

Streamlining the Development Process - Development Process Software

Convert from existing BS&A and HIMS Software - Automate current development review process

	June	July	August	September	October	November	December	January	February	March	April	May
Purchase Software (7 days) <i>CRW – 70 Licenses</i>	■											
Install Software (21 days) <i>Work with IT and CRW to install program</i>			■									
Software implementation (270 days)			■	■	■	■	■	■	■	■		
Data Collection (60 days) <i>Process workbooks distributed and collected</i>				■	■	■						
Data Conversion (90 days) <i>Provide source data to CRW</i>						■	■	■	■			
System Configuration (120 days) <i>CRW configures system according to workbooks and data provided</i>						■	■	■	■			
System Delivery (7 days) <i>CRW delivers configured system</i>								■				
Testing (90 days) <i>System acceptance testing</i>								■	■	■		
System Acceptance Training (7 days) <i>System Acceptance Users (8)</i>								■				
System Administrator Training (7 days) <i>System Administrators (8)</i>									■			
End User Training (45 days) <i>End Users (50)</i>										■	■	
Go Live!												■

Blue = Tasks Completed
Green = Tasks Remaining

278 work days total / 187 days of work complete
67% complete