

ID	Task Name	Start	Finish	2014													
				Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar					
1	Select facilitator	Tue 8/19/14	Sat 9/27/14														
2	Negotiate scope of work and execute contract	Sun 9/28/14	Fri 10/10/14														
3	Develop Public Engagement Strategy, collect information, interview stakeholders, prepare survey & public meeting materials	Sat 10/11/14	Sat 11/29/14														
4	1st Public Meeting	Sun 11/30/14	Fri 12/12/14														
5	Summarize Public Meeting & Open City Hall feedback, outline preferred alternatives	Sat 12/13/14	Fri 1/2/15														
6	Preparation for 2nd Public Meeting	Sat 1/3/15	Sat 1/17/15														
7	2nd Public Meeting	Sun 1/18/15	Fri 1/23/15														
8	Synthesize public/stakeholder feedback, draft deer management plan	Sat 1/24/15	Sun 3/1/15														
9	Present to Council	Mon 3/2/15	Mon 3/2/15														



Community Engagement for Deer Management Plan October 6, 2014	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	