Updated - Lower Town Study Schedule

		2019				2020											2021								
Task		S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S
Task 1	Public Engagement											1				2						3				4
Task 2	Documentation Gathering and Review																									
Task 3	Crash Analysis																									
Task 4	Travel Data - Video Data Collection																									
Task 5	Road Safety Audit																									
Task 6	Modeling Software Selection Process																									
Task 7	Develop Existing Conditions Model																									
Task 8	Deficiency Analysis - Existing																									
Task 9	Travel Demand Modeling																									
Task 10	Vision, Goals and Alternatives Workshop																									
Task 11	Alternatives Analysis																									
Task 12	Reporting and Recommendations																									
Task 13	Project Management & Meetings																									

Public Meetings
1. Introduction, Existing Condition Findings and Early Implementation Items
2. Brainstorming Workshop
3. Lower Town Alternatives
4. Future Condtions Findings and Recommendations

1/23/2020