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ADDENDUM No. 1 
 

RFP No. 23-54 
 

Barton Nature Area Border to Border Trail 
 

Due: October 18, 2023 at 11:00 AM (local time) 
 
The information contained herein shall take precedence over the original documents and all 
previous addenda (if any), and is appended thereto. This Addendum includes seventeen (17) 
pages. 
 
The Proposer is to acknowledge receipt of this Addendum No. 1, including all attachments 
in its Proposal by so indicating in the proposal that the addendum has been received. 
Proposals submitted without acknowledgement of receipt of this addendum may be 
considered non-conforming. 
 
The following forms provided within the RFP Document should be included in submitted 
proposal: 
 

• Attachment D - Prevailing Wage Declaration of Compliance 

• Attachment E - Living Wage Declaration of Compliance 

• Attachment G - Vendor Conflict of Interest Disclosure Form 

• Attachment H - Non-Discrimination Declaration of Compliance 
 
Proposals that fail to provide these completed forms listed above upon proposal opening 
may be rejected as non-responsive and may not be considered for award. 
 
 
I. CORRECTIONS/ADDITIONS/DELETIONS 
 
Changes to the RFP documents which are outlined below are referenced to a page or Section in 
which they appear conspicuously.  Offerors are to take note in its review of the documents and 
include these changes as they may affect work or details in other areas not specifically referenced 
here. 
 
Section/Page(s)  Change 
 
Contract, Article III, (B) As provided in RFP No. 23-54 Document: 

Page C-2 The work for this Contract shall be completed with the pathway 

open to traffic by June 28.  The entire work including all restoration, 

plantings and two year watering/cultivation period shall be 

completed by October 31, 2026. 

 

  As updated herein: 
The work for this Contract shall be completed with the pathway 

open to traffic by September 13, 2024.  The entire work including 

all restoration, plantings and two year watering/cultivation period 

shall be completed by October 31, 2026.  Intermediate completion 

dates shall be in accordance with the Detailed Specifications. 
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Bid Form  Replace in its entirety the Bid Form.  Added alternate bid item for 
Limestone Sand in lieu of 21AA Aggregate Base. 

 
 
DS-4 & DS-5 Replace in its entirety the Special Provision for Coordination 

Clause.  Added language regarding use of the southern pedestrian 
bridge and for the protection of the existing bridges. 

 
 
DS-8 Replace in its entirety the Special Provision for Progress Clause.  

Updated completion dates, intermediate deadlines, and 
coordination requirements with the adjacent Barton Dam Project. 

 
 
DS-20 Replace in its entirety the Special Provision for Shared use Path, 

Aggregate, _ Inch, Modified with the Special Provision for Shared 
use Path, Aggregate. 

 
 
II. QUESTIONS AND ANSWERS 
 
The following Questions have been received by the City.  Responses are being provided in 
accordance with the terms of the RFP.  Respondents are directed to take note in its review of the 
documents of the following questions and City responses as they affect work or details in other 
areas not specifically referenced here. 
 
Question 1: Will the sign-in sheet and agenda from the pre-bid meeting be made available? 
Answer 1: The pre-bid meeting sign-in sheet and agenda are included in Addendum #1. 
 
Question 2: What date is anticipated for tree removal?  Will alternates be considered? 
Answer 2: All trees must be felled by March 31, 2024 and no alternates will be considered. 
 
Question 3: What are the approved access points and load ratings for bridges? 
Answer 3: Please reference the Special Provision for Coordination Clause for equipment 

access information. 
 
Question 4: Is there access across the railroad? 
Answer 4: No access, vehicular or pedestrian, will be permitted across the railroad. 
 
Question 5: Will schedule alternates be considered? 
Answer 5: As noted in Section III, Part F, if the Bidder takes exception to the time stipulated 

in Article III of the Contract, Time of Completion, page C-2, it is requested to 
stipulate its proposed time for performance of the work.  Consideration for any 
proposed alternative items or time may be negotiated at the discretion of the City. 

 
Question 6: Can felled trees on the oxbow peninsula stay on site? 
Answer 6: Yes, the Contractor shall coordinate with the Owner for the placement of felled 

trees on the peninsula.   
 
Question 7: Are there any considerations with removal of invasive species? 
Answer 7: Invasive shrubs should not be chipped and spread on site.   
 
Question 8: What vertical clearance do you require on the path in the wooded nature area? 
Answer 8: A minimum of 10’ to 12’ vertical clearance will be required, and all trimming shall 

be coordinated with the Owner.  There shall be no limb removal of oak trees 
outside of oak wilt window. 
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Question 9: Will any access be permitted from the south Barton bridge off Huron River Drive?  

Will hand equipment be permitted? 
Answer 9: Only hand equipment, personnel and hoses for pumping concrete will be permitted 

on the south bridge off Huron River Drive.   
 
Question 10: Is the engineer’s estimate available? 
Answer 10: No. 
 
Question 11: If the contractor decides to use a barge, what department would issue the permit 

(if needed) and how long would the permit process take and what would be 
required? 

Answer 11: The Michigan Department of Environment, Great Lakes, and Energy would need 
to approve a permit to allow the use of a barge.  This permitting process typically 
takes a minimum of 90 days to receive approval. 

 
Question 12: How deep is the Huron River?  
Answer 12: The Huron River is generally only 2 to 4 feet deep adjacent to the project limits.  

Water depth would need to be confirmed by the Contractor. 
 
Question 13: Would there be a specific location the Contractor would be required to use the 

barge to cross river?  
Answer 13: To minimize disturbance, the Contractor would be required to utilize the boat 

launch area at Barton Park and the adjacent bank of the peninsula.  Water willow 
locations (marked on plans) shall not be disturbed. 

 
Answer 14: Could the barge remain in the water from February 1st to Project completion of 

June 28th? 
Answer 14: The Contractor would need to coordinate with the State of Michigan to determine 

when a barge could be utilized.  
 
Question 15: If pump truck was to be utilized are there any areas the contractor could not have 

the truck pump from? 
Answer 15: A pump truck can be utilized from Barton Park adjacent to the north pedestrian 

bridge or from the gravel parking lot adjacent to the south pedestrian bridge along 
Huron River Drive near M-14.  

 
 
Offerors are responsible for any conclusions that they may draw from the information contained 
in the Addendum. 
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E. Schedule of Pricing/Cost – 20 Points 
 
Company:   
 
Unit Price Bid 
 

Item Description Unit 
Estimated 
Quantity 

Unit Price Total Price 

1027051 Audio-Visual Filming LSUM  1  $____________ $_____________ 

1027051 
Certified Payroll Compliance and 
Reporting 

LSUM  1  $____________ $_____________ 

1100001 Mobilization, Max  LSUM  1  $____________ $_____________ 

2010001 Clearing Acre  1  $____________ $_____________ 

2020002 Tree, Rem, 19 inch to 36 inch Ea  25  $____________ $_____________ 

2020003 Tree, Rem, 37 inch or Larger Ea  10  $____________ $_____________ 

2020004 Tree, Rem, 6 inch to 18 inch Ea  120  $____________ $_____________ 

2030001 Culv, Rem, Less than 24 inch  Ea  10  $____________ $_____________ 

2040025 Fence, Rem  Ft  78  $____________ $_____________ 

2050040 Subgrade Undercutting, Type I  Cyd  200  $____________ $_____________ 

2050041 Subgrade Undercutting, Type II  Cyd  200  $____________ $_____________ 

2050043 Subgrade Undercutting, Type IV  Cyd  200  $____________ $_____________ 

2057001 Infiltration Trench, Det A Ft  171  $____________ $_____________ 

2080020 
Erosion Control, Inlet Protection, 
Fabric Drop 

Ea  5  $____________ $_____________ 

2080036 Erosion Control, Silt Fence Ft  6,247  $____________ $_____________ 

2080042 
Erosion Control, Turbidity Curtain, 
Deep 

Ft  50  $____________ $_____________ 

3027011 Aggregate Base, 10 inch, Modified Syd  340  $____________ $_____________ 

3060020 Maintenance Gravel  Ton  100  $____________ $_____________ 
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3067011 
Aggregate Surface Cse, 6 inch, 
Modified 

Syd  564  $____________ $_____________ 

3080005 Geotextile, Separator Syd  200  $____________ $_____________ 

3082000 Geotextile, Separator, Non-Woven  Syd  200  $____________ $_____________ 

3082002 Road Grade Biaxial Geogrid  Syd  200  $____________ $_____________ 

4010047 Culv End Sect, Conc, 12 inch  Ea  12  $____________ $_____________ 

4010573 Culv, Cl E, Conc, 12 inch  Ft  169  $____________ $_____________ 

4030006 Dr Structure Cover, Adj, Case 2  Ea  1  $____________ $_____________ 

4030035 Dr Structure Cover, Type E  Ea  1  $____________ $_____________ 

4030210 Dr Structure, 48 inch dia  Ea  1  $____________ $_____________ 

4040093 Underdrain Outlet, 6 inch Ft  10  $____________ $_____________ 

4040113 Underdrain, Outlet Ending, 6 inch  Ea  1  $____________ $_____________ 

4047001 Underdrain, Infiltration Trench, 6 inch Ft  192  $____________ $_____________ 

6020207 Joint, Expansion, E2  Ft  20  $____________ $_____________ 

6020208 Joint, Expansion, E3 Ft  30  $____________ $_____________ 

7060092 Reinforcement, Steel, Epoxy Coated  Lb  50  $____________ $_____________ 

7062001 Conc, Grade 3500 Cyd  1  $____________ $_____________ 

8010003 Driveway, Reinf Conc, 8 inch Syd  212  $____________ $_____________ 

8027001 Valley Gutter, Conc, Modified Ft  22  $____________ $_____________ 

8030010 Detectable Warning Surface  Ft  10  $____________ $_____________ 

8060020 Shared use Path, Conc Syd  3,491  $____________ $_____________ 

3067011 
Aggregate Surface Cse, 6 inch, 
Modified 

Syd  564  $____________ $_____________ 

3080005 Geotextile, Separator Syd  200  $____________ $_____________ 
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8067001 Shared use Path, Grading, Modified Ft  3,135  $____________ $_____________ 

8067011 
Shared use Path, Aggregate, 8 inch, 
Modified 

Syd  3,965  $____________ $_____________ 

8080013 Fence, Chain Link, 72 inch  Ft  150  $____________ $_____________ 

8087001 Fence, Wood, 48 inch Ft  918  $____________ $_____________ 

8100371 Post, Steel, 3 lb  Ft  30  $____________ $_____________ 

8100405 Sign, Type IIIB  Sft  4  $____________ $_____________ 

8110293 
Pavt Mrkg, Waterborne, for Rest 
Areas, Parks, and Lots, 4 inch, Blue  

Ft  143  $____________ $_____________ 

8120170 Minor Traf Devices  LSUM  1  $____________ $_____________ 

8137001 Check Dam, Cobblestone Ft  60  $____________ $_____________ 

8137011 Riprap, Cobblestone Syd  47  $____________ $_____________ 

8150002 
Watering and Cultivating, First 
Season, Min $5,000.00 

LSUM  1  $____________ $_____________ 

8150003 
Watering and Cultivating, 2nd 
Season, Min $5,000.00 

LSUM  1  $____________ $_____________ 

8150805 
Cercis canadensis, 2 inch clump, 3 
Stem 

Ea  10  $____________ $_____________ 

8150983 Cornus florida, 2 inch Ea  10  $____________ $_____________ 

8151064 Cornus sericea, #5 cont. Ea  30  $____________ $_____________ 

8153044 Quercus bicolor, 2 inch Ea  3  $____________ $_____________ 

8154084 Viburnum lentago, #5 cont. Ea  10  $____________ $_____________ 

8157050 Bench, Backed Ea  1  $____________ $_____________ 

8157050 Platanus occidentalis, 2 inch Ea  5  $____________ $_____________ 

8167011 
Turf Establishment, Turf Grass, 
Performance 

Syd  600  $____________ $_____________ 

8167011 
Turf Establishment, Native Seed Mix, 
Mesic Tallgrass, Performance 

Syd  1,100  $____________ $_____________ 

8167011 
Turf Establishment, Native Seed Mix, 
Woodland Edge, Performance 

Syd  1,600  $____________ $_____________ 
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8167011 
Turf Establishment, Native Seed Mix, 
Forested Wetland, Performance 

Syd  800  $____________ $_____________ 

 
 
ESTIMATED TOTAL       $______________________ 
 
 
 
Alternate Bid Items 
 
Install alternate limestone sand base beneath the proposed shared use path in lieu of 21AA aggregate. 

 

8067011 
Shared use Path, Aggregate, 
Limestone Sand, 8 inch 

Syd  3,965  $____________ $_____________ 

  



 

CITY OF ANN ARBOR 
 

SPECIAL PROVISION 
FOR 

COORDINATION CLAUSE 

 
OHM:cje 1 of 2 10-10-2023 
 
The Contractor shall refer to section 104.08 of the Standard Specifications for Construction when 
coordinating other projects or dealing with other contractors in the work area.   
 
The Contractor shall be aware of other projects that may be constructed within or near the Project 
Area during the same general period as this project and shall coordinate their activities to minimize 
disturbance between this project and any other project in the vicinity.  Known projects include, but 
are not limited to: 
 

1. The City of Ann Arbor plans to perform work on the Barton Dam. The Barton Dam project 
is anticipated to being in July 2024. This will include stockpiling of materials within Barton 
Park and equipment access adjacent to and across the proposed pathway route in Barton 
Park.  The Contractor shall attend one coordination meeting with the Barton Dam 
contractor. 
 

2. The City of Ann Arbor/Washtenaw County Parks and Recreation Commission are planning 
a future pathway/tunnel near Bandemer Park. Tree clearing and removals for this future 
project are included in the current project contract. See plan sheets for details.  
 

3. MDOT Office of Rail is planning to install a new fence within the railroad right-of-way 
adjacent to the limits of this project. 

 
As part of the coordination efforts associated with this project the Contractor shall prepare and 
submit a schedule in electronic format on a monthly basis.  The Contractor shall provide advanced 
notice of changes in the anticipated project delivery date with a 30 day minimum notice. 
 
The open space in Barton Park near Stations 101+00 and 103+00 can be utilized for staging and 
storage.  The Contractor shall coordinate their staging area with other projects at the Barton Pump 
Station and Barton Dam.  Staging plan shall be submitted to the Owner and Engineer for review. 
 
The Contractor shall also coordinate with local third-party vendors providing services to the park 
and area residents for trash collection, leaf pickup, street cleaning, mail, and other services.  
Coordinate construction activities to allow third-party vendors and service vehicles to access 
areas of the project site needed to complete their work. 
 
The Contractor shall coordinate with the City of Ann Arbor to maintain access to the boat launch 
on the Huron River in Barton Park.  Complete closure of the boat launch shall be limited to a two-
week period prior to June 15, 2024.  For the remainder of the contract, intermittent closures on 
weekdays will be permitted, but the boat launch must be fully accessible for public use on the 
weekend.  City staff shall be notified prior to closure of the boat launch.  Contractor shall provide 
barricades as necessary to separate work area and access routes from the boat launch, which 
shall be incidental to the Minor Traf Devices pay item. 
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OHM:cje 2 of 2 10-10-2023 

Construction activities and traffic control measures shall be coordinated with any of the projects 
listed or other authorized work within the City of Ann Arbor or MDOT Rail Right of Way. 
 
It is the Contractor’s responsibility to coordinate his/her work efforts with the other projects.  Any 
additional costs incurred by the Contractor resulting from conflict with another project or work 
activities will be considered incidental and will not be paid for. 
 
The Contractor shall not receive a time extension due to work delays resulting from conflicts with 
another project or work activities.  Refer to the Progress Clause for information on the required 
completion date and associated penalties. 
 
Access to the proposed pathway on the Bandemer Nature Area Peninsula between Stations 
108+44 and 131+95 is limited by the Huron River and the existing MDOT Rail Right of Way.  No 
overland route is available to access this portion of the project. 
 
The Contractor shall only be permitted to access the proposed pathway between Stations 108+44 
to 131+95 with equipment over the existing northern pedestrian bridge between stations 106+52 
and 108+44.  The Contractor shall not exceed the posted 6,000lb load limit on the bridge.  All 
necessary accommodations required to comply with the load and access limitations shall be 
considered incidental and will not be paid for separately.  
 
Equipment load information shall be provided to the Engineer for review prior to accessing the 
peninsula. 
 
No equipment will be permitted to cross the southern pedestrian bridge 131+95 and 134+49.  The 
southern pedestrian bridge can be used to convey pumped concrete within pipes laid along the 
bridge and for hand equipment access.   
 
Contractor is responsible for all damage to existing pedestrian bridge decking.  Pedestrian bridge 
decks must be protected by the installation of a plywood covering or equivalent.  Any pipelines 
used for conveyance of concrete over the bridges must be installed in a manner that does not risk 
discharge of concrete onto or over the bridge.   
 
Any additional permitting requirements associated with alternate access to this section of the 
project will be the responsibility of the Contractor.  
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CITY OF ANN ARBOR 
 

SPECIAL PROVISION 
FOR 

PROGRESS CLAUSE 
 
OHM:cje 1 of 2 10-10-2023 
 
 
The Engineer anticipates that construction can begin no earlier than ten (10) calendar days after 
award or as directed by the Engineer. 
 
In no case shall any work be commenced prior to receipt of formal notice of award by the 
Department. 
 
The Contractor shall prepare and submit a complete, detailed, signed Progress Schedule to the 
Engineer.  
 
The project must be completely open to traffic by the open to traffic date of September 13, 2024. 
 
The pathway, parking lot improvements, and gravel turnaround with infiltration trench within 
Barton Park between the POB and Station 104+00 must be completed prior to June 28, 2024.   
 
After June 28, 2024, all material and equipment staging within Barton Park (Barton Nature Area 
west of Huron River) must be removed to provide access to the Barton Dam Project Contractor.  
Access through Barton Park after June 28, 2024, must be coordinated with the Barton Dam 
Project Contractor. 
 
All materials other than concrete that must be delivered to the peninsula between Stations 108+44 
to 131+95 are required to be stockpiled on the peninsula by June 28, 2024.  Coordinate with the 
Owner to identify stockpile locations on the peninsula. 
 
The portion of pathway from Station 104+00 to the POE must be completed by September 13, 
2024. 
 
All contract work, including restoration and plantings, must be complete by the interim completion 
date of October 31, 2024. 
 
The entire project, including two years of watering and cultivating, must be completed by the final 
completion date of October 31, 2026. 
 
Unless specific pay items are provided in the contract, any extra costs incurred by the Contractor 
due to cold-weather protection and winter grading will not be paid for separately, but will be 
included in the payment of other pay items in the contract. 
 
After award and prior to start of work, the Contractor must attend a preconstruction meeting with 
the Engineer.  The Engineer will determine the date, time, and place for the preconstruction 
meeting.  The meeting will be conducted after project award and may be rescheduled if there are 
delays in the award of the project.   
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OHM:cje 2 of 2 10-10-2023 

The named subcontractor(s) for Designated and/or Specialty Items, as shown in the Proposal, 
should attend the preconstruction meeting if such items materially affect the work schedule. 
 
For compliance with threatened and endangered bats, tree clearing must be completed between 
October 1 and March 31.  
 
For compliance with EGLE joint permit for inland lakes and streams, no work below the ordinary 
high-water mark (OHWM) shall occur between March 1 and June 30.  
 
Failure by the Contractor to meet interim completion, open to traffic, and/or final completion dates 
will result in the assessment of liquidated damages in accordance with subsections 108.10.C.1 
and 108.10.C.2 of the Standard Specifications for Construction.. 
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CITY OF ANN ARBOR 
 

SPECIAL PROVISION 
FOR 

SHARED USE PATH, AGGREGATE 
 
OHM:cje 1 of 1 10-10-2023 
 

a. Description. This work shall be done in accordance with Sections 302 and 806, 
Aggregate Base Courses and Shared use Paths, of the 2020 Michigan Department of 
Transportation Standard Specifications for Construction except as herein provided. 
 

b. Materials.  Aggregate materials shall meet the requirements as specified in Section 902 
of the 2020 Standard Specifications for Construction, Table 902-1 and 902-2 for 21AA dense-
graded aggregate. Aggregate base material shall be MDOT 21AA Limestone. 
 
Alternate aggregate material shall meet the requirements as specified in Section 902 of the 202 
Standard Specifications for Construction, Table 902-3 for Class II granular limestone material. 
 

c. Construction.  The Aggregate Base Course shall be constructed in accordance with 
Sections 302.03 and 806.03 of the 2020 Michigan Department of Transportation Standard 
Specifications for Construction.  
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for at the contract price using the following pay item: 
 

Pay Item Pay Unit 
Shared use Path, Aggregate, __ inch, Modified ............................................. Square Yard 
Shared use Path, Aggregate, Limestone Sand, __inch .................................. Square Yard 

 
Shared use Path, Aggregate, __ inch, Modified and Shared use Path, Limestone Sand, 
__inch shall be measured in place by area in square yards based upon the average length and 
width measurements as determined in the field by the Engineer and shall be paid for by the square 
yard for the required thickness in inches.  The contract unit price shall be payment in full for all 
labor, materials, and equipment necessary to construct the base in accordance with the plan 
details. 
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Pre-Proposal Meeting Agenda 
Barton Nature Area Border to Border Trail 

For City of Ann Arbor and Washtenaw County Parks and Recreation 

Date:  Tuesday, October 3, 2023 @ 11:00 am 

1. Introductions / Sign In Sheet  

2. Purpose of Meeting 

3. Administrative Procedures 

A. Respondents are not required to attend Pre-Proposal Meeting in order to submit a proposal. 

B. Oral statements made at this meeting or any time during the bidding process may not be 

relied upon or binding.  All questions about the meaning or the intent of the Bidding 

Documents are to be submitted in writing to the Engineers below. Interpretations or 

clarifications considered necessary by the Engineer in response to questions will be issued 

by Addenda delivered to all parties recorded as having received Bidding Documents. 

1) Final Day for Contractor’s Written Questions is Friday, October 6, 2023 at 1:00 pm. 

2) Questions to be sent via email as indicated in the RFP. 

3) Responses to Contractor’s Written Questions will be addressed in an addendum during 

the week of October 9, 2023. 

C. RFP Documents are available at no charge on MITN or the City of Ann Arbor Purchasing 

Website. 

D. Proposals are due and must be delivered to City Hall on or before October 18, 2023 by 11:00 

a.m. (local time. 

E. The following documents must be included with the Proposals:  

1) One (1) original proposal 

2) two (2) additional proposal copies 

3) one (1) digital copy of the proposal preferably on a USB/flash drive as one file in PDF 

format 

F. A proposal may be disqualified if the following required forms are not included with the 

proposal: 

1) Attachment D - Prevailing Wage Declaration of Compliance 

2) Attachment E - Living Wage Declaration of Compliance 

3) Attachment G - Vendor Conflict of Interest Disclosure Form  

4) Attachment H - Non-Discrimination Declaration of Compliance 

G. Proposals that fail to provide these forms listed above upon proposal opening may be 

deemed non-responsive and may not be considered for award. 

H. Bid must be accompanied by bid security made payable to Owner in an amount of 5% of 

Bidder’s maximum bid price (determined by adding the base bid and all alternates) in the 

form of a certified check, bank money order, or a Bid Bond.  
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I. Davis Bacon Wage Rates will apply in accordance with City Requirements.  The wage 

determination current on the date 10 days before proposals are due shall apply.  See 

specification for Certified Payroll Compliance And Reporting. 

J. Liquidated Damages.  Assessed at $1,000.00 per day. 

K. Proposal Format: Closely review RFP requirements for elements that should be included in 

the proposal.  Organize Proposals into the following Sections: 

1) Qualifications, Experience and Accountability 

2) Workplace Safety 

3) Workforce Development 

4) Social Equity and Sustainability 

5) Schedule of Pricing/Cost 

6) Authorized Negotiator 

7) Attachments 

L. Schedule: 

Activity Date 

Pre-Proposal Meeting  Tuesday, October 3, 2023 @ 11:00 a.m. 

Final day for Contractor written questions  Friday, October 6, 2023 @ 1:00 p.m. 

Addendum Posted  Week of October 9, 2023 

Proposals due  Wednesday, October 18, 2023 @ 11:00 a.m. 

City Council Approval  December 2, 2023 

Contract Execution  January, 2024 

Anticipated Notice to Proceed Issued  February 2024 

Substantial Completion   June 28, 2024 

Final Completion (2 Year 
Watering/Cultivation) 

 October 31, 2026 

4. Summary of Project 

A. 2,970 feet of 10’ wide concrete pathway along existing gravel trail along the Border to Border 

trail in the Barton Nature Area. 

 

Installation of two ADA parking spaces within the Barton Park Parking Lot. 

 

Gravel Turnaround and reconfiguration of the canoe launch access along the Huron River. 

 

Reinforced concrete section for future equipment access to Barton Dam. 

 

B. Tree Removals: Contractor shall perform a tree removal walkthrough with Owner prior to any 

tree removals.  All trees must be removed prior to March 31, 2024. 

 

C. Peninsula Access:  

1) The Contractor shall only be permitted to access the proposed pathway between Stations 

108+44 to 131+95 with equipment over the existing northern pedestrian bridge between 

stations 106+52 and 108+44. The Contractor shall not exceed the posted 6,000lb load 
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limit on the bridge. All necessary accommodations required to comply with the load and 

access limitations shall be considered incidental and will not be paid for separately. 

2) Only hand equipment and hoses to convey concrete will be permitted to cross the 

southern pedestrian bridge 131+95 and 134+49.   

3) Equipment load information shall be provided to the Engineer for review prior to 

accessing the peninsula. 

4) Any additional permitting requirements associated with alternate access to this section of 

the project will be the responsibility of the Contractor 

 

D. Barton Dam Project Coordination 

1) The City of Ann Arbor plans to perform work on the Barton Dam. The Barton Dam project 

is anticipated to being in July 2024. This will include stockpiling of materials within Barton 

Park and equipment access adjacent to and across the proposed pathway route in 

Barton Park. The Contractor shall attend one coordination meeting with the Barton Dam 

Contractor. 

 

E. Future Pathway and Tunnel near Bandemer Park 

1) Tree removals are included in the current contract for proposed pathway and tunnel 

extension east to Bandemer Park.  Perform walkthrough and removal all trees prior to 

March 31, 2024. 

 

F. MDOT Office of Rail is planning to install a new fence within the railroad right of way adjacent 

to the limits of this project. 

 

G. Barton Park Canoe Launch – Coordinate with City to maintain access to the boat launch.  

Two week full  closure is permitted prior to June 15, 2024 and then intermittent weekday 

closures should be coordinated with the City 

H. Permits 

1) Joint Permit – Wetland, Floodplain – Permit has been submitted to EGLE and receipt is 

anticipated prior to the start of construction.   

2) Soil Erosion Control Permit – City of Ann Arbor 

3) No work within MDOT/Amtrak railroad right-of-way.  Permit not required from railroad. 

I. Materials 

1) Limestone Sand Alternate in lieu of 21AA Aggregate will be included in the addendum as 

an alternate bid item. 

J. Site Specific Requirements 

1) Reference Geotechnical report in the Contract Documents. 

5. Questions and Answers 






