
Downtown Zoning Evaluation Timeline

Tasks

Week of: 1 8 15 22 29 5 12 19 25 2 9 16 23 30 7 14

Consultant selection/finalize contract

Kick‐off meeting with ORC *
Focus groups held

Individual interviews of key stakeholders
Post materials on A2 Open City Hall and 
social media
Community Coffees for drop in 
discussions
ORC meeting to review input and define 
priority issues *
Public meeting to review/confirm priority 
issues *
ORC meeting to finalize priority issues *
Consultant team develops options to 
address priority issues

ORC meeting to review options *
Post options on A2 Open City Hall, social 
media for feedback

Public meeting to review options *
Consultant drafts action plan 
Post progress updates on A2 Open City 
Hall, social media
Planning Commission work session to 
finalize recommendations *
Transmit action plan to Planning 
Commission and City Council

* Key Meetings

Website:  www/a2gov.org/a2d2
Facebook:  The City of Ann Arbor
Twitter:  @A2GOV
Ann Arbor Open City Hall:  http://www.a2gov.org/services/Pages/OpenCityHall.aspx
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