

A2D2 - Downtown Plan Amendments

Revised - 3/31/08

	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
Draft amendments			●	—	●							
CPC Work Sessions	●	●				●						
MPR Committee			●		●	●	●					
CPC Public Hearing-4/15						●						
Send 'Notice to Plan' public notice						●						
CC Approval to Distribute - 5/5							●					
County Review and Comment 5/6-6/16							●	—	●			
CC Work Session 6/9								●				
CPC Public Hearing/Adoption - 7/8									●			
CC Adoption - 7/21										●		

A2D2 - Zoning Amendments

Revised - 3/31/08

	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
Draft amendments			●	—	—	—	●					
CPC Work Sessions	●	●				●	●					
ORC Review		●	●	●		●	●	●				
Public Meetings						●	●					
CPC Public Hearing-5/20							●					
CC Work Session 6/9								●				
CC 1st Reading-6/16								●				
CC 2nd Reading & Public Hearing - 7/21									●			
In effect										●		

A2D2 - Design Guideline Amendments

Revised - 3/31/08

