

**Probable Timeline**

	Aug. '12	Sept. '12	Oct. '12	Nov. '12	Dec. '12	Jan. '13	Feb. '13	March '13
--	----------	-----------	----------	----------	----------	----------	----------	-----------

**Task 1: Information Gathering & Option Consensus**

A. Existing Conditions Analysis		■						
B. Main Street-Huron River Corridor Task Force Meeting-Introduce Project	★ 8/22							
C. Opportunities and Constraints Analysis - Current Two Options		■						
D. Research Grant Opportunities	■							
E. Technical Committee Formation	■							
F. Working Group Meeting #1		○ WG #1						
G. Technical Committee Meeting #1 - Scope; Engagement Strategy		● TC #1-9/24						
H. Main Street-Huron River Corridor Task Force			★ 10/3					
I. City-Wide Meeting #1 - Introduce Project; Present Opportunities and Constraints Analysis			▲ CM #1-10/10					
J. Working Group Meeting #2			○ WG #2					
K. Technical Committee Meeting #2 - Present Opportunities and Constraints Analysis & Input			● TC #2 -10/15					
L. Main Street-Huron River Corridor Task Force Meeting - Determine Option to Carry Forward			★ 10/24					

**Task 2: Environmental Report**

A. Phase I Environmental Site Assessment		■						
B. Additional Environmental Reporting if Required		■						

**Task 3: Conceptual Site Development Plan**

A. Conceptual Site Development Plan Alternatives & Budgets			■					
B. Working Group Meeting #3								
C. Technical Committee meeting #3 - Review Environmental Report, Plan Options				● TC#3-11/8				
D. Main Street-Huron River Corridor Task Force				★ 11/14				
E. City-Wide Meeting #2 - Present Plan Options, Collect Feedback				▲ CM#2-11/28				
F. Working Group Meeting #4				○ WG-4				
G. Technical Committee Meeting #4 - Present Plan Alternatives					● TC#4-12/4			
H. Main Street-Huron River Corridor Task Force Meeting-Final Conceptual Site Development Plans					★ 12/5			
J. Main Street-Huron River Corridor Task Force Recommendation to City Council for the best use of 721 N. Main						■ target 12/17 City Council Meeting		
K. Submit Washtenaw County Parks & Recreation Connecting Communities Grant Application						■ 12/31		

**Task 4: Funding Options**

A. Funding Options Development				■				
B. Technical Committee Meeting #5 - Review Funding Options; Determine Funding Plan					● TC#5-12/20			

**Task 5: Plan Actions**

A. <del>Technical Committee Meeting #6 - Review Presentation Materials</del>								
C. Planning Commission Presentation						■		
D. PAC Presentation						■		
E. Environmental Commission Presentation						■		
F. City Council Presentation and Action						■		

**Task 6: Grant Application**

A. Prepare Grant Application for Submittal							■	
B. Technical Committee Meeting #6 - Review Application Materials								● TC#6-3/7
E. Submit Grant Application for April 1 Deadline								■

	○ Working Group (WG)	● Technical Committee (TC)	▲ City-Wide Meeting (CM)	★ Main St.-Huron River Corridor Task Force (MS-HRTF)
■ SGJJR Tasks				
■ City Tasks				