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SECTION I - GENERAL INFORMATION 
A. OBJECTIVE

The purpose of this Request for Proposal (RFP) is to select a firm to provide 
construction services for the High Level Trunkline Sanitary Sewer Rehabilitation Ph.2 
(File # 2022-024).

B. QUESTIONS AND CLARIFICATIONS / DESIGNATED CITY CONTACTS
All questions regarding this Request for Proposal (RFP) shall be submitted via e-mail. 
Questions will be accepted and answered in accordance with the terms and conditions 
of this RFP.

All questions shall be submitted on or before October 4, 2022 at 1:00 p.m. (local 
time), and should be addressed as follows:

Scope of Work/Proposal Content questions shall be e-mailed to Igor Kotlyar, 
Project Manager, ikotlyar@a2gov.org 

RFP Process and Compliance questions shall be e-mailed to Colin Spencer, Buyer 
- CSpencer@a2gov.org

Should any prospective bidder be in doubt as to the true meaning of any portion of 
this RFP, or should the prospective bidder find any ambiguity, inconsistency, or 
omission therein, the prospective bidder shall make a written request for an official 
interpretation or correction by the due date for questions above. 

All interpretations, corrections, or additions to this RFP will be made only as an official 
addendum that will be posted to a2gov.org and MITN.info and it shall be the 
prospective bidder’s responsibility to ensure they have received all addenda before 
submitting a proposal.  Any addendum issued by the City shall become part of the 
RFP, and must be incorporated in the proposal where applicable. 

C. PRE-PROPOSAL MEETING

No pre-proposal meeting will be held for this RFP. Please contact staff indicated above
with general questions regarding the RFP.
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D. PROPOSAL FORMAT

To be considered, each firm must submit a response to this RFP using the format
provided in Section III.  No other distribution of proposals is to be made by the
prospective bidder.  An official authorized to bind the bidder to its provisions must sign
the proposal.  Each proposal must remain valid for at least one hundred and twenty
(120) days from the due date of this RFP.

Proposals should be prepared simply and economically providing a straightforward, 
concise description of the bidder’s ability to meet the requirements of the RFP.  No 
erasures are permitted.  Mistakes may be crossed out and corrected and must be 
initialed in ink by the person signing the proposal. 

E. SELECTION CRITERIA

Responses to this RFP will be evaluated using a point system as shown in Section III.
A selection committee comprised primarily of staff from the City will complete the
evaluation.

If interviews are desired by the City, the selected firms will be given the opportunity to
discuss their proposal, qualifications, past experience, and their fee proposal in more
detail.  The City further reserves the right to interview the key personnel assigned by
the selected bidder to this project.

All proposals submitted may be subject to clarifications and further negotiation.  All
agreements resulting from negotiations that differ from what is represented within the
RFP or in the proposal response shall be documented and included as part of the final
contract.

F. SEALED PROPOSAL SUBMISSION

All proposals are due and must be delivered to the City on or before October 20,
2022 by 2:00 p.m. (local time).  Proposals submitted late or via oral, telephonic,
telegraphic, electronic mail or facsimile will not be considered or accepted.

Each respondent should submit in a sealed envelope 
• one (1) original proposal
• one (1) additional proposal copy
• one (1) digital copy of the proposal preferably on a USB/flash drive

as one file in PDF format

Proposals submitted should be clearly marked: “RFP No. 22-70 – High Level Trunkline 
Sanitary Sewer Rehabilitation Ph. 2” and list the bidder’s name and address.
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Proposals must be addressed and delivered to: 
City of Ann Arbor 
c/o Customer Service 
301 East Huron Street 
Ann Arbor, MI 48107 

All proposals received on or before the due date will be publicly opened and recorded 
on the due date.  No immediate decisions will be rendered. 

Hand delivered proposals may be dropped off in the Purchasing drop box located in 
the Ann Street (north) vestibule/entrance of City Hall which is accessible to the 
public Monday through Friday from 8am to 5pm (except holidays).  The City will not 
be liable to any prospective bidder for any unforeseen circumstances, delivery, or 
postal delays.  Postmarking on the due date will not substitute for receipt of the 
proposal. 

Bidders are responsible for submission of their proposal.  Additional time will not 
be granted to a single prospective bidder.  However, additional time may be 
granted to all prospective bidders at the discretion of the City. 

A proposal may be disqualified if the following required forms are not 
included with the proposal: 
• Attachment D - Prevailing Wage Declaration of Compliance
• Attachment E - Living Wage Declaration of Compliance
• Attachment G - Vendor Conflict of Interest Disclosure Form
• Attachment H - Non-Discrimination Declaration of Compliance

Proposals that fail to provide these forms listed above upon proposal opening 
may be deemed non-responsive and may not be considered for award. 

G. DISCLOSURES

Under the Freedom of Information Act (Public Act 442), the City is obligated to permit
review of its files, if requested by others.  All information in a proposal is subject to
disclosure under this provision.  This act also provides for a complete disclosure of
contracts and attachments thereto.

H. TYPE OF CONTRACT

A sample of the Construction Agreement is included as Attachment A.  Those who
wish to submit a proposal to the City are required to review this sample agreement
carefully.  The City will not entertain changes to its Construction Agreement.

For all construction work, the respondent must further adhere to the City of Ann Arbor
General Conditions.  The General Conditions are included herein.  Retainage will be
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held as necessary based on individual tasks and not on the total contract value.  The 
Contractor shall provide the required bonds included in the Contract Documents for 
the duration of the Contract.  

The City reserves the right to award the total proposal, to reject any or all proposals 
in whole or in part, and to waive any informality or technical defects if, in the City’s 
sole judgment, the best interests of the City will be so served. 

This RFP and the selected bidder’s response thereto, shall constitute the basis of the 
scope of services in the contract by reference. 

I. NONDISCRIMINATION

All bidders proposing to do business with the City shall satisfy the contract compliance
administrative policy adopted by the City Administrator in accordance with the Section
9:158 of the Ann Arbor City Code.  Breach of the obligation not to discriminate as
outlined in Attachment G shall be a material breach of the contract.  Contractors are
required to post a copy of Ann Arbor’s Non-Discrimination Ordinance attached at all
work locations where its employees provide services under a contract with the City.

J. WAGE REQUIREMENTS

The Attachments provided herein outline the requirements for payment of prevailing
wages or of a “living wage” to employees providing service to the City under this
contract.  The successful bidder must comply with all applicable requirements and
provide documentary proof of compliance when requested.

Pursuant to Resolution R-16-469 all public improvement contractors are subject to
prevailing wage and will be required to provide to the City payroll records sufficient to
demonstrate compliance with the prevailing wage requirements. Use of Michigan
Department of Transportation Prevailing Wage Forms (sample attached hereto) or a
City-approved equivalent will be required along with wage rate interviews.

For laborers whose wage level are subject to federal, state and/or local prevailing
wage law the appropriate Davis-Bacon wage rate classification is identified based
upon the work including within this contract.  The wage determination(s) current on
the date 10 days before proposals are due shall apply to this contract.  The U.S.
Department of Labor (DOL) has provided explanations to assist with classification in
the following resource link: www.wdol.gov.

For the purposes of this RFP the Construction Type of Highway (Building, Heavy,
Highway or Residential) will apply.
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K. CONFLICT OF INTEREST DISCLOSURE

The City of Ann Arbor Purchasing Policy requires that the consultant complete a
Conflict of Interest Disclosure form.  A contract may not be awarded to the selected
bidder unless and until the Procurement Unit and the City Administrator have reviewed
the Disclosure form and determined that no conflict exists under applicable federal,
state, or local law or administrative regulation.  Not every relationship or situation
disclosed on the Disclosure Form may be a disqualifying conflict.  Depending on
applicable law and regulations, some contracts may awarded on the recommendation
of the City Administrator after full disclosure, where such action is allowed by law, if
demonstrated competitive pricing exists and/or it is determined the award is in the best
interest of the City.  A copy of the Conflict of Interest Disclosure Form is attached.

L. COST LIABILITY

The City of Ann Arbor assumes no responsibility or liability for costs incurred by the
bidder prior to the execution of an Agreement.  The liability of the City is limited to the
terms and conditions outlined in the Agreement.  By submitting a proposal, bidder
agrees to bear all costs incurred or related to the preparation, submission, and
selection process for the proposal.

M. DEBARMENT

Submission of a proposal in response to this RFP is certification that the Respondent
is not currently debarred, suspended, proposed for debarment, and declared ineligible
or voluntarily excluded from participation in this transaction by any State or Federal
departments or agency.  Submission is also agreement that the City will be notified of
any changes in this status.

N. PROPOSAL PROTEST

All proposal protests must be in writing and filed with the Purchasing Manager within
five (5) business days of the award action.  The bidder must clearly state the reasons
for the protest.  If any bidder contacts a City Service Area/Unit and indicates a desire
to protest an award, the Service Area/Unit shall refer the bidder to the Purchasing
Manager.  The Purchasing Manager will provide the bidder with the appropriate
instructions for filing the protest.  The protest shall be reviewed by the City
Administrator or designee, whose decision shall be final.

Any inquiries or requests regarding this procurement should be only submitted in
writing to the Designated City Contacts provided herein.  Attempts by the bidder to
initiate contact with anyone other than the Designated City Contacts provided herein
that the bidder believes can influence the procurement decision, e.g., Elected Officials,
City Administrator, Selection Committee Members, Appointed Committee Members,
etc., may lead to immediate elimination from further consideration.
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O. SCHEDULE 
 

The following is the schedule for this RFP process. 
 

Activity/Event      Anticipated Date 
Written Question Deadline   October 4, 2022, 1:00 p.m. (Local Time) 
Addenda Published (if needed)  Week of October 10, 2022 
Proposal Due Date    October 20, 2022, 2:00 p.m. (Local Time) 
Selection/Negotiations    October/November 2022 
Expected City Council Authorizations  November/December 2022 
 
The above schedule is for information purposes only and is subject to change at the 
City’s discretion. 

 
P. IRS FORM W-9 

 
The selected bidder will be required to provide the City of Ann Arbor an IRS form W-
9. 
 

Q. RESERVATION OF RIGHTS 
 
1. The City reserves the right in its sole and absolute discretion to accept or reject 

any or all proposals, or alternative proposals, in whole or in part, with or without 
cause. 

2. The City reserves the right to waive, or not waive, informalities or irregularities in 
terms or conditions of any proposal if determined by the City to be in its best 
interest. 

3. The City reserves the right to request additional information from any or all bidders. 
4. The City reserves the right to reject any proposal that it determines to be 

unresponsive and deficient in any of the information requested within RFP. 
5. The City reserves the right to determine whether the scope of the project will be 

entirely as described in the RFP, a portion of the scope, or a revised scope be 
implemented. 

6. The City reserves the right to select one or more contractors or service providers 
to perform services. 

7. The City reserves the right to retain all proposals submitted and to use any ideas 
in a proposal regardless of whether that proposal is selected.  Submission of a 
proposal indicates acceptance by the firm of the conditions contained in this RFP, 
unless clearly and specifically noted in the proposal submitted. 

8. The City reserves the right to disqualify proposals that fail to respond to any 
requirements outlined in the RFP, or failure to enclose copies of the required 
documents outlined within the RFP. 
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R. IDLEFREE ORDINANCE 
 

The City of Ann Arbor adopted an idling reduction Ordinance that went into effect July 
1, 2017.  The full text of the ordinance (including exemptions) can be found at: 
www.a2gov.org/idlefree. 
Under the ordinance, No Operator of a Commercial Vehicle shall cause or permit the 
Commercial Vehicle to Idle:  
(a)    For any period of time while the Commercial Vehicle is unoccupied; or  
(b)   For more than 5 minutes in any 60-minute period while the Commercial Vehicle 

is occupied. 
In addition, generators and other internal combustion engines are covered 
 (1)   Excluding Motor Vehicle engines, no internal combustion engine shall be 
operated except when it is providing power or electrical energy to equipment or a tool 
that is actively in use. 

 
S. ENVIRONMENTAL COMMITMENT 
 

The City of Ann Arbor recognizes its responsibility to minimize negative impacts on 
human health and the environment while supporting a vibrant community and 
economy.  The City further recognizes that the products and services the City buys 
have inherent environmental and economic impacts and that the City should make 
procurement decisions that embody, promote, and encourage the City’s commitment 
to the environment. 

 
The City encourages potential vendors to bring forward emerging and progressive 
products and services that are best suited to the City’s environmental principles. 
 

T. BID SECURITY 
 

Each bid must be accompanied by a certified check, or Bid Bond by a surety licensed and 
authorized to do business within the State of Michigan, in the amount of 5% of the total of the 
bid price. 

 
U. MAJOR SUBCONTRACTORS 
 

The Bidder shall identify each major subcontractor it expects to engage for this Contract if the 
work to be subcontracted is 15% or more of the bid sum or over $50,000, whichever is less.  
The Bidder also shall identify the work to be subcontracted to each major subcontractor.  The 
Bidder shall not change or replace a subcontractor without approval by the City. 

 
V. LIQUIDATED DAMAGES 
 

A liquidated damages clause, as given on page C-2, Article III of the Contract, provides that 
the Contractor shall pay the City as liquidated damages, and not as a penalty, a sum certain 
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per day for each and every day that the Contractor may be in default of completion of the 
specified work, within the time(s) stated in the Contract, or written extensions. 
 
Liquidated damages clauses, as given in the General Conditions, provide further that the City 
shall be entitled to impose and recover liquidated damages for breach of the obligations under 
Chapter 112 of the City Code. 
 
The liquidated damages are for the non-quantifiable aspects of any of the previously identified 
events and do not cover actual damages that can be shown or quantified nor are they intended 
to preclude recovery of actual damages in addition to the recovery of liquidated damages. 
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SECTION II - SCOPE OF WORK 
 
Please see the plan set and detailed specifications for more details. 
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SECTION III - MINIMUM INFORMATION REQUIRED 
 
PROPOSAL FORMAT 

 
The following describes the elements that should be included in each of the proposal 
sections and the weighted point system that will be used for evaluation of the proposals.  
 
Bidders should organize Proposals into the following Sections: 
 

A. Qualifications, Experience and Accountability 
B. Workplace Safety 
C. Workforce Development 
D. Social Equity and Sustainability 
E. Schedule of Pricing/Cost 
F. Authorized Negotiator 
G. Attachments 

 
Bidders are strongly encouraged to provided details for all of the information requested 
below within initial proposals.  Backup documentation may be requested at the sole 
discretion of the City to validate all of the responses provided herein by bidders.  False 
statements by bidders to any of the criteria provided herein will result in the proposal 
being considered non-responsive and will not be considered for award. 
 
Pursuant to Sec 1:314(9) of the City Code which sets forth requirements for evaluating 
construction bids, Bidders should submit the following: 
 
A. Qualifications, Experience and Accountability - 20 Points 
 
1. Qualifications and experience of the bidder and of key persons, management, and 

supervisory personnel to be assigned by the bidder. 
 
2. References from individuals or entities the bidder has worked for within the last 

five (5) years including information regarding records of performance and job site 
cooperation. 

 
3. Evidence of any quality assurance program used by the bidder and the results of 

any such program on the bidder's previous projects. 
 
4. A statement from the bidder as to any major subcontractors it expects to engage 

including the name, work, and amount. 
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B. Workplace Safety – 20 Points 
 
1. Documentation of an on-going, Michigan OSHA-approved safety-training 

program for employees to be used on the proposed job site. 
 
2. Evidence of the bidder’s worker's compensation Experience Modification Rating 

("EMR"). Preference within this criterion will be given to an EMR of 1.0 or less 
based on a three-year average. 

 
3. Evidence that all craft labor that will be employed by the bidder for the project 

has, or will have prior to project commencement, completed at least the OSHA 
10-hour training course for safety established by the U.S. Department of Labor, 
Occupational Safety & Health Administration. 

 
4. The safety record of bidder and major subcontractors, including OSHA, MIOSHA, 

or other safety violations. 
 
C. Workforce Development – 20 Points 
 
1. The ratio of masters or journeypersons to apprentices proposed to be used on 

the construction project job site, if apprentices are to be used on the project. 
 
2. Documentation as to bidder’s pay rates, health insurance, pension or other 

retirement benefits, paid leave, or other fringe benefits to its employees. 
 
3. Documentation that the bidder participates in a Registered Apprenticeship 

Program that is registered with the United States Department of Labor Office of 
Apprenticeship or by a State Apprenticeship Agency recognized by the USDOL 
Office of Apprenticeship. 

 
D. Social Equity and Sustainability – 20 Points 
 
1. A statement from the bidder as to what percentage of its workforce resides in the 

City of Ann Arbor and in Washtenaw County, Michigan. The City will consider in 
evaluating which bids best serve its interests, the extent to which responsible and 
qualified bidders are able to achieve this goal. 

 
2. Evidence of Equal Employment Opportunity Programs for minorities, women, 

veterans, returning citizens, and small businesses. 
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3. Evidence that the bidder is an equal opportunity employer and does not 
discriminate on the basis of race, sex, pregnancy, age, religion, national origin, 
marital status, sexual orientation, gender identity or expression, height, weight, or 
disability. 

 
4. The bidder’s proposed use of sustainable products, technologies, or practices for 

the project, which reduce the impact on human health and the environment, 
including raw materials acquisition, production, manufacturing, packaging, 
distribution, reuse, operation, maintenance, and waste management. 

 
5. The bidder’s environmental record, including findings of violations and penalties 

imposed by government agencies. 
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E. Schedule of Pricing/Cost – 20 Points 
 
Company:   
 
 
Unit Price Bid    
 
  



BID FORM

LINE 
No. DESCRIPTION UNIT

ESTIMATED 
QUANTITY UNIT PRICE AMOUNT ($)

130 Protective Fencing LF 200 $ $ -                               
200 General Conditions, Modified,

Maximum $100,000 LS 1 $ $ -                               
201 Project Supervision, Modified,

Maximum $50,000 LS 1 $ $ -                               
202 Audiovisual Tape Coverage, Modified LS 1 $ $ -                               
203 Minor Traffic Control, Modified,

Maximum $100,000 LS 1 $ $ -                               
204 Barricade, Type III, High Intensity,

Double Sided, Lighted, Furn EA 20 $ $ -                               
205 Barricade, Type III, High Intensity,

Double Sided, Lighted, Oper EA 20 $ $ -                               
206 Channelizing Device, 42 inch, Furn EA 200 $ $ -                               
207 Channelizing Device, 42 inch, Oper EA 200 $ $ -                               
208 Lighted Arrow, Type C, Furn EA 4 $ $ -                               
209 Lighted Arrow, Type C, Oper EA 4 $ $ -                               
210 Plastic Drum, High Intensity, Lighted, Furn EA 200 $ $ -                               
211 Plastic Drum, High Intensity, Lighted, Oper EA 200 $ $ -                               
212 Sign, Type B, Temp, Prismatic, Furn SF 1,000 $ $ -                               
213 Sign, Type B, Temp, Prismatic, Oper SF 1,000 $ $ -                               
214 "No Parking" Sign EA 30 $ $ -                               
215 Sewer Flow Control LS 1 $ $ -                               
216 Clean 15-inch Dia. Sanitary Sewer LF 1,980 $ $ -                               
217 Clean 30-inch Dia. Sanitary Sewer LF 4,294 $ $ -                               
220 Level 2 MACP Inspect Manhole EA 25 $ $ -                               
221 Removal and Disposal of Sludge and Debris 

Material Ton 100 $ $ -                               
222 CIPP Line 15 inch Dia. Sanitary Sewer LF 1980 $ $ -                               
223 CIPP Line 30 inch Dia. Sanitary Sewer LF 4294 $ $ -                               
226 Preline 15 inch Dia. Sanitary Sewer LF 500 $ $ -                               
227 Preline 30 inch Dia. Sanitary Sewer LF 500 $ $ -                               
228 Rem. Concrete Curb or Curb and Gutter, Any Type, 

Modified LF 200 $ $ -                               
229 Rem. Concrete Sidewalk, Ramp and Drive, Any 

Thickness, Modified SFT 200 $ $ -                               
230 Aggregate Base TON 200 $ $ -                               
231 Hand Patching TON 200 $ $ -                               
232 Concrete Curb or Curb & Gutter – Any Type LF 200 $ $ -                               
233 4” Concrete Sidewalk, Modified SFT 100 $ $ -                               
234 6” Concrete Sidewalk, Ramp, Drive Approach, 

Modified SFT 100 $ $ -                               
235 6” Concrete Sidewalk, Ramp, Drive Approach, High 

Early SFT 100 $ $ -                               
236 Concrete Type M Drive Opening, High Early LF 100 $ $ -                               
237 Inlet Filter, Special Each 30 $ $ -                               
238 Internal Chimney Seal Each 15 $ $ -                               
239 Reconstruct Flow Channel Each 15 $ $ -                               
240 Manhole Cementitious Liner Vf 200 $ $ -                               
241 Clean-Up & Restoration, Special LS 1 $ $ -                               
290 Certified Payroll Compliance and Reporting LS 1 $ $ -                               

$

Schedule of Prices
Project: RFP # 22-70 - High Level Trunkline Sanitaty Sewer Lining Ph. 2

Total Base Bid
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F. AUTHORIZED NEGOTIATOR / NEGOTIATIBLE ELEMENTS (ALTERNATES) 
 

Include the name, phone number, and e-mail address of persons(s) in your 
organization authorized to negotiate the agreement with the City. 
 
The proposal price shall include materials and equipment selected from the 
designated items and manufacturers listed in the bidding documents. This is done 
to establish uniformity in bidding and to establish standards of quality for the items 
named. 
 
If the bidder wishes to quote alternate items for consideration by the City, it may 
do so under this Section.  A complete description of the item and the proposed 
price differential must be provided.  Unless approved at the time of award, 
substitutions where items are specifically named will be considered only as a 
negotiated change in Contract Sum. 
 
If the Bidder takes exception to the time stipulated in Article III of the Contract, 
Time of Completion, page C-2, it is requested to stipulate its proposed time for 
performance of the work. 
 
Consideration for any proposed alternative items or time may be negotiated at the 
discretion of the City. 
 

G. ATTACHMENTS 
 

General Declaration, Legal Status of Bidder, Conflict of Interest Form, Living Wage 
Compliance Form, Prevailing Wage Compliance Form and the Non-Discrimination 
Form should be completed and returned with the proposal.  These elements should 
be included as attachments to the proposal submission. 

 
PROPOSAL EVALUATION 
 
1. The selection committee will evaluate each proposal by the above-described criteria 

and point system.  The City reserves the right to reject any proposal that it determines 
to be unresponsive and deficient in any of the information requested for evaluation.  A 
proposal with all the requested information does not guarantee the proposing firm to 
be a candidate for an interview if interviews are selected to be held by the City.  The 
committee may contact references to verify material submitted by the bidder. 

 
2. The committee then will schedule interviews with the selected firms if necessary.  The 

selected firms will be given the opportunity to discuss in more detail their qualifications, 
past experience, proposed work plan (if applicable) and pricing. 

 
3. The interview should include the project team members expected to work on the 

project, but no more than six members total.  The interview shall consist of a 
presentation of up to thirty minutes (or the length provided by the committee) by the 
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bidder, including the person who will be the project manager on this contract, followed 
by approximately thirty minutes of questions and answers.  Audiovisual aids may be 
used during the oral interviews.  The committee may record the oral interviews. 

 
4. The firms interviewed will then be re-evaluated by the above criteria and adjustments 

to scoring will be made as appropriate.  After evaluation of the proposals, further 
negotiation with the selected firm may be pursued leading to the award of a contract 
by City Council, if suitable proposals are received. 

 
The City reserves the right to waive the interview process and evaluate the bidder based 
on their proposal and pricing schedules alone. 

 
The City will determine whether the final scope of the project to be negotiated will be 
entirely as described in this RFP, a portion of the scope, or a revised scope. 
 
Work to be done under this contract is generally described through the detailed 
specifications and must be completed fully in accordance with the contract documents.   

 
Any proposal that does not conform fully to these instructions may be rejected. 
 
PREPARATION OF PROPOSALS 
 
Proposals should have no plastic bindings but will not be rejected as non-responsive for 
being bound.  Staples or binder clips are acceptable.  Proposals should be printed double 
sided on recycled paper. 
 
Each person signing the proposal certifies that they are a person in the bidder’s 
firm/organization responsible for the decisions regarding the fees being offered in the 
Proposal and has not and will not participate in any action contrary to the terms of this 
provision. 
 
ADDENDA 

 
If it becomes necessary to revise any part of the RFP, notice of the addendum will be 
posted to Michigan Inter-governmental Trade Network (MITN) www.mitn.info and/or the 
City of Ann Arbor web site www.A2gov.org for all parties to download. 
 
Each bidder should acknowledge in its proposal all addenda it has received on the 
General Declarations form provided in the Attachments section herein.  The failure of a 
bidder to receive or acknowledge receipt of any addenda shall not relieve the bidder of 
the responsibility for complying with the terms thereof.  The City will not be bound by oral 
responses to inquiries or written responses other than official written addenda. 
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SECTION IV - ATTACHMENTS 

 
 
Attachment A – Sample Standard Contract 
 
Attachment B – General Declarations 
 
Attachment C - Legal Status of Bidder 
 
Attachment D – Prevailing Wage Declaration of Compliance Form 
 
Attachment E – Living Wage Declaration of Compliance Form 
 
Attachment F – Living Wage Ordinance Poster 
 
Attachment G – Vendor Conflict of Interest Disclosure Form 
 
Attachment H – Non-Discrimination Ordinance Declaration of Compliance Form 
 
Attachment I – Non-Discrimination Ordinance Poster 
 
Sample Certified Payroll Report Template 
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ATTACHMENT A 
SAMPLE STANDARD CONTRACT 

 
If a contract is awarded, the selected contractor will be required to adhere to a set of 
general contract provisions which will become a part of any formal agreement. These 

provisions are general principles which apply to all contractors of service to the City of 
Ann Arbor such as the following:  

 
Administrative Use Only 

Contract Date: ___________ 
 

CONTRACT 
 

THIS CONTRACT is between the CITY OF ANN ARBOR, a Michigan Municipal Corporation, 301 
East Huron Street, Ann Arbor, Michigan 48104 (“City”) and       
   (“Contractor”)  
              
(An individual/partnership/corporation, include state of incorporation)                                  (Address) 

 
Based upon the mutual promises below, the Contractor and the City agree as follows:  
 
ARTICLE I - Scope of Work 
 
The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to abide 
by all the duties and responsibilities applicable to it for the project titled RFP No. 22-70 – High 
Level Trunkline Sanitary Sewer Rehabilitation Ph. 2 in accordance with the requirements and 
provisions of the following documents, including all written modifications incorporated into any of 
the documents, all of which are incorporated as part of this Contract: 
 

 
Non-discrimination and Living Wage      
Declaration of Compliance Forms (if 
applicable) 
Vendor Conflict of Interest Form 
Prevailing Wage Declaration of 
Compliance Form (if applicable) 
Bid Forms 
Contract and Exhibits 
Bonds  

 
General Conditions 
Standard Specifications 
Detailed Specifications 
Plans 
Addenda 
 

 
ARTICLE II - Definitions 
 
Administering Service Area/Unit means  Public Services Area/Engineering Unit 
 
Project means RFP No. 22-70 – High Level Trunkline Sanitary Sewer Rehabilitation Ph. 2 
 
Supervising Professional means the person acting under the authorization of the manager of 
the Administering Service Area/Unit.  At the time this Contract is executed, the Supervising 
Professional is: Igor V. Kotlyar, P.E. whose job title is Project Manager.  If there is any question 
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concerning who the Supervising Professional is, Contractor shall confirm with the manager of the 
Administering Service Area/Unit.   
 
Contractor’s Representative means ___________________ [Insert name] whose job title is 
[Insert job title].   
 
ARTICLE III - Time of Completion 
 

(A) The work to be completed under this Contract shall begin immediately on the date 
specified in the Notice to Proceed issued by the City. 

 
(B) The entire work for this Contract shall be completed within ________ (   ) 

consecutive calendar days.   
 

(C) Failure to complete all the work within the time specified above, including any 
extension granted in writing by the Supervising Professional, shall obligate the 
Contractor to pay the City, as liquidated damages and not as a penalty, an amount 
equal to $______ for each calendar day of delay in the completion of all the work.  
If any liquidated damages are unpaid by the Contractor, the City shall be entitled 
to deduct these unpaid liquidated damages from the monies due the Contractor. 

 
The liquidated damages are for the non-quantifiable aspects of any of the 
previously identified events and do not cover actual damages that can be shown 
or quantified nor are they intended to preclude recovery of actual damages in 
addition to the recovery of liquidated damages. 

 
ARTICLE IV - The Contract Sum 
 
Choose one only. 
 
 

(A) The City shall pay to the Contractor for the performance of the Contract, the unit 
prices as given in the Bid Form for the estimated bid total of: 

 
        Dollars ($  ) 

 
  
 

(B) The amount paid shall be equitably adjusted to cover changes in the work ordered 
by the Supervising Professional but not required by the Contract Documents.  
Increases or decreases shall be determined only by written agreement between 
the City and Contractor. 

 
ARTICLE V - Assignment 
 
This Contract may not be assigned or subcontracted any portion of any right or obligation under 
this contract without the written consent of the City.  Notwithstanding any consent by the City to 
any assignment, Contractor shall at all times remain bound to all warranties, certifications, 
indemnifications, promises and performances, however described, as are required of it under this 
contract unless specifically released from the requirement, in writing, by the City. 
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ARTICLE VI - Choice of Law 
 
This Contract shall be construed, governed, and enforced in accordance with the laws of the State 
of Michigan.  By executing this Contract, the Contractor and the City agree to venue in a court of 
appropriate jurisdiction sitting within Washtenaw County for purposes of any action arising under 
this Contract.  The parties stipulate that the venue referenced in this Contract is for convenience 
and waive any claim of non-convenience. 
 
Whenever possible, each provision of the Contract will be interpreted in a manner as to be 
effective and valid under applicable law.  The prohibition or invalidity, under applicable law, of any 
provision will not invalidate the remainder of the Contract. 
 
ARTICLE VII - Relationship of the Parties 
 
The parties of the Contract agree that it is not a Contract of employment but is a Contract to 
accomplish a specific result.  Contractor is an independent Contractor performing services for the 
City.  Nothing contained in this Contract shall be deemed to constitute any other relationship 
between the City and the Contractor.   
 
Contractor certifies that it has no personal or financial interest in the project other than the 
compensation it is to receive under the Contract.  Contractor certifies that it is not, and shall not 
become, overdue or in default to the City for any Contract, debt, or any other obligation to the City  
including real or personal property taxes. City shall have the right to set off any such debt against 
compensation awarded for services under this Contract. 
 
ARTICLE VIII - Notice   
 
All notices given under this Contract shall be in writing, and shall be by personal delivery or by 
certified mail with return receipt requested to the parties at their respective addresses as specified 
in the Contract Documents or other address the Contractor may specify in writing.  Notice will be 
deemed given on the date when one of the following first occur:  (1) the date of actual receipt; or 
(2) three days after mailing certified U.S. mail. 
 
ARTICLE IX - Indemnification 
 
To the fullest extent permitted by law, Contractor shall indemnify, defend and hold the City, its 
officers, employees and agents harmless from all suits, claims, judgments and expenses including 
attorney’s fees resulting or alleged to result, in whole or in part, from any act or omission, which 
is in any way connected or associated with this Contract, by the Contractor or anyone acting on 
the Contractor’s behalf under this Contract. Contractor shall not be responsible to indemnify the 
City for losses or damages caused by or resulting from the City’s sole negligence.  The provisions 
of this Article shall survive the expiration or earlier termination of this contract for any reason. 
 
ARTICLE X - Entire Agreement 
 
This Contract represents the entire understanding between the City and the Contractor and it 
supersedes all prior representations, negotiations, agreements, or understandings whether 
written or oral. Neither party has relied on any prior representations in entering into this Contract. 
No terms or conditions of either party’s invoice, purchase order or other administrative document 
shall modify the terms and conditions of this Contract, regardless of the other party’s failure to 
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object to such form. This Contract shall be binding on and shall inure to the benefit of the parties 
to this Contract and their permitted successors and permitted assigns and nothing in this Contract, 
express or implied, is intended to or shall confer on any other person or entity any legal or 
equitable right, benefit, or remedy of any nature whatsoever under or by reason of this Contract.  
This Contract may be altered, amended or modified only by written amendment signed by the 
City and the Contractor. 
 
 
ARTICLE XI – Electronic Transactions 
 
The City and Contractor agree that signatures on this Contract may be delivered electronically in 
lieu of an original signature and agree to treat electronic signatures as original signatures that 
bind them to this Contract.  This Contract may be executed and delivered by facsimile and upon 
such delivery, the facsimile signature will be deemed to have the same effect as if the original 
signature had been delivered to the other party. 
 

 
 
 
FOR CONTRACTOR 

 
 
FOR THE CITY OF ANN ARBOR      

 
By      
 
Its:      

 
By___________________________ 
    Christopher Taylor, Mayor 

 
     

By___________________________ 
    Jacqueline Beaudry, City Clerk 

 
 
 

 
Approved as to substance 
 
 
By___________________________ 
   Milton Dohoney, Jr., City Administrator 
 
 

 
  

By___________________________ 
      Brian Steglitz, Interim 
      Services Area Administrator 

 
  

 
Approved as to form and content 
 
______________________________ 
Atleen Kaur, City Attorney 
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PERFORMANCE BOND 
(1)   
 of                                                                                                                 (referred to as "Principal"), 

and                                                                                                   , a corporation duly authorized 
to do business in the State of Michigan (referred to as "Surety"), are bound to the City of Ann Arbor, 
Michigan (referred to as "City"), for $                    , the payment of which Principal and Surety bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, 
by this bond. 

(2) The Principal has entered a written Contract with the City entitled      
           
 , for RFP No. ______and this bond is given for that Contract in compliance with Act No. 
213 of the Michigan Public Acts of 1963, as amended, being MCL 129.201 et seq. 

(3) Whenever the Principal is declared by the City to be in default under the Contract, the Surety may 
promptly remedy the default or shall promptly: 

 
(a)  complete the Contract in accordance with its terms and conditions; or  

 
(b)  obtain a bid or bids for submission to the City for completing the Contract in accordance with 
its terms and conditions, and upon determination by Surety of the lowest responsible bidder, 
arrange for a Contract between such bidder and the City, and make available, as work progresses, 
sufficient funds to pay the cost of completion less the balance of the Contract price; but not 
exceeding, including other costs and damages for which Surety may be liable hereunder, the 
amount set forth in paragraph 1. 

(4) Surety shall have no obligation to the City if the Principal fully and promptly performs under the 
Contract. 

(5) Surety agrees that no change, extension of time, alteration or addition to the terms of the Contract 
or to the work to be performed thereunder, or the specifications accompanying it shall in any way 
affect its obligations on this bond, and waives notice of any such change, extension of time, 
alteration or addition to the terms of the Contract or to the work, or to the specifications. 

(6) Principal, Surety, and the City agree that signatures on this bond may be delivered electronically 
in lieu of an original signature and agree to treat electronic signatures as original signatures that 
bind them to this bond.  This bond may be executed and delivered by facsimile and upon such 
delivery, the facsimile signature will be deemed to have the same effect as if the original signature 
had been delivered to the other party. 

 
SIGNED AND SEALED this               day of                                , 202_. 
 
               _______________________________ 
(Name of Surety Company)         (Name of Principal) 
By       
      (Signature) 

        By       

(Signature) 
Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Atleen Kaur, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
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LABOR AND MATERIAL BOND 
(1)        

of      (referred to as 

"Principal"), and                                                                                         , a corporation duly authorized 

to do business in the State of Michigan, (referred to as "Surety"), are bound to the City of Ann Arbor, 

Michigan (referred to as "City"), for the use and benefit of claimants as defined in Act 213 of Michigan 

Public Acts of 1963, as amended, being MCL 129.201 et seq., in the amount of  

$                                    , for the payment of which Principal and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, by this bond. 

(2) The Principal has entered a written Contract with the Cityentitled      

      

     

 , for RFP No. ______  ; and this bond is 

given for that Contract in compliance with Act No. 213 of the Michigan Public Acts of 1963 as amended; 

(3) If the Principal fails to promptly and fully repay claimants for labor and material reasonably required 

under the Contract, the Surety shall pay those claimants. 
(4) Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall have no 

obligation if the Principal promptly and fully pays the claimants. 

(5) Principal, Surety, and the City agree that signatures on this bond may be delivered electronically in lieu 

of an original signature and agree to treat electronic signatures as original signatures that bind them to 

this bond.  This bond may be executed and delivered by facsimile and upon such delivery, the facsimile 

signature will be deemed to have the same effect as if the original signature had been delivered to the 

other party. 

 
SIGNED AND SEALED this               day of                            , 202_ 

 

               _______________________________  
(Name of Surety Company)         (Name of Principal) 
By       
     (Signature) 

        By       

(Signature) 
Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Atleen Kaur, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
 
        _______________________________ 
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GENERAL CONDITIONS 
 

Section 1 - Execution, Correlation and Intent of Documents 
 
The contract documents shall be signed in 2 copies by the City and the Contractor. 
 
The contract documents are complementary and what is called for by any one shall be binding.  
The intention of the documents is to include all labor and materials, equipment and transportation 
necessary for the proper execution of the work. Materials or work described in words which so 
applied have a well-known technical or trade meaning have the meaning of those recognized 
standards. 
 
In case of a conflict among the contract documents listed below in any requirement(s), the 
requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a 
document listed later. 
 
(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard 
Specifications; (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond Forms; (9) 
Bid. 
 

Section 2 - Order of Completion 
 
The Contractor shall submit with each invoice, and at other times reasonably requested by the 
Supervising Professional, schedules showing the order in which the Contractor proposes to carry 
on the work.  They shall include the dates at which the Contractor will start the several parts of 
the work, the estimated dates of completion of the several parts, and important milestones within 
the several parts. 
 

Section 3 - Familiarity with Work 
 
The Bidder or its representative shall make personal investigations of the site of the work and of 
existing structures and shall determine to its own satisfaction the conditions to be encountered, 
the nature of the ground, the difficulties involved, and all other factors affecting the work proposed 
under this Contract. The Bidder to whom this Contract is awarded will not be entitled to any 
additional compensation unless conditions are clearly different from those which could reasonably 
have been anticipated by a person making diligent and thorough investigation of the site. 
 
The Bidder shall immediately notify the City upon discovery, and in every case prior to submitting 
its Bid, of every error or omission in the bidding documents that would be identified by a 
reasonably competent, diligent Bidder. In no case will a Bidder be allowed the benefit of extra 
compensation or time to complete the work under this Contract for extra expenses or time spent 
as a result of the error or omission. 
 

Section 4 - Wage Requirements 
 
Under this Contract, the Contractor shall conform to Chapter 14 of Title I of the Code of the City 
of Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers  
employed directly on the site in connection with said improvements, including said employees of  
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subcontractors, shall receive the prevailing wage for the corresponding classes of craftsmen, 
mechanics and laborers, as determined by statistics for the Ann Arbor area compiled by the United 
States Department of Labor.  At the request of the City, any contractor or subcontractor shall 
provide satisfactory proof of compliance with the contract provisions required by the Section. 
 
Pursuant to Resolution R-16-469 all public improvement contractors are subject to prevailing 
wage and will be required to provide to the City payroll records sufficient to demonstrate 
compliance with the prevailing wage requirements.  A sample Prevailing Wage Form is provided 
in the Appendix herein for reference as to what will be expected from contractors.  Use of the 
Prevailing Wage Form provided in the Appendix section or a City-approved equivalent will be 
required along with wage rate interviews. 
 
Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms required 
in determining contract compliance with regard to prevailing wages, the definitions provided in the 
Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. 
 
If the Contractor is a “covered employer” as defined in Chapter 23 of the Ann Arbor City Code, 
the Contractor agrees to comply with the living wage provisions of Chapter 23 of the Ann Arbor 
City Code.  The Contractor agrees to pay those employees providing Services to the City under 
this Contract a “living wage,” as defined in Section 1:815 of the Ann Arbor City Code, as adjusted 
in accordance with Section 1:815(3); to post a notice approved by the City of the applicability of 
Chapter 23 in every location in which regular or contract employees providing services under this 
Contract are working; to maintain records of compliance; if requested by the City, to provide 
documentation to verify compliance; to take no action that would reduce the compensation, 
wages, fringe benefits, or leave available to any employee or person contracted for employment 
in order to pay the living wage required by Section 1:815; and otherwise to comply with the 
requirements of Chapter 23. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision covering subcontractor’s employees who perform work on this contract. 
 

Section 5 - Non-Discrimination 
 
The Contractor agrees to comply, and to require its subcontractor(s) to comply, with the 
nondiscrimination provisions of MCL 37.2209.  The Contractor further agrees to comply with the 
provisions of Section 9:158 of Chapter 112 of Title IX of the Ann Arbor City Code, and to assure 
that applicants are employed and that employees are treated during employment in a manner 
which provides equal employment opportunity.   
 

Section 6 - Materials, Appliances, Employees 
 
Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, 
tools, equipment, light, power, transportation, and other facilities necessary or used for the 
execution and completion of the work. Unless otherwise specified, all materials incorporated in 
the permanent work shall be new, and both workmanship and materials shall be of the highest 
quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality 
of materials. 
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The Contractor shall at all times enforce strict discipline and good order among its employees, 
and shall seek to avoid employing on the work any unfit person or anyone not skilled in the work 
assigned. 
 
Adequate sanitary facilities shall be provided by the Contractor. 
 

Section 7 - Qualifications for Employment 
 
The Contractor shall employ competent laborers and mechanics for the work under this Contract.  
For work performed under this Contract, employment preference shall be given to qualified local 
residents. 
 

Section 8 - Royalties and Patents 
 
The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for 
infringements of any patent rights and shall hold the City harmless from loss on account of 
infringement except that the City shall be responsible for all infringement loss when a particular 
process or the product of a particular manufacturer or manufacturers is specified, unless the City 
has notified the Contractor prior to the signing of the Contract that the particular process or product 
is patented or is believed to be patented. 
 

Section 9 - Permits and Regulations 
 
The Contractor must secure and pay for all permits, permit or plan review fees and licenses 
necessary for the prosecution of the work. These include but are not limited to City building 
permits, right-of-way permits, lane closure permits, right-of-way occupancy permits, and the like. 
The City shall secure and pay for easements shown on the plans unless otherwise specified. 
 
The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the 
contract documents are at variance with those requirements, it shall promptly notify the 
Supervising Professional in writing, and any necessary changes shall be adjusted as provided in 
the Contract for changes in the work. 
 

Section 10 - Protection of the Public and of Work and Property 
 
The Contractor is responsible for the means, methods, sequences, techniques and procedures 
of construction and safety programs associated with the work contemplated by this contract. The 
Contractor, its agents or sub-contractors, shall comply with the "General Rules and Regulations 
for the Construction Industry" as published by the Construction Safety Commission of the State 
of Michigan and to all other local, State and National laws, ordinances, rules and regulations 
pertaining to safety of persons and property. 
 
The Contractor shall take all necessary and reasonable precautions to protect the safety of the 
public.  It shall continuously maintain adequate protection of all work from damage, and shall take 
all necessary and reasonable precautions to adequately protect all public and private property 
from injury or loss arising in connection with this Contract. It shall make good any damage, injury 
or loss to its work and to public and private property resulting from lack of reasonable protective 
precautions, except as may be due to errors in the contract documents, or caused by agents or 
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employees of the City. The Contractor shall obtain and maintain sufficient insurance to cover 
damage to any City property at the site by any cause. 
 
In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor 
is, without special instructions or authorization from the Supervising Professional, permitted to act 
at its discretion to prevent the threatened loss or injury.  It shall also so act, without appeal, if 
authorized or instructed by the Supervising Professional. 
 
Any compensation claimed by the Contractor for emergency work shall be determined by 
agreement or in accordance with the terms of Claims for Extra Cost - Section 15. 
 

Section 11 - Inspection of Work 
 
The City shall provide sufficient competent personnel for the inspection of the work. 
 
The Supervising Professional shall at all times have access to the work whenever it is in 
preparation or progress, and the Contractor shall provide proper facilities for access and for 
inspection. 
 
If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public 
authority require any work to be specially tested or approved, the Contractor shall give the 
Supervising Professional timely notice of its readiness for inspection, and if the inspection is by 
an authority other than the Supervising Professional, of the date fixed for the inspection. 
Inspections by the Supervising Professional shall be made promptly, and where practicable at the 
source of supply. If any work should be covered up without approval or consent of the Supervising 
Professional, it must, if required by the Supervising Professional, be uncovered for examination 
and properly restored at the Contractor's expense. 
 
Re-examination of any work may be ordered by the Supervising Professional, and, if so ordered, 
the work must be uncovered by the Contractor. If the work is found to be in accordance with the 
contract documents, the City shall pay the cost of re-examination and replacement. If the work is 
not in accordance with the contract documents, the Contractor shall pay the cost. 
 

Section 12 - Superintendence 
 
The Contractor shall keep on the work site, during its progress, a competent superintendent and 
any necessary assistants, all satisfactory to the Supervising Professional. The superintendent will 
be responsible to perform all on-site project management for the Contractor. The superintendent 
shall be experienced in the work required for this Contract. The superintendent shall represent 
the Contractor and all direction given to the superintendent shall be binding as if given to the 
Contractor. Important directions shall immediately be confirmed in writing to the Contractor.  Other 
directions will be confirmed on written request. The Contractor shall give efficient superintendence 
to the work, using its best skill and attention. 
 

Section 13 - Changes in the Work 
 
The City may make changes to the quantities of work within the general scope of the Contract at 
any time by a written order and without notice to the sureties. If the changes add to or deduct from 
the extent of the work, the Contract Sum shall be adjusted accordingly. All the changes shall be 
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executed under the conditions of the original Contract except that any claim for extension of time 
caused by the change shall be adjusted at the time of ordering the change. 
 
In giving instructions, the Supervising Professional shall have authority to make minor changes in 
the work not involving extra cost and not inconsistent with the purposes of the work, but otherwise, 
except in an emergency endangering life or property, no extra work or change shall be made 
unless in pursuance of a written order by the Supervising Professional, and no claim for an 
addition to the Contract Sum shall be valid unless the additional work was ordered in writing. 
 
The Contractor shall proceed with the work as changed and the value of the work shall be 
determined as provided in Claims for Extra Cost - Section 15. 
 

Section 14 - Extension of Time 
 
Extension of time stipulated in the Contract for completion of the work will be made if and as the 
Supervising Professional may deem proper under any of the following circumstances: 
 

(1) When work under an extra work order is added to the work under this Contract; 
 

(2) When the work is suspended as provided in Section 20; 
 

(3) When the work of the Contractor is delayed on account of conditions which could not have 
been foreseen, or which were beyond the control of the Contractor, and which were not 
the result of its fault or negligence; 

 
(4) Delays in the progress of the work caused by any act or neglect of the City or of its 

employees or by other Contractors employed by the City; 
 

(5) Delay due to an act of Government; 
 

(6) Delay by the Supervising Professional in the furnishing of plans and necessary 
information; 

 
(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor 

to an extension of time. 
 
The Contractor shall notify the Supervising Professional within 7 days of an occurrence or 
conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall be 
in writing and submitted in ample time to permit full investigation and evaluation of the Contractor's 
claim. The Supervising Professional shall acknowledge receipt of the Contractor's notice within 7 
days of its receipt. Failure to timely provide the written notice shall constitute a waiver by the 
Contractor of any claim. 
 
In situations where an extension of time in contract completion is appropriate under this or any 
other section of the contract, the Contractor understands and agrees that the only available 
adjustment for events that cause any delays in contract completion shall be extension of the 
required time for contract completion and that there shall be no adjustments in the money due the 
Contractor on account of the delay. 
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Section 15 - Claims for Extra Cost 
 
If the Contractor claims that any instructions by drawings or other media issued after the date of 
the Contract involved extra cost under this Contract, it shall give the Supervising Professional 
written notice within 7 days after the receipt of the instructions, and in any event before proceeding 
to execute the work, except in emergency endangering life or property. The procedure shall then 
be as provided for Changes in the Work-Section l3. No claim shall be valid unless so made. 
 
If the Supervising Professional orders, in writing, the performance of any work not covered by the 
contract documents, and for which no item of work is provided in the Contract, and for which no 
unit price or lump sum basis can be agreed upon, then the extra work shall be done on a Cost-
Plus-Percentage basis of payment as follows: 
 

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work, 
and shall receive an additional payment of 15% of all the reasonable costs to cover both 
its indirect overhead costs and profit; 

 
(2) The term "Cost" shall cover all payroll charges for employees and supervision required 

under the specific order, together with all worker's compensation, Social Security, pension 
and retirement allowances and social insurance, or other regular payroll charges on same; 
the cost of all material and supplies required of either temporary or permanent character; 
rental of all power-driven equipment at agreed upon rates, together with cost of fuel and 
supply charges for the equipment; and any costs incurred by the Contractor as a direct 
result of executing the order, if approved by the Supervising Professional; 

 
(3) If the extra is performed under subcontract, the subcontractor shall be allowed to compute 

its charges as described above. The Contractor shall be permitted to add an additional 
charge of 5% percent to that of the subcontractor for the Contractor's supervision and 
contractual responsibility; 

 
(4) The quantities and items of work done each day shall be submitted to the Supervising 

Professional in a satisfactory form on the succeeding day, and shall be approved by the 
Supervising Professional and the Contractor or adjusted at once; 

 
(5) Payments of all charges for work under this Section in any one month shall be made along 

with normal progress payments. Retainage shall be in accordance with Progress 
Payments-Section 16. 

 
No additional compensation will be provided for additional equipment, materials, personnel, 
overtime or special charges required to perform the work within the time requirements of the 
Contract. 
 
When extra work is required and no suitable price for machinery and equipment can be 
determined in accordance with this Section, the hourly rate paid shall be 1/40 of the basic weekly 
rate listed in the Rental Rate Blue Book published by Dataquest Incorporated and applicable to 
the time period the equipment was first used for the extra work. The hourly rate will be deemed 
to include all costs of operation such as bucket or blade, fuel, maintenance, "regional factors", 
insurance, taxes, and the like, but not the costs of the operator. 
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Section 16 - Progress Payments 
 
The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice covering 
work performed for which it believes payment, under the Contract terms, is due. The submission 
shall be to the City's Finance Department - Accounting Division.  The Supervising Professional 
will, within 10 days following submission of the invoice, prepare a certificate for payment for the 
work in an amount to be determined by the Supervising Professional as fairly representing the 
acceptable work performed during the period covered by the Contractor's invoice. To insure the 
proper performance of this Contract, the City will retain a percentage of the estimate in 
accordance with Act 524, Public Acts of 1980. The City will then, following the receipt of the 
Supervising Professional's Certificate, make payment to the Contractor as soon as feasible, which 
is anticipated will be within 15 days. 
 
An allowance may be made in progress payments if substantial quantities of permanent material 
have been delivered to the site but not incorporated in the completed work if the Contractor, in 
the opinion of the Supervising Professional, is diligently pursuing the work under this Contract. 
Such materials shall be properly stored and adequately protected. Allowance in the estimate shall 
be at the invoice price value of the items. Notwithstanding any payment of any allowance, all risk 
of loss due to vandalism or any damages to the stored materials remains with the Contractor. 
 
In the case of Contracts which include only the Furnishing and Delivering of Equipment, the 
payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished, 
or in the case of delivery of a usable portion of the equipment in advance of the total equipment 
delivery, 60% of the estimated value of the portion of the equipment may be paid upon its delivery 
in advance of the time of the remainder of the equipment to be furnished; 30%  of the Contract 
Sum upon completion of erection of all equipment furnished, but not later than 60 days after the 
date of delivery of all of the equipment to be furnished; and payment of the final 10% on final 
completion of erection, testing and acceptance of all the equipment to be furnished; but not later 
than l80 days after the date of delivery of all of the equipment to be furnished, unless testing has 
been completed and shows the equipment to be unacceptable. 
 
With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration - 
Section 43, and an updated project schedule per Order of Completion - Section 2. 
 

Section 17 - Deductions for Uncorrected Work 
 
If the Supervising Professional decides it is inexpedient to correct work that has been damaged 
or that was not done in accordance with the Contract, an equitable deduction from the Contract 
price shall be made. 
 

Section 18 - Correction of Work Before Final Payment 
 
The Contractor shall promptly remove from the premises all materials condemned by the 
Supervising Professional as failing to meet Contract requirements, whether incorporated in the 
work or not, and the Contractor shall promptly replace and re-execute the work in accordance 
with the Contract and without expense to the City and shall bear the expense of making good all 
work of other contractors destroyed or damaged by the removal or replacement. 
 
If the Contractor does not remove the condemned work and materials within l0 days after written 
notice, the City may remove them and, if the removed material has value, may store the material 
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at the expense of the Contractor. If the Contractor does not pay the expense of the removal within 
10 days thereafter, the City may, upon 10 days written notice, sell the removed materials at 
auction or private sale and shall pay to the Contractor the net proceeds, after deducting all costs 
and expenses that should have been borne by the Contractor. If the removed material has no 
value, the Contractor must pay the City the expenses for disposal within 10 days of invoice for 
the disposal costs. 
 
The inspection or lack of inspection of any material or work pertaining to this Contract shall not 
relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made 
good. Unsuitable materials may be rejected by the Supervising Professional notwithstanding that 
the work and materials have been previously overlooked by the Supervising Professional and 
accepted or estimated for payment or paid for. If the work or any part shall be found defective at 
any time before the final acceptance of the whole work, the Contractor shall forthwith make good 
the defect in a manner satisfactory to the Supervising Professional. The judgment and the 
decision of the Supervising Professional as to whether the materials supplied and the work done 
under this Contract comply with the requirements of the Contract shall be conclusive and final. 
 

Section 19 - Acceptance and Final Payment 
 
Upon receipt of written notice that the work is ready for final inspection and acceptance, the 
Supervising Professional will promptly make the inspection. When the Supervising Professional 
finds the work acceptable under the Contract and the Contract fully performed, the Supervising 
Professional will promptly sign and issue a final certificate stating that the work required by this 
Contract has been completed and is accepted by the City under the terms and conditions of the 
Contract. The entire balance found to be due the Contractor, including the retained percentage, 
shall be paid to the Contractor by the City within 30 days after the date of the final certificate. 
 
Before issuance of final certificates, the Contractor shall file with the City: 
 

(1) The consent of the surety to payment of the final estimate; 
(2) The Contractor's Affidavit in the form required by Section 44. 

 
In case the Affidavit or consent is not furnished, the City may retain out of any amount due the 
Contractor, sums sufficient to cover all lienable claims. 
 
The making and acceptance of the final payment shall constitute a waiver of all claims by the City 
except those arising from: 
 

(1) unsettled liens; 
(2) faulty work appearing within 12 months after final payment; 
(3) hidden defects in meeting the requirements of the plans and specifications; 
(4) manufacturer's guarantees. 

 
It shall also constitute a waiver of all claims by the Contractor, except those previously made and 
still unsettled. 
 

Section 20 - Suspension of Work 
 
The City may at any time suspend the work, or any part by giving 5 days notice to the Contractor 
in writing. The work shall be resumed by the Contractor within 10 days after the date fixed in the 
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written notice from the City to the Contractor to do so. The City shall reimburse the Contractor for 
expense incurred by the Contractor in connection with the work under this Contract as a result of 
the suspension. 
 
If the work, or any part, shall be stopped by the notice in writing, and if the City does not give 
notice in writing to the Contractor to resume work at a date within 90 days of the date fixed in the 
written notice to suspend, then the Contractor may abandon that portion of the work suspended 
and will be entitled to the estimates and payments for all work done on the portions abandoned, 
if any, plus 10% of the value of the work abandoned, to compensate for loss of overhead, plant 
expense, and anticipated profit.  
 

Section 21 - Delays and the City's Right to Terminate Contract 
 
If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the diligence 
required to insure completion, ready for operation, within the allowable number of consecutive 
calendar days specified plus extensions, or fails to complete the work within the 
required time, the City may, by written notice to the Contractor, terminate its right to proceed with 
the work or any part of the work as to which there has been delay. After providing the notice the 
City may take over the work and prosecute it to completion, by contract or otherwise, and the 
Contractor and its sureties shall be liable to the City for any excess cost to the City. If the 
Contractor's right to proceed is terminated, the City may take possession of and utilize in 
completing the work, any materials, appliances and plant as may be on the site of the work and 
useful for completing the work. The right of the Contractor to proceed shall not be terminated or 
the Contractor charged with liquidated damages where an extension of time is granted under 
Extension of Time - Section 14. 
 
If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of 
creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or repeatedly 
refuses or fails except in cases for which extension of time is provided, to supply enough properly 
skilled workers or proper materials, or if it fails to make prompt payments to subcontractors or for 
material or labor, or persistently disregards laws, ordinances or the instructions of the Supervising 
Professional, or otherwise is guilty of a substantial violation of any provision of the Contract, then 
the City, upon the certificate of the Supervising Professional that sufficient cause exists to justify 
such action, may, without prejudice to any other right or remedy and after giving the Contractor 3 
days written notice, terminate this Contract. The City may then take possession of the premises 
and of all materials, tools and appliances thereon and without prejudice to any other remedy it 
may have, make good the deficiencies or finish the work by whatever method it may deem 
expedient, and deduct the cost from the payment due the Contractor. The Contractor shall not be 
entitled to receive any further payment until the work is finished. If the expense of finishing the 
work, including compensation for additional managerial and administrative services exceeds the 
unpaid balance of the Contract Sum, the Contractor and its surety are liable to the City for any 
excess cost incurred. The expense incurred by the City, and the damage incurred through the 
Contractor's default, shall be certified by the Supervising Professional. 
 

Section 22 - Contractor's Right to Terminate Contract 
 
If the work should be stopped under an order of any court, or other public authority, for a period 
of 3 months, through no act or fault of the Contractor or of anyone employed by it, then the 
Contractor may, upon 7 days written notice to the City, terminate this Contract and recover from 
the City payment for all acceptable work executed plus reasonable profit. 
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Section 23 - City's Right To Do Work 

 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of 
this Contract, the City, 3 days after giving written notice to the Contractor and its surety may, 
without prejudice to any other remedy the City may have, make good the deficiencies and may 
deduct the cost from the payment due to the Contractor. 
 

Section 24 - Removal of Equipment and Supplies 
 
In case of termination of this Contract before completion, from any or no cause, the Contractor, if 
notified to do so by the City, shall promptly remove any part or all of its equipment and supplies 
from the property of the City, failing which the City shall have the right to remove the equipment 
and supplies at the expense of the Contractor. 
 
The removed equipment and supplies may be stored by the City and, if all costs of removal and 
storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written 
notice may sell the equipment and supplies at auction or private sale, and shall pay the Contractor 
the net proceeds after deducting all costs and expenses that should have been borne by the 
Contractor and after deducting all amounts claimed due by any lien holder of the equipment or 
supplies. 
 

Section 25 - Responsibility for Work and Warranties 
 
The Contractor assumes full responsibility for any and all materials and equipment used in the 
construction of the work and may not make claims against the City for damages to materials and 
equipment from any cause except negligence or willful act of the City. Until its final acceptance, 
the Contractor shall be responsible for damage to or destruction of the project (except for any part 
covered by Partial Completion and Acceptance - Section 26).  The Contractor shall make good 
all work damaged or destroyed before acceptance. All risk of loss remains with the Contractor 
until final acceptance of the work (Section 19) or partial acceptance (Section 26).  The Contractor 
is advised to investigate obtaining its own builders risk insurance. 
 
The Contractor shall guarantee the quality of the work for a period of one year.  The Contractor 
shall also unconditionally guarantee the quality of all equipment and materials that are furnished 
and installed under the contract for a period of one year.  At the end of one year after the 
Contractor's receipt of final payment, the complete work, including equipment and materials 
furnished and installed under the contract, shall be inspected by the Contractor and the 
Supervising Professional. Any defects shall be corrected by the Contractor at its expense as soon 
as practicable but in all cases within 60 days. Any defects that are identified prior to the end of 
one year shall also be inspected by the Contractor and the Supervising Professional and shall be 
corrected by the Contractor at its expense as soon as practicable but in all cases within 60 days. 
The Contractor shall assign all manufacturer or material supplier warranties to the City prior to 
final payment. The assignment shall not relieve the Contractor of its obligations under this 
paragraph to correct defects. 
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Section 26 - Partial Completion and Acceptance 
 
If at any time prior to the issuance of the final certificate referred to in Acceptance and Final 
Payment - Section 19, any portion of the permanent construction has been satisfactorily 
completed, and if the Supervising Professional determines that portion of the permanent 
construction is not required for the operations of the Contractor but is needed by the City, the 
Supervising Professional shall issue to the Contractor a certificate of partial completion, and 
immediately the City may take over and use the portion of the permanent construction described 
in the certificate, and exclude the Contractor from that portion. 
 
The issuance of a certificate of partial completion shall not constitute an extension of the 
Contractor's time to complete the portion of the permanent construction to which it relates if the 
Contractor has failed to complete it in accordance with the terms of this Contract. The issuance 
of the certificate shall not release the Contractor or its sureties from any obligations under this 
Contract including bonds. 
 
If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra 
compensation, or extension of time, or both, as the Supervising Professional may determine. 
 

Section 27 - Payments Withheld Prior to Final Acceptance of Work 
 
The City may withhold or, on account of subsequently discovered evidence, nullify the whole or 
part of any certificate to the extent reasonably appropriate to protect the City from loss on account 
of: 
 

(1) Defective work not remedied; 
 

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties 
against the Contractor; 

 
(3) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 
 

(4) Damage to another Contractor. 
 
When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to 
the City which will protect the City in the amount withheld, payment shall be made for amounts 
withheld under this section. 
 

Section 28 - Contractor's Insurance 
 

(1) The Contractor shall procure and maintain during the life of this Contract, including the 
guarantee period and during any warranty work, such insurance policies, including those 
set forth below, as will protect itself and the City from all claims for bodily injuries, death or 
property damage that may arise under this Contract; whether the act(s) or omission(s) 
giving rise to the claim were made by the Contractor, any subcontractor, or anyone 
employed by them directly or indirectly.  Prior to commencement of any work under this 
contract, Contractor shall provide to the City documentation satisfactory to the City, through 
City-approved means (currently myCOI), demonstrating it has obtained the required 
policies and endorsements. The certificates of insurance endorsements and/or copies of 
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policy language shall document that the Contractor satisfies the following minimum 
requirements.  Contractor shall add registration@mycoitracking.com to its safe sender’s 
list so that it will receive necessary communication from myCOI.  When requested, 
Contractor shall provide the same documentation for its subcontractor(s) (if any). 
 
Required insurance policies include:  

 
(a) Worker's Compensation Insurance in accordance with all applicable state and federal 

statutes. Further, Employers Liability Coverage shall be obtained in the following 
minimum amounts: 

 
 Bodily Injury by Accident - $500,000 each accident 
 Bodily Injury by Disease - $500,000 each employee 
 Bodily Injury by Disease - $500,000 each policy limit 

 
(b) Commercial General Liability Insurance equivalent to, as a minimum, Insurance 

Services Office form CG 00 01 04 13 or current equivalent. The City of Ann Arbor shall 
be named as an additional insured. There shall be no added exclusions or limiting 
endorsements specifically for the following coverages: Products and Completed 
Operations, Explosion, Collapse and Underground coverage or Pollution.  Further 
there shall be no added exclusions or limiting endorsements that diminish the City’s 
protections as an additional insured under the policy. The following minimum limits of 
liability are required: 

 
$1,000,000 Each occurrence as respect Bodily Injury Liability or Property 

Damage Liability, or both combined. 
$2,000,000 Per Project General Aggregate 
$1,000,000 Personal and Advertising Injury 
$2,000,000 Products and Completed Operations Aggregate, which, 

notwithstanding anything to the contrary herein, shall be 
maintained for three years from the date the Project is completed. 

 
(c) Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, equivalent 

to, as a minimum, Insurance Services Office form CA 00 01 10 13 or current 
equivalent. Coverage shall include all owned vehicles, all non-owned vehicles and all 
hired vehicles. The City of Ann Arbor shall be named as an additional insured. There 
shall be no added exclusions or limiting endorsements that diminish the City’s 
protections as an additional insured under the policy.  Further, the limits of liability shall 
be $1,000,000 for each occurrence as respects Bodily Injury Liability or Property 
Damage Liability, or both combined. 

 
(d) Umbrella/Excess Liability Insurance shall be provided to apply excess of the 

Commercial General Liability, Employers Liability and the Motor Vehicle coverage 
enumerated above, for each occurrence and for aggregate in the amount of 
$1,000,000. 

 
(2) Insurance required under subsection (1)(b) and (1)(c) above shall be considered primary 

as respects any other valid or collectible insurance that the City may possess, including 
any self-insured retentions the City may have; and any other insurance the City does 
possess shall be considered excess insurance only and shall not be required to contribute 
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with this insurance. Further, the Contractor agrees to waive any right of recovery by its 
insurer against the City for any insurance listed herein. 

 
(3) Insurance companies and policy forms are subject to approval of the City Attorney, which 

approval shall not be unreasonably withheld.  Documentation must provide and 
demonstrate an unconditional and un-qualified 30-day written notice of cancellation in 
favor of the City of Ann Arbor. Further, the documentation must explicitly state the 
following:  (a) the policy number(s); name of insurance company(s); name and address of 
the agent(s) or authorized representative(s); name(s), email address(es), and address of 
insured; project name; policy expiration date; and specific coverage amounts; (b) any 
deductibles or self-insured retentions which may be approved by the City, in its sole 
discretion; (c) that the policy conforms to the requirements specified Contractor shall 
furnish the City with satisfactory certificates of insurance and endorsements prior to 
commencement of any work.  Upon request, the Contractor shall provide within 30 days 
a copy of the policy(ies) and all required endorsements to the City. If any of the above 
coverages expire by their terms during the term of this Contract, the Contractor shall 
deliver proof of renewal and/or new policies and endorsements to the Administering 
Service Area/Unit at least ten days prior to the expiration date. 

 
(4) Any Insurance provider of Contractor shall be authorized to do business in the State of 

Michigan and shall carry and maintain a minimum rating assigned by A.M. Best & 
Company’s Key Rating Guide of “A-” Overall and a minimum Financial Size Category of 
“V”. Insurance policies and certificates issued by non-authorized insurance companies are 
not acceptable unless approved in writing by the City. 

 
(5) City reserves the right to require additional coverage and/or coverage amounts as may be 

included from time to time in the Detailed Specifications for the Project. 
 

(6) The provisions of General Condition 28 shall survive the expiration or earlier termination 
of this contract for any reason. 

 
Section 29 - Surety Bonds 

 
Bonds will be required from the successful bidder as follows: 
 

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted; 
(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) accepted. 

 
Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company 
authorized to transact business in Michigan and satisfactory to the City Attorney. 
 

Section 30 - Damage Claims 
 
The Contractor shall be held responsible for all damages to property of the City or others, caused 
by or resulting from the negligence of the Contractor, its employees, or agents during the progress 
of or connected with the prosecution of the work, whether within the limits of the work or 
elsewhere. The Contractor must restore all property injured including sidewalks, curbing, sodding, 
pipes, conduit, sewers or other public or private property to not less than its original condition with 
new work. 
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Section 31 - Refusal to Obey Instructions 
 
If the Contractor refuses to obey the instructions of the Supervising Professional, the Supervising 
Professional shall withdraw inspection from the work, and no payments will be made for work 
performed thereafter nor may work be performed thereafter until the Supervising Professional 
shall have again authorized the work to proceed. 
 

Section 32 - Assignment 
 
 Neither party to the Contract shall assign the Contract without the written consent of the other.  
The Contractor may assign any monies due to it to a third party acceptable to the City. 
 
 

Section 33 - Rights of Various Interests 
 
Whenever work being done by the City's forces or by other contractors is contiguous to work 
covered by this Contract, the respective rights of the various interests involved shall be 
established by the Supervising Professional, to secure the completion of the various portions of 
the work in general harmony. 
 
The Contractor is responsible to coordinate all aspects of the work, including coordination of, and 
with, utility companies and other contractors whose work impacts this project. 
 

Section 34 - Subcontracts 
 
The Contractor shall not award any work to any subcontractor without prior written approval of 
the City. The approval will not be given until the Contractor submits to the City a written statement 
concerning the proposed award to the subcontractor.   The statement shall contain all information 
the City may require.  
 
The Contractor shall be as fully responsible to the City for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts 
and omissions of persons directly employed by it. 
 
The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 
work to bind subcontractors to the Contractor by the terms of the General Conditions and all other 
contract documents applicable to the work of the subcontractors and to give the Contractor the 
same power to terminate any subcontract that the City may exercise over the Contractor under 
any provision of the contract documents. 
 
Nothing contained in the contract documents shall create any contractual relation between any 
subcontractor and the City. 
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Section 35 - Supervising Professional's Status 
 
The Supervising Professional has the right to inspect any or all work. The Supervising 
Professional has authority to stop the work whenever stoppage may be appropriate to insure the 
proper execution of the Contract. The Supervising Professional has the authority to reject all work 
and materials which do not conform to the Contract and to decide questions which arise in the 
execution of the work. 
 
The Supervising Professional shall make all measurements and determinations of quantities. 
Those measurements and determinations are final and conclusive between the parties. 
 

Section 36 - Supervising Professional's Decisions 
 
The Supervising Professional shall, within a reasonable time after their presentation to the 
Supervising Professional, make decisions in writing on all claims of the City or the Contractor and 
on all other matters relating to the execution and progress of the work or the interpretation of the 
contract documents. 
 

Section 37 - Storing Materials and Supplies 
 
Materials and supplies may be stored at the site of the work at locations agreeable to the City 
unless specific exception is listed elsewhere in these documents. Ample way for foot traffic and 
drainage must be provided, and gutters must, at all times, be kept free from obstruction. Traffic 
on streets shall be interfered with as little as possible. The Contractor may not enter or occupy 
with agents, employees, tools, or material any private property without first obtaining written 
permission from its owner.  A copy of the permission shall be furnished to the Supervising 
Professional. 
 

Section 38 - Lands for Work 
 
The Contractor shall provide, at its own expense and without liability to the City, any additional 
land and access that may be required for temporary construction facilities or for storage of 
materials. 
 

Section 39 - Cleaning Up 
 
The Contractor shall, as directed by the Supervising Professional, remove at its own expense 
from the City's property and from all public and private property all temporary structures, rubbish 
and waste materials resulting from its operations unless otherwise specifically approved, in 
writing, by the Supervising Professional. 
 

Section 40 - Salvage 
 
The Supervising Professional may designate for salvage any materials from existing structures 
or underground services. Materials so designated remain City property and shall be transported 
or stored at a location as the Supervising Professional may direct. 
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Section 41 - Night, Saturday or Sunday Work 
 
No night or Sunday work (without prior written City approval) will be permitted except in the case 
of an emergency and then only to the extent absolutely necessary. The City may allow night work 
which, in the opinion of the Supervising Professional, can be satisfactorily performed at night. 
Night work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be permitted 
unless the Contractor gives the Supervising Professional at least 48 hours but not more than 5 
days notice of the Contractor's intention to work the upcoming Saturday. 
 

Section 42 - Sales Taxes 
 
Under State law the City is exempt from the assessment of State Sales Tax on its direct 
purchases.  Contractors who acquire materials, equipment, supplies, etc. for incorporation in City 
projects are not likewise exempt.  State Law shall prevail. The Bidder shall familiarize itself with 
the State Law and prepare its Bid accordingly. No extra payment will be allowed under this 
Contract for failure of the Contractor to make proper allowance in this bid for taxes it must pay. 
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Section 43 
 

CONTRACTOR'S DECLARATION 
 
 
I hereby declare that I have not, during the period                             , 20     , to                         , 20     
, performed any work, furnished any materials, sustained any loss, damage or delay, or otherwise 
done anything in addition to the regular items (or executed change orders) set forth in the Contract 
titled _________________________, for which I shall ask, demand, sue for, or claim 
compensation or extension of time from the City, except as I hereby make claim for additional 
compensation or extension of time as set forth on the attached itemized statement. I further 
declare that I have paid all payroll obligations related to this Contract that have become due during 
the above period and that all invoices related to this Contract received more than 30 days prior to 
this declaration have been paid in full except as listed below. 
 
There is/is not (Contractor please circle one and strike one as appropriate) an itemized statement 
attached regarding a request for additional compensation or extension of time. 
 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Past due invoices, if any, are listed below. 
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Section 44 
 

CONTRACTOR'S AFFIDAVIT 
 
The undersigned Contractor,                                                       , represents that on                              , 
20     , it was awarded a contract by the City of Ann Arbor, Michigan to                             under 
the terms and conditions of a Contract titled ___________________________.  The Contractor 
represents that all work has now been accomplished and the Contract is complete. 
 
The Contractor warrants and certifies that all of its indebtedness arising by reason of the Contract 
has been fully paid or satisfactorily secured; and that all claims from subcontractors and others 
for labor and material used in accomplishing the project, as well as all other claims arising from 
the performance of the Contract, have been fully paid or satisfactorily settled. The Contractor 
agrees that, if any claim should hereafter arise, it shall assume responsibility for it immediately 
upon request to do so by the City of Ann Arbor. 
 
The Contractor, for valuable consideration received, does further waive, release and relinquish 
any and all claims or right of lien which the Contractor now has or may acquire upon the subject 
premises for labor and material used in the project owned by the City of Ann Arbor. 
 
This affidavit is freely and voluntarily given with full knowledge of the facts. 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Subscribed and sworn to before me, on this           day of                     , 20__       
                                                      ,                          County, Michigan 
Notary Public 
____________ County, MI 
My commission expires on:      
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STANDARD SPECIFICATIONS 
 

All work under this contract shall be performed in accordance with the Public Services Department 
Standard Specifications in effect at the date of availability of the contract documents stipulated in 
the Bid. All work under this Contract which is not included in these Standard Specifications, or 
which is performed using modifications to these Standard Specifications, shall be performed in 
accordance with the Detailed Specifications included in these contract documents. 
 
Standard Specifications are available online: 
 
http://www.a2gov.org/departments/engineering/Pages/Engineering-and-Contractor-
Resources.aspx 
 



 

DETAILED SPECIFICATIONS 
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DETAILED SPECIFICATION 
FOR 

CONTRACTOR QUALIFICATIONS 
 

1 of 8 
 
a. General.- As detailed elsewhere in the Contract Documents and Drawings the work of this project 

is to be performed in a sensitive, valuable, natural area within the City of Ann Arbor (City).  This Detailed 
Specification sets forth criteria that will be used by the City in determining if the Contractor has the 
necessary personnel, equipment, and experience to perform the work of this project. 

 
b. Documentation to be provided.- The Contractor Qualifications detailed in this specification apply 

to the following items: 
 
• Sewer Televising and Cleaning 
• Cured-In-Place Pipe (CIPP) Lining 
• Onsite Superintendent/Foreman 

 
Contractor to complete the attached Reference Form and submit it as part of the bid submittal.  Not 

filling out the form or providing past experience may result in disqualification of the bid.  If 
subcontractors are to be used for any of the above items, they are to fill out a separate form. 
 

The projects and total footage claimed to have been performed by the Contractor shall be supported by 
owner references. The Contractor shall submit information to document their experience. 

 
1. Sewer Televising and Cleaning.-  The Contractor performing the sewer televising and 

cleaning shall be fully qualified, experienced, and equipped to complete this work as shown on the 
Drawings and as indicated in the specifications.  The Contractor shall have cleaned and televised a 
minimum of 100,000 lineal feet of sanitary sewers equal to or greater than 36 inches in diameter with 
lengths of the individual segments over 1,000 feet each in the past 7 years.  The Contractor shall also 
have cleaned and televised at least 3 sanitary siphon sewers equal to or greater than 24 inches in 
diameter in the past 7 years.  The Contractor shall have also worked a minimum of three projects in 
similar environmentally sensitive areas in the past 7 years.  The Contractor shall provide detailed 
description of these environmentally sensitive projects and methods used to mitigate the work upon 
request of the Engineer. 

 
2. Sewer CIPP Lining.-  The Contractor performing the CIPP lining work shall be fully 

qualified, experienced, and equipped to complete this work expeditiously and in a satisfactory manner 
and shall be certified and/or licensed as an installer by the CIPP manufacturer.  The Contractor shall 
have installed a minimum of 10,000 lineal feet of CIPP in sanitary sewers equal to or greater than 36 
inches in diameter in the past 7 years and over 1,000,000 feet of lining in general over the past 7 years.  
Installations must have been in northern states and/or Canada.  Contractor must also provide safety 
record for the past 7 years.  

 
3. Onsite Superintendent/Foreman.- The full-time, onsite superintendent/ foreman shall be 

responsible for supervising all the work onsite, including but not limited to, the diversion of sanitary 
flow, bypass pumping, sewer televising and cleaning, and sewer CIPP lining, shall have supervised a 
minimum of 3 projects of this complexity in the past 7 years and shall have installed a minimum of 
10,000 lineal feet of CIPP in sanitary sewers greater than 24 inches in diameter in the past 7 years.  
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DETAILED SPECIFICATION 
FOR 
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1. Sewer Televising and Cleaning References 
(Must be completed and submitted with Bid for consideration) 

 
List sewer cleaning and televising projects of sewers equal to or greater than 36 inches in size that 
total (together) over 100,000 lineal feet with the lengths of the individual segments over 1,000 feet in 
the past 7 years and provide references.  Also, list a minimum of 3 projects that include the cleaning 
and televising of the sanitary siphon sewers equal to or greater than 24 inches in size in the past 7 
years and provide references.  The Contractor shall have also worked a minimum of three projects 
in similar environmentally sensitive areas in the past 7 years. 
 
 
Firm’s Name:   
 
Role on Project:   
 
 
1.1. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
1.2. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
1.3. Client’s Name:   
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 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
1.4. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
1.5. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
1.6. Client’s Name:   
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FOR 
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Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
1.7. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
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2. Sewer CIPP Lining References 
(Must be completed and submitted with Bid for consideration) 

 
List sewer CIPP lining projects of sewers equal to or greater than 36 inches in diameter that total 
(together) over 10,000 lineal feet in northern states and/or Canada in the past 7 years and over 
1,000,000 feet of lining in general over the past 7 years, and provide references.  Also, provide 
safety record for the past 7 years as an attachment.  
 
Firm’s Name:   
 
Role on Project:   
 
 
2.1. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
2.2. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
2.3. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
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Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
2.4. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
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3. Onsite Superintendent/Foreman 
(Must be completed and submitted with Bid for consideration) 

 
List name of onsite superintendent/foreman and list a minimum of 3 projects of similar complexity 
totaling 10,000 lineal feet of CIPP lining in sanitary sewers greater than 24 inches in diameter that 
they have supervised in the past 7 years and provide references.   
 
Superintendent/Foreman Name:   
 
 
3.1. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
3.2. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
 
 
3.3. Client’s Name:   
  
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
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 Year Work Performed:  Work Amount ($):  
 
 
3.4. Client’s Name:   
 
 Address:   
 
 Contact Name:  Contact Phone:   
 
 Type of Work:   
 

  
 
  
 
  

 
 Year Work Performed:  Work Amount ($):  
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DESCRIPTION 
 
Examination of Plans, Specifications, and Work Site:  Bidders shall carefully examine the Bid Form, 
plans, specifications and the work site until the Bidder is satisfied as to all local conditions affecting the 
contract and the detailed requirements of construction.  The submission of the bid shall be considered prima 
facie evidence that the Bidder has made such examination and is satisfied as to the conditions to be 
encountered in performing the work and all requirements of the contract.   
 
The entire work under this Contract shall be completed in accordance with, and subject to, the scheduling 
requirements as outlined below, and all other requirements of the Contract Documents. 
 
1. The Contractor shall begin the work of this project on or before January 2, 2023, and only upon receipt 

of the fully executed Contract and Notice to Proceed. Appropriate time extensions shall be granted if 
the Notice to Proceed is delayed beyond this date. 

 
2. The entirety of work under this Contract, including but not limited to sanitary sewer inspection, 

cleaning, televising, and rehabilitation (cured-in-place pipe [CIPP] lining); manhole rehabilitation; the 
removal of any and all traffic control devices; and the installation/maintenance of the needed temporary 
soil erosion and sedimentation control devices, shall be completed by the Final Completion date of 
April 30, 2023. 

 
The Contractor is expected to be furnished with two (2) copies of the Contract, for his/her execution, on or 
before November 15, 2022. The Contractor shall properly execute both copies of the Contract and return 
them, with the required Bonds and Insurance Certificate, to the City within ten (10) days.  The Contractor 
shall not begin the work before the applicable date(s) as describes herein without approval from the Project 
Engineer, and in no case before the receipt of the fully executed Contract. City Council approval is expected 
on December 19, 2022. 
 
Time is of the essence in the performance of the work of this contract. The Contractor is expected to mobilize 
sufficient personnel and equipment and work throughout all authorized hours to complete the project within 
the specified time/date of this Contract. Should the Contractor demonstrate that work must occur on Sundays 
in order to maintain the project schedule, they may do so between the hours of 9:00 a.m. and 5:00 p.m. with 
prior approval from the City.  The Contractor will submit authorization requests for any Sunday work a 
minimum of three working days in advance of the day of the proposed work.  There will be no additional 
compensation due to the Contractor for work performed on Sundays. 
 
Prior to the start of any construction, the Contractor shall submit a detailed progress schedule of work for 
the Engineer's review and approval. Work shall not start until a schedule is approved in writing by the 
Engineer. The Contractor shall update the approved work schedule upon request by the Engineer and 
present it to the Engineer within seven days of said request. 
 
The City's decision to delete locations, add locations, change the limits of construction limits at any 
locations, or, the City's contribution to a delay of the construction at any one location shall not entitle the 
Contractor to receive additional compensation for work on any other location(s), nor shall it relieve the 
Contractor of any responsibilities for completion of work on any other location(s). 
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The Engineer may delay or stop the work due to threatening weather conditions.  The Contractor shall not 
be compensated for unused materials or downtime due to rain, or the threat of rain.  The Contractor is solely 
responsible for repairing all damages to the work and to the site, including road infrastructures, road 
subgrades, and any adjacent properties, which are caused as a result of working in the rain. 
 
The Contractor shall not work in the dark except as approved by the Engineer and only when lighting for 
night work is provided as detailed elsewhere in this contract.  The Engineer may stop the work, or may 
require the Contractor to defer certain work to another day, if, in the Engineer's opinion, the work cannot 
be completed within the remaining daylight hours, or if inadequate daylight is present to either properly 
perform or inspect the work.  The Contractor will not be compensated for unused materials or downtime, 
when delays or work stoppages are directed by the Engineer for darkness and/or inadequate remaining 
daylight reasons.  The Contractor is solely responsible for repairing all damages to the work and to the site, 
including road infrastructures, road subgrades, and any adjacent properties, which are caused as a result of 
working in the dark. 
 
No work shall be performed or lane closures permitted during the holiday periods, as defined by the 
Engineer. 
 
Failure to complete all work as specified herein within the times specified herein, including time extensions 
granted thereto as determined by the Engineer, shall entitle the City to deduct from the payments due the 
Contractor, $1,000.00 in Liquidated Damages, and not as a penalty, for delays in the completion of the 
work for each and every calendar day beyond any “Complete Work” date for each location, and beyond the 
overall project completion date as required by this Detailed Specification.  

 
Liquidated Damages will be assessed until the required work is completed in the current construction 
season.  If, with the Engineer’s approval, work is extended beyond seasonal limitations, the assessment of 
Liquidated Damages will be discontinued until the work is resumed in the following construction season. 
 
If the work required by this construction contract is not completed by the specified date(s) including any 
extensions of time granted thereto, at the sole discretion of the City of Ann Arbor, this Contract may be 
terminated with no additional compensation due to the Contractor, and the Contractor may be forbidden to 
bid on future City of Ann Arbor projects for a period of at least three (3) years. If the Engineer elects to 
terminate the Contract, contract items paid for on a Lump Sum basis shall be paid up to a maximum 
percentage equal to the percentage of the contract work that has been completed. 
 
 
 
 
 
 
 
 
 
 
 
 



High Level Trunkline Sanitaty Sewer Lining Ph. 2

File # 2022-024     RFP # 22-70

FACILITYID CIPP Segment (--- to ---) LOCATION Length MATERIAL DIAMETER AVERAGE DEPTHS

74-69501 71-70703 to 71-70705 Crosslot from S. Ashley St. to S. First St. 28 RC 30 12
74-69503 71-70705 to 71-70481 391 RC 30 13
74-71023 71-70481 to 71-70837 156 RC 30 15
74-72966 71-70837 to 71-70480 166 RC 30 15
74-70717 71-70480 to 71-70647 44 RC

74-70880 71-70647 to 71-70478 S. First St 289 RC 30 15

74-70715 71-70478 to 71-70464 S. First and W. Liberty 125 RC 30 15
74-70701 71-70464 to 71-70465 108 RC 30 16

74-70702 71-70465 to 71-70466 S. First St. between W. Liberty St. & W. Washington St. 364 RC 30 10
74-70703 71-70466 to 71-70467 41 RC 30

74-70704 71-70467 to 71-70468 S. First St. between W. Huron St. & W. Washington St. 317 RC 30

74-70705 71-70468 to 71-70470 S. First St. between W. Huron St. & W. Ann St. 380 RC 30 16

74-70707 71-70470 to 71-70536 S. First St. between Miller Ave. & W. Ann St. 291 RC 30 17
74-61349 71-70536 to 71-70541 21 RC 30 16

74-71619 71-71422 to 71-71423 E. Hoover Ave. 372 RC 30 13
74-71620 71-71423 to 71-71424 370 RC 30 13
74-71621 71-71424 to 71-71425 249 RC 30 14

74-71756 71-71425 to 71-71554 S. State St. and Arch St. 129 RC 30 15
74-71615 71-71554 to 71-71419 121 RC 30 14
74-71686 71-71419 to 71-71491 332 RC 30 16

74-70719 71-70482 to 71-70512 Xlot between W. Liberty St. and S. First St 266 VT 15 15

74-61459 71-70482 to 71-70510 (69-54293 BulkhS. Forst St. between W. Liberty St. and W. William St. 238 VT 15 14

74-72968 71-70510 to 71-72349 Xlot between W. William St. and W. Jefferson St. 609 VT 15 12

74-71601 71-70704 to 71-71405 Xlot between W. Jefferson St. and S. Ashley St. 539 VT 15 8

74-71602 71-71405 to 71-71406 S. Main St. and E. Madison St. 328 VT 15 10
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The Contractor is reminded as to the requirements of article 104.07 of the 2020 edition of the MDOT 
Standard Specifications, “Cooperation by the Contractor.” 
 
The Contractor shall directly coordinate his/her work with individual City Departments/Divisions/Units. 
 
No additional compensation will be paid to the Contractor, and no adjustments to contract unit prices will 
be made, due to delays and/or the failure of others in the performance of their work, nor for delays due to 
the encountering of existing utilities that are, or are not, shown on the Plans. 
 
The following Utility Owners, and others not listed specifically, may have overhead and/or underground 
facilities located within the Right-of-Way/Public Easements: 
 

The City of Ann Arbor 
University of Michigan (UM) 
Michigan Department of Transportation (MDOT) 
AT&T  
Comcast 
DTE Energy - Detroit Edison Company (Edison) 
DTE Energy - Michigan Consolidated Gas Company (Michcon) 
Fiber Link Inc. 
Light Core (Century Tel) 
MCI Communications 
Windstream Communications 

 
On all projects: 
 
  “3 Working Days before you Dig - Call MISS DIG - Toll Free” Phone No. 1-800-482-7171. 
 
The Owners of public or private utilities which will not interfere with the completed project and which do 
not present a hazard to the public or an extraordinary hazard to the Contractor's operations will not be 
required to move their facilities on or from the street right-of-way. 
 
During the life of this contract, other public authorities and utility companies may be performing work 
within or adjacent to the project limits, including, but not limited to; construction of adjacent projects, 
underground utility work, permanent signing and traffic signals work, traffic control improvements, street 
maintenance and snow removal, etc. The Contractor shall cooperate and coordinate construction activities 
with these agencies in accordance with Article 104.08 of the 2020 edition of the MDOT Standard 
Specifications for Construction.   
 
Stoppages created solely by the operations of the utility companies which delay utility revisions on any 
portion of this project may be considered as a basis of claim for an extension of time for project completion. 
 
Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract 
Item “General Conditions.”  
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DESCRIPTION 
 
Traffic shall be maintained in accordance with the City of Ann Arbor Public Services Department Standard 
Specifications and as specified in Sections 104.11, 812, and 922 of the Michigan Department of 
Transportation (MDOT) 2020 Standard Specifications for Construction, the 2011 Michigan Manual of 
Uniform Traffic Control Devices (MMUTCD), and as described herein. 
 
The Contractor shall furnish, erect, maintain and, upon completion of the work, remove all traffic control 
devices and barricade lights as required on the project for the safety and protection of local traffic.  This 
includes, but is not limited to, temporary advance, regulatory, and warning signs; barricades and 
channelizing devices at intersections and on streets where traffic is to be maintained; barricades at the ends 
of the project and at right-of-way lines of intersecting streets, and traffic control devices for moving 
construction operations. 
 
MATERIALS 
 
The materials and equipment shall meet the requirements specified in the corresponding sections of the 
MDOT 2020 Standard Specifications for Construction and the 2011 MMUTCD. 
 
Maintenance of Local Traffic 
 
Unless otherwise indicated on the plans, all side roads shall not be closed to through traffic except during 
construction operations of short duration and only upon written approval of the Engineer. 
 
Local access shall be maintained at all times for emergency vehicles, refuse pick-up, mail delivery, school 
buses, and ingress/egress to public and private properties. 
 
Contractor must accommodate the safe access to the residential buildings and businesses located within 
construction area.   
 
Driveways shall not be blocked for extended periods of time unless arrangements can be made with the 
affected property owner(s).  When it becomes necessary to temporarily block driveways, the Contractor 
shall notify the affected property owners in advance to coordinate the work and allow sufficient time for 
vehicles to vacate from properties.  It may be necessary to allow for vehicles to temporarily park in the 
roadway at locations that do not interfere with the Contractor’s work.  During these periods the owners of 
the respective vehicles must be available to, with proper notice, move their vehicles if it becomes necessary 
to accommodate the work. 
  
At times, when it becomes necessary to temporarily obstruct local traffic during the performance of the 
work, the Contractor shall provide traffic regulator control in conformance with Chapter 6E of the 
MMUTCD, Sections 6E.01 thru 6E.08.  A minimum of two traffic regulators are required.  The cost of 
traffic regulator control shall be included in the contract pay item “Minor Traffic Control, Modified, 
Maximum $100,000”. 
 
A lane-closure permit shall be obtained by the Contractor from the City of Ann Arbor Engineering 
Department at least 48 hours in advance of any proposed lane or street closing. 
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No lane closures shall be permitted during the holiday periods, as defined by the Engineer. 
 
The hours of work on all Local streets are 7:00 a.m. to 8:00 p.m., Monday through Saturday, or as specified 
on the lane-closure permit.  No equipment will be allowed in the street before or after these hours.  Local 
streets may only be closed to through traffic (local access only) with written authorization of the Engineer.  
Work must be completed each day such that all streets are re-opened to through traffic by 8:00 p.m. unless 
otherwise specified, directed, or authorized in writing by the Engineer.  All major changes in traffic control 
shall be made either between 9:30 a.m. and 3:30 p.m. or between 7:00 p.m. and 6:30 a.m. in order to 
minimize interference with rush-hour traffic.  All traffic controls must be in-place and ready for traffic each 
day by 6:30 a.m. and 3:30 p.m. 
 
The Contractor shall temporarily cover conflicting traffic and/or parking signs when directed by the 
Engineer. 
 
The Contractor shall use quantities of dust palliative, maintenance aggregate, and cold patching/HMA 
mixtures for use as temporary base, surfacing, and dust control at utility crossings, side roads and driveways 
(wherever required to maintain traffic), and where directed by the Engineer to maintain local access.  The 
cost for the use of dust palliative, maintenance aggregate, cold patch and/or hot mix asphalt 36A mixture, 
as required and directed by the Engineer for maintenance of traffic and local access, shall be included in 
contract pay item "General Conditions," and it will not be paid for separately. 
 
The work of maintaining and relocating existing warning, regulatory and/or guide signs; and of removing, 
salvaging and reinstalling existing signs and supports is included in the bid price for the contract pay item 
“Minor Traffic Control, Modified, Maximum $_100,000_”. 
 
Mailboxes and newspaper boxes that are in the way of the construction shall be removed and reset 
immediately in a temporary location approved by the Engineer.  Mail and paper delivery shall not be 
interrupted during the construction.  Upon completion of the construction, all mailboxes and newspaper 
boxes, including their supports, shall be repositioned in their permanent locations as approved by the 
Engineer.  This work shall be included the contract unit price for the contract pay item “General 
Conditions,” and it will not be paid for separately. 
 
The Contractor shall perform the work of this Contract while maintaining traffic in accordance with the 
Contract Documents as specified herein.  No traffic shall be allowed on newly placed asphalt surfaces until 
rolling has been satisfactorily completed and the surface has cooled sufficiently to prevent damage from 
traffic.  This is to be accomplished by flag persons and by relocating traffic control devices to prevent traffic 
from entering the work area until such time that it can be safely maintained without damaging the new 
construction.  The Contractor shall provide traffic regulators in sufficient number to maintain traffic as 
described herein, and to keep traffic off sections being surfaced, and provide for safe travel at all times as 
directed by the Engineer. 
 
The Contractor shall furnish, erect, maintain, and upon completion of the work, remove any and all traffic 
control devices utilized on the project. 
 
Each pressure distributor, paver and roller shall be equipped with at least one approved flasher light which 
shall be mounted on the equipment so as to give a warning signal ahead and behind. 
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The Contractor must submit a detailed progress schedule at the Pre-construction meeting which is to be 
approved by the Engineer.  Unless an alternative sequence is requested by the Contractor and approved in 
writing by the Engineer, the work shall be performed in the order as shown on the schedule. This outline 
does not detail the full range of materials and processes needed to complete the work under this Contract.  
At each location the Contractor shall: 
 

1. Install the required temporary traffic control devices in accordance with the construction plans, 
as detailed in the specifications, and as directed by the Engineer.  

2. Install the soil erosion control measures in accordance with the plans and as directed by the 
Engineer. 

3. Obtain approval for, set up, and activate by-pass pumping. 

4. Clean & videotape sewer to be lined. 

5. Construct the proposed sewer lining. The new sewer shall be tested in accordance with the 
plans and specifications. 

6. After all the new sewer has passed the required testing, the contractor shall open all service 
leads.  Service leads shall not be out of service for more than 12 hours. 

7. Deactivate and breakdown by-pass pumping equipment. 

8. Perform final cleanup and restoration in accordance with the Contract documents. 

9. Remove temporary soil erosion and sedimentation control measures. 

10. Remove all temporary traffic control devices. 
 
Reference the plans for additional construction sequencing requirements. 
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FOR 

HOURS OF WORK 
 

 
a. General Restrictions.- Hours of work shall be as stated in the Ann Arbor City Code Title IX, 

Chapter 119, Page 9.363, Monday through Saturday, between the hours of 7:00 a.m. and 8:00 p.m. 
 

b. Exceptions.- During installation of the cured-in-place pipe (CIPP) lining, the Contractor may 
choose, in some cases, to perform nighttime work to facilitate construction during the inversion and curing 
processes. Additional requirements regarding this work are contained in Detailed Specification “CIPP 
Sewer Lining” and elsewhere in the Contract Documents.  The Contractor shall include this work in their 
progress schedule, notify, and submit a request to the Engineer for permission to perform the nighttime 
CIPP work a minimum of 5 working days prior to beginning the work.   
 

Maintenance of the sewer flow control may also require working outside the allowable hours of work 
(“off-hour” work).  The Contractor shall provide anticipated off-hour work as part of their Sewer Flow 
Control Plan submittal(s) as contained in the Detailed Specification for “Sewer Flow Control.”  
 

Additional work restrictions are contained in the Detailed Specifications for “Project Schedule,” 
“Maintenance of Traffic,” “Working Space,” “Construction Sequencing,” and elsewhere in the Contract 
Documents.  These work restrictions shall take precedence over the General Restrictions and Exceptions 
listed above. 
 

The Contractor shall only perform work at night or on Sundays as required by the Contract Documents, 
unless there is a special need and the work is approved by the Engineer.  All requests to work during 
off-hours shall be included in the Contractor’s progress schedule and submitted to the Engineer for approval 
a minimum of 5 working days prior to beginning the work.   
 

c. Noise Control. -  All noise generated by construction activities shall not exceed 71 decibels (dBA) 
beyond the property line of the property on which the work is being conducted between 7:00 a.m. and 8:00 
p.m., Monday through Saturday.  The Contractor shall provide screening, noise absorption, and level II 
sound attenuation as required on equipment to meet the noise limitations set herein.  Any “off-hour” work 
will require a temporary exemption from the City of Ann Arbor City Administrator.  A temporary 
exemption may be granted in accordance with each respective entities’ code of ordinance. 

 
d. Method of Payment.-  The costs of night work, whether required by the Contract Documents or 

requested by the Contractor, shall not be paid for separately, but shall be considered included in the cost of 
the affected contract pay items. 
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DETAILED SPECIFICATION 

FOR 
WORKING IN THE RAIN 

 
 

Portions of the work to be performed under this contract are weather sensitive. Contractor shall be 
responsible for coordinating and scheduling their work in anticipation of the weather. 

 
Sewer flow control must cease during wet weather conditions.  Wet weather conditions are as defined in 
Detailed Specification “Sewer Flow Control.”   
 
In the event of a wet weather event, Contractor shall remove plugs installed for sanitary flow diversion.  
Plugs shall be reinstalled upon cessation of the wet weather event and as approved by the Engineer.   
 
The Contractor shall not be compensated for the time and/or effort spent removing the temporary flow 
diversion plugs and the lateral bypass pumping system or for unused materials or downtime caused as a 
result of a wet weather event.  The Contractor is solely responsible for repairing all damage to the work and 
to the site, including road infrastructure, road subgrades, underground utilities, any adjacent properties, and 
the like, which are damaged as a result of working in the rain or working in areas that are wet from recent 
precipitation.   

 
The only exception to the above is as indicated in Detailed Specification “Extension of Time, Additional 
Compensation.”  
 
The costs of complying with this requirement shall not be paid for separately but shall be considered 
included in the cost of the affected contract pay items. 
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DETAILED SPECIFICATION 
FOR 

EXTENSION OF TIME, ADDITIONAL COMPENSATION 
 
 
The Contractor shall notify the Engineer of their intent to submit a claim for additional compensation 

or an extension of time in accordance with the requirements of Section 104.10 of the 2020 edition of the 
Michigan Department of Transportation (MDOT) Standard Specifications for Construction.  Failure to do 
so may be a basis for not approving the request for additional compensation or extension of time. The 
notification will allow the Engineer an opportunity to influence, keep records, and monitor the work. 

 
Extensions of time will not be authorized due to delays caused by, or stemming from, the weather for 

the period between November 14th and April 16th unless any of the following conditions are present: 
 

1. Air temperature (as measured from a thermometer provided, maintained, and installed by 
the Contractor in a location on the worksite, as mutually agreed upon between the Contractor and the 
Engineer) is below 15ºF for a period of time longer than 48 consecutive hours. 

 
2. Accumulations of snow in excess of 12 inches occur in any 24 hour period. 

 
3. Freezing rain in excess of 1/4-inch occur in any 24 hour period. 
 
4. Wet weather event, as defined in Detailed Specification “Sewer Flow Control” requiring 

the temporary removal of flow diversion plugs and lateral bypass pumping system. 
 

Should the above mentioned weather conditions occur, and the Contractor requests an extension of 
contract time, the time extension shall only be for the realized delay to the controlling work operation.  

 
The above weather delays shall not be considered as a basis for additional compensation on this project.  

The only exception shall be that if the temporary removal of the flow diversion plugs and lateral bypass 
pumping system occurred after the sewers had been cleaned, televised, prepped for lining, and approved by 
the Engineer for lining before the sewers were lined.  In such an event, the Contractor may request 
compensation for the re-cleaning and re-televising of the affected pipes only.  The re-cleaning must first be 
approved by the Engineer prior to the work beginning.  No compensation shall be provided for the removal 
and re-installation of the plugs.  

 
In addition, if delays resulting from air temperature, snow accumulation, and/or freezing rain occur and 

the Contractor has their bypass pumping system in place and operational, the Contractor shall still be 
responsible to continuously protect and maintain in operation the complete sewer flow control system.  
Expenses related to maintaining the bypass pumping system shall not be considered to be additional costs 
or extra expenses during an authorized extension of time due to these weather-related time extensions. 

 
The Contractor shall anticipate underground utility complications arising from the proposed utility 

work, unknown and/or fragile utilities, and utilities requiring investigation and or relocation.  These utilities 
may be shown on the Drawings, correctly or incorrectly, or not at all, and may delay a controlling operation.  
 

Additional compensation is defined as additional work, extra work, upward unit price adjustments, 
payments for down time, and the like. 
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DETAILED SPECIFICATION 
FOR 

ITEM #200 – GENERAL CONDITIONS, MODIFIED, MAXIMUM $100,000 
 

1 of 2 
 
DESCRIPTION 
 
This item shall include all work described and required by the Plans and Specifications for which no item 
of work is listed in the Bid Form, including but not limited to:  

− Scheduling and organization of all work, subcontractors, suppliers, testing, inspection, surveying, 
and staking 

− Coordination of, and cooperation with, other contractors, agencies, departments, and utilities 
− Protection and maintenance of Utilities 
− Placing, maintaining, and removing all soil erosion and sedimentation controls, including stone 

inlets filers (as shown on project plants)  
− Maintaining drainage 
− Maintaining driveways drive openings, sidewalks, bike paths, mail deliveries, and solid 

waste/recycle pick-ups. This includes the placement and maintenance of gravel in driveway 
openings as directed by the Engineer 

− Storing all materials and equipment off lawn areas 
− Temporary relocation and final replacement/re-setting of mailboxes 
− Site clean-up 
− Coordination efforts to furnish various HMA mixtures as directed by the Engineer 
− Coordination efforts to furnish and operate various-size vehicles/equipment as directed by the 

Engineer 
− Furnishing and operating vacuum-type street cleaning equipment a minimum of once per week or 

more frequently as directed by the Engineer 
− Furnishing and operating vacuum-type utility structure cleaning equipment 
− Furnishing and operating both vibratory plate and pneumatic-type (“pogo-stick”) compactors 
− Furnishing and operating a backhoe during all work activities  
− Furnishing and operating a jackhammer and air compressor during all work activities  
− Noise and dust control 
− Mobilization(s) and demobilization(s) 
− Furnishing submittals and certifications for materials and supplies  
− Disposing of excavated materials and debris - The Contractor shall dispose of, at the Contractor’s 

expense, all excavated material.  Costs for this work will not be paid for separately. 
− All miscellaneous and incidental items such as overhead, insurance, and permits. 
− Meeting all requirements relating to Debarment Certification, Davis Bacon Act, and Disadvantaged 

Business Enterprise, and providing the necessary documentation. 

Data pertaining to existing soil borings and pavement sections which are included in Appendix B, of these 
Contract Documents are provided to help the Engineer and Contractor determine the soil conditions existing 
within the construction area.  The City in no way guarantees existing conditions to be the same as shown 
in the data.  The Contractor is solely responsible for any and all conclusions he/she may draw from the data. 
 
Quantities as given are approximate and are estimated for bidding purposes.  Quantities are not guaranteed 
and may vary by any amount.  While it is the City's intent to complete the project substantially as drawn 
and specified herein, quantities may be changed or reduced to zero for cost savings or other reasons.  The 
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City reserves the right to change the quantities, and no adjustment in unit price will be made for any 
change in any quantity. 

 
 

DETAILED SPECIFICATION 
FOR 

ITEM #200 – GENERAL CONDITIONS, MODIFIED, MAXIMUM $100,000 
 

2 of 2 
 
MEASUREMENT AND PAYMENT 
 
This item of work will be paid for on a pro rata basis at the time of each progress payment. Measurement 
will be based on the ratio between work completed during the payment period and the total contract amount.  
When all of the work of this Contract has been completed, the measurement of this item shall be 1.0 Lump 
Sum, minus any deductions incurred for inadequate performance as described herein.  This amount will not 
be increased for any reason, including extensions of time, extras, and/or additional work. 
   
The completed work as measured for this item of work will be paid for at the Contract Unit Price for the 
following Contract (Pay) Item: 
 

PAY ITEM        PAY UNIT 
 

General Conditions, Modified, Maximum $100,000   Lump Sum 
 
The unit price for this item of work shall include all labor, material, and equipment costs to perform all the 
work specified in the Standard Specifications and as modified by this Detailed Specification.
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DETAILED SPECIFICATION 
FOR 

ITEM #201 - PROJECT SUPERVISION, MODIFIED, MAXIMUM $50,000 
 

1 of 3 
 
DESCRIPTION 
 
The Contractor shall designate a full-time Project Supervisor to act as the Contractor's agent/representative, 
and to be responsible for scheduling and coordination of all subcontractors, suppliers, other governmental 
agencies, and all public and private utility companies.  
 
The Project Supervisor shall not be an active crew member of the Contractor, shall not be an active member 
or employee of any subcontractor's work force, and shall not perform general or specialized labor tasks.  
 
The Project Supervisor shall work exclusively on this project, and shall put forth his/her full effort 
into the organization and coordination of the work of this project.  
 
Prior to the pre-construction meeting, the Contractor shall designate a proposed Project Supervisor by name, 
and shall furnish the City with a current, thorough, detailed summary of the proposed Project Supervisor's 
work history, outlining all previous supervisory experience on projects of a similar size and nature. The 
detailed work history shall include personal and professional references (names and phone numbers) of 
persons (previous owners or agents) who can attest to the qualifications and work history of the proposed 
Project Supervisor. Proposed candidates for Project Supervisor shall have a demonstrated ability to work 
harmoniously with the City, the public, subcontractors, and all other parties typically involved with work 
of this nature. The Supervising Professional will have the authority to reject a proposed Project Supervisor 
whom he/she considers unqualified.  
 
The Project Supervisor shall be available 24 hours-per-day to provide proper supervision, coordination and 
scheduling of the project for the duration of the Contract. The Contractor shall furnish the City with 
telephone numbers of the Project Supervisor in order to provide 24 hour-per-day access during business 
and non-business hours, including weekends and holidays.  
 
The Project Supervisor shall be equipped by the Contractor with a mobile telephone to provide the City 
with 24 hour-per-day access to him/her during daily construction activities, during transit to and from the 
construction site, and during all non-business hours including weekends and holidays.  
 
The Project Supervisor shall be equipped with assistants as necessary to provide project supervision as 
specified herein, and in accordance with the Contract.  
 
DUTIES AND RESPONSIBILITIES 
 
The Project Supervisor work harmoniously with the City, the public, subcontractors, and all other parties 
typically involved with work of this nature.  
 
The Project Supervisor shall have a thorough, detailed understanding and working knowledge of all 
construction practices and methods specified elsewhere herein, as well as the handling, placement, testing 
and inspection of aggregates, aggregate products, HMA concrete, and Portland cement concrete materials.  
 
The Project Supervisor shall be responsible for all of the work of all of the Contractor's, subcontractors' and 
suppliers' work forces. 
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DETAILED SPECIFICATION 
FOR 

ITEM #201 - PROJECT SUPERVISION, MODIFIED, MAXIMUM $50,000 
 

2 of 3 
 
The Project Supervisor shall be responsible for proper and adequate maintenance (emissions, safety, and 
general operation) of all of the Contractor's, subcontractors' and suppliers' equipment and vehicles.  
 
The Project Supervisor shall be responsible for the legal, proper and safe parking/storage of all of the 
Contractor's, subcontractors' and suppliers' equipment, work vehicles, and employee's vehicles.  
 
The Project Supervisor shall schedule and coordinate the work of all parties involved in the project, 
including utility companies, testing agencies, governmental agencies, all City departments (such as Utilities 
and Transportation), and City inspectors.  
 
The Project Supervisor shall coordinate and schedule the work of any independent survey crews that may 
be retained by the City to witness and reset existing and new geographic/benchmark monuments. Failure 
to have existing monuments witnessed and reset may result in delays to the Contractor's work. Costs for 
such delays will be the Contractor's sole responsibility.  
 
The Project Supervisor shall coordinate and schedule both testing inspectors and City inspectors in a timely 
manner, to assure proper and timely testing and inspection of the work.  
 
The Project Supervisor shall review the Inspector's Daily Reports (IDRs) for accuracy and shall sign all 
IDRs on a daily basis as the representative of the Contractor. Items to be reviewed include descriptions, 
locations and measurements of quantities of work performed, workforce, equipment, and weather. The 
Project Supervisor shall also be responsible for its subcontractors’ review and initialing of IDRs containing 
work items performed by each respective subcontractors.  
 
The Project Supervisor shall submit to the Engineer, an updated, detailed schedule of the proposed work 
on a weekly basis, and an update of all proposed changes on a daily basis, all in accordance with the Detailed 
Specification for Project Schedule contained elsewhere herein.  
 
The Project Supervisor shall schedule and chair a weekly progress meeting with the Engineer and all 
subcontractors to discuss the work. Upon the completion of each meeting, the Project Supervisor shall 
prepare and distribute, to all present, a written summary of the meeting's minutes. Those in attendance shall 
review the minutes and, if necessary, comment on any deficiencies or errors prior to or at the next scheduled 
progress meeting.  
 
ADDITIONAL PERFORMANCE REQUIREMENTS 
 
If, in the sole opinion of the Supervising Professional, the Project Supervisor is not adequately performing 
the duties as outlined in this Detailed Specification, the following system of notices will be given to the 
contractor with the associated penalties: 

First Notice –  A warning will be issued in writing to the contractor detailing the deficiencies in the 
Project Supervision. The contractor must respond within 7 calendar days in writing 
with a plan to correct the stated deficiencies. Failure to respond within 7 calendar days 
will result in the issuing of a second notice. 
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DETAILED SPECIFICATION 
FOR 

ITEM #201 - PROJECT SUPERVISION, MODIFIED, MAXIMUM $35,000 
 

3 of 3 
 
Second Notice – A second warning will be issued in writing to the contractor further detailing the 

deficiencies in the Project Supervision. The contractor must respond within 7 calendar 
days in writing with a plan to correct the stated deficiencies. Failure to respond within 
7 calendar days will result in the issuing of a third notice. A deduction 

   of 10% will be made from the original Project Supervision contract amount. At this 
time, the City reserves the right to meet with personnel with the necessary authority 
within the Contractor’s organization to discuss the deficiencies in the Project 
Supervision.  

Third Notice –  An additional deduction of 25% will be made from the original Project Supervision 
contract amount, and the Project Supervisor shall be removed from the project, and 
replaced immediately with another individual to be approved by the Supervising 
Professional.  

Should, in the sole opinion of the Supervising Professional, the Project Supervisor fail to perform his/her 
duties and responsibilities as described herein to such a degree that the successful completion of the project 
is put in jeopardy, the above system of notices may be foregone, and the Contractor shall immediately 
replace the Project Supervisor upon receipt of written notice. Failure to provide adequate project 
supervision, as determined by the Engineer, shall be considered basis for the Supervising Professional to 
suspend work without extension of contract time or additional compensation.  

 
MEASUREMENT AND PAYMENT 
 
This item of work will be paid for on a pro rata basis at the time of each progress payment. Measurement 
will be based on the ratio between work completed during the payment period and the total contract amount. 
When all of the work of this Contract has been completed, the measurement of this item shall be 1. 0 Lump 
Sum, minus any deductions incurred for inadequate performance as described herein. This amount will not 
be increased for any reason, including extensions of time, extras, and/or additional work.  

 
The completed work as measured for this item of work will be paid for at the Contract Unit Price for the 
following Contract (Pay) Item: 
 

PAY ITEM        PAY UNIT 
 

Project Supervision, Maximum $50,000     Lump Sum 
 
The unit price for this item of work shall include all labor, material, and equipment costs to perform all the 
work specified in the City Standard Specifications and as modified by this Detailed Specification. 
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DETAILED SPECIFICATION 
FOR 

ITEM #202 – AUDIO VISUAL TAPE COVERAGE, MODIFIED 
 

1 of 3 
 
DESCRIPTION 
 
This work shall include digital audiovisual record of the physical, structural, and aesthetic conditions of the 
construction site and adjacent areas as provided herein.  This work will be performed for the entire project 
limits prior to the start of construction. 
 

The audio-visual filming shall be: 
1. Of professional quality, providing a clear and accurate audio and visual record of existing 

conditions. 

2. Prepared within the four (4) week period immediately prior to the start of construction 

3. Furnished to the Engineer a minimum of one (1) week prior to bringing any materials or 
equipment within the areas described in this Detailed Specification. 

4. Carried-out under the supervision of the Engineer. 
 
The Contractor shall furnish one (1) copy of the completed audiovisual record to the Engineer. An index of 
the footage shall be included, which will enable any particular area of the project to be easily found. This 
includes indexing the files according to street and Station number as applicable. The Contractor shall 
retain a second copy of the audiovisual record for his/her own use. 
 
Any portion of the film determined by the Engineer to be unacceptable for the documentation of existing 
conditions shall be filmed again at the Contractor’s sole expense prior to mobilizing onto the site. 
 
PRODUCTION 
 
The audio-visual filming shall be completed in accordance with the following minimum requirements: 
 

1. DVD Format, No Editing - The filming shall be done in color using equipment that allows audio 
and visual information to be recorded. Splicing or editing of the tape shall not be allowed and the 
speed and electronics of the videotaping equipment and DVD shall be equal to that which is 
standard to the videotaping industry. 

 
2. Perspective / Speed / Pan / Zoom - To ensure proper perspective, the distance from the ground to 

the camera lens shall not be less than 10 feet and the filming must proceed in the general direction 
of travel at a speed not to exceed 48 feet per minute.  Pan and zoom rates shall be controlled 
sufficiently so that playback will ensure quality of the object viewed. 

 
3. Display - The recording equipment shall have transparent time, date stamp and digital annotation 

capabilities.  The final copies of the tape shall continuously and simultaneously display the time 
(hours:minutes:seconds) and the date (month/date/year) in the upper left-hand corner of the frame.  
Accurate project stationing, where applicable, shall be included in the lower half of the frame in 
standard format (i.e. 1+00). Below the stationing periodic information is to be shown, including 
project name, name of area shown, street address, direction of travel, viewing direction, etc. If in 
the event, the stationing has not been established on-site, refer to the plans and approximate the 
proposed stationing. 



DS- 25 
 
S:\Engineering\General\2022-024 High Level Trunkline Sanitary Sewer Rehabilitation Ph. 2\12 - Contract Specifications\Detailed 
Specifications.docx 

DETAILED SPECIFICATION 
FOR 

ITEM #202 – AUDIO VISUAL TAPE COVERAGE, MODIFIED 
 

2 of 3 
 
4. Audio Commentary / Visual Features. Locations relative to project limits and landmarks must be 

identified by both audio and video means at intervals no longer than 100 feet along the filming 
route.  Additional audio commentary shall be provided as necessary during filming to describe 
streets, buildings, landmarks, and other details, which will enhance the record of existing 
conditions. 

 
5. Visibility / Ground Cover - The filming shall be performed during a time of good visibility.  Filming 

shall not be performed during periods of precipitation or when snow, leaves, or other natural debris 
obstruct the area being filmed. The Contractor shall notify the Engineer in writing in the event that 
the weather or snow cover is anticipated to cause a delay in filming. 

 
COVERAGE 
 
The audio-visual film coverage shall include the following: 
 

1. General Criteria - This general criteria shall apply to all filming and shall include all areas where 
construction activities will take place or where construction vehicles or equipment will be operated 
or parked and or where materials will be stored. The filming shall extend an additional 50 feet 
outside of all areas. The filming shall include all significant, existing man-made and natural features 
such as driveways, sidewalks, utility covers, utility markers, utility poles, other utility features, 
traffic signal structures and features, pubic signs, private signs, fences, landscaping, trees, shrubs, 
other vegetation, and other similar or significant features. 

 
2. Other Areas - The Contractor shall film at his sole expense other areas where, in his/her opinion, 

the establishment of a record of existing conditions is warranted. The Contractor shall notify the 
Engineer in writing of such areas. 

 
The Engineer may direct the filming of other minor areas not specified herein at the Contractor’s sole 
expense. 
 
AUDIOVISUAL FILMING SERVICES 
 
The following companies are known to be capable of providing the filming services required by this 
Detailed Specification and shall be utilized, unless the Contractor receives prior written approval from the 
Engineer to utilize another company of comparable or superior qualifications. 
      

• Construction Video Media 
• Midwest Company 
• Topo Video, Inc. 
• Video Media Corp. 
• Paradigm 2000, Inc. 
• Finishing Touch  Photo and Video 
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DETAILED SPECIFICATION 
FOR 

ITEM #202 – AUDIO VISUAL TAPE COVERAGE, MODIFIED 
 

3 of 3 
 
MEASUREMENT AND PAYMENT 
 
The completed work as measured for these items of work will be paid for at the Contract Unit Prices for 
the following Contract (Pay) Items: 
 

PAY ITEM         PAY UNIT 
 

Audiovisual Tape Coverage, Modified      Lump Sum 
 
Audiovisual Tape Coverage shall include all labor, equipment, and materials required to perform the 
filming and to provide the finished videotape the Engineer. The unit price includes filming the entire project 
limits, for each and every street, as described above. 
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DETAILED SPECIFICATION 
FOR 

ITEM #203 – MINOR TRAFFIC CONTROL, MODIFIED, MAXIMUM $100,000 
 

1 of 5 
 
DESCRIPTION 
 
The work shall include, but is not limited to the following: 
 

• The furnishing and operating of miscellaneous signs, warning devices, traffic regulators, flags, 
paddles, and cones;  

• The operation of additional signs furnished by the City;  
• Furnishing and installing meter bags;  
• Coordinating with the City to have meter heads removed and reinstalled;  
• Maintaining pedestrian traffic;  
• Temporarily covering traffic controls; 
• Temporarily covering existing signs as directed;  
• Any and all other miscellaneous and/or incidental items which are necessary to properly perform 

the work. 
 
This work shall consist of protecting and maintaining vehicular and pedestrian traffic, in accordance with 
Sections 104.11and 812 of the of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction; Part 6 of the 2011 Edition of the Michigan Manual of Uniform Traffic 
Control Devices (MMUTCD); and the City of Ann Arbor Standard Specifications for Construction, except 
as modified herein. 
 
MATERIALS, EQUIPMENT, AND CONSTRUCTION METHODS 
 
Materials and equipment shall meet the requirements specified in the above designated sections of the 
MDOT 2020 Standard Specifications for Construction. 
 
The Contractor shall maintain two-way traffic on major streets, access for local traffic on local streets, and 
keep all intersections open to traffic at all times, unless specifically authorized in writing by the Engineer. 
 
The Contractor shall maintain traffic such that no vehicle shall be required to drive into active work areas.  
Patch areas which extend more than halfway across the roadway shall be removed and replaced so as to 
provide a minimum of half the pavement width at all times for maintaining traffic. 
 
The Contractor shall keep all driveways open at all times, unless specifically authorized in writing by the 
Engineer. 
 
The Contractor shall maintain pedestrian traffic at all times.  For maintaining normal pedestrian traffic 
while performing sidewalk and driveway repair, Plastic Drum, High Intensity, Lighted shall be placed by 
the Contractor as directed by the Engineer.  The Contractor, when directed by the Engineer, shall place 
"Sidewalk Closed" and/or "Cross Here" signs and the cost shall be included in this pay item and will not be 
paid for separately. 
 
All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the property of 
the Contractor.  The City shall not be responsible for stolen or damaged signs, barricades, barricade lights 
or other traffic maintenance items.  The Contractor shall replace missing traffic control devices 
immediately, at no additional cost to the Contract or City. 
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DETAILED SPECIFICATION 
FOR 

ITEM #203 – MINOR TRAFFIC CONTROL, MODIFIED, MAXIMUM $100,000 
 

2 of 5 
 
All existing signs, and signs erected by the City of Ann Arbor on this project shall be preserved, protected, 
and maintained by the Contractor.  The City will repair any existing City owned signs, at the Contractor’s 
expense, which are damaged by the Contractor during the work. 
 
The Contractor shall obtain a Traffic Detour or Lane Closure Permit from the City’s Project Management 
Services Unit, at least 48 hours in advance of any proposed lane or street closing. 
 
Traffic on major streets should not be impacted between the hours of 7:00 a.m. to 9:00 a.m. and from 3:30 
p.m. to 6:00 p.m. without written permission from the Engineer or as specified on the Lane Closure Permit.  
All major changes in traffic control shall be made either between 9:00 a.m. and 3:30 p.m. or between 7:00 
p.m. and 6:30 a.m. in order to minimize interference with rush hour traffic.  All traffic controls must be in 
place and ready for traffic each day by 6:30 a.m. and 3:30 p.m. 
 
The hours of work on all local streets are 7:00 a.m. to 8:00 p.m., Monday through Saturday, or as specified 
on the Lane Closure Permit.  No equipment will be allowed in the street before or after these hours.  Local 
streets may only be closed to through traffic (local access only) with written authorization of the Engineer.  
Work must be completed each day such that all streets are re-opened to through traffic by 8:00 p.m. unless 
otherwise specified, directed, or authorized in writing by the Engineer.   
 
The Contractor shall temporarily cover conflicting traffic and/or parking signs when directed by the 
Engineer. 
 
Parking violation citations issued to the Contractor, subcontractor, and material suppliers including each of 
their respective employees shall be enforced under appropriate City Code. 
 
The Contractor shall replace missing or damaged traffic control devices as directed by the Engineer.  When 
traffic control devices have been damaged by, or due to, the negligence of the Contractor, its subcontractors 
or material suppliers, the traffic control devices shall be replaced at the Contractor's expense. 
 
The work for Minor Traffic Control, Modified shall include: furnishing and operating of miscellaneous 
signs and warning devices; furnishing cones; operating additional signs furnished by the City throughout 
the life of the Contract; furnishing and operating pedestrian traffic control devices; maintaining a safe trench 
during all non-working hours; maintaining access to all drives; covering conflicting existing signs and 
removal of these covers; and any and all other miscellaneous and/or incidental items which are necessary 
to properly perform the work. 
 
Where there is metered parking, the Contractor shall either rent and install meter bags, or, with the 
Engineer's authorization, coordinate with the City Field Services to have meter heads removed and 
reinstalled. 
 
The Contractor shall maintain vehicular and pedestrian traffic during the work by the use of traffic 
regulators, channelizing devices and signs as necessary, as directed by the Engineer, and in accordance with 
2011 Edition of the MMUTCD.  Typical applications for maintaining pedestrian traffic in accordance with 
the 2011 Edition of the MMUTCD are included in this detailed specification. 
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DETAILED SPECIFICATION 
FOR 

ITEM #203 – MINOR TRAFFIC CONTROL, MODIFIED, MAXIMUM $100,000 
 

3 of 5 
 
In order to maintain areas of on-street parking available for residents, the Engineer may direct the contractor 
to cover and uncover temporary “No Parking” signs within the project limits multiple times throughout the 
course of the project. Such repeated covering and uncovering of signs shall be included in this item of work 
and shall not be paid for separately. 
 
MEASUREMENT AND PAYMENT 
 
All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the property of 
the Contractor.  The City shall not be responsible for stolen or damaged signs, barricades, barricade lights 
or other traffic maintenance items.  The Contractor shall replace missing traffic control devices 
immediately, at no additional cost to the City. 
 
Costs for transporting barricades and other temporary traffic control devices shall be included in the bid 
prices for the individual items of work. 
 
Minor Traffic Control, Modified, Maximum $25,000 will be paid for on a pro rata basis with each progress 
payment.  Measurement will be based on the ratio between work completed during the payment period and 
the total contract amount. When all of the work of this Contract has been completed, the measurement of 
this item shall be 1.0 Lump Sum minus any deductions incurred for inadequate performance as described 
herein.  This amount will not be increased for any reason, including extensions of time, extras, and/or 
additional work. 
 
The completed work as measured for these items of work will be paid for at the Contract Unit Price for the 
following Contract (Pay) Items: 
 
 PAY ITEM        PAY UNIT 
 
 Minor Traffic Control, Modified, Maximum $100,000   Lump Sum 
 
The unit price for this item of work shall include all labor, material, and equipment costs to perform all the 
work specified in the MDOT and City Standard Specifications for Construction, and as modified by this 
Detailed Specification. 
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DETAILED SPECIFICATION 
FOR 

ITEM #203 – MINOR TRAFFIC CONTROL, MODIFIED, MAXIMUM $100,000 
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 DETAILED SPECIFICATION 
FOR 

ITEM #203 – MINOR TRAFFIC CONTROL, MODIFIED, MAXIMUM $100,000 
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DETAILED SPECIFICATION 
FOR 

ITEMS #204/205 – BARRICADE, TYPE III, HIGH INTENSITY, DOUBLE SIDED, 
LIGHTED, FURN/OPER 

ITEMS #206/207 – CHANNELIZING DEVICE, 42 INCH, FURN/OPER  
ITEMS #208/209 – LIGHTED ARROW, TYPE C, FURN/OPER 

ITEMS #210/211 – PLASTIC DRUM, HIGH INTENSITY, LIGHTED, FURN/OPER 
ITEMS #212/213 – SIGN, TYPE B, TEMP, PRISMATIC, FURN/OPER 

 
1 of 3 

 
DESCRIPTION 
 
This work shall consist of protecting and maintaining vehicular and pedestrian traffic in accordance with 
Sections 140.11, 812, and 922 of the Michigan Department of Transportation (MDOT) 2020 Standard 
Specifications for Construction; Part 6 of the 2011 Edition of the Michigan Manual of Uniform Traffic 
Control Devices (MMUTCD); and the City of Ann Arbor Standard Specifications for Construction, except 
as modified herein. 
 
MATERIALS, EQUIPMENT, AND CONSTRUCTION METHODS 
 
Materials and equipment shall meet the requirements specified in the above designated sections of the 
MDOT 2020 Standard Specifications for Construction. 
 
The Contractor shall maintain traffic such that no vehicle shall be required to drive into active work areas.  
Patch areas which extend more than halfway across the roadway shall be removed and replaced so as to 
provide a minimum of half the pavement width at all times for maintaining traffic. 
 
The Contractor shall maintain pedestrian traffic at all times.  For maintaining normal pedestrian traffic 
while performing sidewalk and driveway repair, Type III Barricades and/or Plastic Drums shall be placed 
by the Contractor, as directed by the Engineer.  "Sidewalk Closed" and/or "Cross Here" signs shall be 
placed, by the Contractor, when directed by the Engineer. 
 
All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the property of 
the Contractor.  The City shall not be responsible for stolen or damaged signs, barricades, barricade lights 
or other traffic maintenance items.  The Contractor shall replace missing traffic control devices 
immediately, at no additional cost to the City. 
 
All existing signs, and signs erected by the City of Ann Arbor on this project shall be preserved, protected, 
and maintained by the Contractor.  Existing City owned signs which are damaged by the Contractor during 
the work will be repaired by the City at the Contractor's expense. 
 
Parking violation citations issued to the Contractor, subcontractor, and material suppliers including each of 
their respective employees shall be enforced under appropriate City Code. 
 
The Contractor shall replace missing or damaged traffic control devices, as directed by the Engineer.  When 
traffic control devices have been damaged by, or due to, the negligence of the Contractor, his subcontractors 
or material suppliers, the traffic control devices shall be replaced at the Contractor's expense. 
 
Lighted Plastic Drums, Type III Barricades, and Type B Temporary Signs 
   
The Contractor shall furnish and operate these items as directed by the Engineer. 
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DETAILED SPECIFICATION 

FOR 
ITEMS #204/205 – BARRICADE, TYPE III, HIGH INTENSITY, DOUBLE SIDED, 

LIGHTED, FURN/OPER 
ITEMS #206/207 – CHANNELIZING DEVICE, 42 INCH, FURN/OPER  

ITEMS #208/209 – LIGHTED ARROW, TYPE C, FURN/OPER 
ITEMS #210/211 – PLASTIC DRUM, HIGH INTENSITY, LIGHTED, FURN/OPER 

ITEMS #212/213 – SIGN, TYPE B, TEMP, PRISMATIC, FURN/OPER 
 

2 of 3 
 
Type III Barricades shall have standard orange-and-white stripes on both sides of the barricade. 
 
Sufficient signs shall be provided by the Contractor to insure the safety of the workers and the general 
public in accordance with the 2011 Edition of the MMUTCD. 
 
"Construction Ahead" warning signs shall be placed, as indicated on the Plans, or as directed by the 
Engineer, prior to the start of work, regardless of the nature, magnitude or duration of the work. 
 
MEASUREMENT AND PAYMENT 
 
All temporary traffic control devices furnished by the Contractor shall remain the property of the 
Contractor.  The City shall not be responsible for stolen or damaged signs, barricades, barricade lights or 
other traffic maintenance items.  The Contractor shall replace missing traffic control devices immediately, 
at no additional cost to the City. 
 
Costs for transporting barricades and other temporary traffic control devices shall be included in the bid 
prices for the individual items of work. 
 
Barricade, Type III, High Intensity, Double Sided, Lighted, Furn/Oper 
 
Payment for furnishing and operating lighted Type III barricades shall be for the maximum quantity in-
place at any one time during the work of the entire project (all streets). 
 
Channelizing Device, 42 inch, Furn/Oper 
 
There will be a one-time payment for each street for the maximum number of channelizing devices in-place 
(operated) at any one time, as directed by the Engineer. 
 
Lighted Arrow, Type C, Furn/Oper 
 
Payment for lighted arrow shall be for the maximum quantity used on each street. 
 
Plastic Drum, High Intensity, Lighted, Furn/Oper 
 
There will be a one-time payment for each street for the maximum number of plastic drums in-place 
(operated) at any one time, as directed by the Engineer. 
 
Sign, Type B, Temp, Prismatic, Furn/Oper 
 
Payment for temporary signs shall be for the maximum quantity used on each street. 
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DETAILED SPECIFICATION 
FOR 

ITEMS #204/205 – BARRICADE, TYPE III, HIGH INTENSITY, DOUBLE SIDED, 
LIGHTED, FURN/OPER 

ITEMS #206/207 – CHANNELIZING DEVICE, 42 INCH, FURN/OPER  
ITEMS #208/209 – LIGHTED ARROW, TYPE C, FURN/OPER 

ITEMS #210/211 – PLASTIC DRUM, HIGH INTENSITY, LIGHTED, FURN/OPER 
ITEMS #212/213 – SIGN, TYPE B, TEMP, PRISMATIC, FURN/OPER 

 
3 of 3 

 
The completed work as measured for these items of work will be paid for at the Contract Unit Price for the 
following Contract (Pay) Items: 
 

PAY ITEM        PAY UNIT 
  
 Barricade, Type III, High Intensity, Double Sided, Lighted, Furn  Each 
  
 Barricade, Type III, High Intensity, Double Sided, Lighted, Oper  Each 

 
Channelizing Device, 42 inch, Furn     Each 
 
Channelizing Device, 42 inch, Oper     Each 
 
Lighted Arrow, Type C, Furn      Square Foot 
 
Lighted Arrow, Type C, Oper      Square Foot 
 
Plastic Drum, High Intensity, Lighted, Furn    Each 
 
Plastic Drum, High Intensity, Lighted, Oper    Each 
 
Sign, Type B, Temp, Prismatic, Furn     Each 
 
Sign, Type B, Temp, Prismatic, Oper     Each  
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DESCRIPTION 
 
This work shall consist of installing, maintaining and removing of "No Parking" signs and posts as outlined 
herein and as referenced on the plans.  "No Parking" signs shall be installed in accordance with the Public 
Services Department Standard Specifications and the 2011 Michigan Manual of Uniform Traffic Control 
Devices (MMUTCD). 
 
MATERIAL 
 
All materials for this work shall conform to the requirements of the Public Services Department Standard 
Specifications. 
 
CONSTRUCTION METHODS 
 
Prior to the commencement of any construction activity, the Contractor shall place “No Parking” signs as 
directed by the Engineer.  The Contractor shall obtain a permit for “Temporary Permission of Reserve 
Parking Lane for Work Related Purposes” from the City’s Project Management Services Unit.  This permit 
shall be obtained a minimum of 5 business days prior to the posting of “No Parking” signs.   
 
The City will furnish "No Parking" signs to the Contractor at no cost.  The Contractor shall furnish the 
signposts and shall securely bolt the signs to the signposts as directed by the Engineer.  The Contractor 
shall install the signposts at least two feet deep into the ground, and there shall be a minimum of six feet 
and maximum of seven feet of clearance maintained between the bottom of the sign and the ground.  The 
signs are to be placed at intervals no more than 150 feet and as necessary to eliminate parking in the 
construction area. 
 
The installation of "No Parking" signs shall be in accordance with the permit.  "No Parking" signs shall be 
installed by the Contractor, as directed by the Engineer, at least 48 hours prior to the proposed start-of-
work/enforcement date.  "No Parking" signs shall be covered by the Contractor, thereby allowing on-street 
parking, until between 48 and 24 hours prior to the start of the work.  "No Parking" signs shall be covered 
by the Contractor whenever there is no work being performed for a period of time longer than 72 hours.  
"No Parking" signs shall be returned to the City upon the completion of work.  The cost of unreturned signs 
will be back charged to the Contractor. 
 
MEASUREMENT AND PAYMENT 
 
The unit price for this item of work shall include all labor, material, and equipment costs to perform all the 
work specified in the Standard Specifications and as modified by this Detailed Specification. 
 

PAY ITEM         PAY UNIT 
 

“No Parking” Sign            Each 
 
"No Parking" signs will be measured as the maximum number installed on each street at any one time.  The 
unit price includes the removal and return of "No Parking" signs to the City upon completion of the project.  
The Contractor shall be back charged for the replacement costs for damaged or unreturned signs. 
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DESCRIPTION 

The work covered by this Detailed Specification shall consist of furnishing all labor, supervision, tools, 

equipment, appliances, materials, incidental items, and the installation, operation, and maintenance needed 

to perform all operations in connection with the diversion of flow and bypass pumping of sanitary sewage 

for cleaning and inspecting of sewers and manholes, and sewer rehabilitation procedures.  The purpose of 

which is to provide un-interrupted sewerage service at all times and to prevent sewage overflows.   

It is the intent of this project to divert dry weather upstream sanitary sewer flow within the work zone to 

other City of Ann Arbor (City) sanitary sewers by installing plugs and bypass pumps in the sewer system. 

The flows from the various laterals to the smaller diameter sewers connected to the sanitary sewer in the 

work zone shall be bypass pumped to a manhole either upstream of the plugs or downstream of the work 

zone.  The design, installation, and operation of the temporary sewer flow control system shall be the 

Contractor’s sole responsibility. 

When working inside manholes or sewer, the Contractor shall exercise caution and comply with 

Occupational Safety and Health Administration (OSHA) and City requirements for working in confined 

spaces. 

The Contractor shall manage, plan, and execute their operations such that there will be no backups, leaks, 

or unauthorized discharges of sewerage. The Contractor shall be completely responsible for the proper 

clean-up and any environmental remediation as may be required by the City or the Michigan Department 

of Environment, Great Lakes, and Energy (EGLE) for any backup, leak, spill, or sanitary sewerage 

overflow. 

SUBMITTALS

The Contractor shall provide a detailed Sewer Flow Control Plan to the Engineer for review and acceptance 

prior to the start of any flow control work.  This plan must include descriptions outlining all provisions and 

precautions to be taken by the Contractor regarding the handling of existing flow.  The Sewer Flow Control 

Plan must be specific, including such items as schedules, locations, elevations, capacities of the equipment, 

materials, and all other incidental items necessary and/or required to ensure proper protection of the 

facilities, including protection of existing structures and pipes, and compliance with the requirements and 

conditions specified in these Contract Documents.  The flow control plan shall be submitted to the Engineer 

for review and approval in accordance with Section 104.02 of the 2012 edition of the Michigan Department 

of Transportation Standard Specifications for Construction.  No construction shall begin until all provisions 

and requirements have been reviewed and accepted by the Engineer. 

For each submittal and re-submittal, the Contractor shall allow at least 14 calendar days from the date of 

the submittal to receive the Engineer’s acceptance or request for revisions.  The Engineer’s comments shall 

be incorporated into the re-submitted plans, calculations, and descriptions.  The Engineer’s acceptance of 

the plan is required before beginning the work.  Re-submittals shall be reviewed and returned to the 

Contractor within 14 calendar days.  Required revisions will not be a basis of payment for additional 

compensation, extra work, or an extension of contract time.  The Contractor shall include time for this entire 

review process in their schedule. 
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Sewer Flow Control Plan submittal shall include at a minimum: 

1. Overall flow control plan and sequence of construction;

2. Flow control schedule including times when the flow control system shall be temporarily

shut down and flow allowed to return to normal operations;

3. Overall plan for removal of flow control system during wet weather events and/or

emergency situations;

4. Plan for providing redundancy for all aspects of the system, especially the plugs;

5. Plan for providing noise control of pumping and power generation equipment;

6. Safety Program for confined space entry and procedure for entering manholes and

installing plugs under live flow conditions;

7. Emergency clean-up plan should a spill occur or backups in the system occur.  The plan

should include contact names and 24-hour phone numbers;

8. Procedure for continuous (24 hour) monitoring of system, including verifying that plugs

are sealed and lateral bypass pumping system is operating. The plan is to include type and

location of level sensors, method of installation, set elevations of sensors, and continuous

monitoring system;

9. Maintenance of traffic plan for installation and removal of plugs, road ramps, and road

trenches in public roadways;

10. Maintenance of traffic plan for pedestrians at locations where sidewalk movement is

restricted due to bypass operations.

11. Sewer plug types, method of installation and removal, anchors and restraints, and hydraulic

head limits;

12. Lateral bypass pump sizes, capacities, power requirements, and number of each size to be

provided at each manhole including redundancy;

13. Calculations giving flow capacity provided by each pump given the system’s Total

Dynamic Head (TDH), including the calculations that are used to derive the system TDH.

This data should also include the calculations determining what the Net Positive Suction

Head available is in comparison to the Net Positive Suction Head required by each pump.

Pump curves shall be submitted;

14. Number, size, material, and location of lateral bypass pumping suction and discharge

piping, procedure for protecting lines, and location of bypass pumping discharge manhole;

15. Lateral bypass pumping system flushing and drainage plan;
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16. Buried bypass pipe locations and details;

17. Environment protection including pump containment and leak detection;

18. Method of protecting discharge manholes or structures from erosion and damage;

19. Method of noise control for each pump or generator; and,

20. Design plans for access to bypass pumping locations indicated on the Drawings.

FLOW DIVERSION EQUIPMENT

Provide materials and equipment suitable for, and known to be reliable to meet, the flow diversion 

requirements as shown on the Drawings and as needed for the Contractor’s operations. 

The plugs shall be temporary plugs that allows for quick removal in case of emergency or wet-weather 

situation and re-installation after wet weather event has passed. Plugs shall be capable of withstanding 

minimum static head pressure of 15 feet. Plugs shall include form or bracing, anchoring, or restraint to keep 

plugs properly installed. Plugs should be of the type capable of being installed under live flow conditions 

and in depths exceeding 35 feet as shown on the Drawings. Plugs should be able to be installed in either 

the incoming or outgoing pipe in a manhole and allow for quick removal under surcharged conditions. 

Plugs shall be clearly tagged with the Contractor’s name and date of installation. 

Pressure gages shall be installed with the plugs to continuously monitor the plugs and adjust the air pressure 

as needed to maintain full blockage of flow. 

Ultrasonic level sensors shall be installed, at a minimum, at each bypass pumping location.  The Contractor 

may elect to install sensors in other locations at their expense if they so choose.  The Contractor shall be 

responsible for the installation and maintenance of the sensors.  The level sensors shall provide continuous 

level readings that the Contractor shall be able to review remotely to monitor the level in the system during 

flow diversion.  The level sensors shall provide notifications and alarms to allow the Contractor time to 

remove the plugs should an emergency or a wet weather event occur.   

SEWER BYPASS PUMPING EQUIPMENT 

Provide materials and equipment suitable for, and known to be reliable to meet, the bypass pumping 

requirements. 

The pumps must be capable of passing a minimum of a 3-inch solid. All pumps must be constructed to 

allow dry running for long periods of time to accommodate the cyclical nature of effluent flows. 

Equipment used for bypass pumping shall be sufficient to handle anticipated average and peak flows from 

each sewer. The Contractor shall maintain sanitary sewer flows within their bypass pumping system, 

including all wet weather flows. 
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For sanitary sewerage, bypass piping shall be PVC Schedule 80, or equivalent, with solvent welded joints; 

or HDPE DR-11 with butt fused joints. The Contractor shall perform hydrostatic testing of the bypass pump 

discharge pipes with potable water in accordance with ASTM F2164 for HDPE or ASTM F2261 for PVC 

pipe, prior to operating bypass pumping system to ensure structural integrity of pipeline. Any defects or 

leaks found during testing shall be repaired and the pipeline shall be re-tested until results are satisfactory 

in accordance with the ASTM standard, and as acceptable to the Engineer. 

Low-profile bypass piping road or driveway ramps shall be rated to handle AASHTO H-20 traffic loading 

and shall be secured to the road surface to prevent movement according to the manufacturer’s 

recommendations. 

REDUNDANT EQUIPMENT

The Contractor shall have redundant flow diversion equipment including, but not limited to, plugs and level 

sensors, available for immediate use at the job site at all times in the event of a failure.  

Any damage to the Contractor’s equipment, sewer system, or delays to the Contractor’s operations due to 

equipment or plug failure/leakage shall be the Contractor’s sole responsibility and no additional payment 

shall be made for these occurrences.  The Contractor shall take all necessary precautions to verify that the 

plugs and flow diversion plan is operational prior to performing the work. 

The Contractor shall have redundant bypass pumping equipment installed and ready for immediate 

operation and use in the event of an emergency or primary system breakdown or failure.  The standby 

system shall be capable of pumping dry weather and peak flow.   The standby pump(s) shall not be 

considered as any part of the primary system as designed for peak flow.  The Contractor shall also furnish 

and have available onsite, and ready for operation, redundant pumping ancillary equipment in case of any 

failure of the pumping system including piping, electrical equipment, pipe appurtenances, etc.  Redundant 

pumping facilities shall also include having a backup power generator in case the primary power source 

fails.   

The Contractor shall not obstruct flows in the sewer unless the primary and redundant equipment is onsite 

and in operable condition and authorization has been granted by the Engineer. 

FLOW DIVERSION PLAN 

The sanitary sewer being rehabilitated is 30-inch trunkline sewer with two separate areas identified for the 

work. The flow along this sewer increases along its length as additional collector sewers flow into the pipe. 

The contractor shall note that the estimated peak dry weather flow ranges from 2.2 cubic feet per second 

(cfs) along E. Hoover Ave. to approximately 8.5 cfs at S. First St. and Miller Ave. Based on flow meter 

data from April 15, 2020 through April 14, 2022 at MH 71-71426 on S. Division St., the wet weather peak 

flow can be as much as 8 times the average.  The Contractor is to take all necessary precautions when 

installing the plugs in these sewers under live flow conditions.  Flow diversion operations shall be limited 

to dry weather periods to avoid peak flow conditions.  

Sewer flow control for this project shall be accomplished with multiple set-ups as detailed in the following 

pages: 
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S. State St. to S. Division St.:

The contractor shall divert flows from the 30-inch sewer along White St. by plugging the upstream 

connection of MH 71-71491 and diverting the flow from the upstream manhole MH 71-71490 south into 

the adjacent 21-inch sewer at MH 71-71536.  As-built drawings indicate an average depth of approximately 

16 feet for the 30-inch sewer along White St.  The contractor shall monitor levels in the sewer and take 

precautions to maintain the pumping level below typical basement depths to avoid sewer backups. 

The contractor shall divert incoming flows to the 30-inch sewer along S. State St. by plugging the 8-inch 

and 15-inch sewers entering MH 71-71554, and along E. Hoover Dr. by plugging the 15-inch sewer entering 

MH-71-71425.  The 8-inch sewer provides residential service to 5 buildings and the contactor shall monitor 

levels in the sewer while plugged and take precautions to avoid sewer backups.  The 15-inch sewer along 

S. State St. shall be diverted by pumping from MH-71-71553 across E. Hoover Ave. and along E. Hoover

Ave. and discharging to MH 71-71422.  The flow from the 15-inch sewer along E. Hoover Ave. shall be

diverted by pumping from MH 71-71455 and also discharge to MH 71-71422.  The contractor may connect

these bypass pipes to a form a common bypass pipe to the ultimate discharge.

1. Open excavation of E. Hoover Ave. is prohibited.

2. Two-way traffic must be maintained at all times.

3. Only road ramps rated for highway traffic loading (AASHTO H-20) will be permitted across

E. Hoover Dr.

4. Pedestrian traffic must be maintained at all times.  The contractor shall provide ADA

accessible sidewalk ramps where practical.  If ramps are not used, pedestrian traffic control

signage shall be placed to guide pedestrians to the nearest accessible crossing.

5. The Contractor shall verify and document sewer lateral locations for the Intramural Sports

Facility as part of the sewer cleaning and televising process, and make provisions for

maintaining service to that facility.

W. Jefferson St. to W. William St.:

The contractor shall divert flows from the 30-inch sewer along S. Ashley St. by plugging the 30-inch 

sewer and the 12-inch sewer that enter MH 71-70705, and pumping from MH-71-70703, and from MH 

71- 70702.  The bypass pipe shall be routed above grade along S. Ashley St., then along west side of the

the railroad right-of-way to W. William St. to discharge into MH 71-70480.

The 8-inch sewer along S. First St. shall be plugged where it enters MH 71-70837 as needed to isolate the 

pipe being cleaned and lined.  As-built information indicates that the 8-inch sewer is approximately 8 feet 

deep.  The contractor shall monitor levels in the sewer while plugged and take precautions to avoid sewer 

backups. If necessary, the contractor may bypass pump the flows from MH 71-073939 to MH 71-70480. 
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1. Traffic control signage shall be provided for the temporary closure of the intersection of W.

Jefferson St. and S. Ashley St.

2. Two-way traffic must be maintained at all times along S. First St.

3. Pedestrian traffic must be maintained at all times.  The contractor shall provide ADA

accessible sidewalk ramps where practical.  If ramps are not used, pedestrian traffic control

signage shall be placed to guide pedestrians to the nearest accessible crossing.

4. Installation of bypass piping along the railroad right-of-way shall comply with all permit

requirements outlined by the agency having jurisdiction.

W. William St. to W. Washington St.

This section of interceptor sewer contains several connections from local collector sewers.  The description 

provided herein identifies the sewer plugs, bypass pumping and discharge locations, and road crossing 

locations.  The contractor may, at their discretion, perform the bypass pumping for this section in more than 

one setup, as detailed in their bypass plan submittal prior to beginning work. 

The contractor shall divert flows from the 30-inch sewer along S. First St. by plugging the 30-inch sewer 

at the upstream connection of MH 71-70480.  The 30-inch sewer shall be diverted by pumping from MH 

71-70837 across and along S. First St. to the north, across W. William St., along the west side of the railroad

right-of-way, across W. Liberty St., along the pedestrian walk way through the City owned parking area,

west under the railway bridge and north across W. Washington St. to discharge to MH 71-70474.  The

bypass manholes shall be cored to accommodate the bypass pipe and the road crossings shall be installed

in a trench to maintain traffic.

The contractor shall divert flows from the 15-inch sewer along W. William St. by plugging the upstream 

connection of the 15-inch sewer at MH 71-70647 and pumping from MH 71-072989.  The bypass shall 

cross the north lane of W. Washington St. with a road ramp, and connect to the main bypass pipe to 

ultimately discharge at MH 71-70474.  As-built drawings indicate an average depth of approximately 13 

feet for the 15-inch sewer along W. William St.  The contractor shall monitor levels in the sewer and take 

precautions to maintain the pumping level below typical basement depths to avoid sewer backups. 

The contractor shall divert flows from the 12-inch sewer coming from the west along W. Liberty St., by 

installing a plug in the downstream side of MH 71-70512 and pumping from that same manhole.  The 

bypass pipe shall be cored through the manhole and connected with the main bypass pipe in the road 

crossing trench to maintain traffic and ultimately discharge at MH 71-70474. 

The contractor shall divert flows from the 10-inch sewer serving S. First St. and W. Liberty St. by plugging 

the upstream connection at MH 71-70465 and pumping from MH 71-70471.  The bypass shall cross the  
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north lane of W. Liberty St. with a road ramp, and be routed above grade to the north along S. First St., to 

connect with the main bypass pipe to cross W. Washington St. and ultimately discharge at MH 71-70474. 

The contractor shall divert flows from the 21-inch sewer from the west along W. Washington St. by 

plugging the upstream 21-inch connection at MH-70467, and pumping from the nearest upstream manhole 

MH 71-70551.  The suction connection shall be cored through the manhole and the bypass pipe shall cross 

the north side of W. Washington St in a trench to maintain traffic and be routed east to ultimately discharge 

at MH 71-70474.  As-built drawings indicate an average depth of approximately 16 feet for the 21-inch 

sewer along W. Washington St.  The contractor shall monitor levels in the sewer and take precautions to 

maintain the pumping level below typical basement depths to avoid sewer backups. 

The contractor shall install a plug on the 10-inch connection at MH 71-70466 to divert flow to continue 

west through the existing 10-inch sewer along W. Washington St.  

1. Two-way traffic must be maintained at all times along S. First St.

2. The road crossings for this bypass pipe across S. First St., W. William St., W. Liberty St.,

and W. Washington St. shall all be accomplished by cutting a trench into the existing road

surface.  Road cuts shall be located outside of the limits of new pavement from the recent S.

First St. reconstruction project.  The pipe shall be surrounded by compacted 21AA limestone

and the trench covered by steel road plates, to maintain traffic.  Once the bypass is complete,

the pipe shall be removed, and a 10-foot wide strip of the road shall be sawcut to a clean

edge.  The road shall be restored according to the approved cross section details in the plan

and any damaged pavement markings shall be restored.

3. Traffic control, including advanced warning and detour signage shall be provided during

temporary road closures for trenching the bypass pipe at the road crossings.  With approval

from the City, temporary road closures may occur during nighttime hours to minimize

disruption to motorists.

4. Pedestrian traffic must be maintained at all times.  The contractor shall provide ADA

accessible sidewalk ramps where practical.  If ramps are not used, pedestrian traffic control

signage shall be placed to guide pedestrians to the nearest accessible crossing.

5. Installation of bypass piping along the railroad right-of-way shall comply with all permit

requirements outlined by the agency having jurisdiction.

6. The trench crossing of W. Washington St. shall also be utilized during the bypass operations

for the segment from W. Washington St. to Miller Ave.
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W. Washington St. to Miller Ave.

The contractor shall divert flows from the 30-inch sewer along S. First St. by plugging the 30-inch sewer 

at the upstream connection to MH 71-70473 and pumping from the nearest upstream manhole MH 71-

70466.  The bypass shall be routed along the west side of First St., north across W. Washington St., across 

W. Huron St., and across W. Ann St. to ultimately discharge to MH 71-70536.  The bypass manholes at W.

Washington St. and W. Huron St. shall be cored to accommodate the bypass pipe and the road crossings of

the same shall be installed in a trench to maintain traffic.  A low-profile road ramp shall be used at W. Ann

St. to maintain traffic at that bypass crossing.

The contractor shall divert flows from the 10-inch sewer along W. Huron by plugging the downstream 

connection of MH 71-70475 and pumping from the same.  The bypass pipe shall be cored through the 

manhole and connected with the main bypass pipe in the road crossing trench to maintain traffic and 

ultimately discharge at MH 71-70536. 

The contractor shall divert flows from the 8-inch sewer along N. First St. at W. Ann St. by plugging the 

downstream (north) 8-inch connection of MH 71-70477 to direct sewer flow to continue west along the 

existing 10-inch sewer. 

The 8-inch sewer along N. First St. near Miller Ave. shall be plugged where it enters MH 71-70536 as 

needed to isolate the pipe being cleaned and lined.  As-built information indicates that the 8-inch sewer is 

approximately 10 feet deep.  The contractor shall monitor levels in the sewer while plugged and take 

precautions to avoid sewer backups.  If necessary, the contractor may bypass pump the flows from MH 71-

70605 to MH 71-70536. 

The contractor shall divert flows from the 20-inch sewer along Miller Ave. by plugging the downstream 

20-inch connection at MH 71-70538 and pumping from the same into the adjacent 18-inch sewer at MH

71-073545.

1. The road crossings for this bypass pipe across S. First St., W. Washington St., and W. Huron

St. shall all be accomplished by cutting a trench into the existing road surface.  Road cuts

shall be located outside of the limits of new pavement from the recent S. First St.

reconstruction project unless otherwise noted on the plans.  The pipe shall be surrounded by

compacted 21AA limestone and the trench covered by steel road plates, to maintain traffic.

Once the bypass is complete, the pipe shall be removed, and a 10-foot wide strip of the road

shall be sawcut to a clean edge.  The road shall be restored according to the approved cross

section details in the plan and any damaged pavement markings shall be restored.

2. Traffic control, including advanced warning and detour signage shall be provided during

temporary road closures for trenching the bypass pipe at the road crossings.  With approval

from the City, temporary road closures may occur during nighttime hours to minimize

disruption to motorists.
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3. Pedestrian traffic must be maintained at all times.  The contractor shall provide ADA

accessible sidewalk ramps where practical.  If ramps are not used, pedestrian traffic control

signage shall be placed to guide pedestrians to the nearest accessible crossing.

4. All work in the W. Huron St. right-of-way is within the Michigan Department of

Transportation (MDOT) jurisdiction and shall follow the permit requirements of MDOT.

5. Only road ramps rated for highway traffic loading (AASHTO H-20) will be permitted across

W. Ann St.

The Contractor shall construct and maintain bypass pumping facilities as needed that will pump at the 

required flow rates. Estimated peak average flow rates are indicated on the plans.  The Contractor shall 

provide the City with a minimum of 7 days advance notice prior to initiating the sanitary sewer bypass 

pumping system. 

The Contractor shall install plugs, bypass pumping equipment and level sensors and test the system for a 

minimum of 48 hours prior to the start of any other work onsite.  The Contractor, City, and Engineer shall 

review the flow diversion during the testing period, including flow levels in the manholes.  The Contractor 

shall not start any other work onsite until acceptance of the diversion test. 

LATERAL BYPASS PUMPING 

Service laterals that enter the mainline sewer shall be bypass pumped to the downstream bypass pumping 

manhole or blocked if a bypass is not available. If a lateral is plugged and/or blocked, the Contractor is 

responsible for coordination with the property owner to ensure flow is minimized and to prevent a sewer 

backup.  The Contractor is responsible for all sewer backups that occur during all bypass work.  

PERMITTING 

The Contractor is responsible for obtaining all approvals for placement of the temporary equipment and/or 

piping within public ways from the Agency having jurisdiction.   

The following permits will be applied for by the Engineer for the High Level Trunkline Sewer Bypass: 

1. Michigan Department of Transportation (MDOT)

2. Ann Arbor Railroad

Contractor shall be responsible for obtaining final permits from WCRC, WCWRC and MDOT, including 

payment of all permit fees and agreeing to permit requirements.  If the Contractor alters the proposed bypass 

arrangement presented in the plans, securing all subsequent agency approvals will remain the Contractor’s 

sole responsibility.  
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GENERAL REQUIREMENTS 

The Contractor shall provide an adequate labor force and have designated personnel onsite for maintenance 

and operation, and emergency back-up service, of the bypass pumping facility 24 hours per day 7 days per 

week during bypass operations.   

Anytime bypass pumping operations cease as required due to weather conditions described in Detailed 

Specification “Extension of Time, Additional Compensation” or as required by the Engineer, the Contractor 

shall drain the bypass pump discharge line back into the sanitary system as described in the Sewer Flow 

Control Plan and as directed by the Engineer to avoid freezing of the pipeline.   

The Contractor is to arrange for and provide all necessary temporary power, electrical service, board 

switches, etc. as required by DTE Energy and the National Electrical Code (NEC) current edition to provide 

temporary bypass pumping.   

All bypass pumping discharge pipes shall be protected from the pipe header to the discharge structure.  The 

Contractor shall provide necessary fittings or deflection in pipe to route pipe as necessary to minimize 

environmental impact and conflict with pedestrian, construction, and emergency vehicle traffic.  When the 

bypass pipeline crosses drives or trails, or when pipeline is within any Contractor work zone/staging area, 

the Contractor shall place the bypass pipeline in a casing pipe and/or bury in temporary trenches with 

compacted backfill as indicated on the Drawings, as required for the Contractor’s operations, and as 

approved by the Engineer.  All work associated with temporary bypass discharge pipe trench, including 

piping, fittings, deflections, supports, casing, spacers, trenching, backfill and pavement replacement shall 

be included in the contract pay item “Sewer Flow Control.” 

The City of Ann Arbor will examine the submitted cost for this item of work prior to contract award. If the 

City determines, in its sole discretion, that the costs bid by the Contractor for complying with the contract 

requirements are not reasonable, accurately reported, or may contain discrepancies, the City reserves the 

right to request additional documentation that fully supports and justifies the price as bid. Should the 

submitted information not be determined to be reasonable or justify the costs, the City reserves the right to 

pursue award of the contract to the second low bidder without penalty or prejudice to any other remedies 

that it may have or may elect to exercise with respect to the original low-bidder.  

The Contract Completion date will not be extended as a result of the City’s investigation of the as-bid 

amount for this item of work, even if the anticipated contract award date must be adjusted. The only 

exception will be if the Contractor adequately demonstrates that their costs were appropriate and justifiable. 

If so, the City will adjust the contract completion date by the number of calendar days commensurate with 

the length of the investigation, if the published Notice to Proceed date of the work cannot be met. The 

contract unit prices for all other items of work will not be adjusted regardless of an adjustment of the 

contract completion date being made. 
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WET WEATHER EVENT

A wet weather event is defined as an event that causes the flow in the system to surcharge. 

When a wet weather event occurs, the Contractor shall cease all operations in the sewer system and remove 

all plugs.  The plugs shall be removed so as not to cause a surge downstream.   

It is the Contractor’s responsibility to monitor the weather and verify weather conditions prior to the start 

of any work that could have an impact on the capacity of the affected sewers.  Any damage to the 

Contractor’s equipment, sewer system, or delays to Contractor’s operations due to wet weather conditions 

shall be the Contractor’s sole responsibility and no additional payment shall be provided.   

The only exception to that is if the temporary removal of the flow diversion plugs and bypass pumping 

system occurred after the sewers had been cleaned, televised, prepped for lining, and approved by the 

Engineer before the sewers were lined.  In such an event, the Contractor may request compensation for the 

re-cleaning of the pipes only.  The re-cleaning must first be approved by the Engineer prior to the work 

beginning. 

No compensation shall be provided for the removal and re-installation of the plugs due to wet weather 

events as described in Detailed Specification “Working in the Rain.” 

NOISE CONTROL 

All noise generated by the bypass pumping operation shall not exceed the sound limits, and shall follow 

necessary procedures as required for temporary exemptions, as defined in Detailed Specification “Hours of 

Work.”  The Contractor shall provide a secondary sound barrier for both the primary and back-up pumps 

and any power generating equipment. 

FLOW DIVERSION AND BYPASS PUMPING COMPLETION 

At the end of the flow control operation, and after receipt of written permission from the Engineer, the 

Contractor shall remove all flow diversion and bypass pumping equipment, including level control system, 

temporary power equipment, and suction/discharge piping in a manner that permits the sewage flow to 

return to normal without overflowing to the environment, surcharging, or causing other major disturbances 

downstream.  The Contractor shall restore all disturbed areas and structures, and restore all pavement in 

accordance with Detailed Specification, “Project Clean-Up and Restoration, Special” and as directed by the 

Engineer. 

The duration of the bypass pumping shall be determined by the Contractor as needed to perform the work 

under this contract while maintaining un-interrupted sewage service.   

FLOW CONTROL PRECAUTIONS 

When flow in a sewer line is bypassed or plugged, sufficient precautions must be taken to protect the sewer 

liner and the Contractor’s operations from damage that might result from sewer surcharging.  Further, 

precautions must be taken to ensure that sewer flow control operations do not cause flooding or damage 

to 
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public or private property being served by the sewers involved.  At no time shall sewage be pumped in or 

allowed to flow into a catch basin, storm sewer, or open watercourse.   

When using low-profile bypass road ramps, the Contractor shall check the pipe connections for leaks daily 

and whenever the pumps are started.  The Contractor shall monitor the operation of bypass road ramps 24 

hours per day 7 days per week during bypass operations.  Advance warning signs shall be used to warn 

motorists of ramps. 

MEASUREMENT AND PAYMENT

The completed work shall be paid for at the contract unit price for the following contract pay item: 

PAY ITEM PAY UNIT 

 Sewer Flow Control  ........................................................................................................... Lump Sum 

The contract unit price for this item shall include all labor, supervision, tools, permits, shop drawing 

submittals, materials, equipment, operation, any incidental items, and all other work as noted on the 

Drawings and as specified herein to allow the Contractor to perform the work of diverting and bypass 

pumping flows as detailed herein. 

The installation, maintenance, operation, monitoring, and removal of the level sensors shall not be paid for 

separately, but shall be included in the item of work “Sewer Flow Control.” 

The removal and replacement of pavement to install the bypass piping across driveways and roadways as 

shown in the approved Drawings shall not be paid for separately, but shall be included in the item of work 

“Sewer Flow Control.” 

The cost for the sewer flow control shall be paid for as a Lump Sum item regardless of the duration, number 

of, and/or duration of the wet weather events encountered, flow encountered, weather conditions, or number 

of times flow control system is temporarily removed and re-installed.   

30% of the lump sum shall be paid for Sewer Flow Control following the initial installation, 48-hour test, 

and acceptance of the system by the Engineer.  The remainder of the cost shall be paid for at the conclusion 

of all flow diversion activities and after the removal of all equipment from the site. 

DS-47 

U:\2075157600\civil\design\specification\Sewer Flow Control Spec 20220921.docx 



 

DS- 48 
 
S:\Engineering\General\2022-024 High Level Trunkline Sanitary Sewer Rehabilitation Ph. 2\12 - Contract Specifications\Detailed 
Specifications.docx 

DETAILED SPECIFICATION 
FOR 

CLEANING AND TELEVISING SEWER AND MANHOLES 
 

1 of 6 
 
DESCRIPTION 
 
 This work shall consist of the cleaning and video inspection of sewer and siphon pipes, chambers, and 
manholes, and providing the required documentation as described herein.  All work shall be performed in 
accordance with the City of Ann Arbor (City) Standard Specifications, except as modified herein, and as 
directed by the Engineer. 
 
The Contractor is responsible for video recording and cleaning the pipe before lining, and video recording 
after lining.  Pipeline inspection and videotaping shall be in accordance with National Association of Sewer 
Service Companies (NASSCO) Pipeline Assessment and Certification Program (PACP) requirements.   
 
The Contractor is responsible for inspecting all manholes and chambers as indicated on the Drawings in 
accordance with NASSCO Manhole Assessment and Certification Program (MACP) Level 2 requirements.     
 
SUBMITTALS 
 
The Contractor shall provide a detailed sewer cleaning and televising plan to the Engineer for review and 
acceptance prior to beginning the work.  This plan must include descriptions outlining all provisions and 
precautions to be taken by the Contractor regarding the handling of existing flow.  The cleaning and 
televising plan must be specific, including such items as schedules, locations, type of equipment, details on 
water source, plans for disposal, and all other incidental items necessary and/or required to ensure proper 
protection of the facilities and surroundings, including protection of the access locations from damage, and 
compliance with the requirements and permit conditions specified in these Contract Documents.   
 
The cleaning and televising plan shall be submitted to the Engineer for review and approval in accordance 
with Section 104.02 of the 2020 edition of the Michigan Department of Transportation Standard 
Specifications for Construction.  No work shall begin until all provisions and requirements have been 
reviewed and accepted by the Engineer.   
 
For each submittal and re-submittal, the Contractor shall allow at least 14 calendar days from the date of 
the submittal to receive the Engineer’s acceptance or request for revisions.  The Engineer’s comments shall 
be incorporated into the re-submitted plans, calculations, and descriptions. The Engineer’s acceptance of 
the plan is required before beginning the work.  Re-submittals shall be reviewed and returned to the 
Contractor within 14 calendar days.  Required revisions will not be a basis of payment for additional 
compensation, extra work, or an extension of contract time.  The Contractor shall include time for this entire 
review process in their schedule. 
 

Sewer cleaning and televising plan and submittals shall include at a minimum: 
 

1. Copy of PACP/MACP Certifications for sewer televising personnel and manhole 
inspection personnel; 

2. Proof of PACP/MACP certified software; 

3. Safety program for confined space entry; 

4. Information on equipment, trucks, tanks, etc., including, but not limited to, dimensions, 
required turning radius, fuel type, any special requirements, etc.; 
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5. Staging areas for equipment, trucks, tankers, etc.; 

6. Schedule for cleaning and televising of pipe lines, manholes, and chambers.; 

7. Planned hours of operation, including equipment idling, etc.; 

8. Number, size, material, and location of hose/piping; 

9. Information on cleaning equipment; 

10. Sludge and debris dewatering, transportation, and disposal procedure and location; 

11. Environment protection including equipment and pipe containment, leak detection, and/or       
remediation plan; and, 

12. Method of noise control for all equipment.   
 
CONSTRUCTION 
 
The Contractor shall carry out their operations in strict accordance with all Occupational Safety and Health 
Administration (OSHA), Michigan Occupational Safety and Health Administration (MIOSHA), and 
manufacturer's safety requirements. 
 
Safety. – The Contractor shall be solely responsible for safety of all those involved with the work during 
the performance of all work.  The Contractor shall not enter into any sewer segment where hazardous 
conditions may exist until such time as the source of those conditions is identified and eliminated by the 
Contractor.  The Contractor shall perform all work in accordance with the latest OSHA confined space 
entry regulations.  The Contractor shall coordinate their work with local fire, police, and emergency rescue 
unit. 

 
The Contractor shall be responsible for any damage to public or private property resulting from their 
televising and cleaning activities and shall repair or otherwise make whole such damage at no cost to City 
and owner of the property. 

 
Flow Diversion/Lateral Bypass Pumping.-  The Contractor shall provide for the transfer of main line flow 
around the section or sections of pipe that are to be cleaned and televised, as required to complete cleaning, 
televising, and inspection work. The diverting and lateral bypass pumping work shall be performed in 
accordance with Detailed Specification “Sewer Flow Control” and as directed by the Engineer. 
 
If the Contractor chooses to only divert part of the flow during their sewer cleaning operations, the 
Contractor must indicate that in their submittal, including which plugs would be installed.  Contractor to 
note that all plugs, level sensors, and lateral bypass pumping system shall be in operation for the sewer 
televising, manhole inspections, and the chamber inspections. 

 
Sewer Cleaning.- Each sewer section shall be cleaned to a degree sufficient to allow video inspection and 

cured-in-place pipe (CIPP) lining to be completed in accordance with this specification and Detailed  
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Specification "CIPP Sewer Lining."  The Contractor shall take precautions to protect the sewer lines from  
damage. The existing sewer has not been cleaned or inspected in decades. The Contractor shall assume the 
sewer will require heavy cleaning with unlimited passes to achieve a clean sewer and that rodding and root 
cutting shall be required and are included in the contract pay item. 
 
The Contractor must adhere to the requirements of ASTM F1216 or ASTM F1606 for the following types 
of cleaning: hydraulic cleaning, high velocity hydro-cleaning, and mechanical cleaning. 
 
Remove dirt, grease, rocks, sand, roots, and other solid or semisolid materials and obstructions from the 
sewer line and manholes. Cleaning shall be of the entire reach between manholes and/or chambers.  

 
It shall be the responsibility of the Contractor to clear the line of obstructions such as solids, dropped joints, 
debris from collapsed pipe, sediment deposits, mineral deposits, stalactites, and all major blockages that 
would prevent sewer rehabilitation work to be performed at no additional cost to the project. 
 
The sewers shall be cleaned by using a high pressure water cleaning machine with minimum capability of 
5,000 pounds per square inch (psi) at 80 gallons per minute (gpm).  A high pressure hose with a jet nozzle 
shall be introduced into the sewer so that a spray shall scour and clean the sewer line without applying 
internal pressure and damaging the pipe. This will require an unlimited amount of passes of the jet nozzle, 
or other cleaning measures to remove all debris. The hose shall be self-propelled by a minimum water 
pressure of 1,000 psi.  Cleaning pressures to 5,000 psi may be required to remove heavy tuberculation and 
adhered debris from the pipe interior. The jet nozzle hose, upon withdrawal, will scour the pipe (invert, 
walls, and crown), flushing all materials into the downstream manhole for removal.   

 
Due to the sensitive nature of the project work site the Contractor shall notify the Engineer for review and 
approval before proceeding.   
 
Material removal shall be performed at the identified-for-access manholes for the cleaning operation.  At 
no time during cleaning shall material be allowed to enter or flow in the sewer past the downstream access 
manhole.  Passing material from manhole section to manhole section shall not be permitted.  All debris and 
waste material shall be completely removed from the sanitary sewer system and shall be disposed of by the 
Contractor in accordance with Detailed Specification “Removal and Disposal of Sludge and Debris 
Material.”  
 
Mechanical root cutting shall be performed with powered equipment. The Contractor shall furnish suitable 
power machinery which shall be used to remove tree roots and deposits remaining after jet cleaning that 
prevent passage of television inspection equipment or prevent the lining of the sewer. 
 
The Contractor shall provide digital video on DVD, flash drive, or hard drive that verify that the sewer is 
clean and free of sediment and debris to the satisfaction of the Engineer. If any sewer is not satisfactorily 
cleaned, it shall be promptly cleaned and re-inspected by closed-circuit television camera and video 
provided to the Engineer for review and approval.   
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If the sewer has material and debris that prevents the proper installation of the CIPP, prohibits video 
inspection, or is not cleaned to the satisfaction of the Engineer, the sewer shall be re-cleaned and re-televised 
at the Contractor’s sole expense. 

 
The sewer shall not be lined until such time as the cleaning operations have been approved in writing by 
the Engineer. Field Inspection personnel shall not be allowed to authorize the Contractor to begin 
installation of the CIPP sewer liner. 
 
Extensions of contract time will not be granted for delays associated with re-cleaning and re-televising the 
sewer except as outlined under Detailed Specification “Extension of Time, Additional Compensation.” 

 
The cleaning and removal of the material out of the sewer system shall be paid for as part of the “Clean 
__-inch Dia. Sanitary Sewer” contract pay item.  All other work necessary for the final disposal of the 
material shall be paid for as part of the “Removal and Disposal of Sludge and Debris Materials” contract 
pay item. 
 
Manhole and Chamber Cleaning.-  All sanitary manholes shall be cleaned to a degree sufficient to 
perform the Level 2 MACP manhole inspection and as acceptable to the Engineer. The manhole structures 
shall be cleaned below their invert elevations with a power vacuum, or other Engineer-approved method, 
to remove all sediment to allow for the inspection of the bottom of the structures.   

 
The Contractor shall assume the manholes require heavy cleaning with multiple passes to achieve a clean 
manhole.  Manhole cleaning shall be incidental to the sewer cleaning and no additional payment shall be 
provided. 
 
Sewer Television Inspection.-  The initial “pre-rehabilitation” television inspection of the sewers pipes 
shall be conducted within a week of the cleaning of each segment as long as the flow diversion and lateral 
bypass pumping system has remained in operation.  Should the flow diversion have been temporarily 
suspended between the cleaning and the televising, or between the initial televising and the lining, then 
both the cleaning and televising shall be repeated at no additional cost to the project except as described in 
Detailed Specification “Extension of Time, Additional Compensation.” 
 
The camera must be operative in 100% relative humidity conditions.  The live image obtained by the camera 
shall be transmitted to a color monitor of not less than 19 inches.  The camera and monitor shall have a 
minimum 500 line resolution.  The monitor shall be located inside the mobile recording studio.  
 
Lighting for the camera shall be adequate to allow a clear picture of the entire periphery of the sewer and 
shall be varied as required to be effective for all pipe diameters inspected.  Remote control of lighting 
brilliance, camera focus, and camera movement shall be from a control panel inside the mobile recording 
studio.  Cables and equipment used to propel the camera shall not obstruct the camera view or interfere 
with the documentation of the sewer conditions.  
 
The camera shall be moved through the sewer line at a uniform rate, maximum 30 feet per minute. 
Whenever possible, the camera shall move in an upstream direction.  The camera shall be stopped for no 
less than 10 seconds at the manhole entrances, each service lateral, exit manholes, and at all points where 
the sewer is damaged or deficient.  The camera shall pan and tilt to provide full view of each service lateral, 
and at all points where the sewer is damaged or deficient. 
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If the camera fails to pass through a pipe section, the Contractor shall re-set the equipment and attempt to 
perform the inspection coming back from the next upstream, identified-for-access, and manhole.  If the  
 
inspection cannot be completed from the next manhole, the inspection shall be considered complete and the 
Engineer will provide written instructions to the Contractor describing how to proceed with the work in 
that reach of sewer. 

 
The cost of the initial television inspection shall be included in the Pay Item: “Clean __-inch Dia. Sanitary 
Sewer”. The post rehabilitation television inspection shall be performed once the liner has been installed 
and cured.  No payment shall be provided for post rehabilitation television inspection. 
 
Manhole Inspection.- All sanitary manholes 2 shall be Level 2 MACP inspected.  The Level 2 MACP 
inspections shall gather detailed information to fully document all defects, determine condition of the 
manhole, and provide specific information needed to recommend corrective action.  Level 2 MACP 
inspection shall use the established defect coding system found in the PACP to the extent possible. 
 
Line Obstructions/Repairs.- If the pre-rehabilitation video inspection reveals areas that require excavation 
and removal of a section of pipe, and/or spot repair, the Contractor shall submit in writing a request for 
authorization to perform the excavation, removal, and spot repairs, along with sufficient proof that these 
repairs are indeed necessary.  Such requests shall include method of spot repair, type and manufacturer of 
repair pipe, method of connection, etc., and shall be submitted prior to commencement of the rehabilitation 
process.  If removal and replacement of pipe, spot repairs, or other measures are required to allow the sewer 
pipe to be properly rehabilitated, this will be paid for as Extra Work at a price as agreed upon between the 
Contractor and the Engineer.   
 
Documentation.- The Contractor shall use the City’s manhole numbering system on all project 
documentation.  The City will provide the Contractor with utility maps or Drawings showing the manhole 
numbers. 
 
The Contractor shall provide to the City inspection logs listing the location in relation to adjacent manholes 
of each infiltration point, service leads, unusual conditions, roots, sewer connections, collapsed sections, 
presence of scale and corrosion, cracked pipe, wide joints, and other discernible features.  The logs shall 
indicate size and type of pipe material, length of line from manhole, and direction of sewage flow, if present. 
The logs shall also indicate the time and date of recording.  Each log shall be named with the pipe 
inspections from starting manhole to terminus manhole for each stretch of sewer. All logs shall be in 
accordance with NASSCO PACP and MACP standards, Version 7.0. 
 
The Contractor shall provide color photographs of sewer laterals and all problem areas. 
 
A color DVD and suitable log with voice and/or computer generated description for both pre- and 
post-rehabilitation inspection shall be made by the Contractor and kept for later reference by the Engineer. 
 
The Contractor shall supply the Engineer with two electronic copies of the entire and final televised 
program, including PACP database, MACP database, video pipe recordings, reports on two separate flash 
drives or portable hard drives.  Each drive shall contain the entire package of information.  The data shall 
be provided within 15 working days of completion of field work.  The information for individual databases,  
sewer segments, and recordings shall not be split into several drives.  The flash drives or portable hard 
drives and information within it shall become the property of the City. 
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MEASUREMENT AND PAYMENT 
 
The completed work shall be paid for at the contract unit price for the following contract pay item: 
 

PAY ITEM         PAY UNIT 
            Clean __-inch Dia. Sanitary Sewer ............................................................................... Lineal Foot 
            Level 2 MACP Inspect Manhole ............................................................................................ Each 
 
Payment shall be made on a lineal foot basis for the cleaning and televising of sanitary sewer.  
Measurements shall be from manhole to manhole, and shall take place with both the Engineer and the 
Contractor (or their agents) present.  Measurements shall be recorded and logged on a daily basis.  
 
The unit prices for these items of work shall include all labor, material, and equipment costs to perform all 
the work specified herein. 
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DESCRIPTION 
 
This work shall consist of removal and disposal of sludge and debris material as a result of the sanitary 
sewer, manhole, and chamber cleaning operations.   
 
Sanitary Sewer Material.-  The material removed from cleaning the 36-inch sanitary sewer pipes and  
manholes shall be removed from the system as described in Detailed Specification, “Cleaning and 
Televising Sewer and Manholes” and hauled offsite for legal disposal.  

 
The removal of the material out of the sewer system shall be paid for as part of the sewer or chamber 
cleaning contract pay item.  All other work necessary for the final disposal of the material shall be paid for 
as part of the “Removal and Disposal of Sludge and Debris Material” contract pay item. 
 
Disposal.-  The Contractor shall remove the wet sludge, sediment, debris, and other material from the sewer 
system and dewater the material at an offsite location, in vactor trucks onsite, or by other means as required 
for legal disposal and as approved by the Engineer.  No material shall be accumulated onsite unless 
approved by the Engineer.  When removing waste, the material shall be decanted to remove as much of the 
free liquid as possible.  If dewatering onsite, the Contractor may discharge the free liquid (supernatant) 
back into the sanitary sewer at a downstream manhole.  The hauled off solids/sludge/material shall be 
transported in sealed transport trucks.  Supernatant shall not be allowed to leak out of the transport trucks 
onto the roads.   
 
The Contractor shall be responsible for all fees, including all testing fees, material transport, dewatering, 
drying, and disposal at an approved landfill facility.  The Contractor shall provide certified manifests from 
the landfill, indicating in and out weights of all transport vehicles containing wastes absent of free liquids, 
to the Engineer.   
 
Solids Material Testing.-  Solid waste material holding free liquids are prohibited from disposal at 
municipal solid waste landfills.  The Contractor shall demonstrate the absence or presence of free liquids 
in accordance with Method 9095B (Paint Filter Liquids Test) as described in “Test Methods for Evaluating 
Solid Waste, Physical/Chemical Methods,” EPA Publication SW-846.  Material passing the Paint Filter 
Liquids Test shall be considered “dry.” 
 
The City of Ann Arbor (City) believes the sludge is not hazardous and can be disposed of in a Type II 
landfill.  The landfill may require the Contractor to provide proof that the materials are non-hazardous prior 
to disposal.  The Contractor shall be responsible for collecting a sample of the sludge and testing it prior to 
the start of the sewer/siphon/chamber cleaning. 
 
The Contractor shall provide copies of the sampling results to the Engineer.  If required by the landfill, the 
Contractor is responsible to re-test the material and verify there are no hazardous materials in the sludge 
and/or debris prior to shipping it to the landfill.  No additional payment shall be made for testing or re-
testing and verifying the material content. 
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MEASUREMENT AND PAYMENT 
 
The completed work shall include all labor, material, fees, tests, and equipment costs to perform all the 
work specified in the Detailed Specifications and as modified herein to properly dispose of the sediment, 
debris, sludge, and all other inert material removed from the sewer system.   
 
The complete work as measured for these items of work will be paid for at the contract unit prices for the 
following contract pay items: 
 

PAY ITEM         PAY UNIT 
 
      Removal and Disposal of Sludge and Debris Material .................................................................. Tons  
 
The item “Removal and Disposal of Sludge and Debris Material” shall be a paid for in tonnage of “dry” 
material absent of free liquids based on the landfill manifests and shall be payment in full for all materials, 
equipment, and labor necessary to complete this item, including drying the material to the point where it 
will pass the paint filter test as required by the disposal facility and transporting it to the landfill for disposal. 
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DESCRIPTION 
 
This work shall consist of rehabilitating pipelines by the insertion of a resin impregnated flexible lining and 
cured-in-place to form a pipe.  The cured-in-place pipe (CIPP) shall be saturated with a thermosetting resin 
and inserted into the existing pipeline.  Curing shall be accomplished by circulating hot water only to harden 
the resin into a hard impermeable pipe.  When cured, the hardened CIPP shall be a tight fitting watertight 
pipe within a pipe.  The CIPP shall be continuous from manhole to manhole with no circumferential joints 
or seams.  Except as otherwise specified herein, all work shall be performed in accordance with the City of 
Ann Arbor (City) Public Services Area Standard Specifications, and as directed by the Engineer.   
 
For a CIPP system to be considered acceptable, the CIPP system must have at least two million lineal feet 
of successful, documented installations, a minimum of 250,000 lineal feet of which shall have been in 
Midwestern United States or Canada. 
 
When requested by the Engineer, the Contractor shall submit test results from previous field installations 
of the same resin system and tube materials as proposed for this installation.  The test results must verify 
that the CIPP physical properties specified in this Detailed Specification have been achieved in the field. 
 
The lining operation shall not begin until the sewer has been cleaned and video inspected in accordance 
with the Detailed Specification “Cleaning and Televising Sewer and Manholes” and authorization to begin 
by the Engineer has been granted.   
 
DESIGN CONSIDERATIONS 
 
The required structural CIPP wall thickness shall be based, at a minimum, on the physical properties of the 
cured composite and per the design of the Professional Engineer.  The finished liner shall be designed per 
ASTM F1216 Appendix X1 for the following condition: 
 

Condition ................................... Fully deteriorated gravity pipe 
Safety Factor  ............................. 2 
Ovality ....................................... As measured by Contractor during sewer inspection, assume 2% for 

bidding purposes 
Soil Density ............................... 130 pounds per cubic foot (lbs/cft) 
Soil Modulus .............................. 700 pounds per square inch (psi) for pipe inverts up to and including 

15 feet deep, 1,000 psi for pipe inverts greater than 15 feet deep 
Groundwater Depth: ................... As field verified 
Surcharge Loading ..................... HS-20 (Highway) when any part of the sewer is under any major 

street, county road, or state highway; E-80 (Railroad) when under any 
railroad. 
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The acceptable resin system values to be incorporated into the formula for liner thickness shall not be 
greater than the following: 
 

Table 1 

 Polyester Enhanced 
Polyester Vinyl Ester Epoxy 

Short Term Flexural Modulus (psi) 300,000 400,000 250,000 300,000 
Long Term Flexural Modulus (psi) 150,000 200,000 125,000 150,000 
Creep Retention Factor 50% 50% 50% 50% 
Flexural Strength (psi) 4,500 4,500 4,500 5,000 

 
Where the requirements of this specification conflict with ASTMF 1216 or ASTM D5813 this Detailed 
Specification shall govern. 
 
The Contractor shall determine the liner thickness and resin quantity for this project per ASTM F1216, 
Appendix X1.  Liner thickness, resin, and resin quantity shall be furnished to the Engineer for review and 
approval prior to beginning work.  The design calculations for wall thickness shall be completed by a 
Professional Engineer proficient in the design of pipeline systems, licensed in the State of Michigan, with 
design calculations signed and sealed.  The CIPP design shall assume no bonding to the original pipe wall. 
 
The Contractor shall submit, prior to installation of the lining materials, certification of compliance with 
these specifications.  Certified material test results shall be included that confirm that all materials conform 
to these specifications.  Materials not complying with these requirements will be rejected.   

 
For each submittal and re-submittal, the Contractor shall allow at least 14 calendar days from the date of 
the submittal to receive the Engineer’s acceptance or request for revisions.  The Engineer’s comments shall 
be incorporated into the re-submitted plans, calculations, and descriptions.  The Engineer’s acceptance of 
the submittal is required before beginning the work.  Re-submittals shall be reviewed and returned to the 
General Contractor within 14 calendar days.  Required revisions will not be a basis of payment for 
additional compensation, extra work, or an extension of contract time.  The Contractor shall include time 
for this entire review process in their schedule. 
 
MATERIAL 
 
All materials shipped to the project site shall be accompanied by test reports certifying that the material 
conforms to the ASTM standards listed herein.  Materials shall be shipped, stored, and handled in a manner 
consistent with written recommendations of the CIPP system manufacturer to avoid damage.  Onsite storage 
locations shall be as indicated on the Drawings and approved by the Engineer. 
 
Preliner Tube.-  The preliner shall be a polyethylene material compatible with the lining system, and shall 
be utilized where necessary to accommodate infiltration, damaged, or missing pipe. 

 
Felt Liner Tube.-  The tube shall consist of one or more layers of absorbent, flexible, non-woven felt 
material.  The tube shall be capable of carrying the specified resin, constructed to be able to withstand 
installation pressures and curing temperatures, have sufficient strength to bridge missing pipe and stretch 
to fit irregular pipe sections at all pipe locations, and be compatible with the resin used. 
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The outer tube coating shall consist of an impermeable, flexible membrane that contains the resin and allows 
for visual inspection and verification of proper resin impregnation (“wet-out”) procedure.  The coating shall 
hold the resin inside the tube without leakage, accommodate installation, and stretch to the size and shape 
of the existing sewer, and shall not delaminate before, during, or after curing. 
 
The tube shall have a uniform thickness that when compressed at installation pressures will meet, or exceed, 
the design thickness.  The thickness of the tube shall be calculated based upon the resin system values given 
in this Detailed Specification. 
 
The CIPP wall thickness shall be calculated from the equation in ASTM F1216, Appendix X1, based upon 
the parameters given in this Detailed Specification.  The minimum CIPP wall thickness shall be not less 
than the value calculated by that equation.  Any layers of tube that are not saturated with resin and capable 
of being cured shall not be deemed to have been included in the calculated CIPP wall thickness.  
 
The tube shall be fabricated to a size and length that when installed will fit sufficiently tight within the 
existing pipe so as to not leak at manholes, at service connections, or through the wall of the installed pipe.  
The tube shall be properly sized to the diameter of the existing pipe and the length to be rehabilitated and 
be able to stretch to fit irregular pipe sections and negotiate bends.  The Contractor shall determine the 
minimum tube length necessary to effectively span the designated run between manholes.  The Contractor 
shall verify the lengths in the field prior to impregnation of the tube with resin, to ensure that the tube will 
have sufficient length to extend the entire length of the run.  The Contractor shall also measure the inside 
diameter of the existing pipelines in the field prior to ordering liner so the liner can be installed in a 
tight-fitted condition.  Allowance for circumferential stretching of the tube during insertion shall be made 
as per manufacturer's recommendations.  Overlapped layers of felt in the longitudinal seam that cause lumps 
in the final product shall not be utilized 
 
The tube shall be homogeneous across the entire wall thickness containing no intermediate or encapsulated 
elastomeric layers. No material shall be included in the tube that may cause delamination in the cured CIPP.  
No dry or unsaturated layers shall be evident.  
 
The wall color of the interior pipe surface of the CIPP after installation shall be a light reflective color so 
that a clear detail examination with closed circuit television inspection equipment may be made.  The hue 
shall be dark enough to distinguish a contrast between the fully resin saturated felt fabric and dry or resin 
lean areas. 
 
Seams in the tube shall be stronger than the unseamed felt and shall meet the requirements of ASTM D5813.  
Where the length of the tube to be installed requires joining along the circumference of the tube, the sewn 
joint shall not be perpendicular to the long axis but spirally formed and sewn. 
 
The outside of the tube shall be marked for distance at regular intervals along its entire length, not to exceed 
5 feet.  Such markings shall include the manufacturers name or identifying symbol.  The tubes must be 
manufactured in the USA. 
 
The length of the tube shall be that deemed necessary by the Contractor to effectively carry out the insertion 
and seal the pipe at the inlet and outlet points, plus that amount required to run-in and run-out for the  
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installation process.  The Contractor shall verify the lengths in the field before cutting the tube to length.  
Lengths of sewer shall be lined over one or more access points as shown on the Drawings.  
 
Resin.-  Resin shall be a polyester, enhanced polyester, vinyl ester, or epoxy system including all required 
catalysts, initiators, or hardeners that when cured within the tube creates a composite that satisfies the 
requirements of ASTM F1216 and ASTM F1743, the physical properties herein, and those which are to be 
utilized in the design of the CIPP for this project.  Resin selected shall be resistant to the chemical 
composition of the sewage and comply with the structural requirements of this specification.  
 
Resin selected shall be Styrene-Free. 
 
The resin shall be thermosetting resin that is compatible with the lining process and shall meet the 
requirements of ASTM F1216 except as otherwise specified in this Detailed Specification.  The resin shall 
be able to cure in water with an initiation temperature for cure as required by the liner manufacturer, but 
not greater than maximum temperatures required under ASTM F1216.  The cured resin/felt system shall be 
suitable for the expected conditions within the existing sanitary sewer. 

 
The Contractor is responsible for choosing a resin system that is capable of meeting the physical and cured-
in-place properties and performance requirements as detailed in this specification. 
 
Field Cured Line.-  The completed liner as installed and fully cured-in-place shall meet the minimum 
physical properties for short term flexural modulus and flexural strength as shown in Table 1. 
 
Remote Temperature Sensing Devices-.  Fiber optic probes shall be installed to monitor the average 
temperature along the entire length of the tube as it cures.  Devices shall be provided by VeriCure or an 
Engineer-approved equal. 
 
CONSTRUCTION METHODS 
 
The Contractor shall carry out their operations in strict accordance with all Occupational Safety and Health 
Administration (OSHA), Michigan Occupational Safety and Health Administration (MIOSHA), and 
manufacturer's safety requirements.  The Contractor shall be solely responsible for safety during the 
performance of all work.  The Contractor shall not enter into any sewer segment where hazardous conditions 
may exist until such time as the source of those conditions is identified and eliminated by the Contractor 
and/or the City.  The Contractor shall coordinate their work with local fire, police, and emergency rescue 
unit. 
 
The Contractor shall be responsible for any damage to public or private property resulting from their sewer 
lining or televising activities and shall repair or otherwise make whole such damage at no cost to the City. 
 
Cleaning of Pipelines.-  Prior to rehabilitation of any sewer, it shall be the responsibility of the Contractor 
to remove all internal deposits from the pipeline.  This shall include dirt, debris, mud, bricks, grease or oils, 
mineral deposits, root masses, pieces of broken pipe, etc.  Cleaning of sewer shall be in accordance with 
the City of Ann Arbor Public Services Area Standard Specifications, Detailed Specification “Cleaning and 
Televising Sewer, Manholes, and Chambers,” and as directed by the Engineer. 
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Pre-Rehabilitation Inspection of Pipelines.-  Inspection of pipelines shall be performed after the pipe has 
been cleaned, by experienced personnel trained in locating breaks, obstacles, and service connections by 
closed circuit television.   
 
The interior of the pipeline shall be carefully inspected to determine the location and extent of any structural 
failures.  The location of any conditions which may prevent proper installation of lining materials into the 
pipelines shall be noted so these conditions can be corrected as specified in this Detailed Specification and 
Detailed Specification “Cleaning and Televising Sewer, Manholes, and Chambers”.   
 
Diverting/Bypassing Flow.-  The Contractor shall provide for the transfer of main line and/or lateral flow 
around the section or sections of pipe that are to be cleaned, televised, and rehabilitated.  The work shall 
consist of diverting, pumping, and bypassing flow in the existing sewers in accordance with Detailed 
Specification “Sewer Flow Control” and as directed by the Engineer.  
 
Line Obstructions.-  It shall be the responsibility of the Contractor to clear the line of obstructions such as 
solids, dropped joints, root masses, protruding branch connections, or broken pipe that will prevent proper 
insertion of the liner in accordance with Detailed Specification “Cleaning and Televising Sewer, Manholes, 
and Chambers” and as directed by the Engineer.   
 
Installation of Resin Impregnated Tube.-  The Contractor shall designate a location where the uncured 
resin in the original containers and the unimpregnated liner will be resin impregnated prior to installation.  
The Contractor shall allow the Engineer to inspect the materials and procedure.  A resin and catalyst system 
compatible with the requirements of this Detailed Specification shall be used.  The quantities of the liquid 
thermosetting materials shall be provided in accordance with manufacturer's standards to provide the cured 
liner properties specified.  Sufficient resin shall be used to fill the volume of air voids in the liner with 
additional allowance for polymerization, shrinkage, and loss of resin through cracks and irregularities in 
host pipe wall. The Contractor shall ensure the proper amount of resin is uniformly distributed throughout 
the entire length of the tube. 
 
The wetting out, installation, and curing of the resin impregnated tube shall be in accordance with ASTM 
F1216 and per manufacturer’s specifications.  The tube shall be inserted through existing opening by means 
of an inversion process, the application of a hydrostatic head sufficient to fully extend the liner to the next 
designated access point, or other means as approved by the Engineer. 

 
The process will be adjusted as necessary to ensure a complete lining without over-stressing or tearing the 
lining, with sufficient pressure to hold the liner snug to the pipe wall, and to produce dimples at side 
connections and flared ends at the entrance and exit access points.  The use of a lubricant is recommended 
and if used, such lubricant shall be compatible with the rehabilitation process.   

 
The manufacturer's standards shall be closely followed during the elevated curing temperature so as not to 
over-stress the felt fiber and cause damage or failure of the liner prior to cure. 
 
Curing.-  Hot water is required for full length liners.  After installation of the resin impregnated liner is 
completed, the Contractor shall supply a suitable heat source and water recirculation equipment as 
necessary to cure the liner.  The equipment shall be capable of delivering hot water to the far end of the 
liner through a hose, which has been perforated per manufacturer's recommendations, to uniformly raise  
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the water temperature in the entire pipe above the temperature required to affect a cure of the resin.  This 
temperature shall be determined by the resin/catalyst system employed.  

 
For quality control during the CIPP lining operation, the Contractor shall utilize remote temperature sensing 
devices placed between the host pipe and the liner to continuously monitor the liner cure incrementally 
every 18 inches or less to verify that an exothermic reaction has occurred and that a full cure has taken 
place along the full length of the CIPP liner.  Measuring temperatures at the liner endpoints only will not 
be permitted.  The cure information must be taken from the bottom third of the pipe liner.  Cure parameter 
information shall be provided by the resin manufacturer.  

 
Liner and/or host pipe interface temperature shall be monitored and logged during curing of the liner.  The 
monitoring system must have the ability to be remotely viewed live by the Engineer.  Data collected shall 
be provided to the Engineer in Excel spreadsheet and graphical viewer formats at the same time as the 
post-lining inspection videos are provided.    

 
Initial cure shall be deemed to be completed when the remote sensing devices reflect that the cure 
temperature, as recommended by the resin/catalyst system manufacturer, have been achieved.  The cure 
period shall be of a duration recommended by the resin manufacturer, as modified for site-specific 
conditions, during which time the recirculation of the water and cycling of the heat exchanger to maintain 
the temperature in the liner continues. 
 
Cool-Down.-The Contractor shall cool the CIPP in accordance with the CIPP manufacturer’s 
recommendations, to a temperature below 100°F before relieving the static head in the liner.  Temperatures 
and curing data shall be monitored and recorded by the Contractor throughout the installation process to 
ensure that each phase of the process is achieved in accordance with the CIPP manufacturer’s 
recommendations.  Cool-down may be accomplished by the introduction of cool water into the liner to 
replace water being drained from the downstream end.  Care shall be taken in the release of the static head 
such that a vacuum will not be developed that could damage the newly installed liner.  The cooled water 
shall be released to the existing sanitary sewer at a rate that is approved by the Engineer and the City of 
Ann Arbor’s Waste Water Treatment Plant (WWTP) superintendent. 
 
Finish.- The cured liner shall be continuous over the entire length of an insertion run and be as free as 
commercially practicable from visual defects such as foreign inclusions, dry spots, pinholes, and 
delamination.  The lining shall be impervious and free of any leakage. 
 
Any defects which will affect the integrity of the liner, or any deficiencies in required strengths or 
thicknesses, shall be repaired or removed and replaced at the Contractor’s expense, in a manner acceptable 
to the Engineer. 

 
Sealing Liner at the Ends.-  A seal, consisting of a hydrophilic sealing gasket compatible with the installed 
CIPP, shall be installed at each manhole/pipe wall interface.  The seal shall be a seamless molded tubular 
design that swells in the presence of water.  The seal shall be secured in place by a retaining ring. 
 
Post-Rehabilitation Television Inspection.-  The completed sewer shall be television inspected and color 
videotaped, by the Contractor, in accordance with Detailed Specification “Cleaning and Televising Sewer 
and Manholes”  No payment shall be provided for post rehabilitation television inspection.   
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Acceptance Tests.-  The Engineer shall perform Acceptance Testing in accordance with ASTM F1216 
(including appendices) and ASTM D5813.   
 
The Contractor shall prepare plate test samples to be cured with the CIPP operation.  The Contractor shall 
capture and prepare 10 sample specimens of the liner for the Acceptance Testing to be performed by the 
Engineer for each section of sewer lined in accordance with Section 8 of ASTM F1216 for testing flexural 
strength and delamination.  The Contractor shall prepare the samples for shipment to the laboratory, 
including cutting samples to proper length and width as described in the applicable ASTM test procedures.  
Samples shall be labeled for date, diameter, section of sewer, and delivered to the Engineer for testing.  The 
cost of the sample postage, shipping, and testing will be paid for by the City.  When tested, each sample 
shall meet the physical properties for flexural modulus and flexural strength used in the design calculations.   

 
Air testing on isolated sections of sewer (minimum of 2 to 3 feet in length) shall be required if 
post-rehabilitation inspection indicates leaks in the liner.  Air testing shall be performed on longer sections 
or multiple sections of sewer as required to identify the location(s) and full extent of defects.  Such testing 
shall be performed by the Contractor at no additional expense to the project.   

 
CIPP wall thickness shall be verified in accordance with Section 8.6 of ASTM F1216 and using test 
methods consistent with Section 8.1.2 of ASTM D5813. 

 
The Engineer will have all flexural and delamination testing performed by an independent, ASTM-certified 
testing laboratory.  The testing laboratory shall submit all test results directly back to the Engineer within 
14 calendar days.  The Engineer will provide a written copy of the test results to the Contractor within 3 
business days of receiving them from the laboratory.  The Contractor may elect to restore flow in the 
mainline sanitary sewer during this period of time.  However, if the test results indicate that the liner fails 
to meet the project requirements and that remedial work is required to be performed, the Contractor shall 
perform any required cleaning in order to allow the remedial work to be performed at no additional cost to 
the project. 

 
Should the test results indicate that the liner fails to meet the required physical properties as specified herein, 
the work shall be rejected.  The Contractor shall have up to 10 calendar days to propose a repair/replacement 
plan consistent with the requirements of Section d.15 of this Detailed Specification for the Engineer’s 
review and acceptance. 

 
While repair/replacement work is performed, the Contractor shall continue to be responsible for 
maintaining flows in the mainline and lateral sanitary sewers in accordance with the requirements of the 
Detailed Specification “Sewer Flow Control.”  The unit price for the item of work “Sewer Flow Control”  
shall not be adjusted for any increase in contract time or required work due to the repair or replacement of 
defective materials or faulty workmanship. 
 
The Contractor shall remove and replace or repair any defects in the installed liner to the satisfaction of the 
Engineer at no additional cost to the project.  Contract time will continue during the period of time from 
the receipt of failing test results to the completion of the repairs.     

 
 
 

DETAILED SPECIFICATION 
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Clean-Up.-  Upon completion of the installation work and after required testing indicates the linings are 
acceptable, the Contractor shall restore the project area affected by their operation in accordance with 
Detailed Specification “Project Clean-Up and Restoration, Special.”   

 
Traffic Control.-  During the entire rehabilitation process, the Contractor shall provide all necessary 
barricades, signs, traffic regulators (flaggers), minor traffic devices, etc., to maintain both vehicular and 
pedestrian traffic in accordance with the Michigan Manual of Uniform Traffic Control Devices, as shown 
on the Drawings, and in accordance with Detailed Specification “Maintenance of Traffic.” 

 
Warranty.-  The materials used for the project shall be certified by the manufacturer for the specified 
purpose.  The Contractor shall warrant the liner material and installation for a period of 2 years.  During 
the Contractor warranty period, any defect which may materially affect the integrity, strength, function, 
and/or operation of the pipe, shall be repaired at the Contractor’s expense in accordance with procedures 
described in this Detailed Specification, Section d.15, “Liner Repair/Replacement,” and as recommended 
by the manufacturer. 

 
The Contractor shall conduct warranty CCTV inspection of sewers which were lined.  This work shall be 
completed at the Contractor’s expense, no sooner than 2 months prior to the expiration of the original 
warranty period.  The televising shall be performed in the presence of the Engineer.  Television inspection 
that is not performed within the presence of the Engineer will not be accepted and shall be performed again 
at the Contractor’s sole expense.  Any areas that do not meet the requirements of this Detailed Specification 
will be repaired or re-lined at no additional cost to the City. 
 
Liner Repair/Replacement.-  The Contractor shall submit their Liner Repair/Replacement Plan and all 
design calculations to the Engineer for review and acceptance.  The plan shall include: 

 
A. The Contractor shall outline specific repair or replacement procedures for potential defects 

that may occur in the installed liner, in accordance with recommendations by the liner system 
manufacturer. 

 
B. The manufacturer shall provide a detailed step by step repair procedure, resulting in a 

finished product meeting the estimated life cycle of the component and requirements of these 
Detailed Specifications.  For the purposes of this project, the life-cycle of this rehabilitation shall 
be considered to be 50 years. 

 
C. Should a potential issue be un-repairable, in the opinion of the Engineer, the Contractor, 

together with the manufacturer, shall define the best recommended procedure for the total removal 
and replacement of the system. 

 
D. The Contractor shall receive no additional compensation for the repair or replacement of 

systems deemed non-conforming to the requirements of these Contract Documents and 
unacceptable by the City. 
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MEASUREMENT AND PAYMENT 
 
The completed work as measured for this item of work will be paid for at the contract unit price for the 
following contract item: 
 
 Pay Item  Pay Unit 
 
          CIPP Line __-inch Dia. Sanitary Sewer .......................................................................... Lineal Foot 
          Preline __-inch Dia. Sanitary Sewer ............................................................................... Lineal Foot 
 
Rehabilitation of sanitary sewer will be paid for at the contract unit price per lineal foot.  The contract unit 
price paid shall be payment in full for all labor, material, and equipment required for rehabilitation of 
existing sanitary sewers by insertion of a CIPP liner and shall include, but is not limited to; furnishing, 
transporting, preparing, and installing the structural pipe liner and CIPP end seals; furnishing and installing 
remote temperature sensing devices used during the liner curing process; reconnecting existing sewers or 
leads; performing any needed liner repairs; gaining access to work site; removal and replacement of site 
improvements; post-lining sewer televising; all required warranty work; and all other work and items 
necessary to complete the work as detailed within this Detailed Specification.  
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DESCRIPTION 
 
This work shall consist of removing concrete curb, gutter, curb and gutter, integral curb, concrete pavement, 
sidewalk, sidewalk ramps, drive openings, and drive approach pavements as shown on the plans, as detailed 
in the Specifications, and as directed by the Engineer, in accordance with Section 204 of the Michigan 
Department of Transportation (MDOT) 2012 Standard Specifications for Construction, except as specified 
herein, and as directed by the Engineer. 
 
CONSTRUCTION METHODS 
 
Curb, gutter, curb and gutter, sidewalk, sidewalk ramps, drive openings, and drives shall be replaced within 
24 hours of their removal. 
 
The Contractor shall remove concrete curb, gutter, curb & gutter, integral curb, pavement, sidewalk, 
sidewalk ramps, drive openings, and drives, all regardless of the type and thickness, and all as shown on 
the Plans, as detailed in the Specifications, and as directed by the Engineer. 

 
Prior to the start of removals, the Engineer and Contractor together shall field measure all removals. The 
Engineer shall approve of all removal limits prior to any removals being performed by the Contractor. 
 
The Contractor shall perform full-depth saw cutting at removal limits, including those necessary to 
construct 2-foot wide MDOT Type M drive openings, and including those necessary to provide for the 
partial removal of existing drive approaches as shown on the Plans, as directed by the Engineer, and as 
marked for removal. The Contractor shall cut steel reinforcement bars as directed by the Engineer at all 
areas of removal. All saw cutting shall be performed under wet conditions to prevent excessive airborne 
dust. All resulting slurry and debris shall be cleaned up the satisfaction of the Engineer. 
  
The Contractor shall remove, salvage, and deliver to any location within the City limits, or to any City-
owned property, and neatly stack/stockpile all bricks, if present, as directed by the Engineer. 
 
The Contractor shall excavate, cut, remove stumps, remove brush, grade, and trim as needed and as directed, 
and shall import, furnish, fill, place, grade, and compact granular material as needed to: construct new 
concrete items; to repair or replace existing concrete items; to relocate existing concrete items to their new 
specified/directed elevations/locations, including all necessary grading at elevation changes of curb and 
gutter, sidewalks and ramps; and at locations where existing concrete items are to be removed and turf is 
to be established in its place. 
 
The Contractor shall coordinate with the City Forester prior to the removal of any tree roots.  
 
At various times throughout the work, the Engineer may direct the Contractor to use smaller and/or lighter 
equipment, and to defer certain work tasks, in order to protect the grade and/or adjacent areas.  The 
Contractor shall not be entitled to any additional compensation for the use of smaller equipment, lighter 
equipment, or work task deferral. 
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The Contractor shall re-shape, re-grade, and re-compact the existing roadbed materials to the cross-
section(s) as indicated on the Plans, as detailed in the Specifications, and as directed by the Engineer. 
 
The Contractor shall use blade graders, maintainers, vibratory rollers, and/or other equipment as necessary, 
and as directed by the Engineer.  The use of each specific piece of equipment is subject to the approval of 
the Engineer. 
 
The Engineer may direct aggregate base materials to be either removed from or added to the job-site, to 
properly complete the work.  Where the Engineer directs the addition of such materials, they shall be paid 
for as either the Item of Work: “Aggregate Base”.  Where the Engineer directs such materials to be removed, 
they will not be paid for separately, but shall be included in the appropriate concrete removal item. 
 
Concrete pavement removals shall be performed in accordance with the MDOT 2012 Standard 
Specifications, Section 603.03.B.1.b, Removing Pavement (Repair), except as modified herein. The item 
of work “Remove Concrete Pavement (Repair) - Any Thickness” refers to the removal of existing concrete 
pavement and concrete pavement base within the width of the street (i.e. edge-of-metal to edge-of-metal).  
Concrete removal outside the edge-of-metal shall be paid for as the appropriate item of either “Remove 
Concrete Curb or Curb & Gutter - Any Type, Modified”, or “Remove Concrete Sidewalk, Ramp and Drives 
- Any Thickness, Modified”. 
 
Where existing concrete curb or curb & gutter is to be replaced on a street with a concrete (or brick) base, 
the Engineer may direct the Contractor to remove a 1-to-2-foot wide, full-depth section of pavement and 
pavement base from immediately in front of the curb & gutter.  As part of this pavement/base removal, the 
Contractor shall perform additional (double) full-depth saw-cutting along the entire removal limits, and 
shall take sufficient care so as not to damage and/or disturb any adjacent pavement, pavement base, and/or 
any other site feature, all as directed by the Engineer.  The removals shall be to a sufficient width and depth 
to allow for the placement and removal of the curb & gutter formwork.  After the removal of the formwork, 
the Contractor shall replace the concrete base to its original thickness and elevation(s). 
 
The Contractor shall remove composite pavement (HMA pavement overlaid on concrete/brick pavement 
or concrete/brick pavement base) of any thickness(es) as directed by the Engineer. This work shall be paid 
for as “Remove Concrete Pavement (Repair) - Any Thickness”. The work of removing HMA pavement 
overlays where concrete/brick pavement or concrete/ brick pavement base is to be removed will not be paid 
for separately. 
   
Excavated/removal areas shall be adequately protected with barricades or fencing at all times. 
 
Removed or excavated materials which are not incorporated into the work shall become the property of the 
Contractor and shall be immediately removed and properly disposed of off-site. Removed or excavated 
materials may not be stockpiled overnight on, or adjacent to, the site. 
 
Subbase or subgrade removed without authorization by the Engineer shall be replaced and compacted by 
the Contractor at the Contractor's expense, with materials specified by the Engineer. 
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MEASUREMENT AND PAYMENT 
 
Sidewalk ramp removal shall be measured and paid for as “Remove Concrete Sidewalk, Ramp and Drives 
- Any Thickness, Modified”. 
 
Integral curb and gutter that is removed as part of “Remove Concrete Pavement (Repair)” shall be measured 
and paid for by the square yard, along with the pavement removal quantity. 
 
All sawcutting required for removals shall be included in the appropriate item of work, and will not be paid 
for separately. Payment for saw cutting to create or modify Type M openings and to allow for the partial 
removal of existing drives shall be included in the price of the item of work, “Remove Concrete Sidewalk, 
Ramp and Drives - Any Thickness, Modified”, and will not be paid for separately. 
 
Concrete removal items shall be field measured and paid for at the Contract Unit Prices for their respective 
Contract (Pay) Items as follows: 
 

PAY ITEM        PAY UNIT 
 

Remove Concrete  Curb or Curb & Gutter - Any Type, Modified  Lineal Foot 
 
Remove Concrete Sidewalk, Ramp and Drives - Any Thickness , Square Foot 
Modified 

 
The unit prices for these items of work shall include all labor, material, and equipment costs to perform all 
the work specified in the Standard Specifications and as modified by this Detailed Specification. 
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DESCRIPTION 
 
This work consists constructing an aggregate base course on a surface approved by the Engineer.  Work will be performed 
in accordance with Section 302 of the Michigan Department of Transportation (MDOT) 2012 Standard Specifications for 
Construction, and as directed by the Engineer. 
 
MATERIALS 
 
Aggregate Base material will be Dense-Graded Aggregate 21AA in accordance with that specified in Section 902 of the 
MDOT 2012 Standard Specifications for Construction. 
 
CONSTRUCTION METHODS 
 
Aggregate Base will be constructed in accordance with Section 302.03 of the MDOT 2012 Standard Specifications for 
Construction, and as directed by the Engineer. 
 
MEASUREMENT AND PAYMENT 
 
The completed work will be paid for at the contract unit price for the following contract item (pay item). 
 

PAY ITEM        PAY UNIT 
 

Aggregate Base        Ton 
 
Aggregate Base will be measured by the unit ton in accordance with Section 302.04 of the MDOT 2012 Standard 
Specifications for Construction, and as directed by the Engineer, and will be paid for at the unit price per ton.  The unit 
price for this contract item includes all labor, material, and equipment costs required to perform the work. 
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DESCRIPTION 
 
This work consists of filling holes, depressions, joints, cracks, voids, and opens cut areas in HMA pavements.  Work will 
be performed in accordance with Section 501 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction, and as directed by the Engineer. 
 
MATERIALS 
 
Materials will be in accordance with those specified in Section 501 of the MDOT 2012 Standard Specifications for 
Construction, and as directed by the Engineer. 
 
CONSTRUCTION METHODS 
 
Hand Patching will be constructed in accordance with Section 501 of the MDOT 2012 Standard Specifications for 
Construction, and as directed by the Engineer. 
 
MEASUREMENT AND PAYMENT 
 
The completed work will be paid for at the contract unit price for the following contract item (pay item). 
 

PAY ITEM        PAY UNIT 
 

Hand Patching        Ton 
 
Hand Patching will be measured by the unit ton and will be paid for at the unit price per ton.  The unit price for 
this contract item includes all labor, material, and equipment costs required to place the HMA, by hand or other 
methods, and compact the material. 
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DESCRIPTION 
 
This work shall consist of constructing concrete items including curb, gutter, curb and gutter, sidewalks, drive approaches, 
and drive openings, all of any type and/or dimensions, all of either regular, fiber mesh reinforced, and/or high-early concrete, 
in accordance with Sections 801, 802, and 803 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction, except as specified herein, as shown on the Plans, as described in this Detailed 
Specification, and as directed by the Engineer. 
 
The Contractor is responsible to construct all sidewalks, sidewalk ramps, curbs, and all other concrete items within 
ADAAG compliance.  All sidewalks and curb ramps must be constructed in accordance with MDOT Standard Plan R-28-
H or version of standard plan/detail in place at time of the bid letting if different. 
 
In addition, all concrete items of work shall comply with the Detailed Specifications for Concrete Durability and Concrete 
Placement and Protection. 
 
MATERIALS 
 
Concrete mixtures shall be as follows (or as directed by the Engineer), and concrete materials shall meet the requirements 
specified in the referenced sections of the MDOT Standard Specifications for Construction: 
 

Item Description      Concrete Mixture MDOT Section 
Concrete Curb or Curb & Gutter – Any Type    P1, S2   601, 701 
4" Concrete Sidewalk, Modified    P1, P2, S2, S3  601, 701 
6" Concrete Sidewalk, Ramp, Drive Approach, Modified P1, P2, S2, S3  601, 701 
6" Concrete Sidewalk, Ramp, Drive Approach, High-Early   P-NC   601 
Concrete Type M Drive Opening, High-Early     P-NC   601 

 
CONSTRUCTION METHODS 
 
General 
Curb, gutter, curb and gutter, sidewalk, sidewalk ramps, drive openings, and drives shall be replaced the same day they 
are removed. 
 
Concrete items, including sidewalk, non-integral curb/gutter, drives, and structure adjustments shall be completed prior to 
the placement of pavement. 
 
All subgrade work shall be completed prior to placing concrete items, unless directed or approved by the Engineer. 
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The subbase shall be trimmed to final elevation before placing curb.  Curb shall not be placed on a pedestal or mound. 
 
The Contractor shall excavate, cut, remove stumps, remove brush, remove pavement, grade, and trim as needed and as 
directed, and shall import, furnish, fill, place, grade, and compact Class II granular material and 21AA Aggregate material 
as needed to: construct new concrete items; to repair or replace existing concrete items; to relocate existing concrete items 
to their new specified/directed elevations/locations, including all necessary grading at elevation changes of curb and 
gutter, sidewalks and ramps; and at locations where existing concrete items are to be removed and turf is to be established 
in its place. 
 
At locations where the subgrade, subbase or base becomes either disturbed, saturated or otherwise damaged, and where 
directed by the Engineer, the Contractor shall remove a minimum 6-inch thick layer of the subgrade, subbase or base, and 
replace it with approved 21AA Aggregate material, compacted in place. 
 
The Contractor shall coordinate with the City Forester prior to the removal of any tree roots. 
 
The Contractor is responsible for any damage to concrete items, including but not limited to vandalism; vehicular, pedestrian 
and/or miscellaneous structural damage; surface texture damage; and rain damage. 
 
The Contractor shall maintain on-site at all times, a sufficient quantity of adequate materials to protect concrete items.  The 
Engineer may suspend or defer concrete placement if rain protection is not available.  The Contractor shall not be entitled 
to any additional compensation due to work suspension or deferral resulting from a lack of adequate rain protection. 
 
The Contractor shall perform full-depth saw cutting at removal limits, including those necessary to construct 2-foot wide 
Type M drive openings, and including those necessary to provide for the partial removal of existing drive approaches, as 
shown on the Plans, as directed by the Engineer, and as marked for removal. 
  
The subbase and adjacent concrete shall be sufficiently wet-down with water prior to placing concrete, to prevent water loss 
from the new concrete, and to form a better bond between old and new concrete.  If a cold-joint becomes necessary, the 
existing concrete surface(s) shall be cleaned with compressed air to expose the aggregate in the concrete. 
 
Where it is necessary to remove existing pavement to provide space for concrete formwork, a sufficient amount of the 
existing pavement shall be removed to allow for the use of a vibratory plate compactor in front of the curb. 
 
Where concrete items are placed in areas adjacent to existing pavement that is beyond the general resurfacing (pavement 
removal and/or milling) limits, the adjacent pavement area shall be backfilled and permanently patched within 48-hours of 
the removal of concrete formwork.  The backfill material shall be  
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MDOT 21AA aggregate compacted in place to 95%, up to the elevation of the proposed bottom of pavement.  The pavement 
patching material(s) shall be as specified and as directed by the Engineer. 
 
Where concrete items are placed adjacent to existing pavement that is within areas scheduled for subsequent pavement 
removal and/or milling, the adjacent pavement area shall, within 48-hours of the removal of concrete formwork, be 
backfilled with MDOT 21AA aggregate compacted in place to 95% up to the elevation of the bottom of the adjacent 
pavement.  
   
Prior to compacting backfill in front of curb and gutter, the back of curb shall be backfilled with approved material and 
compacted by mechanical means to 95%. 
 
At various times throughout the work, the Engineer may direct the Contractor to use smaller and/or lighter equipment, and 
to defer certain work tasks, in order to protect the grade and/or adjacent areas.  The Contractor shall not be entitled to any 
additional compensation for the use of smaller equipment, lighter equipment, or work task deferral. 
 
Restoration 
The Contractor shall restore all disturbed areas to better than or equal to their original condition within two calendar days 
from the date of concrete placement.  This includes the placement and compaction of 2.5 inches of topsoil, followed by the 
placement of grass seed, followed by the placement of 0.5 inches of topsoil, at all turf restoration locations, and at locations 
where concrete items are removed and turf is to be established.  Restoration shall also include the replacement of any 
brickwork, decorative stone, or other adjacent materials.  All restoration work and materials shall be in accordance with the 
City of Ann Arbor Standard Specifications for Construction. 
 
Contraction Joints in Sidewalk 
Contraction joints shall be placed at 5-foot intervals and may be tooled or sawed.  The method of forming joints and spacing 
shall be approved by the Engineer prior to construction. 
 
Expansion Joints in Sidewalks 
¾-inch wide expansion joints shall be placed through concrete sidewalks in line with the extension of all property lines, at 
all expansion joints in the abutting curb, gutter, and combination curb and gutter, and as directed by the Engineer.  
Transverse expansion joints shall be placed through the sidewalks at uniform intervals of not more than 300-feet. 
 
½-inch wide expansion joints shall be placed between the sidewalk and back of abutting curb or gutter, at the juncture of 
two sidewalks, between the sidewalk and buildings and other rigid structures, and as directed by the Engineer. 
 
Expansion Joints in Curb and Gutter 
¾-inch wide expansion joints shall be placed at all street returns, at all expansion joints in an abutting pavement, at each 
side of all driveways (at radius points), elsewhere at 300-foot maximum intervals, and as directed by the Engineer. 
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Expansion joint material shall extend to the full depth of the joint.  After installation, the top shall not be above the concrete 
nor be more than ½-inch below it.  No reinforcing steel shall extend through expansion joints. 
 
Plane of Weakness Joints in Curb and Gutter 
Intermediate plane of weakness joints shall be placed to divide the structure into uniform sections, normally 10-feet in 
length, with a minimum being 8-feet in length, and shall be placed opposite all plane of weakness joints in the abutting 
concrete base course. 

 
Plane of weakness joints shall be formed by narrow divider plates, which shall extend 3-inches into the exposed surfaces of 
the curb or curb and gutter.  Plates shall be notched, if necessary, to permit the steel reinforcement to be continuous through 
the joint. 
 
MEASUREMENT AND PAYMENT 
 
The work of furnishing and installing mechanical anchors and hook bolts will be measured and paid for by the number of 
hook bolts installed. 
 
All concrete pavement repair, including that which is installed with integral curb and gutter, will be measured and paid for 
by the area actually placed in square yards (SY). 
 
No additional compensation will be paid for the construction of concrete items adjacent to existing concrete curb, gutter, 
pavement, or any other pavement or surface feature(s). 
 
No additional compensation will be paid for the removal of a 6-inch thick layer of the subgrade, subbase or base, and 
replacement with approved 21AA aggregate material, compacted in place. 
 
A deduction in length for catch basins and inlet castings will be made to measurements of Curb and Gutter. 
 
Curb, gutter, and curb and gutter shall be paid as "Concrete Curb or Curb & Gutter – Any Type, Modified". 
 
Restoration work, including backfilling, compacting, HMA patching adjacent to concrete items, topsoiling and seeding will 
not be paid for separately, but shall be included in the appropriate associated items of work. 
 
Payment for saw cutting for Type M openings and for partial removal of existing drives shall be included in the price for 
the item of work, “Remove Concrete Sidewalk, Ramp and Drives - Any Thickness, Modified”, and will not be paid for 
separately. 
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Payment for the removal of HMA pavement and aggregate base to provide space for concrete formwork and vibratory plate 
compactor shall be included in the price for the item of work, “Remove Concrete Curb or Curb and Gutter - Any Type, 
Modified”, and will not be paid for separately. 
 
Completed work as measured for these items of work will be paid for at Contract Unit Prices for the following Contract 
(Pay) Items: 
 

PAY ITEMS        PAY UNIT 
 
Concrete Curb or Curb & Gutter – Any Type    Lineal Foot 
 
4” Concrete Sidewalk, Modified      Square Foot 
 
6” Concrete Sidewalk, Ramp, Drive Approach, Modified   Square Foot 
 
6” Concrete Sidewalk, Ramp, Drive Approach, High Early  Square Foot 
 
Concrete Type M Drive Opening, High Early    Lineal Foot 

 
The unit prices for these items of work shall include all labor, material, and equipment costs to perform all the work specified 
in the Standard Specifications and as modified by this Detailed Specification. 
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DESCRIPTION 
 
This work shall consist of properly installing curb and gutter inlet filters, at locations indicated on the plans, and as directed 
by the Engineer, maintaining during the entire construction period, and removing at the end of construction.  The curb and 
gutter inlet filters shall be constructed in accordance with the detailed plans. 

MEASUREMENT AND PAYMENT 
 
The unit price for this item of work shall include all labor, material, and equipment costs to perform all the work specified 
in the Standard Specifications, the project plans and as modified by this Detailed Specification. 
 
Curb and gutter inlet filters will be paid for by the unit "Each".  A filter will be paid for when initially installed at a particular 
structure.  Payment will be for installing, maintaining, reinstalling, and, removing the filter at the end of construction and 
as directed by the Engineer. 
 
 

PAY ITEM PAY UNIT 
 
Inlet Filter, Special Each 
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DESCRIPTION 
 
This specification includes the materials and procedures required for the internal sealing of the frame-chimney joint area of 
brick, block and precast manholes, as required in the contract documents. 
 
A plural component, urethane internal manhole frame-chimney sealant, as specified herein shall be applied in all assigned 
manholes within the areas included in this project. If excavation is required to repair, rebuild, or replace a manhole; or if 
manhole linings or coatings are required, the sealant shall be applied after that work has been completed. 
 
Design Requirements – The manhole frame-chimney sealant shall be designed to prevent leakage of water through the 
above-described portions of the manhole throughout its design life. 
The manhole frame-chimney sealant shall remain flexible and bonded to the inside surfaces of the manhole frame and 
masonry throughout its design life. 
 
MATERIALS  
 Manhole frame-chimney sealant consisting Cretex Easy Seal SG or engineer approved equal of a plural component, spray 
applied, quick setting urethane material conforming to the following requirements: 
  

Viscosity 
a. Part A, 12,000-17,000 cps @ 25C, 20 RPM per ASTM D2393  
b. Part B, 300-510 cps @ 25C, 300 RPM per ASTM D4287 
 
 Weight  
a. Weight/Gallon Part A, 8.90-9.20 lb/gal per ASTM D1875  
b. Weight/Gallon Part B, 9.60-9.75 lb/gal per ASTM D1875  
c. Weight/Gallon Mixed, 9.25-9.48 lb/gal per ASTM D1875 
 
 Processing  
a. Mix Ratio By Weight, 100:107  
b. Mix Ratio by Volume, 100:100  
c. Cure Schedule, Hours, 4-5 hours @ 25C 
 
 Gel Time 
Gel Time, Seconds, 0-15 seconds @ 25C, 100 grams per ASTM D3056 
 
 Cured Properties  
a. Hardness, Shore A, 95-100 per ASTM D2240  
b. Elongation, 379-473% per ASTM D638 or ASTM D412  
c. Tensile Strength, 2616-3216 psi per ASTM D638 or ASTM D412  
d. Peel Strength, 30.8-46.8 PLI (AL to AL) PER ASTM D1876 
 
CONSTRUCTION METHOD 
All concrete and masonry surfaces must be clean. Grease, organic matter, roots must be completely removed. 
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The CONTRACTOR shall have the manufacturer's recommended plural cartridge dispensing tool and all other 
equipment/tools necessary to prepare the surfaces of the manhole and apply the manhole frame-chimney sealant. 
 
All loose and protruding mortar and brick that would prevent proper application of the Seal, shall be removed and the 
appropriate areas of the manhole frame, chimney and or cone/corbel cleaned and prepared. All areas to be sealed shall be 
free of surface contaminates, be dry and free of any excessive voids or defects. If an adequate sealing surface does not exist 
on the masonry, repair materials such as Cementitious grout shall be used to fill voids and profile the chimney area of the 
manhole. 
 
“CEMENTITIOUS GROUT Cementitious grout shall be a premixed, non metallic, high strength, non-shrink grout which 
meets the requirements of ASTM C-191 and C-827 as well as CRD-C-588 and C-621. When mixed to a mortar or "plastic" 
consistency, it shall have minimum one day and 28 day compressive strength of 6,000 and 9,000 psi, respectively.” 
 
All surface preparation shall be completed in strict accordance with the frame-chimney sealant manufacturer's published 
instructions. 
 
The internal frame-chimney sealant shall be applied to cover 24 vertical inches inside of the entire circumference of the 
chimney at a minimum thickness of one hundred (100) mils. 
 
MEASUREMENT AND PAYMENT 
 
This item shall be paid at the unit price bid per manhole and shall include the cost of furnishing and applying the frame-
chimney sealant material along with the surface preparation work needed to facilitate proper application.  
 
The completed work as measured for these items of work will be paid for at the Contract Unit Prices for the following 
Contract (Pay) Items: 
 

PAY ITEM         PAY UNIT 
 
Internal Chimney Seal           Ea. 
 
The unit prices for these items of work shall include all labor, material, and equipment costs to perform all the work specified 
in the Standard Specifications and as modified by this Detailed Specificatio 
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DESCRIPTION  
 

This work shall consist of reconstructing flow channel in accordance to what was described in Section 403 of the 
Michigan Department of Transportation 2020 Standard Specifications for Construction, and as specified herein.   
 

MATERIALS  
 

Manhole bases and flow channel shall be formed of QUIKRETE Fast Setting       

Concrete Mix PRODUCT NO.1004-50 or Engineer approved equal. The use of PVC SDR-26 to establish and form the 
flow channel if and when applicable upon Engineer approval. 

 
  
METHODS OF CONSTRUCTION 
 
All concrete and masonry surfaces must be clean. Grease, organic matter, loose bricks, mortar, unsound concrete, roots and 
other materials must be completely removed. 
 
Thoroughly clean existing flow channel and remove any accumulated sediment, debris, and broken or loose concrete. 
Properly dispose of all materials removed from the flow channel. 
 
Where the process requires interruption of flow, the Contractor shall provide all necessary diversion or bypass pumping 
equipment to handle the flow for the duration of the flow channel rehabilitation, including curing times where applicable. 
 
Form and place the concrete mix, meeting City of Ann Arbor Materials Standards, to create new flow channel up to the 
springline of the flow channel.  
Install concrete flow channel up to springline of pipe with ¾” to 1” gap at pipe ends provided to maintain joint flexibility. 
 
Changes in direction of the sewer and entering branch or branches shall be laid out in smooth curves of the longest 
possible radius which is targeted to the centerlines of adjoining pipelines. Regardless of differences in entrance and exit 
elevations, flow channels for all pipes are to be formed to present a smooth transition of flow and shall be subject to the 
approval of the ENGINEER.  
 
Flow channels for sewer structures shall be finished in accordance with the city details. All flow channels shall be screeded 
and floated to a smooth, uniform surface and troweled to a hard surface finish.  
The flow channel and surface surrounding it, shall be reformed and finished to provide flow channels. All such work shall 
be done with the proper tools and by careful workmen competent to do such work.   
 
All necessary adjustments required to accommodate encountered field conditions for reconstructed  

 
 
 
 
 
 
 



 

DS-79 
 

S:\Engineering\General\2022-024 High Level Trunkline Sanitary Sewer Rehabilitation Ph. 2\12 - Contract Specifications\Detailed Specifications.docx 

DETAILED SPECIFICATION 
FOR 

ITEM # 239 – RECONSTRUCT FLOW CHANNEL  
 

 2 of 2 
 

flow channel including all necessary dewatering shall be included in the cost of the flow channel reconstruction and will 
not be paid for separately. 

MEASUREMENT AND PAYMENT  
 

The completed work as measured shall be paid at the contract unit price for the following contract items (pay items): 

         
PAY ITEM         PAY UNIT 

 

Reconstruct flow channel                                                                                          Ea 
 
Payment for this item of work shall include all labor, materials and equipment needed to accomplish the work, regardless 
of depth or type of structure.  
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

DS-80 
 

S:\Engineering\General\2022-024 High Level Trunkline Sanitary Sewer Rehabilitation Ph. 2\12 - Contract Specifications\Detailed Specifications.docx 

DETAILED SPECIFICATION 
FOR 

ITEM #240 - MANHOLE CEMENTITIOUS LINER 
 

1 of 3 
 
DESCRIPTION 
Sanitary sewer manhole cementitious liner with spray applied or centrifugally cast light‐weight structural reinforced 
concrete. 
The Cementitious Liner shall be applied on the manhole base, bench, walls, corbel/cone, and chimney of brick, block, or 
precast manholes. 
 
INSTALLER EXPERIENCE AND QUALIFICATIONS 
Contractor must demonstrate a minimum of 3‐years of recent experience. 
 
SUBMITTALS 
Submit to the Owner for review and acceptance at least 14‐days prior to starting manhole cementation for the following: 

• Manufacturers’ Certificate of Compliance certifying compliance with the applicable Specifications and  
Standards. The certifications shall list all materials furnished under this Section. 

• Certified copies of factory tests required by the applicable Standards, the Manufacturer, and this Section. 
• Manufacturer’s handling, storage, and installation instructions and procedures. 

 
MATERIALS  

• The materials used shall be designed, manufactured, and intended for sewer manhole  rehabilitation and the 
specific application in which they are used.  

•  
• The materials shall have a proven history of performance in sewer manhole rehabilitation.  The materials shall be 

delivered to the job site in original unopened packages clearly labeled with the manufacturer’s identification and 
printed instructions.  

• All materials shall be stored and handled in accordance with recommendations of the manufacturer.              
• All materials shall be mixed and applied in accordance with the manufacturer’s written  instructions. 
• The material applied to the surface of the manhole shall be a cementitious blend 
• of calcium aluminate cement and manufactured calcium aluminate aggregates 
• for constructing a liner that is impervious to the flow of water, is resistant to 
• sulfide attack, and restores structural integrity to existing manhole walls. 
• A monolithic liner shall be formed which covers all interior manhole surfaces and 
• shall have the following minimum requirements at 28‐days: 

o Compressive Strength (ASTM C‐579B)     3,000‐psi 
o Tensile Strength (ASTM C‐496)         300‐psi 
o Flexural Strength (ASTM C‐293) (Modified)    600‐psi 
o Shrinkage (ASTM C‐596)       0% at 90% R.H. 
o Bond (ASTM C‐321)       130‐psi 
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PREPARATORY PROCEDURES 
 
Contractor will perform preliminary cleaning of the structure with high-pressure water-blasting at a minimum of 4000psi 
and 4gpm to obtain the desired concrete surface profile (CSP) of 3 or greater. If the desired CSP is not achieved by high-
pressure water-blasting other methods of obtaining the surface profile such as abrasive blasting and acid etching shall be 
used. 
 
The Contractor shall remove all the existing manhole steps. The metal portion of all steps will be removed to within ½” of 
the manhole interior wall surface. The remaining protruding metal portion of the step shall be covered with a cementitious 
material to provide a smooth surface on and around the protrusion for the liner to bond. 
 
All open joints, voids, holes, cracks, and missing bricks larger than 3 inches in diameter or equivalent shall be patched 
with a cementitious material to provide a smooth surface for the cementitious liner to bond.  
 
All roots, loose, cracked or disintegrated material shall be removed from the area to be patched exposing a sound 
substrate. The cementitious patch material shall be allowed to cure according to the manufacturer’s specifications before 
continuing with the cementitious Liner installation process. 
 
Bench shall be sloped so that water will flow back into channel. 
 
When the channel is required to be lined the Contractor shall plug the inlet pipe, inspect for infiltration leaks around the 
inlet and outlet pipes and in the channel. All leaks present shall be stopped by the use of chemical grout injection and/or 
by the use of fast-setting cement. 
 
The final prepared surface shall have a concrete surface profile of 3 or greater and have a smooth uniform appearance. 
 
FINISHED LINER 
 
The finished Cementitious Liner shall be continuous over the entire length of the structure from the cover seat to the 
invert, including the channel. Liner shall be bonded to the structure, as required by design, and in such a way as to not 
allow any water to flow behind the liner and enter back into the waste stream. 
 
The liner shall be visually inspect from inside the structure for any defects that may affect performance of the liner. All 
defects shall be fixed to conform with these specifications. 

 
CLEANUP 
Clean up the entire project area after the work is completed and all testing accepted. Remove and dispose of all excess 
material and debris not incorporated into the permanent installation. 
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DETAILED SPECIFICATION 
FOR 

ITEM #240 - MANHOLE CEMENTITIOUS LINER 
 

3 of 3 
 

 
MAINTENANCE 
Any defects shall be repaired in accordance with the manufacturers’ recommendations on an as needed basis. 
 
WARRANTY 
Manufacturer and Installer of the Liner system shall provide a 10 year warranty on materials and labor. 
 
MEASUREMENT AND PAYMENT 
Cementitious Liner shall be measured as units, complete in place. The completed work as measured shall be paid at the 
contract unit price for the following contract items (pay items): 
 

PAY ITEM         PAY UNIT 
 

Cementitious Liner                   Vf 

 
Payment for this item of work shall include all labor, materials and equipment needed to accomplish the work, regardless 
of depth or type of structure.  
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DETAILED SPECIFICATION 

FOR 
ITEM #241 – CLEAN-UP & RESTORATION, SPECIAL 

 
1 of 2 

 
DESCRIPTION 
 
This item of work shall conform to Division IX, Section II, Item No. 891, Clean-Up & Restoration of the Public Services 
Area Standard Specifications, except as specified herein. 
 
This work shall include the removal of all surplus materials from the site including; but not limited to; tools, dirt, rubbish, 
construction debris, and excess excavated material.  This work shall also include the restoration of all existing lawn areas, 
road surfaces, culverts, drives, and sidewalks disturbed by the work.  This work includes placing topsoil, fertilizer, seeding, 
and furnishing and installing mulch blankets on all disturbed areas as approved by the Engineer. Mulch blankets are required 
on all seeded areas. 
 
MATERIALS 
 
The materials shall meet the requirements specified in the MDOT 2020 Standard Specifications as designated, as specified 
herein, and as approved by the Engineer: 

− Seed shall be THM seed mixture as described in Table 8 16-1. 
− Fertilizers shall be a Class A. The percentages by weight shall be 12- 12- 12, or as approved by the Engineer. 
− Water used shall be obtained from fresh water sources and shall be free from injurious chemicals and other toxic 

substances. 
− Mulch blankets shall be High Velocity Straw Mulch Blankets as specified in MDOT section 917. 

 
MAINTENANCE AND ACCEPTANCE 
 
It is the responsibility of the Contractor to establish a dense lawn of permanent grasses, free from mounds and depressions 
prior to final acceptance and payment of this project. Any portion of a seeded area that fails to show a uniform germination 
shall be reseeded. Such reseeding shall be at the Contractor's expense and shall continue until a dense lawn is established. 
The Contractor is responsible for restoring all areas disturbed by his construction. 
 
The Contractor shall maintain all lawn areas until they have been accepted by the Engineer. Lawn maintenance shall begin 
immediately after the grass seed is in place and continue until final acceptance with the following requirements: 
 
Lawns shall be protected and maintained by watering, mowing, and reseeding as necessary, until the period of time when 
the final acceptance and payment is made by the Engineer for the project, to establish a uniform, weed-free, stand of the 
specified grasses. Maintenance includes furnishing and installing additional topsoil, and reseeding all as may be required to 
correct all settlement and erosion until the date of final acceptance. 
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DETAILED SPECIFICATION 
FOR 

ITEM #241 – CLEAN-UP & RESTORATION, SPECIAL 
 

2 of 2 
 
Damage to seeded areas resulting from erosion shall be repaired by the Contractor at the Contractor's expense. Scattered 
bare spots in seeded areas will not be allowed over three (3) percent of the area nor greater than 6"x 6" in size. 
 
When the above requirements have been fulfilled, the Engineer will accept the lawn. 
 
Cleanup and Restoration must be performed upon the completion of each sub-phase of work (as described in the Detailed 
Specification for Project Schedule), and not as one single operation at the completion of the entire project. 

 
MEASUREMENT AND PAYMENT 
 
Measurement and payment for this item of work shall conform to Division IX, Section 2, Item No. 891, Clean-Up & 
Restoration of the Public Services Area Standard Specifications except as modified herein. 
 
The completed work for “Clean-Up & Restoration, Special” will be paid for on a lump sum (LS) basis. 80% of said lump 
sum shall be paid upon completion and approval of the site by the Engineer. By May 31st of the year following the 
completion of the project, the Engineer will inspect the seeded turf to ensure that the end product is well established; weed 
free, and in a growing and vibrant condition. If the Engineer determines that the restored areas meet the project requirements, 
the remaining 20% of the lump sum will be paid. If the Engineer determines that the restored areas do not meet the project 
requirements, the Contractor will continue with any and all measures necessary to meet the project requirements. All costs 
associated with the remedial measures shall be borne entirely by the Contractor. 
 
 Pay Item  Pay Unit 
 
  Clean-Up & Restoration, Special  Lump Sum 
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DETAILED SPECIFICATION 
FOR 

CERTIFIED PAYROLL COMPLIANCE AND REPORTING 
 

1 of 2 
 
DESCRIPTION 
This specification covers all administrative requirements, payroll reporting procedures to be followed by Contractors 
performing work on City-sponsored public improvements projects, and all other miscellaneous and incidental costs 
associated with complying with the applicable sections of the City of Ann Arbor Code of Ordinances with regard to payment 
of prevailing wages and its Prevailing Wage Compliance policy. 
 
This specification is not intended to include the actual labor costs associated with the payment of prevailing wages as 
required.  Those costs should be properly incorporated in all other items of work bid. 
  
GENERAL 
The Contractor is expected to comply with all applicable sections of Federal and State prevailing wage laws, duly 
promulgated regulations, the City of Ann Arbor Code of Ordinances, and its Prevailing Wage Compliance Policy as defined 
within the contract documents.  The Contractor shall provide the required certified payrolls, city-required declarations, and 
reports requested elsewhere in the contract documents within the timeline(s) stipulated therein. 
 
The Contractor shall also provide corrected copies of any submitted documents that are found to contain errors, omissions, 
inconsistencies, or other defects that render the report invalid.  The corrected copies shall be provided when requested by 
the Supervising Professional. 
 
The Contractor shall also attend any required meetings as needed to fully discuss and ensure compliance with the contract 
requirements regarding prevailing wage compliance.  The Contractor shall require all employees engaged in on-site work 
to participate in, provide the requested information to the extent practicable, and cooperate in the interview process.  The 
City of Ann Arbor will provided the needed language interpreters in order to perform wage rate interviews or other field 
investigations as needed. 
 
Certified Payrolls may be submitted on City-provided forms or forms used by the Contractor, as long as the Contractor’s 
forms contain all required payroll information.  If the Contractor elects to provide their own forms, the forms shall be 
approved by the Supervising Professional prior to the beginning of on-site work. 
   
UNBALANCED BIDDING 
The City of Ann Arbor will examine the submitted cost for this item of work prior to contract award.  If the City determines, 
in its sole discretion, that the costs bid by the Contractor for complying with the contract requirements are not reasonable, 
accurately reported, or may contain discrepancies, the City reserves the right to request additional documentation that fully 
supports and justifies the price as bid.  Should the submitted information not be determined to be reasonable or justify the 
costs, the City reserves the right to pursue award of the contract to the second low bidder without penalty or prejudice to 
any other remedies that it may have or may elect to exercise with respect to the original low-bidder. 
 
The Contract Completion date will not be extended as a result of the City’s investigation of the as-bid amount for this item 
of work, even if the anticipated contract award date must be adjusted.  The only exception will be if the Contractor 
adequately demonstrates that their costs were appropriate and justifyable.  If so, the City will adjust the contract completion 
date by the number of calendar days commensurate with the length of the investigation, if the published Notice to Proceed 
date of the work cannot be met.  The contract unit prices for all other items of work will not be adjusted regardless of an 
adjustment of the  
contract completion date being made. 
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DETAILED SPECIFICATION 
FOR 

CERTIFIED PAYROLL COMPLIANCE AND REPORTING 
 

2 of 2 
 
 
MEASUREMENT AND PAYMENT 
The completed work as measured for this item of work will be paid for at the Contract Unit Price for the following Contract 
(Pay) Item: 
 

PAY ITEM PAY UNIT 
 

Certified Payroll Compliance and Reporting  Lump Sum 
 
The unit price for this item of work shall include all supervisory, accounting, administrative, and equipment costs needed 
to monitor and perform all work related to maintaining compliance with the tasks specified in this Detailed Specification, 
the City of Ann Arbor Code of Ordinances, its Prevailing Wage Compliance policy and the applicable Federal and State 
laws. 
 
Payment for this work will be made with each progress payment, on a pro-rata basis, based on the percentage of construction 
completed.  When all of the work of this contract has been completed, the measurement of this item shall be 1.0 times the 
Lump Sum bid amount.  This amount will not be increased for any reason, including extensions of time, extra work, and/or 
adjustments to existing items of work. 
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DETAILED SPECIFICATION 
FOR 

FINAL ACCEPTANCE 
 

1 of 3 
DESCRIPTION 
The Contractor shall conform to the requirements of Sections 104.07 and 109.07 of the 2020 edition of the Michigan 
Department of Transportation (MDOT) Standard Specifications for Construction, “Contractor Obligations” and “Final 
Inspection, Acceptance, and Final Payment,” respectively. 
 
Partial Acceptance.-  Upon completion of a portion of the work, the Contractor may request, in writing, partial acceptance 
of that portion of the work. Within 7 days of the Contractor’s written request, the Engineer will conduct an inspection to 
determine if the Contractor has satisfactorily completed that portion of the work in accordance with the contract. 
 
Within 7 days of the inspection, the Engineer will provide written notice of either partial acceptance for that portion of the 
work, or an explanation for rejecting the Contractor’s request for partial acceptance. If the Engineer grants the partial 
acceptance, the Engineer will designate in writing what portion of the work is partially accepted and the effective date of 
the partial acceptance. 
 
Should the Engineer consider that the portion of the work is not complete, the Engineer shall notify the Contractor in writing 
stating the reasons.  The Contractor shall complete the work and send a second written notice to Engineer certifying the 
project, or designated portion of the project, is partially complete.  The Engineer and City of Ann Arbor (City) will re-inspect 
the work. 
 
Partial acceptance will relieve the Contractor of maintenance responsibility and third-party damage liability for the 
designated portion of the work.  By relieving the Contractor of maintenance and third-party damage claims, the City does 
not relieve the Contractor of responsibility for defective work or damages caused by the Contractor’s operations.  The 
Contractor shall not construe partial acceptance to be final inspection, final acceptance of any part of the work, or waiver 
of any legal rights specified under Section 107 of the 2020 edition of the MDOT Standard Specifications for Construction. 
 
Delayed Acceptance.-  Upon completion of contract work items designated for delayed acceptance, the Contractor must 
notify the Engineer, in writing, of the completion of the designated work.  Within 7 days of the Contractor’s written request, 
the Engineer will conduct an inspection to determine if the Contractor has satisfactorily completed the designated portion 
of the work in accordance with the contract.  Within 7 days of the inspection, the Engineer will notify the Contractor, in 
writing, of the date the delayed acceptance period begins. 
 
Delayed acceptance will relieve the Contractor of maintenance responsibility and third-party damage liability for the 
designated portion of the work.  By relieving the Contractor of maintenance and third-party damage claims, the City does 
not relieve the Contractor of responsibility for defective work or damages caused by the Contractor’s operations.  The 
Contractor shall not construe delayed acceptance to be final inspection, final acceptance of any part of the work, or waiver 
of any legal rights specified under Section 107 of the 2020 edition of the MDOT Standard Specifications for Construction. 
 
Final Clean-Up.-  Unless otherwise required in the Contract Documents, the cost of final clean-up is included in the contact 
unit price for the related items of work (contract pay items). 
 
Before final acceptance, the Contractor must complete all of the following: 
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FOR 

FINAL ACCEPTANCE 
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1. Remove the following from the project limits, unless otherwise required in the Contract    Documents or 
directed by the Engineer: 

 
A. Unused and/or unneeded materials; 
 
B. Temporary aggregates; 

 
C. Temporary soil erosion and sedimentation control devices; 
 
D. Rubbish; 
 
E. Protective fencing; 
 
F. Temporary pipe and supports; 
 
G. Equipment;  
 
H. Temporary traffic control devices; and 

 
I. All other temporary construction items, equipment, and debris not specifically listed above. 
 

2. Restore areas occupied during the project in accordance with Detailed Specification “Project Clean-Up and 
Restoration, Special,” and as determined by the Engineer. 

 
3. Replace or repair damaged features. 
 
4. Provide the Engineer with written certification that all property that was used or damaged during 

performance of the work, including property outside of the project limits, has been restored in accordance with the 
Contract Documents, and applicable local, state, and federal requirements. 

 
5. Provide written certification that the project has been inspected in compliance with the Contract Documents, 

the work has been completed in accordance with the Contract Documents, including applicable testing in the presence 
of the Engineer. 

 
6. Clean paved areas, including public sidewalks directly adjacent to the site within 5 working days before 

opening the pavement surface to traffic taking precautions so as not to produce airborne dust when cleaning pavement. 
 
7. Rake clean other surfaces of the grounds. 

 
Final Inspection.-  The Engineer will conduct the final inspection within 7 days of receiving the Contractor’s written 
notification that the work has been completed. The Contractor must attend the final inspection. 
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DETAILED SPECIFICATION 
FOR 

FINAL ACCEPTANCE 
 

3 of 3 
Within 7 days of the final inspection, the Engineer will provide written notice to the Contractor of a satisfactory final 
inspection or will provide a list of specific defects to be remedied in order to achieve a satisfactory final inspection. 
 
Should the Engineer consider the work not complete and ready for final payment, the Engineer shall notify the Contractor 
in writing, stating the reasons.  The Contractor shall take immediate steps to remedy the stated deficiencies and send a 
second written notice to the Engineer certifying that the work is complete.  The Engineer will re-inspect the work. 
 
Should the Engineer be required to perform additional re-inspections because of failure of the work to comply with the 
original certifications of the Contractor, the Engineer will deduct the cost of the re-inspections from the final amount to be 
paid to the Contractor. 
 
After achieving satisfactory final inspection, the Contractor is relieved of the duty of maintaining and protecting the project. 
In addition, the Contractor is relieved of their responsibility for third-party damage claims, and for damage to the work that 
may occur after satisfactory final inspection. 
 
Final Acceptance.-  Within 7 days of satisfactory final inspection and submission of all required project and materials 
testing documentation by the Contractor, the Engineer will give the Contractor written notification of final acceptance.  
 
The Contractor, without prejudice to the terms of the contract, is liable to the City at any time, both before and after final 
acceptance, for latent defects, fraud, such gross mistakes as may amount to fraud, or actions affecting the City’s rights under 
any warranty or guarantee. 
 
Final Payment.-  The Contractor shall submit a final Application for Payment in accordance with the requirements of the 
Contract Documents. 
 
Within 30 calendar days after final acceptance, the Engineer will prepare a final estimate of work performed. The Contractor 
will have 30 calendar days from the issuance of the final estimate to file a claim or objections to the quantities within the 
final estimate.  If no claim or objections are filed within 30 calendar days, the City will process the final estimate for approval 
and final payment.  At that time, the Contractor will be furnished a copy of the approved final estimate. 
 
The final payment will be made when the Contractor has provided the following: 

 
A. All reports or documents required by the Engineer. 
 
B. The Consent of Surety for payment of the final estimate. 

 
C. Signed Contractor’s Declaration (see Section 43 of the “General Conditions”). 

 
D. Satisfactory evidence by signed Contractor’s Affidavit (see Section 44 of the “General Conditions”) that 

all the indebtedness due to the contract has been fully paid or satisfactorily secured.  
The City can recover all overpayments from the Contractor in the final estimate.   
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DETAILED SPECIFICATIONS 
FOR 

GENERAL CONSTRUCTION NOTES 
 
The following notes pertain to all Plan sheets issued as part of this Contract, and these notes shall be considered part of each 
Plan sheet or Detailed Information Sheet. 
 

1. All work shall conform to latest revision of the City Standard Specifications. 
 
2. The Contractor shall maintain access to all drives throughout the course of construction.  Drives shall never be 

closed during non-working hours, unless otherwise authorized in writing by the Engineer. 
 
3. The Contractor shall completely restore all existing site features to better than, or equal to, their existing condition.   
 
4. The Contractor shall be aware that there are above-ground and below-ground utilities existing in and on these streets 

which include, but are not limited to: gas mains and service leads; water mains and service leads; storm sewer mains 
and service leads; sanitary sewer mains and service leads; telephone poles, wires, cables and conduits; electrical 
poles, wires, cables and conduits; cable television wires, cables and conduits, and other various utilities.  The 
Contractor shall conduct all of its work so as not to damage or alter in any way, any existing utility, except where 
specified on the Plans or where directed by the Engineer.  The City has videotaped and cleaned all sanitary and 
storm sewers, including storm sewer inlet leads, and has found all of these facilities to be in good condition, with 
the exception of those shown on the Plans for repairs or replacement. 

 
5. The Contractor is solely responsible for any delays, damages, costs and/or charges incurred due to and/or by reason 

of any utility, structure, feature and/or site condition, whether shown on the Plans or not, and the Contractor shall 
repair and/or replace, at its sole expense, to as good or better condition, any and all utilities, structures, features 
and/or site conditions which are impacted by reason of the work, or injured by its operations, or injured during the 
operations of its subcontractors or suppliers. 

 
6. No extra payments or adjustments to unit prices will be made for damages, delays, costs and/or charges due to 

existing utilities, structures, features and/or site conditions not shown or being incorrectly shown or represented on 
the Plans. 
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DETAILED SPECIFICATION 
FOR 

DISPOSING OF EXCAVATED MATERIAL 
 
The Contractor shall dispose of, at the Contractor’s expense, all excavated material.  Costs for this work will not be paid for 
separately, but shall be included in the bid price of the Contract Item “General Conditions.” 
__________________________________________________________________________________ 
 

DETAILED SPECIFICATION 
FOR 

PROTECTION OF UTILITIES 
 
Damages to utilities by the Contractor's operations shall be repaired by the utility owner at the Contractor's expense.   
Delays to the work due to utility repairs are the sole responsibility of the Contractor. 
 
The Contractor shall keep construction debris out of utilities at all times.  The Contractor shall be back charged an amount 
of $50.00 per day for each manhole/inlet/utility pipe that contains construction debris caused as a result of the Contractor's 
(including subcontractors and suppliers) work. 
 
The Contractor is solely responsible for any damages to the utilities or abutting properties due to construction debris. 
 
Certain sanitary and storm sewers within the influence of construction may have been cleaned and videotaped prior to 
construction.  The City may also choose to videotape utility line(s) during or after the work of this Contract to inspect them 
for damages and/or construction debris.  If such inspection shows damage and/or debris, then all costs of such inspection, 
cleaning, repairs, etc, shall be the Contractor's sole responsibility.  If such inspection is negative, the City will be responsible 
for the costs of such inspection. 
 
Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract Item “General 
Conditions.” 
__________________________________________________________________________________ 
 

DETAILED SPECIFICATION 
FOR 

SOIL EROSION AND SEDIMENTATION CONTROL MEASURES 
 
The Contractor shall furnish, place, maintain and remove soil erosion and sedimentation control measures, including but 
not limited to, fabric filters at all drainage structures, all in accordance with all applicable City (and other governmental 
agencies) codes and standards, as directed by the Engineer, as detailed in the Standard Specifications, and as shown on the 
Plans. 
 
Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract Item “General 
Conditions.” 
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DETAILED SPECIFICATION 
FOR 

VACUUM TYPE STREET AND UTILITY STRUCTURE CLEANING EQUIPMENT 
 
The Contractor shall furnish and operate throughout the construction period, vacuum type street cleaning and utility 
structure cleaning equipment (Vac-All, Vactor, etc.) approved by the Engineer, as and when directed by the Engineer for 
dust control, for dirt/debris control, and for street cleaning immediately prior to, and for street and utility structure 
cleaning after any and all paving.  The cleaning equipment shall be of sufficient power to remove dust, dirt, and debris 
from the pavement and from utility structures in and adjacent to the construction area. 

 
Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract Item “General 
Conditions.” 
__________________________________________________________________________________ 
 

DETAILED SPECIFICATION 
FOR 

MATERIALS AND SUPPLIES CERTIFICATIONS 
 
The following materials and supplies shall be certified by the manufacturer or supplier as having been tested for compliance 
with the Specifications: 
 

HMA materials 
Hot-poured Joint Sealants 
Cements, coatings, admixtures and curing materials 
Sands and Aggregates 
Steel and Fabricated metal 
Portland Cement Concrete Mixtures 
Reinforcing Steel for Concrete 
Reinforcing Fibers for Concrete 
Pre-cast Concrete products 
Sanitary Sewer Pipe 
Storm Sewer Pipe 
Water Main Pipe 
Corrugated Metal Pipe 
High Density Polyethylene Pipe 
Timber for retaining walls 
Modular Concrete Block for retaining walls 
Edge Drain and Underdrain Pipe 
Geotextile Filter Fabric and Stabilization Fabric/Grids 

 
The Contractor shall submit all certifications to the Engineer for review and approval a minimum of three business days 
prior to any scheduled delivery, installation, and/or construction of same. 
 
Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract Item “General 
Conditions.” 
 
 
 



 
 

ATTACHMENT B 
GENERAL DECLARATIONS 

 
 
City of Ann Arbor 
Guy C. Larcom Municipal Building 
Ann Arbor, Michigan  48107 
 
Ladies and Gentlemen: 
 
The undersigned, as Bidder, declares that this Bid is made in good faith, without fraud or collusion 
with any person or persons bidding on the same Contract; that this Bidder has carefully read and 
examined the bid documents, including City Nondiscrimination requirements and Declaration of 
Compliance Form, Living Wage requirements and Declaration of Compliance Form, Prevailing 
Wage requirements and Declaration of Compliance Form, Vendor Conflict of Interest Form, 
Notice of Pre-Bid Conference, General Information, Bid, Bid Forms, Contract, Bond Forms, 
General Conditions, Standard Specifications, Detailed Specifications, all Addenda, and the Plans 
(if applicable) and understands them. The Bidder declares that it conducted a full investigation at 
the site and of the work proposed and is fully informed as to the nature of the work and the 
conditions relating to the work's performance.  The Bidder also declares that it has extensive 
experience in successfully completing projects similar to this one. 
 
The Bidder acknowledges that it has not received or relied upon any representations or warrants 
of any nature whatsoever from the City of Ann Arbor, its agents or employees, and that this Bid 
is based solely upon the Bidder's own independent business judgment. 
 
The undersigned proposes to perform all work shown on the plans or described in the bid 
documents, including any addenda issued, and to furnish all necessary machinery, tools, 
apparatus, and other means of construction to do all the work, furnish all the materials, and 
complete the work in strict accordance with all terms of the Contract of which this Bid is one part. 
 
In accordance with these bid documents, and Addenda numbered          , the undersigned, as 
Bidder, proposes to perform at the sites in and/or around Ann Arbor, Michigan, all the work 
included herein for the amounts set forth in the Bid Forms. 
 
The Bidder declares that it has become fully familiar with the liquidated damage clauses for 
completion times and for compliance with City Code Chapter 112, understands and agrees that 
the liquidated damages are for the non-quantifiable aspects of non-compliance and do not cover 
actual damages that may be shown and agrees that if awarded the Contract, all liquidated damage 
clauses form part of the Contract. 
 
The Bidder declares that it has become fully familiar with the provisions of Chapter 14, Section 
1:320 (Prevailing wages) and Chapter 23 (Living Wage) of the Code of the City of Ann Arbor and 
that it understands and agrees to comply, to the extent applicable to employees providing services 
to the City under this Contract, with the wage and reporting requirements stated in the City Code 
provisions cited. Bidder certifies that the statements contained in the City Prevailing Wage and 
Living Wage Declaration of Compliance Forms are true and correct.  Bidder further agrees that 
the cited provisions of Chapter 14 and Chapter 23 form a part of this Contract.   
 



 
 

The Bidder declares that it has become familiar with the City Conflict of Interest Disclosure Form 
and certifies that the statement contained therein is true and correct. 
 
The Bidder encloses a certified check or Bid Bond in the amount of 5% of the total of the Bid 
Price.  The Bidder agrees both to contract for the work and to furnish the necessary Bonds and 
insurance documentation within 10 days after being notified of the acceptance of the Bid. 
 
If this Bid is accepted by the City and the Bidder fails to contract and furnish the required Bonds 
and insurance documentation within 10 days after being notified of the acceptance of this Bid, 
then the Bidder shall be considered to have abandoned the Contract and the certified check or 
Bid Bond accompanying this Bid shall become due and payable to the City. 
 
If the Bidder enters into the Contract in accordance with this Bid, or if this Bid is rejected, then the 
accompanying check or Bid Bond shall be returned to the Bidder. 
 
In submitting this Bid, it is understood that the right is reserved by the City to accept any Bid, to 
reject any or all Bids, to waive irregularities and/or informalities in any Bid, and to make the award 
in any manner the City believes to be in its best interest. 
 
 
 

SIGNED THIS                 DAY OF                          , 202_. 
 
 
_________________________       ___________________________ 
Bidder’s Name       Authorized Signature of Bidder 
 
 
_________________________       ___________________________ 
Official Address       (Print Name of Signer Above) 
 
 
_________________________       ___________________________ 
Telephone Number        Email Address for Award Notice  
  



 
 

 
ATTACHMENT C 

LEGAL STATUS OF BIDDER 
 

(The bidder shall fill out the appropriate form and strike out the other three.) 
 
Bidder declares that it is: 
 
*  A corporation organized and doing business under the laws of the State of 

                                , for whom                                                                      , bearing the office title 

of                                  , whose signature is affixed to this Bid, is authorized to execute contracts. 
NOTE:  If not incorporated in Michigan, please attach the corporation’s Certificate of Authority  

•     A  limited  liability  company  doing  business  under  the  laws  of  the  State  of  ___________,   
whom  ______________ bearing  the  title  of  _____________  
whose signature is affixed to this proposal, is authorized to execute contract on behalf of the 
LLC. 
 
 
*  A partnership, organized under the laws of the state of _____________ and filed in the county 
of _____________, whose members are (list all members and the street and mailing address of 
each) (attach separate sheet if necessary): 
 
 
 
 
 
 
 
*  An individual, whose signature with address, is affixed to this Bid:     __               _____  
                                                                                                                    (initial here) 
Authorized Official 
 
___________________________________________   Date  ______________, 202_ 
 
 
(Print) Name _______________________________   Title _____________________________ 
 
Company: 
____________________________________________________________________ 
 
Address:  
_____________________________________________________________________ 
  
Contact Phone (      ) ____________________    Fax   (     )  ___________________________ 
 
Email  _________________________________



 

ATTACHMENT D 
PREVAILING WAGE DECLARATION OF COMPLIANCE 

 
The “wage and employment requirements” of Section 1:320 of Chapter 14 of Title I of the Ann Arbor City Code 
mandates that the city not enter any contract, understanding or other arrangement for a public improvement for or on 
behalf of the city unless the contract provides that all craftsmen, mechanics and laborers employed directly on the site 
in connection with said improvements, including said employees of subcontractors, shall receive the prevailing wage 
for the corresponding classes of craftsmen, mechanics and laborers, as determined by statistics for the Ann Arbor area 
compiled by the United States Department of Labor. Where the contract and the Ann Arbor City Code are silent as to 
definitions of terms required in determining contract compliance with regard to prevailing wages, the definitions provided 
in the Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. Further, to the extent 
that any employees of the contractor providing services under this contract are not part of the class of craftsmen, 
mechanics and laborers who receive a prevailing wage in conformance with section 1:320 of Chapter 14 of Title I of 
the Code of the City of Ann Arbor, employees shall be paid a prescribed minimum level of compensation (i.e. Living 
Wage) for the time those employees perform work on the contract in conformance with section 1:815 of Chapter 23 of 
Title I of the Code of the City of Ann Arbor.  

At the request of the city, any contractor or subcontractor shall provide satisfactory proof of compliance with this 
provision.  

The Contractor agrees: 
 

(a) To pay each of its employees whose wage level is required to comply with federal, state or local prevailing 
wage law, for work covered or funded by this contract with the City,  
 

(b) To require each subcontractor performing work covered or funded by this contract with the City to pay 
each of its employees the applicable prescribed wage level under the conditions stated in subsection (a) 
or (b) above.  

 
(c) To provide to the City payroll records or other documentation within ten (10) business days from the 

receipt of a request by the City. 
 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services in accordance with the terms of the wage and employment provisions of the Chapter 
14 of the Ann Arbor City Code.  The undersigned certifies that he/she has read and is familiar with the terms of Section 
1:320 of Chapter 14 of the Ann Arbor City Code and by executing this Declaration of Compliance obligates his/her 
employer and any subcontractor employed by it to perform work on the contract to the wage and employment 
requirements stated herein.  The undersigned further acknowledges and agrees that if it is found to be in violation of 
the wage and employment requirements of Section 1:320 of the Chapter 14 of the Ann Arbor City Code it shall has be 
deemed a material breach of the terms of the contract and grounds for termination of same by the City. 
 
________________________________________________________ 
Company Name 
 
________________________________________________________ 
Signature of Authorized Representative                                 Date 
 
________________________________________________________ 
Print Name and Title 
________________________________________________________ 
Address, City, State, Zip 
_______________________________________ 
Phone/Email address  

 
 

Questions about this form?  Contact Procurement Office City of Ann Arbor    Phone: 734/794-6500 

 
 
9/25/15  Rev 0            PW 
  



 

ATTACHMENT E 
LIVING WAGE ORDINANCE DECLARATION OF COMPLIANCE 

 
The Ann Arbor Living Wage Ordinance (Section 1:811-1:821 of Chapter 23 of Title I of the Code) requires that an 
employer who is (a) a contractor providing services to or for the City for a value greater than $10,000 for any twelve-
month contract term, or (b) a recipient of federal, state, or local grant funding administered by the City for a value 
greater than $10,000, or (c) a recipient of financial assistance awarded by the City for a value greater than $10,000, 
shall pay its employees a prescribed minimum level of compensation (i.e., Living Wage) for the time those employees 
perform work on the contract or in connection with the grant or financial assistance.  The Living Wage must be paid to 
these employees for the length of the contract/program. 
 
Companies employing fewer than 5 persons and non-profits employing fewer than 10 persons are exempt from compliance with the 
Living Wage Ordinance.  If this exemption applies to your company/non-profit agency please check here  [___] No. of employees__ 

 
The Contractor or Grantee agrees: 
 

(a) To pay each of its employees whose wage level is not required to comply with federal, state or local 
prevailing wage law, for work covered or funded by a contract with or grant from the City, no less than the 
Living Wage.  The current Living Wage is defined as $14.82/hour for those employers that provide 
employee health care (as defined in the Ordinance at Section 1:815 Sec. 1 (a)), or no less than 
$16.52/hour for those employers that do not provide health care.  The Contractor or Grantor understands 
that the Living Wage is adjusted and established annually on April 30 in accordance with the Ordinance 
and covered employers shall be required to pay the adjusted amount thereafter to be in compliance with 
Section 1:815(3). 

 
Check the applicable box below which applies to your workforce 

 
[___] Employees who are assigned to any covered City contract/grant will be paid at or above the 

applicable living wage without health benefits 
 
[___] Employees who are assigned to any covered City contract/grant will be paid at or above the 

applicable living wage with health benefits 
 

(b) To post a notice approved by the City regarding the applicability of the Living Wage Ordinance in every 
work place or other location in which employees or other persons contracting for employment are working. 

 
(c) To provide to the City payroll records or other documentation within ten (10) business days from the 

receipt of a request by the City. 
 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

(e) To take no action that would reduce the compensation, wages, fringe benefits, or leave available to any 
employee covered by the Living Wage Ordinance or any person contracted for employment and covered 
by the Living Wage Ordinance in order to pay the living wage required by the Living Wage Ordinance. 

 
The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services or agrees to accept financial assistance in accordance with the terms of the Living 
Wage Ordinance.  The undersigned certifies that he/she has read and is familiar with the terms of the Living Wage 
Ordinance, obligates the Employer/Grantee to those terms and acknowledges that if his/her employer is found to be in 
violation of Ordinance it may be subject to civil penalties and termination of the awarded contract or grant of financial 
assistance. 
 
 
___________________________________________________ ________________________________________________ 
Company Name      Street Address 
 
 
___________________________________________________ ________________________________________________ 
Signature of Authorized Representative                              Date City, State, Zip 
 
 
___________________________________________________ ________________________________________________ 
Print Name and Title     Phone/Email address 
 
 
City of Ann Arbor Procurement Office, 734/794-6500, procurement@a2gov.org               Rev. 3/10/22 
 
 
 
 



 

Attachment F 

 
RATE EFFECTIVE APRIL 30, 2022 - ENDING APRIL 29, 2023 

 

$14.82 per hour      $16.52 per hour 
  If the employer provides health               If the employer does NOT 
  care benefits*                             provide health care benefits* 

  
Employers providing services to or for the City of Ann Arbor or recipients of grants or 
financial assistance from the City of Ann Arbor for a value of more than $10,000 in a 
twelve-month period of time must pay those employees performing work on a City of Ann 
Arbor contract or grant, the above living wage.  
 
 

ENFORCEMENT 
 
The City of Ann Arbor may recover back wages either administratively or through court 
action for the employees that have been underpaid in violation of the law.  Persons denied 
payment of the living wage have the right to bring a civil action for damages in addition to 
any action taken by the City.  
  
Violation of this Ordinance is punishable by fines of not more than $500/violation plus 
costs, with each day being considered a separate violation. Additionally, the City of Ann 
Arbor has the right to modify, terminate, cancel or suspend a contract in the event of a 
violation of the Ordinance.  
  
  
* Health Care benefits include those paid for by the employer or making an employer contribution toward 
the purchase of health care.  The employee contribution must not exceed $.50 an hour for an average work 
week; and the employer cost or contribution must equal no less than $1/hr for the average work week.  

  
The Law Requires Employers to Display This Poster Where Employees Can 
Readily See It.  
 

 
For Additional Information or to File a Complaint contact  
Colin Spencer at 734/794-6500 or cspencer@a2gov.org 

 
 
Revised 2/1/2022 
 
  

CITY OF ANN ARBOR 
LIVING WAGE ORDINANCE 

 

   
 



 

 
ATTACHEMENT G 

 

 
 
All vendors interested in conducting business with the City of Ann Arbor must complete and return 
the Vendor Conflict of Interest Disclosure Form in order to be eligible to be awarded a contract. 
Please note that all vendors are subject to comply with the City of Ann Arbor’s conflict of interest 
policies as stated within the certification section below. 
 
If a vendor has a relationship with a City of Ann Arbor official or employee, an immediate family 
member of a City of Ann Arbor official or employee, the vendor shall disclose the information 
required below. 

 
1. No City official or employee or City employee’s immediate family member has an 

ownership interest in vendor’s company or is deriving personal financial gain from this 
contract. 

2. No retired or separated City official or employee who has been retired or separated from 
the City for less than one (1) year has an ownership interest in vendor’s Company. 

3. No City employee is contemporaneously employed or prospectively to be employed with 
the vendor. 

4. Vendor hereby declares it has not and will not provide gifts or hospitality of any dollar value 
or any other gratuities to any City employee or elected official to obtain or maintain a 
contract. 

5. Please note any exceptions below: 
 

Conflict of Interest Disclosure* 

Name of City of Ann Arbor employees, elected 
officials or immediate family members with whom 

there may be a potential conflict of interest. 

(   ) Relationship to employee 
____________________________________ 
(   ) Interest in vendor’s company 
(   ) Other (please describe in box below) 

 

*Disclosing a potential conflict of interest does not disqualify vendors.  In the event vendors do not disclose potential 
conflicts of interest and they are detected by the City, vendor will be exempt from doing business with the City. 
 

I certify that this Conflict of Interest Disclosure has been examined by me and that its 
contents are true and correct to my knowledge and belief and I have the authority to so 
certify on behalf of the Vendor by my signature below: 

  

Vendor Name Vendor Phone Number 

   

Signature of Vendor Authorized 
Representative Date Printed Name of Vendor Authorized 

Representative 
 

Questions about this form? Contact Procurement Office City of Ann Arbor Phone: 734/794-6500, procurement@a2gov.org 
 

COI – Ver. 1 – 6/9/16 

Vendor Conflict of Interest Disclosure Form 



 

ATTACHMENT H 
 

DECLARATION OF COMPLIANCE 
 

Non-Discrimination Ordinance  
 

The “non discrimination by city contractors” provision of the City of Ann Arbor Non-Discrimination Ordinance (Ann Arbor 
City Code Chapter 112, Section 9:158) requires all contractors proposing to do business with the City to treat employees 
in a manner which provides equal employment opportunity and does not discriminate against any of their employees, 
any City employee working with them, or any applicant for employment on the basis of actual or perceived age, arrest 
record, color, disability, educational association, familial status, family responsibilities, gender expression, gender 
identity, genetic information, height, HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual 
orientation, source of income, veteran status, victim of domestic violence or stalking, or weight.  It also requires that 
the contractors include a similar provision in all subcontracts that they execute for City work or programs. 

In addition the City Non-Discrimination Ordinance requires that all contractors proposing to do business with the City 
of Ann Arbor must satisfy the contract compliance administrative policy adopted by the City Administrator.  A copy of 
that policy may be obtained from the Purchasing Manager 
 
The Contractor agrees: 
 
(a) To comply with the terms of the City of Ann Arbor’s Non-Discrimination Ordinance and contract compliance 

administrative policy, including but not limited to an acceptable affirmative action program if applicable. 

(b) To post the City of Ann Arbor’s Non-Discrimination Ordinance Notice in every work place or other location in 
which employees or other persons are contracted to provide services under a contract with the City. 

(c) To provide documentation within the specified time frame in connection with any workforce verification, 
compliance review or complaint investigation. 

(d) To permit access to employees and work sites to City representatives for the purposes of monitoring 
compliance, or investigating complaints of non-compliance. 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services in accordance with the terms of the Ann Arbor Non-Discrimination Ordinance.  The 
undersigned certifies that he/she has read and is familiar with the terms of the Non-Discrimination Ordinance, obligates 
the Contractor to those terms and acknowledges that if his/her employer is found to be in violation of Ordinance it may 
be subject to civil penalties and termination of the awarded contract. 
 
__________________________________________________________ 
Company Name 
 
__________________________________________________________ 
Signature of Authorized Representative                                   Date 
 
__________________________________________________________ 
Print Name and Title 
 
__________________________________________________________ 
Address, City, State, Zip 
 
__________________________________________________________ 
Phone/Email Address 
 
 
 

Questions about the Notice or the City Administrative Policy, Please contact: 
Procurement Office of the City of Ann Arbor 

(734) 794-6500 
 
 

 
2016 Rev 0            NDO-2 
 



 

ATTACHMENT I 
CITY OF ANN ARBOR NON-DISCRIMINATION ORDINANCE 

Relevant provisions of Chapter 112, Nondiscrimination, of the Ann Arbor City Code are included below.  
You can review the entire ordinance at www.a2gov.org/humanrights. 

 
Intent:  It is the intent of the city that no individual be denied equal protection of the laws; nor shall 
any individual be denied the enjoyment of his or her civil or political rights or be discriminated 
against because of actual or perceived age, arrest record, color, disability, educational association, 
familial status, family responsibilities, gender expression, gender identity, genetic information, 
height, HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual 
orientation, source of income, veteran status, victim of domestic violence or stalking, or weight. 
 
Discriminatory Employment Practices:  No person shall discriminate in the hire, employment, 
compensation, work classifications, conditions or terms, promotion or demotion, or termination of 
employment of any individual.  No person shall discriminate in limiting membership, conditions of 
membership or termination of membership in any labor union or apprenticeship program. 
 
Discriminatory Effects:  No person shall adopt, enforce or employ any policy or requirement which 
has the effect of creating unequal opportunities according to actual or perceived age, arrest record, 
color, disability, educational association, familial status, family responsibilities, gender expression, 
gender identity, genetic information, height, HIV status, marital status, national origin, political 
beliefs, race, religion, sex, sexual orientation, source of income, veteran status, victim of domestic 
violence or stalking, or weight for an individual to obtain housing, employment or public 
accommodation, except for a bona fide business necessity. Such a necessity does not arise due to 
a mere inconvenience or because of suspected objection to such a person by neighbors, customers 
or other persons. 
 
Nondiscrimination by City Contractors:  All contractors proposing to do business with the City of 
Ann Arbor shall satisfy the contract compliance administrative policy adopted by the City 
Administrator in accordance with the guidelines of this section. All city contractors shall ensure 
that applicants are employed and that employees are treated during employment in a manner which 
provides equal employment opportunity and tends to eliminate inequality based upon any 
classification protected by this chapter. All contractors shall agree not to discriminate against an 
employee or applicant for employment with respect to hire, tenure, terms, conditions, or privileges 
of employment, or a matter directly or indirectly related to employment, because of any applicable 
protected classification.  All contractors shall be required to post a copy of Ann Arbor's Non-
Discrimination Ordinance at all work locations where its employees provide services under a 
contract with the city. 
 
Complaint Procedure:  If any individual believes there has been a violation of this chapter, 
he/she may file a complaint with the City’s Human Rights Commission.  The complaint 
must be filed within 180 calendar days from the date of the individual's knowledge of the 
allegedly discriminatory action or 180 calendar days from the date when the individual 
should have known of the allegedly discriminatory action.  A complaint that is not filed 
within this timeframe cannot be considered by the Human Rights Commission.  To file a 
complaint, first complete the complaint form, which is available at 
www.a2gov.org/humanrights.  Then submit it to the Human Rights Commission by e-mail 
(hrc@a2gov.org), by mail (Ann Arbor Human Rights Commission, PO Box 8647, Ann Arbor, 
Ml 48107), or in person (City Clerk’s Office).  For further information, please call the 
commission at 734-794-6141 or e-mail the commission at hrc@a2gov.org. 
 
Private Actions For Damages or Injunctive Relief:  To the extent allowed by law, an individual who 
is the victim of discriminatory action in violation of this chapter may bring a civil action for 
appropriate injunctive relief or damages or both against the person(s) who acted in violation of this 
chapter. 

 
THIS IS AN OFFICIAL GOVERNMENT NOTICE AND  

MUST BE DISPLAYED WHERE EMPLOYEES CAN READILY SEE IT. 
2017 Rev. 0
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