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I.

BACKGROUND

Within the Huron River Watershed is the region known as the middle Huron River Watershed
(middle Huron), which encompasses 292 square miles in parts of three counties – Jackson,
Washtenaw, and Wayne, with the majority of the region located within north and central
Washtenaw County. The middle Huron contains a mix of land uses ranging from agricultural
operations in the Mill Creek area to the urbanized population center of the Ann ArborYpsilanti metropolitan area.
The middle Huron portion contains the highest gradient waters in the Huron River, falling 195
feet in elevation as it flows through the region. Subsequently, these waters were largely
dammed in the past for power generation, resulting in a series of eight impoundments. Today
the primary purpose for most of the impoundments is recreation. Eleven creeksheds comprise
the middle Huron: Allens Creek; Belleville Lake; Boyden Creek; Fleming Creek; Ford Lake;
Honey Creek; Malletts Creek; Mill Creek; Miller Creek; Swift Run; and Traver Creek. The
delineation of the middle Huron resulted from the phosphorus TMDL for Ford and Belleville
lakes. Monitoring and modeling by the State of Michigan Department of Environmental
Quality (MDEQ) in the 1990s delineated that the drainage area impacts the conditions in these
two reservoirs.
Problem Definition
Ford Lake and Belleville Lake, two reservoirs on the Huron River in Washtenaw County and
Wayne County, respectively, were listed as impaired waterbodies on Michigan’s Section
303(d) list (Impaired Waterbodies List) due to disruption of recreational uses by the presence
of nuisance algal blooms. In response to their appearance on the list, MDEQ developed a
Total Maximum Daily Load (TMDL) for phosphorus in 1996 in order to attain recreational
uses of both lakes. The U.S. EPA approved the State’s TMDL for the lakes in 2004.
Nuisance algal blooms that occur in the summer months in Ford and Belleville lakes impair
total body contact recreation activities, such as swimming, and also impair the aesthetic
pleasures the lakes provide. The blooms are associated with high phosphorus levels in the
river and lake waters, which originate from both point sources -- discharges out the end of a
pipe from industry and municipal wastewater treatment -- and from nonpoint sources -polluted runoff from turfgrass, pavement, agricultural fields, streambank erosion, and many
other sources more difficult to pinpoint.
The Nature and Sources of Phosphorus1
Phosphorus (P) is an essential nutrient for all life forms, and is the eleventh-most abundant
1

Text adapted from the website of the Michigan Department of Environmental Quality, Water Bureau, Surface
Water, NPDES Permits. May 2006.

mineral in the earth's crust. In surface waters, phosphorus is usually present as phosphate
(PO4-P). Phosphorus is needed for plant growth and is required for many metabolic reactions
in plants and animals. Organic phosphorus is a part of living plants and animals, their byproducts, and their remains.
Generally, phosphorus is the limiting nutrient in freshwater aquatic systems. That is, if all
phosphorus is used, plant growth will cease, no matter how much nitrogen is available.
Phosphorus typically functions as the "growth-limiting" factor because it is usually present in
very low concentrations. The natural scarcity of phosphorus can be explained by its attraction
to organic matter and soil particles. Any unattached or "free" phosphorus is quickly removed
from the aquatic system by algae and larger aquatic plants.
Excessive concentrations of phosphorus can quickly cause extensive growth of aquatic plants
and algal blooms. Several detrimental consequences may result. Surfeit algae and plant
growth can lead to depletion of the oxygen that is dissolved in the water. Water can hold only
a limited supply of dissolved oxygen (DO), and it comes from only two sources — diffusion
from the atmosphere and as a byproduct of photosynthesis. Excessive growth leads to
depletion of DO because of nighttime respiration by living algae and plants and because of the
bacterial decomposition of dead algae/plant material. Extensive bacterial decomposition of
detritus can create “dead-zones”, or areas of anaerobic conditions, especially near the bottom
of the water column. Depletion of DO adversely affects many animal populations and can
cause fish kills due to a dearth of this metabolic necessity.
In addition to low DO problems, excessive plant growth can increase the pH of the water
because plants and algae remove dissolved carbon dioxide from the water during
photosynthesis, thus altering the carbonic acid-carbonate balance. Because plants and algae
provide food and habitat to animals, the relative abundance shifts of the different species
affects the composition of the animal community. Drinking water supplies may experience
taste and odor problems, and the costs of treating drinking water can increase.
Finally, high nutrient concentrations interfere with recreation and aesthetic enjoyment of
water resources by causing reduced water clarity, unpleasant swimming conditions, pungent
odors, blooms of toxic and nontoxic organisms, interference with boating, and "polluted
appearances." The economic implications are significant for many communities.
Phosphorus may accumulate in sediment, both in deposited clays and silts and deposited
organic matter. In such cases, phosphorus and other nutrients may be released from the
sediment in the future. This feedback loop results in an internal phosphorus loading.
Subsequently, a reduction in phosphorus input from the nearby streams and larger watershed
may not be effective in reducing algal blooms for a number of years.
Phosphorus enters surface waters from both point and nonpoint sources. The primary point
source of phosphorus is sewage treatment plants. A normal adult excretes 1.3 - 1.5 g of
phosphorus per day. Additional phosphorus originates from the use of industrial products,
such as toothpaste, detergents, pharmaceuticals, and food-treating compounds. Primary
treatment of waste removes only 10% of the phosphorus in the waste stream; secondary
treatment removes only 30%. Tertiary treatment is required to remove additional phosphorus
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from the water. The amount of additional phosphorus that can be removed varies with the
success of the treatment technologies used. Available technologies include biological removal
and chemical precipitation.
Nonpoint sources of phosphorus include both natural and human sources. Natural sources
include 1) phosphate deposits and phosphate-rich rocks which release phosphorus during
weathering, erosion, and leaching, and 2) sediments in lakes and reservoirs which release
phosphorus during seasonal overturns. The primary human nonpoint sources of phosphorus
include runoff from agricultural areas, and urban/residential areas. Because phosphorus has a
strong affinity for soil, little dissolved phosphorus will be transported in runoff, except where
poor fertilizer management practices are used. Instead, the eroded sediments carry the
adsorbed phosphorus to the water body.
TMDL Mandate and Applicable Water Quality Goals and Regulation
Section 303(d) of the federal Clean Water Act and the U. S. Environmental Protection
Agency’s Water Quality Planning and Management Regulations (40 CFR Part 130) require
states to develop TMDLs for waterbodies that do not meet Water Quality Standards (WQS).
Michigan law (R323.1100 of Part 4, Part 31 of PA 451, 1994, revised 4/2/99) mandates that
all surface waters be protected for the full range of designated uses. The uses are:
• Agriculture
• Industrial water supply
• Public water supply at the point of intake
• Navigation
• Warm water fishery (or cold water fishery, where applicable)
• Other indigenous aquatic life and wildlife
• Partial body contact recreation
• Total body contact recreation between May 1 and October 31
The impaired designated uses for Ford and Belleville lakes are total body contact recreation
and partial body contact recreation. Rule 100 of the Michigan WQS requires that these
waterbodies be protected for total body contact recreation between May 1 and October 31.
The Clean Water Act requires that these water bodies be returned to meeting all designated
uses through the TMDL development process. A TMDL quantifies the maximum amount of a
pollutant a water body can accept without violating water quality standards. TMDLs are tools
for achieving water quality safeguards and assessing the impact of improvements. The MDEQ
is required, under Section 303(d) of the federal Clean Water Act, to determine the health of
the waters of the state. Those waters not meeting water quality standards are placed on a list
referred to as the Impaired Water bodies List. This list comprises the waters that require a
TMDL and sets forth a schedule for establishment. TMDL development methodology varies
based on the type of pollutant causing impairment.
Rule 60 of the Michigan WQS (Part 4 of Act 451) limits phosphorus concentrations in point
source discharges to 1 mg/l of total phosphorus as a monthly average. The rule states that
other limits may be placed in permits when deemed necessary. The rule also requires that
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nutrients be limited as necessary to prevent excessive growth of aquatic plants, fungi or
bacteria, which could impair designated uses of the surface water.
According to the MDEQ, phosphorus limits are placed in NPDES permits for all discharges
which have the potential to contain significant quantities of phosphorus. The limit of 1 mg/l is
contained in permits for discharges to surface waters which do not have substantial problems
with high levels of nutrients. More stringent limits are required for discharges to surface
waters which are very sensitive to nutrient inputs. Many of these surface waters are in
developed areas with substantial point source and nonpoint source phosphorus inputs. In such
areas, a waste load allocation may be necessary. The DEQ must determine the total amount of
phosphorus (in pounds per day) which can be assimilated into the particular surface water.
The DEQ then works with the dischargers to decide on appropriate phosphorus limits for each
permit, without exceeding the total assimilative capacity of the surface water.
Phosphorus TMDL for Ford Lake and Belleville Lake
In December of 1993, a 12-month phosphorus loading analysis was initiated by the MDEQ to
investigate the water quality of the Middle Huron. The analysis showed that Ford and
Belleville lakes were impaired as they failed to meet water quality standards due to
phosphorus enrichment, which contributed to nuisance algae blooms. Based on water quality
sampling and accepted mathematical models, a phosphorus TMDL of 50 µg/L at Michigan
Avenue and 30 µg/L in Belleville Lake was established for the months of April to September.
This TMDL was originally approved by the U.S. EPA in 2000 and the most recent version
was published by MDEQ in September 2004.
According to MDEQ, the TMDL should assure the attainment of water quality standards for
Belleville Lake, and significantly reduce problems in Ford Lake, in addition to meeting the
requirements of Water Quality Standard R 323.1060(2) which states “nutrients shall be
limited to the extent necessary to prevent stimulation of growths of aquatic rooted, attached,
suspended, and floating plants, fungi, or bacteria which are or may become injurious to the
designated uses of the waters of the state.”
Based on three years of scheduled monitoring and the employment of the Walker
methodology of lake trophic assessment, the TMDL estimated that the annual total
phosphorus load was 80,000 lbs/year. Approximately half of this load was derived from point
sources, and half was from nonpoint sources. The Mill Creek Subwatershed was estimated
from water quality monitoring to be contributing nearly one-fourth of the total phosphorus.
The Mill Creek Subwatershed Management Plan1 estimates the phosphorus loading from Mill
Creek to be 12,000 to 15,000 lbs/year, and 15,000 lbs/yr enter the system from sources
upstream of Mill Creek. The remaining 50,000 to 53,000 lbs/year are contributed by the
Middle Huron Watershed as defined in this plan (downstream of the Mill Creek outflow). To
reach the TMDL goal will require a reduction in current phosphorus loads by 50 percent,
which is approximately 25,000-26,500 lbs/year.
Recent and current phosphorus contributions from the major point sources in the Middle
Huron Watershed (including Mill Creek) are determined from self-reporting to the MDEQ,
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and shown in Table 1. Altogether, the four major point source facilities contribute
approximately 24,355 pounds per year of total phosphorus to the Middle Huron system. The
loading from these facilities is up 45% from 16,800 in 2007, up 2% from 23,800 pounds per
year in 2003 (the last times a full estimate was made), and down 22% from the original
loading calculations in 1996. The Ann Arbor Waste Water Treatment Plant is by far the
largest contributor to the system, making up 96% of the total point source load.
Table 1. Current Total Phosphorus Loads from Major NPDES Facilities in the Middle
Huron Watershed (source: Reports from the facilities)
Based on most
Avg
Avg Daily
Avg Daily
Annual Load
recent annual
Concentration Loading
Flow (mgd)
(lb/yr)
reporting*
(mg/L)
(lb/day)
Chelsea WWTP
1.13
0.09
0.84
308
Dexter WWTP
0.39
0.19
0.59
214
Loch Alpine SA
0.21
0.26
0.43
158
Thornton Farms
WWTP
0.04
0.22
0.07
25
Ann Arbor WWTP 18.29
0.43
64.75
23,650
Total
20.06
66.68
24,355
* June 2010 through May 2011.
The total allocated pounds per day for the major point sources in the Middle Huron Watershed
ranges from 166 lb/day in April to 55 lb/day in July and August. The larger permitted
allocation in April is to account for the higher spring discharge. As shown in Table 2, the
majority of the waste load allocation is assigned to the Ann Arbor WWTP. The original
allocation included the contributions from the DaimlerChysler proving grounds in Chelsea.
As of 2004, that facility no longer contributed effluent containing phosphorus to the
watershed. The company opted to connect to Sylvan Township’s new pipeline that removes
the effluent from the Proving Grounds and transports it to a treatment facility west of the
Washtenaw County line in Jackson County’s Leoni Township, and out of the Huron River
Watershed. Therefore, the Chelsea Proving Grounds no longer holds a NPDES permit from
MDEQ to send effluent to Letts Creek. The 210 lbs/yr of total phosphorus that the company
previously contributed has been removed (whether temporarily or permanently is not clear)
from the watershed as a result.
Table 2. Total Phosphorus Wasteload Allocation (WLA) (lb/day) for Middle Huron
TMDL
(source: Kosek,1996)
Apr
May
Jun
Jul
Aug
Sep
Ann Arbor WWTP
150
60
60
50
50
60
Chelsea WWTP
9.5
2.2
2.2
1.8
1.8
2.2
DaimlerChrysler-Chelsea*
0.5
0.3
0.3
0.3
0.3
0.3
Dexter WWTP
3.0
0.9
0.9
0.8
0.8
0.9
Loch Alpine SA
1.5
0.6
0.6
0.5
0.5
0.6
Other Point Sources
1.5
1.7
1.7
1.7
1.7
1.7
166
66
66
55
55
66
Total Point Source WLA
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* DaimlerChrysler-Chelsea is no longer a point source to the Huron River.
The major point sources are all operating under permits that were revised in December 2006
following a negotiated settlement between the point sources and the State of Michigan. Under
this agreement, the permit limits were adjusted slightly from 1993 levels, but not as far as
TMDL limits. It is further stated that the permit levels will be set to TMDL levels in 2012. If
the facilities increase the concentration level of phosphorus in their effluent to the current
permit limits, then their annual load would jump to over 59,000 pounds per year of total
phosphorus (see Table 3).
Table 3. Potential Total Phosphorus Loads from Major NPDES Facilities Operating at
Current Permit Limits (source: MDEQ)
Max. Avg.
Avg Daily
Avg Daily
Annual Load
Concentration
Flow (mgd)
Load (lb/day) (lb/yr)
(mg/L)
Chelsea WWTP
1.3
0.8
9.8
3577.0
Dexter WWTP
0.58
0.6
2.9
1058.5
Loch Alpine SA
0.31
0.8
2.1
766.5
Ann Arbor WWTP 29.5
1.0
147.6
53,880.6
Total
31.7
162.4
59,282.6
The total load allocation among the nonpoint and point sources are shown in Table 4. In all
months except May the load allocated to the point sources exceeds that of the nonpoint
sources. If the reductions are met, then the load allocation for April through July provides a
buffer of 4 to 48 pounds of total phosphorus, and the allocation would just suffice the TMDL
in August and September.
Table 4. Total Phosphorus Load Allocation (LA) (lb/day) and TMDL for Middle Huron
(Source: Kosek, 1996)
Apr
May
Jun
Jul
Aug
Sep
Nonpoint Source LA
91
100
61
29
19
37
Point Source WLA
166
66
66
55
55
66
LA + WLA
257
166
127
84
74
103
TMDL
304
214
139
88
74
103
Remaining
47
48
12
4
0
0
Water Sampling Data Summary
In September 1991, a hazardous material response team was summoned to investigate a
reported "green paint spill" in Ford Lake. The "paint" was really a severe algae bloom. This
incident brought MDEQ field scientists to the lakes to conduct intensive monitoring of the
Huron River and its tributaries from 1992-1994; this monitoring formed the basis for the
development of the phosphorus TMDL. The primary water quality parameter measured by
MDEQ was Total Phosphorus (TP).
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MDEQ has continued to conduct water quality monitoring in the Huron River and in Ford and
Belleville Lakes since the development of the TMDL through 2006, and then again in 2009.
Each monitoring season, from April to October, state field scientists visited the watershed one
time per month to measure nutrients and ambient water quality parameters at two river sites
— the Huron River at Bandemer Park, and the Huron River at Michigan Avenue, just
upstream of where the Huron enters Ford Lake. In addition, they measured water clarity,
chlorophyll a, various nutrients, and other water quality parameters at various depths at four
locations within each of the two lakes. Every five years, MDEQ conducts more intensive and
extensive monitoring in the middle Huron through its basin monitoring program. The Huron
River Watershed has been monitored through this program in 1997, 2002, and 2007; 2012 is
the next year in which MDEQ will monitor the Huron.
In addition to monitoring conducted by the State, in 2002 HRWC developed a companion
monitoring program for nine of the tributaries flowing into the middle Huron. HRWC staff
and trained volunteers measure stream discharge, collect grab samples for lab analysis of TP,
Nitrate + Nitrite, and Total Suspended Solids, and monitor other water quality parameters.
Each site was originally visited one time per month. In 2006, analysis for E. coli was added.
In 2008, storm sampling was added and monitoring frequency was increased to twice per
month. Finally, in 2010, monitoring at stormwater investigative sites was added. A river site
upstream of the confluence of Mill Creek is monitored for upstream conditions, and 9
tributary sites from Dexter to Ypsilanti are included in the program2.
The data collected by the State is used to measure the progress towards meeting the
phosphorus TMDL. Now, HRWC’s tributary monitoring program is the only program
collecting data on nutrients in the tributaries flowing into the middle Huron, while the
University of Michigan, in partnership with the City of Ann Arbor, monitors river sites. One
shortcoming of the program is that it does not monitor Total Nitrogen, which would enable
estimating the ratio of TP:TN, an indicator of conditions favorable to the formation of
nuisance algal blooms. Dr. John Lehman at the University of Michigan conducted a study of
this ratio from 2003-06 and concluded that TP is the limiting nutrient for blooms under most
conditions.
A few general comments can be made about the data. TP concentrations entering and within
Ford Lake have generally decreased over time. Analysis of 2009 data by MDEQ showed that
concentrations entering Ford Lake were below the TMDL target of 50 μg/l every month
except August (see Fig. 1). Concentrations within the lake were below the target except for in
April and August. However, concentrations in Belleville Lake have been consistently above
its lower target of 30 μg/l. In 2009, the Belleville Lake concentration target was met only
once.

2

For more information including site maps and data reports, visit the program website:
http://www.hrwc.org/our-work/programs/water-quality-monitoring/
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Figure 1. Total phosphorus concentrations at stream and lake stations sampled by MDEQ from April
through September, 2009. There were only three instances for Ford Lake where results showed
greater phosphorus concentrations than the goal of the TMDL. Belleville Lake was often well over its
threshold for phosphorus loading.

Tributary monitoring indicates similar trends. Generally, total phosphorus concentrations have
decreased in tributaries, especially those in urban areas, though 2010 results were highly
variable. Concentrations outside of the urban area averaged 37 µg/l between 2008-10, while
those inside the urban area around Ann Arbor averaged 52 µg/l. However, tributaries in urban
areas declined by 28% from 2003-06 levels, while less-urban creeks only declined 17%.
Finally, data from the station at the entry to Ford Lake showed an average concentration
between 2008-10 of 53 µg/l, just above the target level of 50 µg/l (Fig. 2).
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Figure 2. Total phosphorus concentrations for sampling across 10 tributary sites up to twice per month
from May to September 2003 to 2010. Annual quartile and medians are shown in boxes, with maxima
and minima in whiskers and annual means illustrated with points. Note the general decrease in total
phosphorus concentrations from earlier years, especially 2003.

Phosphorus loading has also been assessed using a number of approaches. Extrapolating into
seasonal loads suggests that the maximum load should reach 28,036 lbs April through
September to be compliant with the TMDL. The TMDL assumes that about half (39,574 lbs)
of the total modeled load comes during this growing season. This requires a total load
reduction of 11,538 lbs. Of the total load, 24,293 lbs (61%) were estimated to be coming
from nonpoint sources, with the remainder (15,561 lbs) from point sources. Again
extrapolating from load allocations, the load reduction required of nonpoint sources is 14,035
lbs over the April to September growing season, while point sources are required to reduce by
1,165 lbs.
Based on past reporting, point sources have reduced loading to 9,438 lbs/yr or 34% below
waste load allocations, though some monthly violations still occur. This represents a load
reduction of 6,123 lbs from 1996 levels. The point source reduction represents a solid buffer
for any load reduction shortfalls. Monthly point source load limit violations will need to be
eliminated, and nonpoint source load reductions also must be accounted for to reach the
TMDL for phosphorus in the watershed.
Current annual loading estimates vary from the original TMDL model. For 2003, the point
source phosphorus load was reported as 23,800 lbs/yr. As indicated previously, the most
recent reporting indicates an annual load of 24,355 lbs/yr by point sources – a significant
reduction from 1996 levels. Loading from tributaries estimated by the 1996 model used for
TMDL development indicates 22,000 lbs/yr was being contributed by nonpoint sources (see
Table 5).
Phosphorus Reduction Implementation Plan
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Table 5. Total Phosphorus Loading from Tributary Sources (Source: Kosek, 1996)
Significant Sources
Load from '96 Load from Percent of Percent
Sampling
'96 Model
Total
Difference
Upstream Sources
Boyden Creek
Honey Creek
Other sources (upper section)
HBP Subtotal
Allens Creek
Traver Creek
Malletts Creek
Miller Creek
Swift Run
Other sources (middle section)
Dixboro Road Subtotal
Ann Arbor WWTP
Fleming Creek
Superior Drain
Other sources (lower section)
Michigan Avenue Total

30,000

2,000
32,000
1,000

30,000
961
1,039

300
9,700
43,700
28,000
1,300

32,000
1,813
1,855
3,945
1,957
1,210
920
43,700
28,000
1,300

7,000
80,000

7,000
80,000

700

37.5%
1.2%
1.3%
0.0%
40.0%
2.3%
2.3%
4.9%
2.4%
1.5%
1.2%
54.6%
35.0%
1.6%
0.0%
8.8%
100.0%

81%
464%
303%
-91%
0%
0%
0%

However, due to the large set of data obtained through monitoring, there is a much richer set
of data available for loading analysis. Instead of using land use models or extreme
extrapolation from a few data points, HRWC was able to apply statistical techniques based on
flow-concentration relationships that provide much more accurate and current loading
estimates (Table 6). Load estimates were computed using all monitoring data for tributary
sites from 2003-10. The statistical model also accounts for the sampling months. See
Appendix A for statistical modeling details. Data from 1995 was also modeled for
comparison.
Table 6. Total phosphorus loading estimates (lbs/day) for select river and tributary locations.
Site

TP Mean Daily
Load Est. (2003-10)

TP Mean Daily
Load Est. (1995)

% Difference

Huron @ N.
Territorial
(upstream)

50.99

41.07

+24.2%

Mill Creek

39.51

30.25

+30.6%

Honey Creek

4.62

2.22

+108.1%
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Allens Creek

3.27

2.74

+19.3%

Traver Creek

1.06

5.08

-79.1%

Fleming Creek

6.55

3.52

+86.1%

Millers Creek

0.38

5.36

-92.9%

Malletts Creek

11.72

14.76

-20.6%

Swift Run

1.60

0.82

+95.1%

Superior Drain

0.76

NA

NA

Huron @ Ford Lake
(US-12)

151.43

200.59

-24.5

Overall, this analysis indicates that loading to Ford Lake has decreased by an estimated 25%.
Total phosphorus loading to Ford Lake over the April to September TMDL period is
estimated to be 27,655 lbs, which is 381 pounds below the TMDL target.
In 2003, the U.S. EPA awarded a 3-year STAR grant to the University of Michigan for a new
study of the middle reach of the Huron River and Ford Lake and Belleville Lake that provides
a more comprehensive assessment of nutrients and the factors that influence nuisance algal
blooms. Dr. John Lehman was the Principal Investigator. His team found the following
results:
1. From June 2003 to December 2004, 33427 kilograms (kg) of total phosphorus (TP)
entered Ford Lake. During the same time period, AAWWTP reports discharging
12,427 kg TP to the Huron River (37%).
2. Of the 12,427 kg P that AAWWTP discharged to the Huron River, only 8,854 kg
(71%) emerged from Superior Pond. This represents 26% of the load to Ford Lake.
3. More TP entered Ford Lake during May 2004 as a result of the 22 May flood than had
been discharged by AAWWTP in the previous year.
4. From June 2003 to March 2005, 4,279 kg of dissolved phosphorus (DP) was
discharged from Barton Pond into the Huron River above Ann Arbor. During the same
time, 12,205 kg DP was present below Geddes Pond and upstream of the AAWWTP
outfall. This represents an increase of 7926 KG added within Ann Arbor above its
WWTP.
5. Also from June 2003 to March 2005, 22,804 kg DP exited Superior Dam, an increase
of 10,599 kg from upstream of the WWTP (N.B. This is less than the reported
discharge by AAWWTP owing to retention within Superior Pond).
6. 23,002 kg DP entered Ford Lake, an increase of 198 kg from Superior Rd. to Spring
St.
7. For Particulate P (PP; DP + PP = TP), 16,771 kg discharged from Barton Pond; 12,043
kg discharged from Geddes Pond. This is a net loss of 4,728 kg PP removed by Argo
and Geddes Ponds. The balance between PP retention and DP release resulted in the
net addition of 3,198 kg P to the River within Ann Arbor.
8. From June 2003 to March 2005, 16,190 kg discharged from Superior Dam. This is an
increase of 4,147 kg compared to upstream of the AAWWTP. The N/P ratio of this
Phosphorus Reduction Implementation Plan
for the Middle Huron River Watershed

15

added particulate matter is too low for it to be biological matter. It is almost surely
eroded soil. 18,349 kg PP entered Ford Lake. This is an increase of 2,159 kg. The N/P
ratio of this particulate matter is too low for it to be biological matter. It is soil, too.
9. 41,351 kg TP entered Ford Lake and 32,445 kg exited. This was a removal of 8,906 kg
or a retention of 21.5%. The proportioning between dissolved and particulates was
such that 19.3% of DP and 24.3% of PP were retained. 2
The STAR project contributed much needed information on the role resuspension of
phosphorus particles in Ford Lake plays in the production of nuisance algal blooms.
• Phosphorus release rates of sediment core samples in Ford Lake were up to 3X greater
than release rates from multiple other eutrophic lakes located in western Michigan.
Internal loading was found to play a key role in seasonal bloom development in Ford
Lake.
• Internal loading of phosphorus is complicated, and interwoven with concentrations of
other nutrients like nitrogenous compounds. Phosphorus release was found to be more
prevalent with oxygen depletion of the lower water column, a common problem in the
summer; an iron trap forms that causes phosphorus and iron to leach from the bottom
sediments and into the open water, exacerbating the algal bloom.3
Stakeholders: Point Source Contributors and Nonpoint Source Contributors
Governmental units in the middle Huron River Watershed include the City of Ann Arbor, Ann
Arbor Charter Township, Barton Hills Village, City of Belleville, City of Chelsea, Dexter
Township, Dexter Village, Freedom Township, Lima Township, Lodi Township, Lyndon
Township, Northfield Township, Pittsfield Charter Township, Salem Township, Scio
Township, Sharon Township, Superior Charter Township, Sylvan Township, Van Buren
Charter Township, Webster Township, Ypsilanti Charter Township and City of Ypsilanti. In
addition, the Washtenaw County Water Resources Commissioner has jurisdiction over those
tributaries (or portions thereof) designated as county drains. Other jurisdictions that may
impact nonpoint and point source contributions of phosphorus and other pollutants are Ann
Arbor Public Schools, University of Michigan, Van Buren Township Public Schools,
Washtenaw Intermediate School District, Washtenaw Community College, Washtenaw
County Road Commission, and Wayne County.
The point sources that have been identified as “major” in the middle Huron are the Ann Arbor
Wastewater Treatment Plant, Chelsea Wastewater Treatment Plant, Dexter Wastewater
Treatment Plant, and Loch Alpine Wastewater Treatment Plant. Additional point sources
contribute relatively small amounts of phosphorus in their effluents.
The stakeholders made the conscious decision to gain active involvement from the entities
with more significant land ownership in the TMDL areas. This decision reflects the
understanding that stakeholders with jurisdiction over small portions of the TMDL area have
little motivation to be engaged in the planning process. However, all stakeholders have been
invited to participate in meetings and other events pertaining to the TMDL, particularly
during the formation of the Middle Huron Initiative Partnership.
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Middle Huron Initiative Goals and Objectives
In the fall of 1994, MDEQ staff convened a meeting of representatives from 17 middle Huron
communities, requesting they develop a voluntary strategy to meet the phosphorus reduction
goals. These communities and MDEQ, along with the Washtenaw County Water Resources
Commissioner and the Huron River Watershed Council formed the Middle Huron River
Watershed Initiative.
The overall goal of the Initiative is to improve the ecological quality and, thus, the
recreational and economical resources in the middle Huron River Watershed by rallying
communities around reducing non-point and point sources of pollution. The objectives that
the Initiative seeks to fulfill are:
1. Return Ford and Belleville lakes to their designated uses, and improve the water
quality of the middle Huron and its tributaries;
2. Work with communities of the middle Huron to develop a partnership to achieve
these ends in the most cost-effective manner possible;
3. Reduce summer loading of phosphorus to the river system to meet the TMDL set by
the Michigan Department of Environmental Quality; and
4. Improve the overall water, fisheries and recreational qualities of the middle Huron
River Watershed.
The 1999 Agreement for Voluntary Reduction of Phosphorus Loading to the Middle Huron
states that this cooperative approach to meeting the TMDL will be pursued by the partner
communities and agencies, and then reevaluated in 2004 to determine whether the goals have
been attained. With the expiration of the 1999 Agreement in April 2004, the partners formed a
sub-committee to create a replacement agreement since the phosphorus reduction goal of the
TMDL had not yet been attained.
The 2004-2009 Agreement was completed in early fall 2004 after review by the partners. All
current partners were presented with the opportunity to sign the current agreement, but not all
of the partners did. Several of the larger businesses that had NPDES permits to discharge to
the middle Huron River Watershed also were approached during the drafting of the
Agreement to gain their support as signatories. The Agreement was effective January 1, 2006
and expired at the end of September, 2009.
Within the 2004 Agreement and point source permits, MDEQ committed to review the
TMDL and reevaluate the limits and subsequent permit requirements. As of the expiration of
the Cooperative Agreement in 2009, MDEQ had not completed their evaluation, so a new
agreement was not drafted. Following several stakeholder meetings and after receiving
numerous comments from Middle Huron Partners, on February 9, 2011, MDEQ issued a letter
indicating that, while they decided that their evaluation indicated that no TMDL revision was
necessary, they clarified that “…any new or expanding permitted source would not be
allowed unless there is a commensurate decrease in phosphorus loading from other permitted
sources within the watershed.”4
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Specific TMDL Implementation Objectives for Point and Nonpoint Source
Contributions3
MDEQ believes that phosphorus concentration is the critical variable in this system, since it is
the limiting nutrient for algae growth in these short retention-time lakes. If the total
phosphorus concentration going into Ford Lake can be limited at or below 50 µg/L in AprilSeptember, then the lakes should respond by decreasing the algae growth to non-nuisance
levels and Belleville Lake should meet its 30 µg/L goal. Therefore, the loading capacity is
expressed as a phosphorus concentration of 50 µg/L at the Michigan Avenue bridge on the
Huron River (just upstream of Ford Lake) for the months of April through September.
Phosphorus load, though related to the concentration, will vary with riverine flow. In order to
decrease 1995 loadings to the desired loading capacity levels, it will be necessary to reduce
phosphorus loads from both point and nonpoint sources. The wasteload allocations (WLAs),
AKA point sources, and load allocations (LAs), AKA nonpoint sources, were calculated for
each month (Table 7). TMDL implementation consists of reducing point and nonpoint source
loads to the levels presented in Table 7.
Table 7. WLAs and LAs for the Ford and Belleville Lakes TMDL for Phosphorus.

The nonpoint source load allocations are equal to a 57% reduction from current "expected"
nonpoint source loads in April and a 58% reduction from current "expected" nonpoint source
loads in May-September. Point Sources were required to reduce their loading by 7% from
1995 levels.

3

text adapted from TMDL for Phosphorus in Ford and Belleville Lakes, MDEQ, Water Division, September
2004
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II. SIGNIFICANT PROGRESS SINCE TMDL
DEVELOPMENT
Fifteen years have passed since original TMDLs for Ford and Belleville Lakes were
developed and the technical committee of the Middle Huron Initiative developed a list
of best management practices for reducing the major sources of phosphorus, known as
the “Phosphorus Reduction Strategy.” The strategy focused on the sources of (1) urban
stormwater runoff, (2) rural runoff, and (3) point sources. This was followed by a
revision that was originally intended to result in two phosphorus reduction
implementation plans (RIPs). The Non-Point Source RIP was developed in 2006 and
revised in 2008. The Point Source RIP was never completed.
Middle Huron Initiative
Meanwhile, the partners to the Middle Huron Initiative continue to meet and discuss
opportunities for phosphorus reduction projects. The partners meet twice per year to
discuss issues of shared concern and report to each other on the projects and initiatives
that each partner is engaging towards the goal of improving ecological quality. These
projects and initiatives are presented and the positive and negative lessons learned are
shared. At these semiannual meetings, the partners also discuss broad initiatives such
as monitoring and educational campaigns that are best implemented collectively.
This structure serves to establish the Initiative as an incubator of policy and project
ideas. Those that work can be implemented by other partners and those that do not can
be improved or dropped. This framework allows each partner to be more effective by
not duplicating ineffective projects, engaging in those with proven results, and pooling
resources to collectively engage in large scale efforts.
Prior to the implementation of the NPDES stormwater permit program, several of the
Middle Huron Initiative Partners took remarkable voluntary measures to reduce
phosphorus pollution and increase public education and involvement on the topic. To
this end, several federal and state grants worth more than $2.0 million were awarded to
the Initiative Partners where one of the stated goals of the projects has been to reduce
phosphorus contributions as mandated in the TMDL.
Stormwater Programs
In 1995, implementation of the federal stormwater program began with Phase I being
applied to large metropolitan areas. In the middle Huron, this included the City of Ann
Arbor and the University of Michigan. In 2003, many other municipalities and two
Washtenaw County agencies were added to the program in Phase II. All agencies with
municipal stormwater discharges were provided with discharge permits and required to
engage in six minimum measures to reduce stormwater pollution. Many of these
required activities were designed to reduce nutrient runoff and therefore helped to
reduce phosphorus loading into the middle Huron River.
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In 2008, most of the entities with stormwater permits joined to form the Middle Huron
Stormwater Advisory Group (SAG). The SAG was formed to coordinate many
stormwater activities on a watershed basis. The SAG partners include:
• Washtenaw County Water Resources Commissioner
• Washtenaw County Road Commission
• Village of Dexter
• City of Ann Arbor
• Pittsfield Township
• City of Ypsilanti
• Ypsilanti Township
• Eastern Michigan University
• Ann Arbor Public Schools
Municipalities and agencies within the middle Huron River Watershed that hold
stormwater permits, but do not participate in the SAG include:
• Barton Hills Village
• Northfield Township
• University of Michigan
• Veterans Affairs Hospital
• Washtenaw Community College
• Willow Run Community Schools
• Ypsilanti Public Schools
Program and Project Summary
Point Source Upgrades and Investments
Village of Dexter Water Utilities
From 1999-2004 the Dexter Waste Water Treatment Plant (WWTP) obtained a loan of
$2 million from Rural Development to repair and upgrade the plant capacity. The
original plant was built in 1977, and many components of the system had reached the
end of their life. The WWTP ability to remove pollutants was degrading due to old
equipment, and the rehabilitation was needed to bring the plant back to maximum
effectiveness. The design flow for the plant of 0.58 millions of gallons per day (mgd)
was not changed. The rotating biological reactors were removed and replaced with
activated sludge tanks. The overhaul included the centrifical pumps, grinder pump,
primary and secondary clarifiers, sand filters, electrical systems and control systems.
The gas chemical feed system was replaced with a safer liquid feed system for bleach
and bisulfite. The ferric chloride system was replaced to achieve better phosphorous
removal in the system. The previous plant design was for 1.0 mg/L phosphorous
effluent, and the new design is for 0.4mg/l in the effluent. The new system was flow
controlled, to put the chemicals in the water when it was needed most.
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In 2005, the Village of Dexter conducted a flow capacity study for the WWTP. The
conclusions of the study were for an equalization basin for the WWTP to maximize
present use of equipment through equalizing flows, evening out chemical use, and
taking care of storm surges. Design was carried out in 2006 and 2007, and Dexter
began applying for funding for the project. In 2009 Dexter received $1.5 million in
funding through TARP for the project, and work was started that fall. The equalization
basin project was finished in the spring of 2011, and is currently under start up.
The Village of Dexter has also been doing work in the collection system that is just as
important to the operations of the WWTP as the plant itself. As funds came available,
Dexter has replaced and lined aging sewer main and conducted manhole rehabilitation
in the Village. Both have reduced the influent flow from storm and ground water.
City of Ann Arbor Waste Water Utility
In addition to its equipment maintenance program, the City of Ann Arbor WWTP has a
Capital Improvements Program that identifies major capital investments for equipment
and infrastructure to address short- and long-term needs. The WWTP’s Facilities
Master Plan (FMP) identifies recommended improvements at the plant to meet process,
equipment and infrastructure requirements for the next 25 years. These improvements
include complete demolition and replacement of the older West Plant portion of the
WWTP. The engineering firm hired by the WWTP to design the improvements
identified in the FMP is preparing 90% complete design documents for this project,
which is called the Facilities Renovations Project (FRP). A construction contract was
started in 2009, and construction of the FRP will take about five years to complete.
The FRP addresses all aspects of wastewater treatment at the WWTP with the exception
of solids processing and handling. The WWTP has completed its Sewage Residuals
Management Plan (SRMP) to achieve the same objectives as the FMP for management
of sewage sludge and other solids for the next 25 years. These improvements include
replacement of the biosolids management systems and equipment at the WWTP. The
engineering firm hired by the WWTP to design the improvements identified in the
SRMP completed final design documents for this project, which is called the Residuals
Handling Improvements Project (RHIP). Construction of the RHIP is underway and
will be completed during 2011.
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City of Chelsea Waste Water Utility
The City of Chelsea Waste Water Utility did not provide a summary of their past or future
investments in treatment upgrades or other improvements.
Loch Alpine Sanitary Authority
The Loch Alpine Sanitary Authority WWTP uses multiple feed points for ferric chloride to
control effluent phosphorus concentrations. In addition, a polyelectrolyte is introduced at the
final clarifier to reduce effluent suspended solids, and thus phosphorus that has been
chemically precipitated.
Public education regarding the use of phosphorus containing products at residents’ homes
continues to be distributed through Association newsletters and the Loch Alpine web site.
Other Point Sources
There are a number of other much smaller point sources that are permited to discharge
phosphorus into the middle Huron River. Many of these were invited to participate in the
Middle Huron Partnership Initiative, but they have declined. It is not known what level of past
or future investment has been made at these facilities.

Stormwater and Non-point Source Programs and Projects
Stormwater Programs
Public Education
The Phase II stormwater permittees fund a Public Education Plan (PEP) that includes
numerous activities to educate and inform residents and other target groups about their
involvement with stormwater and how to minimize their impact on water resources.
Messaging specifically targets phosphorus reduction. Partners conduct some activities
individually, but also contribute to several large joint efforts that include a biannual calendar,
news media ads and involvement in events.
Illicit Discharge Elimination Programs
All stormwater permittees have developed IDEP programs to inspect their stormwater system
to find suspected sources of contamination, determine the ultimate sources, and eliminate any
illicit connections or dumping. These programs require significant investment of time and
resources, and have resulted in few discoveries.
Construction Runoff Control
All permittees have established programs for soil erosion and sediment control from new or
redevelopment construction. Such developments require permits and inspections for practices
to keep exposed soils on site or controlled from runoff. This has reduced a significant
potential source of phosphorus.
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Post-Construction Stormwater Ordinances
All Phase I and II municipalities in the watershed passed post-construction stormwater
ordinances that require that all new and re-development projects capture and treat the first
flush of stormwater runoff and protect stream channels from erosion due to peak flow runoff.
The Washtenaw County Water Resources Commissioner has established stormwater
standards for construction that municipalities within the county reference. These standards are
currently being revised to encourage greater infiltration and low impact development
practices. While the ordinances do not address pre-existing developments, they will help
prevent additional loading when new development occurs.
Pollution Prevention and Good Housekeeping
MS4s have all engaged in activities to educate internal staff on the state-of-the-art in pollution
prevention practices and develop good housekeeping practices to reduce or eliminate
pollution sources on their own properties and operations. Practices like spill prevention and
clean-up, fertilizer reduction or elimination, vehicle maintenance and washing, have all
improved since permits were originally issued, resulting in reduction in phosphorus sources.
Partner-Specific Projects
The projects identified below have been completed by Middle Huron partners that go beyond
stormwater required commitments. A number of these projects have contributed significantly
to the decrease in observed phosphorus concentrations and loading.
Ann Arbor Township
Post-Construction Stormwater Ordinance: The Township’s new ordinance (revised in
2010) deserves special mention due to its unique approach. The ordinance requires first-flush
treatment and additionally requires any development with over 20% impervious surface to
infiltrate or treat additional volume. Need to summarize why it is unique and what the likely
impact is. P-reduction Benefit: minimizes runoff and erosion from all new developments.
Eastern Michigan University
Tree Nursery: A new nursery was installed in 2010. The nursery will be utilized to supply
trees for planting across the university and elsewhere in the watershed as part of an annual
Arbor Day event.
Underground Detention: Underground detention was installed to treat runoff from a large
parking lot.
Hydrodynamic Separator: A separator was installed to treat runoff from the student center
loading dock to reduce oil and grease runoff.
Ypsilanti Township
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Aeration of Ford Lake: The Ford Lake Dam was operated to bypass turbines and release
from the bottom during low mixing periods to keep the lake bottom from reaching anoxic
conditions. During such operation, no phosphorus spikes or algae blooms were observed. The
management technique eliminates a large source of phosphorus import from lake bottom
sediment. Cost: $30,000 in lost energy generation revenue.
University of Michigan
Botanical Gardens Stream Restoration: Several projects were completed to dredge and
enhance a detention pond receiving runoff from the dirt/gravel parking areas and to stabilize
portions of Fleming Creek streambanks.
Detention Pond Retrofits: Ponds were retrofit at two locations to detain first-flush runoff
and increase sediment removal. In addition, sediment forebays were created or enhanced at
two other locations on campus to aid in sediment removal.
Hydrodynamic Separators: Devices were installed at nineteen locations throughout campus
to aid in sediment and phosphorus removal.
Millers Creek Streambank Stabilization: The University stabilized a segment of eroding
streambank at the North Campus Administration Complex, reducing sedimentation and
phosphorus inputs.
Soil Erosion & Sedimentation Control Program: The University is an Authorizaed Public
Agency which administers the SESC program for construction & renovation projects on
campus involving earth disturbance. The program includes site plan review, BMP use, and
weekly inspections (at a minimum). These efforts aid in reducing sediment and phosphorus
inputs to the storm water system.
Huron River Streambank Stabilization: A streambank stabilization project was completed
at Nichols Arboretum through a joint effort between the University and the City of Ann
Arbor. The project utilized soft-armoring techniques and rock vanes to stabilize the bank and
protect an emergency access road. The project should aid in the reduction of sediment and
phosphorus discharge to the Huron River by reducing erosion of the streambank at this
location.
Washtenaw County Water Resources Commissioner
County Stormwater Rules Revisions: Stormwater management rules that detain first flush
for 24-hour period and the bankfull storm are in place, and updates to require infiltration of
first flush are in final draft to be completed in 2012. The amount of TP reduction and
stormwater flow reduction varies per site.
Mary Beth Doyle Park (formerly Brown Park): Involved the redesign of the flood control
structure to improve water quality treatment and improve habitat. Design completed in 2005
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and construction completed in 2007. Phosphorus reduction: 980 lbs/yr ; TSS and flow
reduction were not calculated. Cost: $250,000 (design) + $2.244 million (construction).
Rain Barrel Sale: Washtenaw County promotes regional rain barrel sales via email and
social media (i.e. Facebook). Washtenaw County Land Conservancy, Alliance of Rouge
Communities and other events are promoted as they arise.
Continuous Stream Flow Measurement: USGS stream flow gages have been installed at
Chalmers Rd and, more recently, at Mary Beth Doyle Park. Cost: $13,000 annually for O&M.
Good Housekeeping, Pollution Prevention: The Washtenaw County Facilities and Parks
and Recreation Commission are current partners in the WCWRC’s Community Partners for
Clean Streams Program (CPCS). The CPCS program works with partners to find ways to
protect water quality through pollution prevention and good housekeeping practices. Each
facility submits to an evaluation and walk-through inspection which specifically focuses on
maintaining engineered stormwater controls, equipment and vehicle maintenance, landscape
and building maintenance, as well as waste management.

Washtenaw County Road Commission
Hydrodynamic Separators: Devices were installed at four locations to test their
effectiveness at sediment and phosphorus removal.
Ann Arbor Public Schools
Skyline High School: Built in 2006-07, the school features a green roof and extensive
stormwater infiltration and treatment. The property exceeds county standards for runoff
capture and treatment, achieving complete capture and treatment for storms up to the 100-year
event.
City of Ann Arbor
Phosphorus Fertilizer Ordinance: A city-wide ordinance banning the use of phosphorus
containing fertilizers for turf-grass application was enacted in 2007. An education program
preceded implementation.
Library Green Roofs: Green roofs have been established on three city libraries to reduce and
treat runoff from otherwise impervious rooftops.
West Park Improvements: Portions of runoff that otherwise would have been sent directly
to storm drains was diverted into a newly established stormwater treatment system in West
Park. Features include swirl concentrators, vegetated swales, rain gardens and stormwater
wetlands.
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Millers Creek Streambank Stabilization: A segment of highly eroding streambank were
stabilized, reducing sedimentation and phosphorus inputs.
Huron River Watershed Council
Millers Creek Rainwater Project: Completed in 2011, HRWC focused resources on a single
residential neighborhood that seemed to contribute to erratic stormwater flows. A series of
stormwater basin retrofits were completed, along with the installation of several large
neighborhood rain gardens and numerous small, household rain gardens. Rain barrels were
also provided to residents at reduced cost. The result was improved flow patterns.
Rain Barrel Sales: In partnership with the City of Ann Arbor, HRWC has hosted two rain
barrel sales to watershed residents. The City subsidized the cost to city residents.
Mill Creek Streambank Stabilizations: With a grant from the Michigan DEQ, HRWC
coordinated two streambank stabilization projects along severely eroding sections of Mill
Creek in an area dominated by agriculture. The stabilizations utilized natural restoration
techniques and now serve as demonstration sites.
Educational Campaigns: In addition to the work contributing to stormwater Public
Education Plans, HRWC has developed educational materials, news articles, workshops, and
other campaigns to educate watershed residents about their contribution of nutrients and how
to reduce their impact.
Summary of Phosphorus Loading Reduction and Current Status
HRWC and volunteers have collected data since 2003 at nine tributary monitoring stations
within the TMDL drainage area. The University of Michigan and DEQ have collected
samples at Ford Lake, Belleville Lake and several sites in the Huron River. Seasonal (April –
September) and annual loads were calculated based on original 1995 data collected by DEQ5
and 2003-10 data collected by HRWC6 and Dr. John Lehman at the University of Michigan7.
• Sampling in pre-ordinance years (before local ordinances to reduce phosphorus use in
lawn fertilizers were mandated), 2003-2007, at Ford Lake showed an average total
phosphorus concentration of 0.0526 mg/L, which translates into an estimated TP load
of 48,527 lbs/yr.
• Since 2008, the mean TP concentration entering Ford Lake was 0.0528 mg/L,
which is approximately the same as the concentration from 2003-2006. Through 2009,
the mean concentration was much lower than when results from 2010 are taken into
account. Mean concentration was much higher in 2010 than in previous years pulling
the mean concentration upward.
• The total TP concentration from 2003-10 was 0.0527 mg/L, which translated into an
estimated TP load of 54,382 lbs/yr, or 27,191 lbs over the growing season (TMDL
limit period). This total figure is below the total load limit calculated from the
TMDL.
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•
•

Sampling from tributaries indicated a strong decrease in phosphorus concentrations
through 2009, with greater variability in 2010.
Reporting from point sources showed that, collectively, they discharged well below
their cumulative waste load allocation, though a small number of exceedences of
monthly limits occurred. Thornton Farms was not included in the analysis.
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III.

CURRENT AND NEW PROGRAMS
FOR PHOSPHORUS REDUCTION IN THE
MIDDLE HURON RIVER WATERSHED

Measures to reduce phosphorus will include many activities that are already underway, and
others that are planned and included in other management plans. In some cases, entire
creekshed projects have been funded by public and private monies to restore the creeks;
Malletts Creek and Millers Creek are two such examples. Some programs and projects are
required of the National Pollutant Discharge Elimination System (NPDES) municipal
stormwater permittees within the watershed through the Phase I and Phase II of that program.
Moreover, implementation of activities to meet other TMDLs in the middle Huron River
Watershed has had the reciprocal effect of helping to reduce phosphorus. Most notably, the
activities planned for meeting the TMDL for E. coli in the Huron River often will address
phosphorus since many sources of E. coli also are sources of phosphorus. All of the
stakeholders affected by the E. coli TMDL are also Partners of the Middle Huron Initiative.
Implementation of activities to meet that TMDL is underway and will continue until the
TMDL is achieved. Similarly, plans have been developed to address biota impairments in
Malletts Creek and Swift Run by reducing sedimentation. Activities to reduce erosion and
sediment transport also have the effect of reducing phosphorus loading.
In order to meet the phosphorus reduction target of 50% for the region, the participating
community partners to the Middle Huron Cooperative Agreement developed a number of
different approaches, as discussed above and in previous sections. Many activities originally
outlined in those plans have been accomplished (see Section II) and resulted in significant
reductions in loading to Ford Lake as well as lower phosphorus concentrations within both
Ford and Belleville Lakes, based on analysis of monitoring data (see Section II).
The earlier draft strategies have been updated and combined into a single phosphorus
reduction strategy here. As discussed in Section II, the phosphorus load reduction target as of
the beginning of 2011 had been achieved. However, the partners still believe that loading
reduction is necessary to help achieve a long-term, unimpaired state. Most of this load
reduction will come from stormwater and non-point source reductions. Point sources
identified in the TMDL have already achieved their reduction targets and are below loading
targets by 6,123 lbs.
Table 8 is a summary of the major reduction activities targeted to be implemented over the
next five years to reduce phosphorus loading below the TMDL targets. Loading reduction
estimates are based on published estimates when available or analysis using the Watershed
Treatment Model. See Appendix X for the model and additional load reduction calculations.
Specific details for activities listed in the table follow.
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Table 8. Summary of the 2012-16 Phosphorus Reduction Strategy
Activity Category
P Load
Implementation
Reduction
Timeframe
Estimate
(lbs/yr)
Priority agricultural
Originally scheduled
BMPs from the Mill
2004-2008. Opportunistic
6,782
Creek Subwatershed
implementation over 5
Management Plan
years.
Original schedule
Uncompleted Malletts
through 2009. 15%
Creek Restoration Plan
1,075
complete. New plan
Activities
through 2016.
Original schedule
Uncompleted items from
through 2014. 10%
the Millers Creek
345
complete. Opportunistic
Watershed Improvement
implementation through
Plan
2016.
Ordinances implemented
2007-10. State law
Phosphorus Fertilizer
1,039
implemented 2012.
Reduction
Ongoing education
needed.
Point Source
Ongoing improvement
Unknown
Improvements
projects through 2016.
Ongoing program.
Construction Site Runoff
1,641
Regular inspection,
Control
O&M.
Public Education
Current. Annual
992
Program
campaigns ongoing.
Septic Inspection and
1,440
Ongoing program
Repair
Program implementation
Illicit Discharge
533
underway; investigations
Elimination
ongoing
Annual sweeping in
sections of Ann Arbor,
Street sweeping
359
Ypsilanti and University
of Michigan
Targeted for
Priority partner projects
Variable
implementation 2012-16
Totals
14,206
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Cost Estimate
over Five Years

$4.7 M

$12.0 M

$8.1 M

$5,000

Unknown
$3.13 M
$200,000
$32.0 M
$278,000

$967,500

Being determined
$61.4 M
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Thus, these activities will account for more than the needed load reduction in order to meet
the reduction target for the watershed. The targeted loading reductions from these activities
exceed the point and non-point source targets for a number of reasons, all related to
uncertainty. The contributors to this plan generally want to use the precautionary principle to
account for uncertainty and err on the side of being overprotective. While the TMDL included
excess loading up to the daily maximum that was not directly allocated (essentially a margin
of safety), that margin was small. As should be clear from the loading analysis discussed in
section II, loading estimates are not exact and computational methods can vary. Also, there is
extensive uncertainty within the load reduction estimates, though the modelers were
conservative in estimates. Further, the exact relationship between the phosphorus load
entering the Ford Lake impoundment and the phosphorus concentrations in Ford and
Belleville Lakes (the ultimate targets) is not clearly defined and confounded by numerous
other variables. Finally, waste water treatment plants in the watershed are all currently
operating below design capacity. Current point source loading is not expected to continue as
housing eventually expands and waste water treatment demands increase. It is likely that, as
capacity is approached, point sources will approach or exceed their permitted loading limits,
though they are making investments in capital improvements.
Activity Details
Agricultural BMPs in Mill Creek Subwatershed
A suite of agricultural BMPs (as well as non-agricultural BMPs) were recommended in the
Mill Creek Subwatershed Management Plan. Since the dominant land use in the Mill Creek
drainage is agriculture, it was projected to be the primary source of phosphorus. Significant
practices for phosphorus reduction, as recommended by local National Resource Conservation
Service (NRCS) agents, along with target scope in the Mill Creek subwatershed include:
•
•
•
•
•
•
•
•

Grassed Waterways – receiving runoff from 98 acres
Grade Stabilization Structures – 66
Conservation cover – 665 acres
Conservation crop rotation with tillage – 1,965 acres
Waste storage facilities – 15-20
Livestock use exclusions – 8,000 feet
Vegetated filter strips – treating 170.5 acres
Nutrient management – 6,551 acres

Responsible entities: Agricultural BMPs, by their nature, are voluntary and targeted at private
landowners. HRWC and other partners will coordinate with NRCS to evaluate
implementation of current practices and identify opportunities for BMP implementation
through US Department of Agriculture programs. In the recent past, HRWC has successfully
engaged two large agricultural land owners in riparian setbacks and streambank stabilizations.
Malletts Creek Restoration Plan Activities
A suite of urban BMPs were prescribed for Malletts Creek restoration and treatment. A
number of these have been implemented and described previously in this plan. Significant
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activities planned for 2012-15 include the following projects along with the area or length of
treatment:
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

Esch Ave Hydrodynamic Separator – 1,496 acres
Esch Ave Roadside Bioinfiltration – 4 acres
Platt Rd Hydrodynamic Separation – 380 acres
Malletts Ellsworth Basin Improvements – 1,582 acres
Stone School Rd Retrofits: Offline first flush sewer, bioswale, hydrodynamic
separation – 12 acres
South State Rd MDOT Pollutant Removal – 880 acres
Burns Park Porous Alley – 1.5 acres
Malletts @ Chalmers Dr/Huron Pkwy Storm Sewer (SS) – 340 ft
Malletts @ S Huron Pkwy SS – 2,200 ft.
Malletts @ Platt/Manchester SS – 2,800 ft.
Malletts @ Packard Outfall SS – 600 ft.
Malletts @ Research Park SS – 1,000 ft.
Malletts @ Boardwalk/S State SS – 1,200 ft
Malletts @ Eisenhower/Oakbrook SS – 1,800 ft
Lans Basin – 500 acres

Responsible entities: Activities were planned through the State Revolving Fund Loan
Program by Washtenaw County Water Resources Commission, and includes participation
from the City of Ann Arbor and Pittsfield Township.
Millers Creek Watershed Improvement Plan
The Millers Creek plan includes 112 improvement opportunities and 45 recommended
activities. Most activities included specific geographic targets. BMP types include
reforestation, roof drain modification, detention basin retrofits, floodplain storage, new storm
detention, detention basin retrofits, and stream bank stabilization. Project locations, effort can
be obtained from the plan.
Responsible entities: the plan includes projects for WCWRC, HRWC, Ann Arbor Township,
Ann Arbor, Ann Arbor Public Schools and the University of Michigan.
Phosphorus Fertilizer Reduction
The City of Ann Arbor, City of Ypsilanti, Pittsfield Township, and Ypsilanti Township all
have passed ordinances prohibiting the use of fertilizers containing phosphorus. The State of
Michigan recently passed a statewide law which will take effect in January 2012. Education
and evaluation will be needed to determine the effectiveness of this law’s implementation.
Responsible entities: All Middle Huron Partners.
Point Source Improvements
Each of the listed point sources in the Middle Huron has developed a schedule of capital
improvements to improve the quality of treated water entering the Huron River system. These
improvements are included in section II beginning on page 20.
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Responsible entities: Ann Arbor, Chelsea, Dexter and Loch Alpine Waste Water Treatment
Plants
Construction Site Runoff Control
Each entity with a stormwater permit has established construction site runoff controls and
inspections. These programs require ongoing operation.
Responsible entities: All permitted entities in the Middle Huron River watershed.
Public Education Program
Each permitted entity also must engage in a Public Education Program. Much of this is
accomplished jointly through the SAG.
Responsible entities: All permitted entities, led by HRWC.
Septic Inspection and Repair
A program to inspect septic tanks and systems at time of home sale is being implemented
throughout Washtenaw County. Inspectors evaluate systems on site and recommend
maintenance or remediation to home buyers to improve the effective treatment and reduce
failures from septic systems. Washtenaw County’s “Time of Sale” Ordinance requires that
prior to any residential property transfer: 1) the septic system must be inspected by certified
inspectors, 2) a report must be submitted to the Environmental Health Regulation Department
and 3) the seller must receive an authorization letter from the Department. Over 4,300
systems have been evaluated annually, countywide, with over 540 septic system corrections
documented to date. Most of the municipalities in Washtenaw County are now participating in
this program.
Responsible entity: Washtenaw County Department of Public Health on behalf of county
municipalities
Illicit Discharge Elimination
Each entity with a stormwater permit has established a program to discover, investigate and
eliminate illicit sanitary connections to stormwater systems. These programs require ongoing
operation and are regularly evaluated.
Responsible entities: All permitted entities.
Street sweeping
Several municipalities engage in regular sweeping of streets and parking lots. This practice
has been shown to be effective at removing soil and other phosphorus-containing material.
Effort by entity varies depending on roadway or parking surfaces under jurisdiction.
Responsible entities: City of Ann Arbor, Washtenaw County (parking lots only), Ypsilanti
Township (by WCRC), City of Ypsilanti (parking lots), Village of Dexter, MDOT, and the
University of Michigan.
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A detailed summary of additional priority partner projects is included below.
Priority Partner Projects
City of Ann Arbor in partnership with WCWRC
Implement State Revolving Fund Loan Plan Projects: Projects identified throughout the
city in Allens, Traver, Malletts, Millers and Swift Run Creeksheds. Obtain the complete plan
at from the WC WRC. Implement 2012-14.
Implement Stormwater Activities in Capital Improvements Plan: The city’s 5-year
Capital Improvement Plan includes numerous activities to repair, upgrade or otherwise
improve stormwater infrastructure. These activities are prioritized upon their impact on
reducing phosphorus in stormwater out flows. Current plan is at
http://www.a2gov.org/government/publicservices/systems_planning/capitalimprovements/Pag
es/CapitalImprovementsPlan.aspx
Cost:$28,700,607. Implement 2012-16.
Comprehensive Tree Planting: Inventory target areas with high phosphorus removal
potential and establish trees as part of a Green Infrastructure initiative. Implement 2012-14.
Adopt-a-Drain Pilot Project: Partnering with HRWC and WC WRC, volunteers will be
recruited to adopt local catch basins to clear them of debris and reduce sediment and nutrient
inputs. If successful, the project will be extended to other county jurisdictions. Cost:$15,000
for initial start-up. Implement 2012-16.
Ann Arbor Township
Fleming Creek Streambank Erosion Remediation: Address significant erosion issue on a
tributary to Fleming Creek. Tons of sediment have likely been lost to date and it is continuing
to head-cut. The project would stabilize the streambank and halt head-cutting. Implement
2012-14.
Washtenaw Community College Stormwater Improvements: New infiltration and storage
to capture and treat runoff to Swift Run and direct to Huron River. Implement 2012-13.
Village of Dexter
Tree Planting: Increase infiltration and nutrient uptake by prioritizing and planting trees in
public spaces across the village. Young to mature trees will be newly established. Implement
2012-14.
Riparian Wetland Restoration: Enhance wetlands riparian to Mill Creek that are part of
new floodplain established by dam removal. Implement 2013-14.
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Regional Stormwater Detention: Add detention to capture and treat stormwater prior to
entering wetlands riparian to Mill Creek. Implement 2013-14.
Greening Central Street: When the street is scheduled for resurfacing, add porous pavement
in parking lanes, and add rain gardens and bioswales for drainage where appropriate.
Implement 2016.
Restore Mill Creek Banks: Repair the Baker Road outfall and stabilize banks to reduce
impact from stormwater flows and reduce erosion and downstream sedimentation. Implement
2013-14.
Eastern Michigan University
Mark Jefferson Science Building LEED Certification: The application for LEED
certification includes a significant stormwater capture system. Implement 2012-14.
Westview Rain Garden Pilot: Small site includes infiltration swales. A new rain garden will
be added to increase infiltration Implement 2013.
New Construction Standards: Building standards are being revised to match those
developed by the Washtenaw County Water Resource Commissioner. The new standards will
increase treatment and infiltration of runoff from new construction. Implement 2012.
Ypsilanti Township
Feasibility Study for Permanent Aeration of Ford Lake: A study would determine the
feasibility of reconfiguring the Ford Lake Dam or installing aerators to keep the lake bottom
from reaching anoxic conditions. Such an effort would eliminate a large source of phosphorus
import from lake bottom sediment. Implement 2012.
LID Demonstration: A series of Low Impact Development practices will be installed on
Township-owned properties in visible locations. Targets are in the Superior Drain creeksheds.
Cost:$50,000 Implement 2012.
Van Buren Township
Belleville Lake Erosion Remediation: Inventory Belleville Lake shoreline, which has steep
slopes, for areas of significant erosion and identify candidates for remediation. Two areas
have already been identified and will be remediated using bioengineering techniques.
Cost:$150,000 Implement 2012.
Pittsfield Township
Porous Pavement Demonstration: At the township hall and fire department location, install
porous pavement in less-trafficked parking areas. Implement 2012-14.
Washtenaw County Water Resources Commissioner
Implement State Revolving Fund Loan Plan Projects: Pin coordination with the City of
Ann Arbor, projects are identified throughout the city in Allens, Traver, Malletts, Millers and
Swift Run Creeksheds. Obtain complete plan from WCWRC Implement 2012-14.
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Detention Basin Retrofits: Three basins in the city of Ann Arbor were identified for retrofit
designs to treat the first-flush of runoff and remove phosphorus. Concept designs have been
completed for each, and a complete engineering design has been developed for one site in the
Malletts Creek drainage. Implement 2012-14.
Riparian Buffers and Bank Stabilization: Projects are planned at areas along Traver and
Malletts Creeks and County Farm Park Drain. The Malletts Creek and County Farm Park
Drain projects are currently underway. They address 7,400 and 3,400 feet of unstable
streambank respectively. Implement 2012-14.
Rain Garden Installation and Demonstration: Rain gardens, and bioswales are being
installed at a number of locations in Ann Arbor, including road projects along Miller Rd.,
Dexter Rd., Stadium Blvd., and Stone School Rd. Hydrodynamic separators will be installed
where appropriate. Implement annually 2012-16.
Porous Alley Demonstration: An Alley in a residential neighborhood in Ann Arbor will be
resurfaced with porous pavement. Implement 2012.
Revised Stormwater Standards and Soil Erosion Rules: The standards and rules are
currently being revised to improve first-flush treatment and encourage greater infiltration and
treatment of runoff during and after construction. These standards and rules apply to most of
the county. Implement 2012.
Washtenaw County Road Commission
Gravel Road Improvements: Several gravel roads in low-lying areas are targeted for
improvements to slow down runoff rates and infiltrate it prior to discharging to creeks and the
Huron River. Implement 2013-14.
Porous Pavement Installation: Sections of the Commission’s parking lot and non-motorized
paths along targeted roadways will be replaced with porous pavement. Implement 2013-14.
Streambank Stabilization: Several sections along roads or right-of-ways that drain directly
to the river and tributary streams will be stabilized to reduce erosion. Projects occur on a
continual basis. Implement 2012-16.
Scio Township
Marshall Road Farm Preservation and Stream Buffering: A set of farms along Marshall
Road, which drain directly to the main branch of Mill Creek are targeted for preservation
protections such as conservation easements. Buffers along Mill Creek will be encouraged as
part of the negotiation process. Implement 2012-14.
Ann Arbor Public Schools
New Stormwater Detention, Treatment: New stormwater treatment practices including
detention, porous pavement and rain gardens are being considered for school properties as
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they are planned for improvement projects. 1 elementary school in Allens Creek is targeted
for 2012. Implement 2012-16
University of Michigan
Porous Pavement Installation: Increase use of porous pavement and porous pavers at
construction and renovation projects throughout campus, as appropriate, based on siteconditions and project constraints. Projects including porous pavers/pavement already
scheduled for construction include Varsity Drive and Crisler. Implement 2012-16.
Stormwater Detention & Treatment Using Vegetation: Continue to identify and increase
utilization of vegetative best management practices, including green roofs, bioswales,
vegetative buffers, etc. on construction and renovation project sites, as appropriate based on
site conditions and project constraints. Implement 2012-16.
Hydrodynamic Separators: Continue to target parking lot renovation and construction
projects for use of hydrodynamic separators to aid in sediment removal. Implement 2012-16.
Stormwater Detetnion Basin Improvements: Stormwater basin maintenance and retrofit
projects will continue to be identified and completed, as appropriate and feasible. Projects
will review opportunities to aid in first flush detention and controlled discharge, to aid in
sediment removal. Projects currently under review include potential retrofits at NC-51 and
the Tennis Center basin. Implement 2012-2016.
Invasive Species Removal & Native Planting: Increase infiltration and nutrient uptake by
continuing invasive species removal projects to encourage native species to re-establish.
Implement 2012-16.
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IV.

OVERCOMING BARRIERS, GAPS
AND OTHER FORCES

As framed by the terms of the TMDL, the ultimate measure of implementation success will be
documented changes in water quality, showing improvement over time. The success in
achieving such reductions has been documented in previous sections and provides testament
to the investment and effort of the Middle Huron Partners up to this point. However, potential
barriers to the complete achievement of TMDL limits and lake concentration targets exist and
must be considered in implementation planning.
Time Delays
Positive feedback from even the most diligent efforts may be several years in the future due to
the lead time needed to implement best management practices throughout the watershed.
Participants must set realistic expectations about the amount of time needed to continue
identified programs while awaiting positive results. Otherwise, impatience, discouragement,
or competition for limited local funding could lead to discontinuation of effective programs.
Prompt communication of small successes through news releases, web sites, and community
newsletters will be important to encourage the continued efforts of TMDL partner
communities.
Technical Challenges
The tracking of quantitative results over time carries a set of technical and logistical
challenges. Variation in weather patterns over the years of a study adds to the complexity of
trend analysis of the data. Collecting correctly timed wet weather samples is particularly
daunting, as personnel may not be available during a particular major summer storm
occurring outside of business hours. Using trained and dedicated volunteers may become
necessary in order to overcome budget constraints and to increase the number of samples and
data points used in calculations.
Knowledge Gaps
Gaps exist in our knowledge of the importance of particle resuspension from the
impoundments themselves under anoxic conditions. The systematic study by John Lehman
detailed the inputs of nutrients to Ford and Belleville lakes and the middle Huron River and
concluded that current incidents of algae blooms are more responsive to resuspension from
lake bottom sediments than to changes in loading to the lakes from upstream. He further
showed that such resuspension can be controlled by avoiding anoxic conditions during
periods of thermal separation8. Monitoring lake conditions over time will be important for
better understanding the relationship between upstream and in-lake sources of phosphorus.
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Economics
Another challenge is the changing economic environment. With the current economic
downturn, usage of current waste water treatment plants has been reduced and no new plants
have been proposed. Likewise, little construction activity is occurring, so a potential source of
phosphorus runoff is being minimized through earth moving and the resultant sediment
erosion. As the economy recovers and the middle Huron River Watershed returns as a focal
point of growth and expansion, further stress will be placed on waste water treatment capacity
and the demand may increase for additional treatment plants. The DEQ has helped this
situation by clarifying that no additional point source permits will be issued unless the
additional loading is balanced with loading reductions. Future development and its likely
impacts need to be better understood, however.
For many partners in this TMDL implementation, activities have been in place for several
years and have reaped benefits, as has been demonstrated, and the lakes appear to be on a
course toward achieving an unimpaired state. Still, the limits have not yet been achieved and
many of the current programs only recently have been put into place. However, with the
current economic downturn restricting government and institutional resources, the challenge
will be to identify the most cost-effective measures and to continue funding them. Managers
and programs will both need to be adaptive, while continuing to appeal to the public’s
expectation that the waters of our state will attain the standards set forth by Congress through
the passage of the Clean Water Act in 1972.
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V. ACCOUNTABILITY STRUCTURE FOR
IMPLEMENTATION4

PARTICIPANTS, REPORTING, TIMELINE,
MONITORING, CONTINGENCY PLANS

Stakeholder Structure
The stakeholders for this implementation plan are committed to continued water quality
improvement in the middle Huron River watershed. Those who took on this responsibility by
signing The Middle Huron Cooperative Agreement for Reduction of Phosphorus Loading to
the Middle Huron River Watershed (September 16, 2004) were:
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

Charter Township of Ann Arbor
City of Ann Arbor
Village of Barton Hills
City of Chelsea
Village of Dexter
Loch Alpine Sanitary Authority
Lodi Township
Charter Township of Pittsfield
Scio Township
Charter Township of Superior
City of Ypsilanti
Charter Township of Ypsilanti
University of Michigan
Charter Township of Van Buren
Washtenaw County Water Resources Commissioner’s Office
Huron River Watershed Council
Michigan Department of Environmental Quality

The following units of government also are subject to the TMDL and were encouraged to sign
the Cooperative Agreement:
• Washtenaw County Road Commission
• Lima Township
• City of Belleville
• Freedom Township
• Sylvan Township
• Dexter Township
• Webster Township
4

adapted from Implementation Plan for the TMDL for E. coli for the Huron River, Geddes Pond (2006).
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•
•

Lyndon Township
Charter Township of Salem

The Cooperative Agreement is expired and needs to be revised to account for changes since
2004, the activities prescribed under this plan, and lessons learned from years of work in the
middle Huron and elsewhere. The 17 stakeholders listed above are committed to continued
water quality improvement in the middle Huron contributing area. Toward this end, local
governments, the Huron River Watershed Council and the University of Michigan have been
conducting a variety of actions to improve water quality and promote stewardship. The
variety and number of these programs can be seen in detail in Table 9.
Reporting and Timeline
Although many ongoing actions to restore water quality and habitat in the middle Huron are
voluntary, each stakeholder has assumed responsibility to continue their efforts, as resources
allow and needs dictate. Through initiating and continuing these voluntary actions, each
stakeholder has assumed responsibility for a share of water quality restoration in the Huron
River Basin. These discretionary programs are dependent on funding, perceived needs, sound
and reliable technical assistance, clear regulatory authority, constituent support, and
demonstrated effectiveness. Some actions are required under the permit regulations of the
Clean Water Act.
Under their stormwater permits, these communities and organizations are obligated to
develop, implement, and enforce a stormwater management program designed to reduce the
discharge of pollutants from the drainage system to the “maximum extent practicable,” to
protect the designated uses of the waters of the state, to protect water quality, and to satisfy
the appropriate water quality requirements of state and federal law. Stormwater controls
designed to attain the goals of the TMDL must be incorporated into the stormwater
management plan, and each permittee must implement appropriate best management practices
to comply with the TMDL implementation plan. Both separately and jointly, through a
coordinated public education and involvement strategy, stakeholders will also engage in
communication with the public that addresses phosphorus TMDL problems, solutions, and
successes.
As stated in the Cooperative Agreement, TMDL stakeholders review the status of TMDL
implementation at least twice every year for continuous improvement opportunities. The
TMDL stakeholders, per the Cooperative Agreement, also submit annual reports to MDEQ.
Additionally, the permittees are required to submit annual progress reports to the Michigan
DEQ that contain the following: a description of the status of compliance with general permit
conditions; an updated assessment of the water quality conditions within their jurisdiction; a
description of identified water quality stresses; and a summary of all information collected
and analyzed—including monitoring data. The report must include a summary of upcoming
stormwater activities and a description of planned changes in BMPs or measurement of goals.
The City of Ann Arbor and the University of Michigan must also provide an assessment of
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the pollution reduction and probable receiving water quality effects associated with the
program’s implementation.
Monitoring and Adaptive Management
In 2007, and at subsequent five-year intervals, the MDEQ completed basin-wide monitoring
of the Huron River watershed. In 2009, MDEQ conducted monitoring for the purposes of
directly evaluating progress toward achieving the TMDL. Since 2003, HRWC has conducted
tributary monitoring on behalf of Middle Huron Partners, and this is expected to continue.
Future projects under this implementation plan may incorporate additional monitoring if
resources allow. Stakeholders’ stormwater permit reporting will include an updated
assessment of the water quality conditions within their jurisdiction in either narrative or
numeric form. The purpose of this update is to show any obvious changes in phosphorus
levels since the previous progress report. Change may be demonstrated by use of data
collected by other sources or a group monitoring program.
Through adaptive management—a process that assesses conditions and trends throughout
plan implementation, and provides feedback to stakeholders so that adjustments can be
made—this Implementation Plan is intended ultimately to achieve TMDL compliance.
Through the semi-annual meetings of the Middle Huron Initiative Partnership, the TMDL
Implementation Plan working group will meet to review progress with this Implementation
Plan. The MDEQ will track permit compliance through stormwater permit oversight,
including monitoring activities that address the TMDL implementation goals. Unless the
EPA determines that it is necessary to separate TMDL enforcement from the stormwater
permit process, enforcement authority will reside in the MDEQ’s authority under the
provisions of the stormwater rules.

The Middle Huron Partners take seriously the impairments that negatively impact local
freshwater resources. This commitment started with the impairments of Ford and Belleville
Lakes. This plan is a testament to their focused, coordinated efforts over past years, as well as
their will to see the nutrient impairment removed and full use of the water resources restored.
Past efforts in the watershed have yielded tremendous public awareness of the threats, and
their sources and causes, as well as actions to mitigate the threats. It will require a continued
combination of supportive citizens and well-placed on-the-ground projects to finally achieve
the ultimate goal. This 5-year Implementation Plan provides the blueprint for reaching the
goal of sustainable nutrient limits for Ford and Belleville Lakes and the Huron River from
which they emanate.
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