
2016 Construction Rev 1 

 
 
 

CITY OF ANN ARBOR 
INVITATION TO BID 

 

 
 

Street Resurfacing - 2017 
 
 

ITB No. 4477 
 

Due Date: Tuesday, March 28, 2017, by 10:00 a.m. 
 

Public Services Area 
Project Management Services Unit 

 
 
 
 

 
 
 
 Issued By:  
 

City of Ann Arbor  
Procurement Unit  

301 E. Huron Street 
Ann Arbor, MI  48104 

  



TABLE	OF	CONTENTS	
  
 
TABLE OF CONTENTS .......................................................................................................... TC-1 
NOTICE OF PRE-BID CONFERENCE .................................................................................. NP-1 
INSTRUCTIONS TO BIDDERS ....................................................................................... IB-1 to 5 
INVITATION TO BID ..................................................................................................... ITB-1 to 3 
BID FORMS ...................................................................................................................... BF-1 to 5  
CONTRACT ........................................................................................................................ C-1 to 4 
BOND FORMS .................................................................................................................... B-1 to 2 
GENERAL CONDITIONS .............................................................................................GC-1 to 16 
STANDARD SPECIFICATIONS ............................................................................................. SS-1 
DETAILED SPECIFICATIONS ......................................................... (see page numbering below) 
 DS for General Conditions........................................................................................... DS-1 to 2 
 DS for Project Supervision .......................................................................................... DS-3 to 6 
 DS for Certified Payroll Compliance and Reporting ................................................... DS-7 to 8 
 DS for Vacuum Type Cleaning Equipment ........................................................................ DS-9 
 DS for Materials and Supplies Certifications ................................................................... DS-10 
 DS for Project Schedule includes "Schedule of Streets" ......................................... DS-11 to 14 
 DS for Removing Concrete Items ............................................................................ DS-15 to 16 
 DS for Machine Grading .......................................................................................... DS-17 to 22 
 DS for Subgrade Undercutting.......................................................................................... DS-23 
 DS for Sidewalk, Sidewalk Ramp, and Driveway Approach Grading ............................. DS-24 
 DS for Soil Erosion and Sedimentation Control - Inlet Filter .......................................... DS-25 
 DS for Drainage and Utility Structures ............................................................................. DS-26 
 DS for Structure Covers ........................................................................................... DS-27 to 28 
 DS for Adjusting Structure Covers .......................................................................... DS-29 to 30 
 DS for Drainage Structure, Double Inlet ................................................................. DS-31 to 32 
 DS for Subgrade Underdrain ................................................................................... DS-33 to 35 
 DS for HMA Application Estimate................................................................................... DS-36 
 DS for HMA Paving ................................................................................................ DS-37 to 39 
 DS for HMA Traffic Calming Measures .......................................................................... DS-40 
 DS for HMA, Wedging, 36A ............................................................................................ DS-41 
 DS for Removing Hot Mix Asphalt Around Structure Covers ......................................... DS-42 
 DS for Flowable Fill ................................................................................................ DS-43 to 44 
 DS for Concrete Placement and Protection ............................................................. DS-45 to 46 
 DS for Concrete Curb and Gutter, and Driveway Openings ................................... DS-47 to 50 
 DS for Concrete Sidewalk, Sidewalk Ramps, and Driveway Approaches .............. DS-51 to 52 
 DS for Sidewalk Retaining Walls ............................................................................ DS-53 to 55 
 DS for Detectable Warning Surface ........................................................................ DS-56 to 64 
 DS for Removal and Reinstallation of Concrete or Clay Brick Pavers ................... DS-65 to 66 
 DS for Fence, Protective, Modified ......................................................................... DS-67 to 68 
 DS for Pavement Markings ............................................................................................... DS-69 
 
 



TABLE	OF	CONTENTS	(continued)	
 
 DS for Maintenance of Traffic ................................................................................. DS-70 to 98 
 DS for Minor Traffic Control ................................................................................ DS-99 to 102 
 DS for No Parking Signs................................................................................................. DS-103 
 DS for Protecting and Preserving Irrigation Systems ..................................................... DS-104 
 DS for Slope Restoration ..................................................................................... DS-105 to 106 
 DS for Electrical and Communication Handholes ............................................... DS-107 to 108 
 
APPENDIX………………………………………………………………………………. APDX-1 
  Notices to Bidders 
 Michigan Department of Transportation (MDOT) Special Provisions 
 MDOT Supplemental Specifications 
 MDOT Standard Plans 
 Special Details 
 Soil Boring Logs 

 

ATTACHMENTS 
 
City of Ann Arbor Prevailing Wage Declaration Form 
City of Ann Arbor Living Wage Forms  
City of Ann Arbor Vendor Conflict of Interest Disclosure Form 
City of Ann Arbor Non-Discrimination Ordinance Notice and Declaration Form 
MDOT Certified Payroll Forms 
 
 



2016 Construction Rev 1 NP-1 

NOTICE OF PRE-BID CONFERENCE 
 
A pre-bid conference for this project will be held on Thursday, March 16, 2017 at 2:30 p.m. in 
the 4th Floor Conference Room of Guy C. Larcom City Hall, 301 East Huron Street, Ann 
Arbor, Michigan. 
 
Attendance at this conference is highly recommended.  Administrative and technical questions 
regarding this project will be answered at this time.  The pre-bid conference is for information only.  
Any answers furnished will not be official until verified in writing by the Financial Service Area, 
Procurement Unit.  Answers that change or substantially clarify the bid will be affirmed in an 
addendum. 
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INSTRUCTIONS TO BIDDERS 

General 
Work to be done under this Contract is generally described through the detailed specifications 
and must be completed fully in accordance with the contract documents. All work to be done 
under this Contract is located in or near the City of Ann Arbor. 
 
Any Bid which does not conform fully to these instructions may be rejected. 
 

Preparation of Bids 
Bids should be prepared providing a straight-forward, concise description of the Bidder’s ability to 
meet the requirements of the ITB. Bids shall be written in ink or typewritten. No erasures are 
permitted.  Mistakes may be crossed out and corrected and must be initialed and dated in ink by 
the person signing the Bid. 
 
Bids must be submitted on the "Bid Forms" provided with each blank properly filled in.  If forms 
are not fully completed it may disqualify the bid.    No alternative bid will be considered unless 
alternative bids are specifically requested.  If alternatives are requested, any deviation from the 
specification must be fully described, in detail on the "Alternate" section of Bid form. 
 
Each person signing the Bid certifies that he/she is the person in the Bidder’s  firm/organization 
responsible for the decision as to the fees being offered in the Bid and has not and will not 
participated in any action contrary to the terms of this provision. 
 

Questions or Clarification on ITB Specifications 
All questions regarding this ITB shall be submitted via email.  Emailed questions and inquires will 
be accepted from any and all prospective Bidders in accordance with the terms and conditions of 
the ITB.   

 
All questions shall be due on or before Monday, March 20, 2017 at 5:00 p.m. and should be 
addressed as follows:  
 

Specification/Scope of Work questions emailed to ddykman@a2gov.org  
Bid Process and Compliance questions emailed to cspencer@a2gov.org  

 
Any error, omissions or discrepancies in the specification discovered by a prospective contractor 
and/or service provider shall be brought to the attention of David Dykman at 
ddykman@a2gov.org after discovery as possible. Further, the contractor and/or service 
provide shall not be allowed to take advantage of errors, omissions or discrepancies in the 
specifications. 
 

Addenda 
If it becomes necessary to revise any part of the ITB, notice of the Addendum will be posted to 
Michigan Inter-governmental Trade Network (MITN) www.mitn.info and/or City of Ann Arbor web 
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site www.A2gov.org for all parties to download.   
 
Each Bidder must in its Bid, to avoid any miscommunications, acknowledge all addenda which it 
has received, but the failure of a Bidder to receive, or acknowledge receipt of; any addenda shall 
not relieve the Bidder of the responsibility for complying with the terms thereof.   

 
The City will not be bound by oral responses to inquiries or written responses other than written 
addenda.   
 

Bid Submission 
All Bids are due and must be delivered to the City of Ann Arbor Procurement Unit on or before 
Tuesday, March 28, 2017 by 10:00 a.m.  Bids submitted late or via oral, telephonic, telegraphic, 
electronic mail or facsimile will not be considered or accepted.   

 
Each Bidder must submit one (1) original Bid and one (1) Bid copies in a sealed envelope clearly 
marked: ITB No. 4477: Street Resurfacing – 2017. 

 
Bids must be addressed and delivered to: 

 
City of Ann Arbor  
Procurement Unit,  

c/o Customer Services, 1st Floor 
301 East Huron Street 
Ann Arbor, MI  48107 

 
All Bids received on or before the Due Date will be publicly opened and recorded immediately. 
No immediate decisions are rendered. 
 
The following forms provided within this ITB Document must be included in submitted 
bids. 

• City of Ann Arbor Prevailing Wage Declaration of Compliance 
• City of Ann Arbor Living Wage Ordinance Declaration of Compliance 
• Vendor Conflict of Interest Disclosure Form 
• City of Ann Arbor Non-Discrimination Ordinance Declaration of Compliance 

 
Bids that fail to provide these completed forms listed above upon bid opening will be 
rejected as non-responsive and will not be considered for award. 
 
Hand delivered bids will be date/time stamped/signed by the Procurement Unit at the address 
above in order to be considered.  Normal business hours are 9:00 a.m. to 3:00 p.m. Monday 
through Friday, excluding Holidays.  The City will not be liable to any Bidder for any unforeseen 
circumstances, delivery or postal delays.   Postmarking to the Due Date will not substitute for 
receipt of the Bid.  Each Bidder is responsible for submission of their Bid.   

 
Additional time for submission of bids past the stated due date and time will not be granted to a 
single Bidder; however, additional time may be granted to all Bidders when the City determines 
in its sole discretion that circumstances warrant it. 
 



2016 Construction Rev 1 IB-3 

Award 
The City intends to award a Contract(s) to the lowest responsible Bidder(s).  On multi-divisional 
contracts, separate divisions may be awarded to separate Bidders.  The City may also utilize 
alternatives offered in the Bid Forms, if any, to determine the lowest responsible Bidder on each 
division, and award multiple divisions to a single Bidder, so that the lowest total cost is achieved 
for the City. For unit price bids, the Contract will be awarded based upon the unit prices and the 
lump sum prices stated by the bidder for the work items specified in the bid documents, with 
consideration given to any alternates selected by the City. If the City determines that the unit price 
for any item is materially different for the work item bid than either other bidders or the general 
market, the City, in its sole discretion, in addition to any other right it may have, may reject the bid 
as not responsible or non-conforming. 
 
The acceptability of major subcontractors will be considered in determining if a Bidder is 
responsible.  In comparing Bids, the City will give consideration to alternate Bids for items listed 
in the bid forms.  All key staff and subcontractors are subject to the approval by the City. 
 

Official Documents 
The City of Ann Arbor officially distributes bid documents from the Procurement Unit or through 
the Michigan Intergovernmental Trade Network (MITN).  Copies of the bid documents obtained 
from any other source are not Official copies.  Addenda and other bid information will only be 
posted to these official distribution sites.  If you obtained City of Ann Arbor Bid documents from 
other sources, it is recommended that you register on www.MITN.info and obtain an official Bid. 
Bidders do not need to be shown on the plan holders list provided by MITN to be considered an 
official plan holder. 
 

Bid Security 
Each bid must be accompanied by a certified check, or Bid Bond by a surety licensed and 
authorized to do business within the State of Michigan, in the amount of 5% of the total of the bid 
price. 
 

Withdrawal of Bids 
After the time of opening, no Bid may be withdrawn for the period of Ninety (90) days  

Contract Time 
Time is of the essence in the performance of the work under this Contract.  The available time for 
work under this Contract is indicated on page C-2, Article III of the Contract.  If these time 
requirements can not be met, the Bidder must stipulate on Bid Form Section 3 - Time Alternate 
its schedule for performance of the work.  Consideration will be given to time in evaluating bids. 
 

Liquidated Damages 
A liquidated damages clause, as given on page C-2, Article III of the Contract, provides that the 
Contractor shall pay the City as liquidated damages, and not as a penalty, a sum certain per day 
for each and every day that the Contractor may be in default of completion of the specified work, 
within the time(s) stated in the Contract, or written extensions. 
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Liquidated damages clauses, as given in the General Conditions, provide further that the City 
shall be entitled to impose and recover liquidated damages for breach of the obligations under 
Chapter 112 of the City Code. 
 
The liquidated damages are for the non-quantifiable aspects of any of the previously identified 
events and do not cover actual damages that can be shown or quantified nor are they intended 
to preclude recovery of actual damages in addition to the recovery of liquidated damages. 
 

Human Rights Information 
All contractors proposing to do business with the City shall satisfy the contract compliance 
administrative policy adopted by the City Administrator in accordance with the Section 9:158 of 
the Ann Arbor City Code.   Breach of the obligation not to discriminate as outlined in Section 5, 
beginning at page GC-3 shall be a material breach of the contract.  Contractors are required to 
post a copy of Ann Arbor’s Non-Discrimination Ordinance attached at all work locations where its 
employees provide services under a contract with the City.   
 

Wage Requirements 
Section 4, beginning at page GC-2, outlines the requirements for payment of prevailing wages 
and for payment of a “living wage” to employees providing service to the City under this contract.  
The successful bidder and its subcontractors must comply with all applicable requirements and 
provide proof of compliance. 
 
Pursuant to Resolution R-16-469 all public improvement contractors are subject to prevailing 
wage and will be required to provide to the City payroll records sufficient to demonstrate 
compliance with the prevailing wage requirements. Use of the Prevailing Wage Form provided in 
the Appendix section or a City-approved equivalent will be required along with wage rate 
interviews. 
 
For laborers whose wage level are subject to federal, state and/or local prevailing wage law the 
appropriate Davis-Bacon wage rate classification is identified based upon the work including 
within this contract.  The wage determination(s) current on the date 10 days before bids are 
due shall apply to this contract.  The U.S. Department of Labor (DOL) has provided 
explanations to assist with classification in the following resource link: www.wdol.gov 
 
For the purposes of this ITB the Construction Type of Highway will apply. 

Conflict Of Interest Disclosure 
The City of Ann Arbor Purchasing Policy requires that prospective Vendors complete a Conflict 
of Interest Disclosure form.  A contract may not be awarded to the selected Vendor unless and 
until the Procurement Unit and the City Administrator have reviewed the Disclosure form and 
determined that no conflict exists under applicable federal, state, or local law or administrative 
regulation.  Not every relationship or situation disclosed on the Disclosure Form may be a 
disqualifying conflict.  Depending on applicable law and regulations, some contracts may awarded 
on the recommendation of the City Administrator after full disclosure, where such action is allowed 
by law, if demonstrated competitive pricing exists and/or it is determined the award is in the best 
interest of the City.  A copy of the Vendor Conflict of Interest Disclosure Form is attached. 
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Major Subcontractors 
The Bidder shall identify on Bid Form Section 4 each major subcontractor it expects to engage 
for this Contract if the work to be subcontracted is 15% or more of the bid sum or over $50,000, 
whichever is less.  The Bidder also shall identify the work to be subcontracted to each major 
subcontractor.  The Bidder shall not change or replace a subcontractor without approval by the 
City. 
 

Debarment 
Submission of a Bid in response to this ITB is certification that the Bidder is not currently debarred, 
suspended, proposed for debarment, and declared ineligible or voluntarily excluded from 
participation in this transaction by any State or Federal departments or agency.  Submission is 
also agreement that the City will be notified of any changes in this status.   
 

Disclosures  
After bids are opened, all information in a submitter’s bid is subjected to disclosure under the 
provisions of Michigan Public Act No. 442 of 1976, as amended (MCL 15.231 et seq.) known as 
the “Freedom of Information Act.”  The Freedom of Information Act also provides for the complete 
disclosure of contracts and attachments thereto except where specifically exempted.   

 

Bid Protest  
All Bid protests must be in writing and filed with the Purchasing Agent within five (5) business 
days of the award action.  The bidder must clearly state the reasons for the protest.  If a bidder 
contacts a City Service Area/Unit and indicates a desire to protest an award, the Service Area/Unit 
shall refer the bidder to the Purchasing Agent.  The Purchasing Agent will provide the bidder with 
the appropriate instructions for filing the protest.  The protest shall be reviewed by the City 
Administrator or designee whose decision shall be final.   
 

Cost Liability 
The City of Ann Arbor assumes no responsibility or liability for costs incurred by the Bidder prior 
to the execution of a contract with the City.  By submitting a bid, a bidder agrees to bear all costs 
incurred  or related to the preparation, submission and selection process for the bid. 
 

Reservation of Rights 
The City of Ann Arbor reserves the right to accept any bid or alternative bid proposed in whole 
or in part, to reject any or all bids or alternatives bids in whole or in part and to waive irregularity 
and/or informalities in any bid and to make the award in any manner deemed in the best interest 
of the City.
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INVITATION TO BID 
 
 
City of Ann Arbor 
Guy C. Larcom Municipal Building 
Ann Arbor, Michigan  48107 
 
Ladies and Gentlemen: 
 
The undersigned, as Bidder, declares that this Bid is made in good faith, without fraud or collusion 
with any person or persons bidding on the same Contract; that this Bidder has carefully read and 
examined the bid documents, including City Nondiscrimination requirements and Declaration of 
Compliance Form, Living Wage requirements and Declaration of Compliance Form, Prevailing 
Wage requirements and Declaration of Compliance Form, Vendor Conflict of Interest Form, 
Notice of Pre-Bid Conference, Instructions to Bidders, Bid, Bid Forms, Contract, Bond Forms, 
General Conditions, Standard Specifications, Detailed Specifications, all Addenda, and the Plans 
(if applicable) and understands them. The Bidder declares that it conducted a full investigation at 
the site and of the work proposed and is fully informed as to the nature of the work and the 
conditions relating to the work's performance.  The Bidder also declares that it has extensive 
experience in successfully completing projects similar to this one. 
 
The Bidder acknowledges that it has not received or relied upon any representations or warrants 
of any nature whatsoever from the City of Ann Arbor, its agents or employees, and that this Bid 
is based solely upon the Bidder's own independent business judgment. 
 
The undersigned proposes to perform all work shown on the plans or described in the bid 
documents, including any addenda issued, and to furnish all necessary machinery, tools, 
apparatus, and other means of construction to do all the work, furnish all the materials, and 
complete the work in strict accordance with all terms of the Contract of which this Bid is one part. 
 
In accordance with these bid documents, and Addenda numbered          , the undersigned, as 
Bidder, proposes to perform at the sites in and/or around Ann Arbor, Michigan, all the work 
included herein for the amounts set forth in the Bid Forms. 
 
The Bidder declares that it has become fully familiar with the liquidated damage clauses for 
completion times and for compliance with City Code Chapter 112, understands and agrees that 
the liquidated damages are for the non-quantifiable aspects of non-compliance and do not cover 
actual damages that may be shown and agrees that if awarded the Contract, all liquidated damage 
clauses form part of the Contract. 
 
The Bidder declares that it has become fully familiar with the provisions of Chapter 14, Section 
1:320 (Prevailing wages) and Chapter 23 (Living Wage) of the Code of the City of Ann Arbor and 
that it understands and agrees to comply, to the extent applicable to employees providing services 
to the City under this Contract, with the wage and reporting requirements stated in the City Code 
provisions cited. Bidder certifies that the statements contained in the City Prevailing Wage and 
Living Wage Declaration of Compliance Forms are true and correct.  Bidder further agrees that 
the cited provisions of Chapter 14 and Chapter 23 form a part of this Contract.   
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The Bidder declares that it has become familiar with the City Conflict of Interest Disclosure Form 
and certifies that the statement contained therein is true and correct. 
 
The Bidder encloses a certified check or Bid Bond in the amount of 5% of the total of the Bid 
Price.  The Bidder agrees both to contract for the work and to furnish the necessary Bonds and 
insurance documentation within 10 days after being notified of the acceptance of the Bid. 
 
If this Bid is accepted by the City and the Bidder fails to contract and furnish the required Bonds 
and insurance documentation within 10 days after being notified of the acceptance of this Bid, 
then the Bidder shall be considered to have abandoned the Contract and the certified check or 
Bid Bond accompanying this Bid shall become due and payable to the City. 
 
If the Bidder enters into the Contract in accordance with this Bid, or if this Bid is rejected, then the 
accompanying check or Bid Bond shall be returned to the Bidder. 
 
In submitting this Bid, it is understood that the right is reserved by the City to accept any Bid, to 
reject any or all Bids, to waive irregularities and/or informalities in any Bid, and to make the award 
in any manner the City believes to be in its best interest. 
 
 
 

SIGNED THIS                 DAY OF                          , 201_. 
 
 
_________________________       ___________________________ 
Bidder’s Name       Authorized Signature of Bidder 
 
 
_________________________       ___________________________ 
Official Address       (Print Name of Signer Above) 
 
 
_________________________       ___________________________ 
Telephone Number        Email Address for Award Notice  
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LEGAL STATUS OF BIDDER 
 

(The Bidder shall fill out the appropriate form and strike out the other three.) 
 
Bidder declares that it is: 
 
*  A corporation organized and doing business under the laws of the State of 

                                , for whom                                                                      , bearing the office title 

of                                  , whose signature is affixed to this Bid, is authorized to execute contracts. 
NOTE:  If not incorporated in Michigan, please attach the corporation’s Certificate of Authority  

•     A  limited  liability  company  doing  business  under  the  laws  of  the  State  of  ___________,   
whom  ______________ bearing  the  title  of  _____________  
whose signature is affixed to this proposal, is authorized to execute contract on behalf of the 
LLC. 
 
 
*  A partnership, organized under the laws of the state of _____________ and filed in the county 
of _____________, whose members are (list all members and the street and mailing address of 
each) (attach separate sheet if necessary): 
 
 
 
 
 
 
 
*  An individual, whose signature with address, is affixed to this Bid:     __               _____  
                                                                                                                    (initial here) 
Authorized Official 
 
___________________________________________   Date  ______________, 201_ 
 
 
(Print) Name _______________________________   Title _____________________________ 
 
Company: ____________________________________________________________________ 
 
Address:  _____________________________________________________________________ 
  
Contact Phone (      ) ____________________    Fax   (     )  ___________________________ 
 
Email  _________________________________ 



BID	FORM

 Section 1 - Schedule of Prices
Street Resurfacing - 2017
File No. 2017-004
Bid No. 4477

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

10 1047051 _General Conditions, Max $75,000.00 LSUM 1.000 $ $

20 1047051 _Project Supervision, Max $100,000.00 LSUM 1.000 $ $

30 1047051 _Certified Payroll Compliance and Reporting LSUM 1.000 $ $

40 2030011 Dr Structure, Rem Ea 78.000 $ $

50 2030015 Sewer, Rem, Less than 24 inch Ft 766.000 $ $

60 2047001
_Curb, Gutter, and Curb and Gutter, Any Type, 
Rem Ft 6,598.000 $ $

70 2047011 _Conc Pavt, Any Thickness, Rem Syd 1,783.000 $ $

80 2047011
_Sidewalk, Sidewalk Ramp, and Driveway 
Approach, Any Thickness, Rem Syd 4,878.000 $ $

90 2047050 _Exploratory Excavation (0-10' Deep) Tr Det I Ea 11.000 $ $

100 2047050 _Parking Blocks, Rem Ea 20.000 $ $

110 2047050 _Boulders, Rem and Salvage Ea 55.000 $ $

120 2050010 Embankment, CIP Cyd 239.000 $ $

130 2050016 Excavation, Earth Cyd 303.000 $ $

140 2050023 Granular Material, Cl II Cyd 188.000 $ $

150 2057011 _Grading, Driveway Approach Syd 131.000 $ $

160 2057011 _Grading, Sidewalk Syd 1,255.660 $ $

170 2057011 _Grading, Sidewalk Ramp Syd 861.330 $ $

180 2057011 _Machine Grading, Special Syd 45,212.440 $ $

190 2057021 _Subgrade Undercutting, Type IIA Cyd 6,127.000 $ $

200 2057021 _Subgrade Undercutting, Type IIB Cyd 1,500.000 $ $

210 2080036 Erosion Control, Silt Fence Ft 2,500.000 $ $

TOTAL THIS PAGE $
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BID	FORM

 Section 1 - Schedule of Prices
Street Resurfacing - 2017
File No. 2017-004
Bid No. 4477

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

220 2087050 _Erosion Control, Inlet Filter Ea 195.000 $ $

230 2090001 Project Cleanup LSUM 1.000 $ $

240 3010002 Subbase, CIP Cyd 50.000 $ $

250 3020001 Aggregate Base Ton 1,250.000 $ $

260 3020050 Aggregate Base, Conditioning Syd 3,500.000 $ $

270 3027011 _Aggregate Base, 8 inch, 21AA Syd 1,823.000 $ $

280 3027021 _Aggregate Base, CIP, 21AA Cyd 25.000 $ $

290 3060020 Maintenance Gravel Ton 350.000 $ $

300 3070001 Approach, Cl I Ton 250.000 $ $

310 3070101 Shoulder, Cl I Ton 150.000 $ $

320 3080010 Geotextile, Stabilization Syd 100.000 $ $

330 3087011 _Geosynthetic Paving Layer Syd 9,929.000 $ $

340 4020987 Sewer, Cl IV, 12 inch, Tr Det B Ft 782.000 $ $

350 4021260 Trench Undercut and Backfill Cyd 10.000 $ $

360 4030200 Dr Structure, 24 inch dia Ea 73.000 $ $

370 4030210 Dr Structure, 48 inch dia Ea 12.000 $ $

380 4030306 Dr Structure, Tap, 6 inch Ea 5.000 $ $

390 4037001 _Dr Structure, Adj, Add Depth, Modified Ft 5.000 $ $

400 4037050 _Dr Structure Cover, Special Ea 1.000 $ $

410 4037050 _Dr Structure Cover, Type B, Modified Ea 129.000 $ $

420 4037050 _Dr Structure Cover, Type D, Modified Ea 2.000 $ $

TOTAL THIS PAGE $
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BID	FORM

 Section 1 - Schedule of Prices
Street Resurfacing - 2017
File No. 2017-004
Bid No. 4477

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

440 4037050 _Dr Structure Cover, Type K, Modified Ea 80.000 $ $

450 4037050 _Dr Structure, Adj, Case 1, Modified Ea 313.000 $ $

460 4037050 _Dr Structure, Adj, Case 2, Modified Ea 19.000 $ $

470 4037050 _Dr Structure, Cleaning, Modified Ea 25.000 $ $

480 4037050 _Dr Structure, Double Inlet Ea 2.000 $ $

490 4037050 _Dr Structure, Point Ea 15.000 $ $

500 4037050 _Dr Structure, Reconstruct Ea 1.000 $ $

510 4037050 _Dr Structure, Temp Lowering, Modified Ea 240.000 $ $

520 4047001 _Underdrain, Subgrade, 6 inch, Special Ft 3,000.000 $ $

530 5010001 Pavt, Cleaning LSUM 1.000 $ $

540 5010003 Cold Milling HMA Surface Ton 23,143.000 $ $

550 5010005 HMA Surface, Rem Syd 3,372.220 $ $

560 5010015 Joint and Crack, Cleanout Ft 2,500.000 $ $

570 5010020 Pvmt Joint and Crack Repr, Detail 7 Ft 240.000 $ $

580 5010021 Pvmt Joint and Crack Repr, Detail 8 Ft 120.000 $ $

590 5010025 Hand Patching Ton 510.000 $ $

600 5010045 HMA, 3E3 Ton 287.000 $ $

610 5010051 HMA, 4E3 Ton 1,739.000 $ $

620 5010057 HMA, 5E3 Ton 4,536.000 $ $

630 5010061 HMA, Approach Ton 1,090.000 $ $

640 5010703 HMA, LVSP Ton 16,265.000 $ $

TOTAL THIS PAGE $
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BID	FORM

 Section 1 - Schedule of Prices
Street Resurfacing - 2017
File No. 2017-004
Bid No. 4477

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

650 5017011 _HMA, Raised Crosswalk Syd 60.000 $ $

660 5017011 _HMA, Raised Intersection Syd 175.000 $ $

670 5017011 _HMA, Speed Hump                                       Syd 35.000 $ $

680 5017031 _HMA, Wedging, 36A Ton 87.000 $ $

690 5017031 _Cold Milling for Curb Reveal Ton 180.000 $ $

700 5017050 _HMA Surface, Around Structure Cover, Rem Ea 123.000 $ $

710 6027021 _Flowable Fill Cyd 194.852 $ $

720 6030005 Cement Ton 17.000 $ $

730 8017011 _Driveway, Nonreinf Conc, 6 inch, Modified Syd 110.000 $ $

740 8017011 _Driveway, Nonreinf Conc, 8 inch, Modified Syd 37.000 $ $

750 8027001 _Curb and Gutter, Conc Ft 5,506.000 $ $

760 8027001 _Driveway Opening, Conc, Det M, Modified Ft 1,172.500 $ $

770 8037001 _Detectable Warning Surface, Modified Ft 600.000 $ $

780 8037001 _Detectable Warning Surface, Cast Iron Ft 80.000 $ $

790 8037001 _Fence, Protective, Modified Ft 1,250.000 $ $

800 8037010 _Sidewalk Ramp, Conc, 6 inch, Modified Sft 6,650.000 $ $

810 8037010
_Sidewalk Retaining Wall, Integral, 6 inch to 18 
inch Height Sft 250.000 $ $

820 8037010
_Sidewalk Retaining Wall, Integral, Less than 6 
inch Height Sft 150.000 $ $

830 8037010
_Sidewalk, Conc or Clay Brick Pavers, Rem and 
Reinstall Sft 70.000 $ $

840 8037010 _Sidewalk, Conc, 4 inch, Modified Sft 5,558.000 $ $

850 8037010 _Sidewalk, Conc, 6 inch, Modified Sft 307.000 $ $

TOTAL THIS PAGE $
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BID	FORM

 Section 1 - Schedule of Prices
Street Resurfacing - 2017
File No. 2017-004
Bid No. 4477

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

860 8037010 _Sidewalk Ramp, Conc, 8 inch, Modified Sft 1,058.000 $ $

870 8037010 _Sidewalk, Conc, 8 inch, Modified Sft 3,601.000 $ $

880 8050020 Curb Vertical, HMA Ft 791.000 $ $

890 8060040 Shared use Path, HMA Ton 883.400 $ $

900 8110049
Pavt Mrkg, Ovly Cold Plastic, Direction Arrow 
Sym, Bike Ea 31.000 $ $

910 8110058 Pavt Mrkg, Ovly Cold Plastic, Bike, Small Sym Ea 29.000 $ $

920 8110079 Pavt Mrkg, Ovly Cold Plastic, Sharrow Symbol Ea 7.000 $ $

930 8110520
Pavt Mrkg, Wet Retrflec, Thermopl, 4 inch, 
White Ft 16,844.000 $ $

940 8110521
Pavt Mrkg, Wet Retrflec, Thermopl, 6 inch, 
White Ft 16,919.000 $ $

950 8110524
Pavt Mrkg, Wet Retrflec, Thermopl, 4 inch, 
Yellow Ft 31,745.000 $ $

960 8110332 Rem Raised Pavt Marker Ea 105.000 $ $

970 8110343 Rem Spec Mrkg Sft 375.000 $ $

980 8110450 Recessing Pavement Markings, Longit Ft 3,127.000 $ $

990 8110451 Recessing Pavement Markings, Transv Sft 2,744.000 $ $

1000 8110500
Pavt Mrkg, Wet Retrflec, Polyurea, 4 inch, 
White Ft 910.000 $ $

1010 8110501
Pavt Mrkg, Wet Retrflec, Polyurea, 6 inch, 
White Ft 1,903.000 $ $

1020 8110504
Pavt Mrkg, Wet Retrflec, Polyurea, 4 inch, 
Yellow Ft 314.000 $ $

1030 8117001
_Pavt Mrkg, Wet Retrflec, Polyurea, 24 inch, 
Stop Bar Ft 403.000 $ $

1040 8117001
_Pavt Mrkg, Wet Retrflec, Polyurea,  12 inch, 
Crosswalk Ft 1,756.000 $ $

1050 8117001
_Pavt Mrkg, Wet Retrflec, Thermopl, 6 inch, 
Crosswalk Ft 2,522.000 $ $

1060 8117001
_Pavt Mrkg, Wet Retrflec, Thermopl, 12 inch, 
Crosswalk Ft 3,196.000 $ $

TOTAL THIS PAGE $
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BID	FORM

 Section 1 - Schedule of Prices
Street Resurfacing - 2017
File No. 2017-004
Bid No. 4477

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

1070 8117001
_Pavt Mrkg, Wet Retrflec, Thermopl, 12 inch, 
Cross Hatching, White Ft 250.000 $ $

1080 8117001
_Pavt Mrkg, Wet Retrflec, Thermopl, 12 inch, 
Cross Hatching, Yellow Ft 125.000 $ $

1090 8117001
_Pavt Mrkg, Wet Retrflec, Thermopl, 24 inch, 
Stop Bar Ft 1,410.000 $ $

1100 8117050
_Pavt Mrkg, Wet Retrflec, Polyurea,  Lt Turn 
Arrow Sym Ea 2.000 $ $

1110 8117050 _Pavt Mrkg, Wet Retrflec, Polyurea,  Only Ea 4.000 $ $

1120 8117050
_Pavt Mrkg, Wet Retrflec, Polyurea,  Rt Turn 
Arrow Sym Ea 1.000 $ $

1130 8117050
_Pavt Mrkg, Wet Retrflec, Polyurea, Thru Arrow 
Sym Ea 1.000 $ $

1140 8117050
_Pavt Mrkg, Wet Retrflec, Thermopl, Lt Turn 
Arrow Sym Ea 14.000 $ $

1150 8117050
_Pavt Mrkg, Wet Retrflec, Thermopl, Rt Turn 
Arrow Sym Ea 7.000 $ $

1160 8117050
_Pavt Mrkg, Wet Retrflec, Thermopl, Thru and 
Rt Turn Arrow Sym Ea 5.000 $ $

1170 8117050
_Pavt Mrkg, Wet Retrflec, Thermopl, Thru and 
Lt Turn Arrow Sym Ea 5.000 $ $

1180 8117050 _Pavt Mrkg, Wet Retrflec, Thermopl, Only Ea 18.000 $ $

1190 8117050 _Pavt Mrkg, Wet Retrflec, Thermopl, School Ea 6.000 $ $

1200 8117050
_Pavt Mrkg, Wet Retrflec, Thermopl, Railroad 
Sym Ea 2.000 $ $

1210 8117050
_Pavt Mrkg, Wet Retrflec, Thermopl, Speed 
Hump Chevron, White Ea 1.000 $ $

1220 8120012
Barricade, Type III, High Intensity, Double 
Sided, Lighted, Furn Ea 143.000 $ $

1230 8120013
Barricade, Type III, High Intensity, Double 
Sided, Lighted, Oper Ea 143.000 $ $

1240 8120030 Channelizing Device, 42 inch, Furn Ea 500.000 $ $

1250 8120031 Channelizing Device, 42 inch, Oper Ea 500.000 $ $

1260 8120140 Lighted Arrow, Type C, Furn Ea 21.000 $ $

1270 8120141 Lighted Arrow, Type C, Oper Ea 15.000 $ $

TOTAL THIS PAGE $
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BID	FORM

 Section 1 - Schedule of Prices
Street Resurfacing - 2017
File No. 2017-004
Bid No. 4477

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

1280 8120210 Pavt Mrkg, Longit, 6 inch or Less Width, Rem Ft 250.000 $ $

1290 8120235
Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 
inch, White, Temp Ft 2,500.000 $ $

1300 8120236
Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 
inch, Yellow, Temp Ft 7,500.000 $ $

1310 8120245
Pavt Mrkg, Wet Retrflec, Type R, Tape, 4 inch, 
White, Temp Ft 2,760.000 $ $

1320 8120246
Pavt Mrkg, Wet Retrflec, Type R, Tape, 4 inch, 
Yellow, Temp Ft 2,000.000 $ $

1330 8120260 Plastic Drum, High Intensity, Lighted, Furn Ea 1,589.000 $ $

1340 8120261 Plastic Drum, High Intensity, Lighted, Oper Ea 1,589.000 $ $

1350 8120310 Sign Cover Ea 50.000 $ $

1360 8120330 Sign, Portable, Changeable Message, Furn Ea 26.000 $ $

1370 8120331 Sign, Portable, Changeable Message, Oper Ea 18.000 $ $

1380 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 6,352.500 $ $

1390 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 6,352.500 $ $

1400 8120370 Traf Regulator Control LSUM 1.000 $ $

1410 8127050 _No Parking Sign Ea 429.000 $ $

1420 8127051 _Minor Traffic Control, Max $50,000.00 LSUM 1.000 $ $

1430 8157060 _Irrigation System, Protection and Maintenance Dlr 2,500.000 $ $

1440 8167011 _Slope Restoration Syd 5,211.280 $ $

1450 8190159 Conduit, Schedule 80, 3 inch Ft 100.000 $ $

1460 8197050 _Handhole Assembly, 12 Inch x 18 Inch Ea 2.000 $ $

1470 8197050 _Handhole Assembly, 17 Inch x 30 Inch Ea 2.000 $ $

1480 8197050 _Handhole Assembly, 24 inch x 36 inch Ea 2.000 $ $

TOTAL THIS PAGE $
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BID	FORM

 Section 1 - Schedule of Prices
Street Resurfacing - 2017
File No. 2017-004
Bid No. 4477

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

1490 8217050 _Monument Box Adjust Ea 12.000 $ $

1500 8230431 Gate Box, Adj, Case 1 Ea 51.000 $ $

1510 8230432 Gate Box, Adj, Case 2 Ea 1.000 $ $

1520 8257050 _Remove Parking Meters Ea 18.000 $ $

1530 8257050 _Install Parking Meters Ea 14.000 $ $

TOTAL THIS PAGE $

TOTAL FROM PAGE BF-1 $

TOTAL FROM PAGE BF-2 $

TOTAL FROM PAGE BF-3 $

TOTAL FROM PAGE BF-4 $

TOTAL FROM PAGE BF-5 $

TOTAL FROM PAGE BF-6 $

TOTAL FROM PAGE BF-7 $

TOTAL BASE BID $
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BID FORM 

 Section 2 - Material and Equipment Alternates 
 
The Base Bid proposal price shall include materials and equipment selected from the designated 
items and manufacturers listed in the bidding documents. This is done to establish uniformity in 
bidding and to establish standards of quality for the items named. 
 
If the Contractor wishes to quote alternate items for consideration by the City, it may do so under 
this Section.  A complete description of the item and the proposed price differential must be 
provided.  Unless approved at the time of award, substitutions where items are specifically named 
will be considered only as a negotiated change in Contract Sum. 
 
Item Number Description Add/Deduct Amount 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
If the Bidder does not suggest any material or equipment alternate, the Bidder MUST complete 
the following statement: 
 
For the work outlined in this request for bid, the bidder does NOT propose any material or 
equipment alternate under the Contract. 
 
 
Signature of Authorized Representative of Bidder _______________________ Date _________ 
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BID FORM 

Section 3 - Time Alternate 
 
If the Bidder takes exception to the time stipulated in Article III of the Contract, Time of Completion, 
page C-2, it is requested to stipulate below its proposed time for performance of the work.  
Consideration will be given to time in evaluating bids. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
If the Bidder does not suggest any time alternate, the Bidder MUST complete the following 
statement: 
 
For the work outlined in this request for bid, the bidder does NOT propose any time alternate 
under the Contract. 
 
 
Signature of Authorized Representative of Bidder ______________________ Date _________ 
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BID FORM 

 Section 4 - Major Subcontractors 
 
 
For purposes of this Contract, a Subcontractor is anyone (other than the Contractor) who performs 
work (other than or in addition to the furnishing of materials, plans or equipment) at or about the 
construction site, directly or indirectly for or on behalf of the Contractor (and whether or not in 
privity of Contract with the Contractor), but shall not include any individual who furnishes merely 
the individual’s own personal labor or services. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision to Section 4 of the General Conditions covering subcontractor’s employees who perform 
work on this contract. 
 
For the work outlined in these documents the Bidder expects to engage the following major 
subcontractors to perform the work identified: 
 
 

Subcontractor (Name and Address) Work Amount 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
If the Bidder does not expect to engage any major subcontractor, the Bidder MUST complete the 
following statement: 
 
For the work outlined in this request for bid, the bidder does NOT expect to engage any major 
subcontractor to perform work under the Contract. 
 
 
Signature of Authorized Representative of Bidder_________________________ Date _______ 
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BID FORM 
 

Section 5 – References 
 
Include a minimum of ___ reference from similar project completed within the past ____ years.   
 
[Refer also to Instructions to Bidders for additional requirements, if any] 
 
 
1)         
 Project Name  Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
 
 
 
2)         
 Project Name Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
 
 
 
3)         
 Project Name  Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
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CONTRACT 
 

THIS AGREEMENT is made on the       day of         , 2015, between the CITY OF 
ANN ARBOR, a Michigan Municipal Corporation, 301 East Huron Street, Ann Arbor, Michigan 48104 
(“City”) and          (“Contractor”)  
              
(An individual/partnership/corporation, include state of incorporation)                                  (Address) 

 
Based upon the mutual promises below, the Contractor and the City agree as follows:  
 
ARTICLE I - Scope of Work 
 
The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to abide 
by all the duties and responsibilities applicable to it for the project titled “Street Resurfacing - 
2017” in accordance with the requirements and provisions of the following documents, including 
all written modifications incorporated into any of the documents, which are incorporated as part 
of this Contract: 
 

Living Wage and Non-Discrimination 
Ordinances -Declaration of 
Compliance Forms (if applicable) 

Vendor Conflict of Interest Form 

Prevailing Wage Declaration of 
Compliance Form (if applicable) 

Bid Forms 

Contract and Exhibits 

Bonds 

General Conditions 

Standard Specifications 

Detailed Specifications 

Plans 

Addenda 

 
ARTICLE II - Definitions 
 
Administering Service Area/Unit means Public Services Area /Project Management Services 
Unit 
 
Project means Street Resurfacing – 2017; ITB No. 4477 
 
ARTICLE III - Time of Completion 
 

(A) The work to be completed under this Contract shall begin immediately on the date 
specified in the Notice to Proceed issued by the City. 

 
(B) The entire work for this Contract shall be completed in accordance with the 

scheduling requirements outlined in the “Detailed Specification for Project 
Schedule” found on page DS-1 of the Contract Documents.   

 
(C) Failure to complete all the work within the time specified above, including any 

extension granted in writing by the Supervising Professional, shall obligate the 
Contractor to pay the City, as liquidated damages and not as a penalty, the 
amount(s) specified in the “Detailed Specification for Project Schedule” found on 
page DS-1 of the Contract Documents for each calendar day of delay in the 
completion of all the work.  If any liquidated damages are unpaid by the 
Contractor, the City shall be entitled to deduct these unpaid liquidated damages 
from the monies due the Contractor. 

 
The liquidated damages are for the non-quantifiable aspects of any of the 
previously identified events and do not cover actual damages that can be shown 
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or quantified nor are they intended to preclude recovery of actual damages in 
addition to the recovery of liquidated damages. 

 
ARTICLE IV - The Contract Sum 
 

(A) The City shall pay to the Contractor for the performance of the Contract, the unit 
prices as given in the Bid Form for the estimated bid total of: 

 
        Dollars ($  ) 

 
(B) The amount paid shall be equitably adjusted to cover changes in the work ordered 

by the Supervising Professional but not required by the Contract Documents.  
Increases or decreases shall be determined only by written agreement between 
the City and Contractor. 

 
ARTICLE V - Assignment 
 
This Contract may not be assigned or subcontracted any portion of any right or obligation under 
this contract without the written consent of the City.  Notwithstanding any consent by the City to 
any assignment, Contractor shall at all times remain bound to all warranties, certifications, 
indemnifications, promises and performances, however described, as are required of it under this 
contract unless specifically released from the requirement, in writing, by the City. 
 
ARTICLE VI - Choice of Law 
 
This Contract shall be construed, governed, and enforced in accordance with the laws of the State 
of Michigan.  By executing this agreement, the Contractor and the City agree to venue in a court 
of appropriate jurisdiction sitting within Washtenaw County for purposes of any action arising 
under this Contract.  The parties stipulate that the venue referenced in this Contract is for 
convenience and waive any claim of non-convenience. 
 
Whenever possible, each provision of the Contract will be interpreted in a manner as to be 
effective and valid under applicable law.  The prohibition or invalidity, under applicable law, of any 
provision will not invalidate the remainder of the Contract. 
 
ARTICLE VII - Relationship of the Parties 
 
The parties of the Contract agree that it is not a Contract of employment but is a Contract to 
accomplish a specific result.  Contractor is an independent Contractor performing services for the 
City.  Nothing contained in this Contract shall be deemed to constitute any other relationship 
between the City and the Contractor.   
 
Contractor certifies that it has no personal or financial interest in the project other than the 
compensation it is to receive under the Contract.  Contractor certifies that it is not, and shall not 
become, overdue or in default to the City for any Contract, debt, or any other obligation to the City  
including real or personal property taxes. City shall have the right to set off any such debt against 
compensation awarded for services under this agreement. 
 
ARTICLE VIII - Notice   
 
All notices given under this Contract shall be in writing, and shall be by personal delivery or by 
certified mail with return receipt requested to the parties at their respective addresses as specified 
in the Contract Documents or other address the Contractor may specify in writing.   
Notice will be deemed given on the date when one of the following first occur:  (1) the date of 
actual receipt; or (2) three days after mailing certified U.S. mail. 
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ARTICLE IX - Indemnification 
 
To the fullest extent permitted by law, Contractor shall indemnify, defend and hold harmless the 
City, its officers, employees and agents harmless from all suits, claims, judgments and expenses 
including attorney’s fees resulting or alleged to result, in whole or in part, from any act or omission, 
which is in any way connected or associated with this Contract, by the Contractor or anyone acting 
on the Contractor’s behalf under this Contract. Contractor shall not be responsible to indemnify 
the City for losses or damages caused by or resulting from the City’s sole negligence.  The 
provisions of this Article shall survive the expiration or earlier termination of this contract for any 
reason. 
 
ARTICLE X - Entire Agreement 
 
This Contract represents the entire understanding between the City and the Contractor and it 
supersedes all prior representations, negotiations, agreements, or understandings whether 
written or oral. Neither party has relied on any prior representations in entering into this Contract. 
No terms or conditions of either party’s invoice, purchase order or other administrative document 
shall modify the terms and conditions of this Contract, regardless of the other party’s failure to 
object to such form. This Contract shall be binding on and shall inure to the benefit of the parties 
to this Contract and their permitted successors and permitted assigns and nothing in this Contract, 
express or implied, is intended to or shall confer on any other person or entity any legal or 
equitable right, benefit, or remedy of any nature whatsoever under or by reason of this Contract.  
This Contract may be altered, amended or modified only by written amendment signed by the 
City and the Contractor. 

 
 
FOR CONTRACTOR 
 
By      
 
Its:      

 

 
FOR THE CITY OF ANN ARBOR 
 
By___________________________ 
     Christopher Taylor, Mayor 

 
    By___________________________ 

     Jacqueline Beaudry, City Clerk 
 
 
 

 
Approved as to substance 
 
By___________________________ 
     Howard S. Lazarus, City Administrator 
 

 
  

By___________________________ 
     Craig Hupy, P.E., Public Services Area 

Administrator 
 
  

 
Approved as to form and content 
 
By___________________________ 
     Stephen K. Postema, City Attorney 
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PERFORMANCE BOND 
(1)   
 of                                                                                                                 (referred to as 

"Principal"), and                                                                                                   , a 
corporation duly authorized to do business in the State of Michigan (referred to as 
"Surety"), are bound to the City of Ann Arbor, Michigan (referred to as "City"), for 
 
$                                                                 , the payment of which Principal and Surety 
bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, by this bond. 

 
(2) The Principal has entered a written Contract with the City dated                                                

_______________, 201_, for:          
                and 
this bond is given for that Contract in compliance with Act No. 213 of the Michigan Public 
Acts of 1963, as amended, being MCL 129.201 et seq. 

 
(3) Whenever the Principal is declared by the City to be in default under the Contract, the 

Surety may promptly remedy the default or shall promptly: 
 

(a)  complete the Contract in accordance with its terms and conditions; or  
 

(b)  obtain a bid or bids for submission to the City for completing the Contract in 
accordance with its terms and conditions, and upon determination by Surety of the lowest 
responsible bidder, arrange for a Contract between such bidder and the City, and make 
available, as work progresses, sufficient funds to pay the cost of completion less the 
balance of the Contract price; but not exceeding, including other costs and damages for 
which Surety may be liable hereunder, the amount set forth in paragraph 1. 

 
(4) Surety shall have no obligation to the City if the Principal fully and promptly performs 

under the Contract. 
 
(5) Surety agrees that no change, extension of time, alteration or addition to the terms of the 

Contract or to the work to be performed thereunder, or the specifications accompanying 
it shall in any way affect its obligations on this bond, and waives notice of any such 
change, extension of time, alteration or addition to the terms of the Contract or to the 
work, or to the specifications. 

 
SIGNED AND SEALED this               day of                                , 201_. 
 
               _______________________________ 
(Name of Surety Company)         (Name of Principal) 
By       
      (Signature) 

        By       

(Signature) 
Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
 
        _______________________________ 
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LABOR AND MATERIAL BOND 
 

(1)        

of      (referred to 

as "Principal"), and                                                                                         , a corporation 

duly authorized to do business in the State of Michigan, (referred to as "Surety"), are bound 

to the City of Ann Arbor, Michigan (referred to as "City"), for the use and benefit of claimants 

as defined in Act 213 of Michigan Public Acts of 1963, as amended, being MCL 129.201 et 

seq., in the amount of  

$                                    , for the payment of which Principal and Surety bind themselves, their 

heirs, executors, administrators, successors and assigns, jointly and severally, by this bond. 

(2) The Principal has entered a written Contract with the City, dated                                 , 201_, 

for       

   ; and this bond is 

given for that Contract in compliance with Act No. 213 of the Michigan Public Acts of 1963 as 

amended; 

(3) If the Principal fails to promptly and fully repay claimants for labor and material reasonably 

required under the Contract, the Surety shall pay those claimants. 

(4) Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall have 

no obligation if the Principal promptly and fully pays the claimants. 

 

SIGNED AND SEALED this               day of                            , 201_ 

 

               _______________________________  
(Name of Surety Company)         (Name of Principal) 
By       
     (Signature) 

        By       

(Signature) 
Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
 
        _______________________________ 
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GENERAL CONDITIONS 
 
 Section 1 - Execution, Correlation and Intent of Documents 
 
The contract documents shall be signed in 2 copies by the City and the Contractor. 
 
The contract documents are complementary and what is called for by any one shall be binding.  
The intention of the documents is to include all labor and materials, equipment and transportation 
necessary for the proper execution of the work. Materials or work described in words which so 
applied have a well-known technical or trade meaning have the meaning of those recognized 
standards. 
 
In case of a conflict among the contract documents listed below in any requirement(s), the 
requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a 
document listed later. 
 
(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard 
Specifications; (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond Forms; (9) 
Bid. 
 
  

Section 2 - Order of Completion 
 
The Contractor shall submit with each invoice, and at other times reasonably requested by the 
Supervising Professional, schedules showing the order in which the Contractor proposes to carry 
on the work.  They shall include the dates at which the Contractor will start the several parts of 
the work, the estimated dates of completion of the several parts, and important milestones within 
the several parts. 
 
 Section 3 - Familiarity with Work 
 
The Bidder or its representative shall make personal investigations of the site of the work and of 
existing structures and shall determine to its own satisfaction the conditions to be encountered, 
the nature of the ground, the difficulties involved, and all other factors affecting the work proposed 
under this Contract. The Bidder to whom this Contract is awarded will not be entitled to any 
additional compensation unless conditions are clearly different from those which could reasonably 
have been anticipated by a person making diligent and thorough investigation of the site. 
 
The Bidder shall immediately notify the City upon discovery, and in every case prior to submitting 
its Bid, of every error or omission in the bidding documents that would be identified by a 
reasonably competent, diligent Bidder. In no case will a Bidder be allowed the benefit of extra 
compensation or time to complete the work under this Contract for extra expenses or time spent 
as a result of the error or omission. 
 

Section 4 - Wage Requirements 
 
Under this Contract, the Contractor shall conform to Chapter 14 of Title I of the Code of the City 
of Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers  
employed directly on the site in connection with said improvements, including said employees of  
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subcontractors, shall receive the prevailing wage for the corresponding classes of craftsmen, 
mechanics and laborers, as determined by statistics for the Ann Arbor area compiled by the United 
States Department of Labor.  At the request of the City, any contractor or subcontractor shall 
provide satisfactory proof of compliance with the contract provisions required by the Section." 
 
Pursuant to Resolution R-16-469 all public improvement contractors are subject to prevailing 
wage and will be required to provide to the City payroll records sufficient to demonstrate 
compliance with the prevailing wage requirements.  A sample Prevailing Wage Form is provided 
in the Appendix herein for reference as to what will be expected from contractors.  Use of the 
Prevailing Wage Form provided in the Appendix section or a City-approved equivalent will be 
required along with wage rate interviews. 
 
Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms required 
in determining contract compliance with regard to prevailing wages, the definitions provided in the 
Davis-Bacon Act as amended  (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. 
 
  If the Contractor is a “covered employer” as defined in Chapter 23 of the Ann Arbor City Code, 
the Contractor agrees to comply with the living wage provisions of Chapter 23 of the Ann Arbor 
City Code.  The Contractor agrees to pay those employees providing Services to the City under 
this Agreement a “living wage,” as defined in Section 1:815 of the Ann Arbor City Code, as 
adjusted in accordance with Section 1:815(3); to post a notice approved by the City of the 
applicability of Chapter 23 in every location in which regular or contract employees providing 
services under this Agreement are working; to maintain records of compliance; if requested by 
the City, to provide documentation to verify compliance; to take no action that would reduce the 
compensation, wages, fringe benefits, or leave available to any employee or person contracted 
for employment in order to pay the living wage required by Section 1:815; and otherwise to comply 
with the requirements of Chapter 23. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision covering subcontractor’s employees who perform work on this contract. 
 

Section 5 - Non-Discrimination 
 
The Contractor agrees to comply, and to require its subcontractor(s) to comply, with the 
nondiscrimination provisions of MCL 37.2209.  The Contractor further agrees to comply with the 
provisions of Section 9:158 of Chapter 112 of Title IX of the Ann Arbor City Code, and to assure 
that applicants are employed and that employees are treated during employment in a manner 
which provides equal employment opportunity.   
 
 Section 6 - Materials, Appliances, Employees 
 
Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, 
tools, equipment, light, power, transportation, and other facilities necessary or used for the 
execution and completion of the work. Unless otherwise specified, all materials incorporated in 
the permanent work shall be new, and both workmanship and materials shall be of the highest 
quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality 
of materials. 
 
The Contractor shall at all times enforce strict discipline and good order among its employees, 
and shall seek to avoid employing on the work any unfit person or anyone not skilled in the work 
assigned. 
 
Adequate sanitary facilities shall be provided by the Contractor. 
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 Section 7 - Qualifications for Employment 
 
The Contractor shall employ competent laborers and mechanics for the work under this Contract.  
For work performed under this Contract, employment preference shall be given to qualified local 
residents. 
 
 Section 8 - Royalties and Patents 
 
The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for 
infringements of any patent rights and shall hold the City harmless from loss on account of 
infringement except that the City shall be responsible for all infringement loss when a particular 
process or the product of a particular manufacturer or manufacturers is specified, unless the City 
has notified the Contractor prior to the signing of the Contract that the particular process or product 
is patented or is believed to be patented. 
 
 Section 9 - Permits and Regulations 
 
The Contractor must secure and pay for all permits, permit or plan review fees and licenses 
necessary for the prosecution of the work. These include but are not limited to City building 
permits, right-of-way permits, lane closure permits, right-of-way occupancy permits, and the like. 
The City shall secure and pay for easements shown on the plans unless otherwise specified. 
 
The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the 
contract documents are at variance with those requirements, it shall promptly notify the 
Supervising Professional in writing, and any necessary changes shall be adjusted as provided in 
the Contract for changes in the work. 
 
 Section 10 - Protection of the Public and of Work and Property 
 
The Contractor is responsible for the means, methods, sequences, techniques and procedures 
of construction and safety programs associated with the work contemplated by this contract. The 
Contractor, its agents or sub-contractors, shall comply with the "General Rules and Regulations 
for the Construction Industry" as published by the Construction Safety Commission of the State 
of Michigan and to all other local, State and National laws, ordinances, rules and regulations 
pertaining to safety of persons and property. 
 
The Contractor shall take all necessary and reasonable precautions to protect the safety of the 
public.  It shall continuously maintain adequate protection of all work from damage, and shall take 
all necessary and reasonable precautions to adequately protect all public and private property 
from injury or loss arising in connection with this Contract. It shall make good any damage, injury 
or loss to its work and to public and private property resulting from lack of reasonable protective 
precautions, except as may be due to errors in the contract documents, or caused by agents or 
employees of the City. The Contractor shall obtain and maintain sufficient insurance to cover 
damage to any City property at the site by any cause. 
 
In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor 
is, without special instructions or authorization from the Supervising Professional, permitted to act 
at its discretion to prevent the threatened loss or injury.  It shall also so act, without appeal, if 
authorized or instructed by the Supervising Professional. 
 
Any compensation claimed by the Contractor for emergency work shall be determined by 
agreement or in accordance with the terms of Claims for Extra Cost - Section 15. 
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 Section 11 - Inspection of Work 
 
The City shall provide sufficient competent personnel for the inspection of the work. 
 
The Supervising Professional shall at all times have access to the work whenever it is in 
preparation or progress, and the Contractor shall provide proper facilities for access and for 
inspection. 
 
If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public 
authority require any work to be specially tested or approved, the Contractor shall give the 
Supervising Professional timely notice of its readiness for inspection, and if the inspection is by 
an authority other than the Supervising Professional, of the date fixed for the inspection. 
Inspections by the Supervising Professional shall be made promptly, and where practicable at the 
source of supply. If any work should be covered up without approval or consent of the Supervising 
Professional, it must, if required by the Supervising Professional, be uncovered for examination 
and properly restored at the Contractor's expense. 
 
Re-examination of any work may be ordered by the Supervising Professional, and, if so ordered, 
the work must be uncovered by the Contractor. If the work is found to be in accordance with the 
contract documents, the City shall pay the cost of re-examination and replacement. If the work is 
not in accordance with the contract documents, the Contractor shall pay the cost. 
 
 Section 12 - Superintendence 
 
The Contractor shall keep on the work site, during its progress, a competent superintendent and 
any necessary assistants, all satisfactory to the Supervising Professional. The superintendent will 
be responsible to perform all on-site project management for the Contractor. The superintendent 
shall be experienced in the work required for this Contract. The superintendent shall represent 
the Contractor and all direction given to the superintendent shall be binding as if given to the 
Contractor. Important directions shall immediately be confirmed in writing to the Contractor.  Other 
directions will be confirmed on written request. The Contractor shall give efficient superintendence 
to the work, using its best skill and attention. 
 
  

Section 13 - Changes in the Work 
 
The City may make changes to the quantities of work within the general scope of the Contract at 
any time by a written order and without notice to the sureties. If the changes add to or deduct from 
the extent of the work, the Contract Sum shall be adjusted accordingly. All the changes shall be 
executed under the conditions of the original Contract except that any claim for extension of time 
caused by the change shall be adjusted at the time of ordering the change. 
 
In giving instructions, the Supervising Professional shall have authority to make minor changes in 
the work not involving extra cost and not inconsistent with the purposes of the work, but otherwise, 
except in an emergency endangering life or property, no extra work or change shall be made 
unless in pursuance of a written order by the Supervising Professional, and no claim for an 
addition to the Contract Sum shall be valid unless the additional work was ordered in writing. 
 
The Contractor shall proceed with the work as changed and the value of the work shall be 
determined as provided in Claims for Extra Cost - Section 15. 
 
 Section 14 - Extension of Time 
 
Extension of time stipulated in the Contract for completion of the work will be made if and as the 
Supervising Professional may deem proper under any of the following circumstances: 
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(1) When work under an extra work order is added to the work under this Contract; 
 

(2) When the work is suspended as provided in Section 20; 
 
      (3) When the work of the Contractor is delayed on account of conditions which could not have 

been foreseen, or which were beyond the control of the Contractor, and which were not 
the result of its fault or negligence; 

 
(4) Delays in the progress of the work caused by any act or neglect of the City or of its 

employees or by other Contractors employed by the City; 
 

(5) Delay due to an act of Government; 
 

(6) Delay by the Supervising Professional in the furnishing of plans and necessary 
information; 

 
(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor 

to an extension of time. 
 
The Contractor shall notify the Supervising Professional within 7 days of an occurrence or 
conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall be 
in writing and submitted in ample time to permit full investigation and evaluation of the Contractor's 
claim. The Supervising Professional shall acknowledge receipt of the Contractor's notice within 7 
days of its receipt. Failure to timely provide the written notice shall constitute a waiver by the 
Contractor of any claim. 
 
In situations where an extension of time in contract completion is appropriate under this or any 
other section of the contract, the Contractor understands and agrees that the only available 
adjustment for events that cause any delays in contract completion shall be extension of the 
required time for contract completion and that there shall be no adjustments in the money due the 
Contractor on account of the delay. 
 
 Section 15 - Claims for Extra Cost 
 
If the Contractor claims that any instructions by drawings or other media issued after the date of 
the Contract involved extra cost under this Contract, it shall give the Supervising Professional 
written notice within 7 days after the receipt of the instructions, and in any event before proceeding 
to execute the work, except in emergency endangering life or property. The procedure shall then 
be as provided for Changes in the Work-Section l3. No claim shall be valid unless so made. 
 
If the Supervising Professional orders, in writing, the performance of any work not covered by the 
contract documents, and for which no item of work is provided in the Contract, and for which no 
unit price or lump sum basis can be agreed upon, then the extra work shall be done on a Cost-
Plus-Percentage basis of payment as follows: 
 

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work, 
and shall receive an additional payment of 15% of all the reasonable costs to cover both 
its indirect overhead costs and profit; 

 
(2) The term "Cost" shall cover all payroll charges for employees and supervision required 

under the specific order, together with all worker's compensation, Social Security, pension 
and retirement allowances and social insurance, or other regular payroll charges on same; 
the cost of all material and supplies required of either temporary or permanent character; 
rental of all power-driven equipment at agreed upon rates, together with cost of fuel and 
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supply charges for the equipment; and any costs incurred by the Contractor as a direct 
result of executing the order, if approved by the Supervising Professional; 

 
(3) If the extra is performed under subcontract, the subcontractor shall be allowed to compute 

its charges as described above. The Contractor shall be permitted to add an additional 
charge of 5% percent to that of the subcontractor for the Contractor's supervision and 
contractual responsibility; 

 
(4) The quantities and items of work done each day shall be submitted to the Supervising 

Professional in a satisfactory form on the succeeding day, and shall be approved by the 
Supervising Professional and the Contractor or adjusted at once; 

 
(5) Payments of all charges for work under this Section in any one month shall be made along 

with normal progress payments. Retainage shall be in accordance with Progress 
Payments-Section 16. 

 
No additional compensation will be provided for additional equipment, materials, personnel, 
overtime or special charges required to perform the work within the time requirements of the 
Contract. 
 
When extra work is required and no suitable price for machinery and equipment can be 
determined in accordance with this Section, the hourly rate paid shall be 1/40 of the basic weekly 
rate listed in the Rental Rate Blue Book published by Dataquest Incorporated and applicable to 
the time period the equipment was first used for the extra work. The hourly rate will be deemed 
to include all costs of operation such as bucket or blade, fuel, maintenance, "regional factors", 
insurance, taxes, and the like, but not the costs of the operator. 
 
 Section 16 - Progress Payments 
 
The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice covering 
work performed for which it believes payment, under the Contract terms, is due. The submission 
shall be to the City's Finance Department - Accounting Division.  The Supervising Professional 
will, within 10 days following submission of the invoice, prepare a certificate for payment for the 
work in an amount to be determined by the Supervising Professional as fairly representing the 
acceptable work performed during the period covered by the Contractor's invoice. To insure the 
proper performance of this Contract, the City will retain a percentage of the estimate in 
accordance with Act 524, Public Acts of 1980. The City will then, following the receipt of the 
Supervising Professional's Certificate, make payment to the Contractor as soon as feasible, which 
is anticipated will be within 15 days. 
 
An allowance may be made in progress payments if substantial quantities of permanent material 
have been delivered to the site but not incorporated in the completed work if the Contractor, in 
the opinion of the Supervising Professional, is diligently pursuing the work under this Contract. 
Such materials shall be properly stored and adequately protected. Allowance in the estimate shall 
be at the invoice price value of the items. Notwithstanding any payment of any allowance, all risk 
of loss due to vandalism or any damages to the stored materials remains with the Contractor. 
 
In the case of Contracts which include only the Furnishing and Delivering of Equipment, the 
payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished, 
or in the case of delivery of a usable portion of the equipment in advance of the total equipment 
delivery, 60% of the estimated value of the portion of the equipment may be paid upon its delivery 
in advance of the time of the remainder of the equipment to be furnished; 30%  of the Contract 
Sum upon completion of erection of all equipment furnished, but not later than 60 days after the 
date of delivery of all of the equipment to be furnished; and payment of the final 10% on final 
completion of erection, testing and acceptance of all the equipment to be furnished; but not later 
than l80 days after the date of delivery of all of the equipment to be furnished, unless testing has 
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been completed and shows the equipment to be unacceptable. 
 
With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration - 
Section 43, and an updated project schedule per Order of Completion - Section 2. 
 
 Section 17 - Deductions for Uncorrected Work 
 
If the Supervising Professional decides it is inexpedient to correct work that has been damaged 
or that was not done in accordance with the Contract, an equitable deduction from the Contract 
price shall be made. 
 
 Section 18 - Correction of Work Before Final Payment 
 
The Contractor shall promptly remove from the premises all materials condemned by the 
Supervising Professional as failing to meet Contract requirements, whether incorporated in the 
work or not, and the Contractor shall promptly replace and re-execute the work in accordance 
with the Contract and without expense to the City and shall bear the expense of making good all 
work of other contractors destroyed or damaged by the removal or replacement. 
 
If the Contractor does not remove the condemned work and materials within l0 days after written 
notice, the City may remove them and, if the removed material has value, may store the material 
at the expense of the Contractor. If the Contractor does not pay the expense of the removal within 
10 days thereafter, the City may, upon 10 days written notice, sell the removed materials at 
auction or private sale and shall pay to the Contractor the net proceeds, after deducting all costs 
and expenses that should have been borne by the Contractor. If the removed material has no 
value, the Contractor must pay the City the expenses for disposal within 10 days of invoice for 
the disposal costs. 
 
The inspection or lack of inspection of any material or work pertaining to this Contract shall not 
relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made 
good. Unsuitable materials may be rejected by the Supervising Professional notwithstanding that 
the work and materials have been previously overlooked by the Supervising Professional and 
accepted or estimated for payment or paid for. If the work or any part shall be found defective at 
any time before the final acceptance of the whole work, the Contractor shall forthwith make good 
the defect in a manner satisfactory to the Supervising Professional. The judgment and the 
decision of the Supervising Professional as to whether the materials supplied and the work done 
under this Contract comply with the requirements of the Contract shall be conclusive and final. 
 
 Section 19 - Acceptance and Final Payment 
 
Upon receipt of written notice that the work is ready for final inspection and acceptance, the 
Supervising Professional will promptly make the inspection. When the Supervising Professional 
finds the work acceptable under the Contract and the Contract fully performed, the Supervising 
Professional will promptly sign and issue a final certificate stating that the work required by this 
Contract has been completed and is accepted by the City under the terms and conditions of the 
Contract. The entire balance found to be due the Contractor, including the retained percentage, 
shall be paid to the Contractor by the City within 30 days after the date of the final certificate. 
 
Before issuance of final certificates, the Contractor shall file with the City: 
 

(1) The consent of the surety to payment of the final estimate; 
(2) The Contractor's Affidavit in the form required by Section 44. 

 
In case the Affidavit or consent is not furnished, the City may retain out of any amount due the 
Contractor, sums sufficient to cover all lienable claims. 
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The making and acceptance of the final payment shall constitute a waiver of all claims by the City 
except those arising from: 
 

(1) unsettled liens; 
(2) faulty work appearing within 12 months after final payment; 
(3) hidden defects in meeting the requirements of the plans and specifications; 
(4) manufacturer's guarantees. 

 
It shall also constitute a waiver of all claims by the Contractor, except those previously made and 
still unsettled. 
  

Section 20 - Suspension of Work 
 
The City may at any time suspend the work, or any part by giving 5 days notice to the Contractor 
in writing. The work shall be resumed by the Contractor within 10 days after the date fixed in the 
written notice from the City to the Contractor to do so. The City shall reimburse the Contractor for 
expense incurred by the Contractor in connection with the work under this Contract as a result of 
the suspension. 
 
If the work, or any part, shall be stopped by the notice in writing, and if the City does not give 
notice in writing to the Contractor to resume work at a date within 90 days of the date fixed in the 
written notice to suspend, then the Contractor may abandon that portion of the work suspended 
and will be entitled to the estimates and payments for all work done on the portions abandoned, 
if any, plus 10% of the value of the work abandoned, to compensate for loss of overhead, plant 
expense, and anticipated profit.  
 

Section 21 - Delays and the City's Right to Terminate Contract 
 
If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the diligence 
required to insure completion, ready for operation, within the allowable number of consecutive 
calendar days specified plus extensions, or fails to complete the work within the 
required time, the City may, by written notice to the Contractor, terminate its right to proceed with 
the work or any part of the work as to which there has been delay. After providing the notice the 
City may take over the work and prosecute it to completion, by contract or otherwise, and the 
Contractor and its sureties shall be liable to the City for any excess cost to the City. If the 
Contractor's right to proceed is terminated, the City may take possession of and utilize in 
completing the work, any materials, appliances and plant as may be on the site of the work and 
useful for completing the work. The right of the Contractor to proceed shall not be terminated or 
the Contractor charged with liquidated damages where an extension of time is granted under 
Extension of Time - Section 14. 
 
If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of 
creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or repeatedly 
refuses or fails except in cases for which extension of time is provided, to supply enough properly 
skilled workers or proper materials, or if it fails to make prompt payments to subcontractors or for 
material or labor, or persistently disregards laws, ordinances or the instructions of the Supervising 
Professional, or otherwise is guilty of a substantial violation of any provision of the Contract, then 
the City, upon the certificate of the Supervising Professional that sufficient cause exists to justify 
such action, may, without prejudice to any other right or remedy and after giving the Contractor 3 
days written notice, terminate this Contract. The City may then take possession of the premises 
and of all materials, tools and appliances thereon and without prejudice to any other remedy it 
may have, make good the deficiencies or finish the work by whatever method it may deem 
expedient, and deduct the cost from the payment due the Contractor. The Contractor shall not be 
entitled to receive any further payment until the work is finished. If the expense of finishing the 
work, including compensation for additional managerial and administrative services exceeds the 
unpaid balance of the Contract Sum, the Contractor and its surety are liable to the City for any 
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excess cost incurred. The expense incurred by the City, and the damage incurred through the 
Contractor's default, shall be certified by the Supervising Professional. 
  

Section 22 - Contractor's Right to Terminate Contract 
 
If the work should be stopped under an order of any court, or other public authority, for a period 
of 3 months, through no act or fault of the Contractor or of anyone employed by it, then the 
Contractor may, upon 7 days written notice to the City, terminate this Contract and recover from 
the City payment for all acceptable work executed plus reasonable profit. 
 
 Section 23 - City's Right To Do Work 
 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of 
this Contract, the City, 3 days after giving written notice to the Contractor and its surety may, 
without prejudice to any other remedy the City may have, make good the deficiencies and may 
deduct the cost from the payment due to the Contractor. 
 
 Section 24 - Removal of Equipment and Supplies 
 
In case of termination of this Contract before completion, from any or no cause, the Contractor, if 
notified to do so by the City, shall promptly remove any part or all of its equipment and supplies 
from the property of the City, failing which the City shall have the right to remove the equipment 
and supplies at the expense of the Contractor. 
 
The removed equipment and supplies may be stored by the City and, if all costs of removal and 
storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written 
notice may sell the equipment and supplies at auction or private sale, and shall pay the Contractor 
the net proceeds after deducting all costs and expenses that should have been borne by the 
Contractor and after deducting all amounts claimed due by any lien holder of the equipment or 
supplies. 
 
 Section 25 - Responsibility for Work and Warranties 
 
The Contractor assumes full responsibility for any and all materials and equipment used in the 
construction of the work and may not make claims against the City for damages to materials and 
equipment from any cause except negligence or willful act of the City. Until its final acceptance, 
the Contractor shall be responsible for damage to or destruction of the project (except for any part 
covered by Partial Completion and Acceptance - Section 26).  The Contractor shall make good 
all work damaged or destroyed before acceptance. All risk of loss remains with the Contractor 
until final acceptance of the work (Section 19) or partial acceptance (Section 26).  The Contractor 
is advised to investigate obtaining its own builders risk insurance. 
 
The Contractor shall guarantee the quality of the work for a period of one year.  The Contractor 
shall also unconditionally guarantee the quality of all equipment and materials that are furnished 
and installed under the contract for a period of one year.  At the end of one year after the 
Contractor's receipt of final payment, the complete work, including equipment and materials 
furnished and installed under the contract, shall be inspected by the Contractor and the 
Supervising Professional. Any defects shall be corrected by the Contractor at its expense as soon 
as practicable but in all cases within 60 days. Any defects that are identified prior to the end of 
one year shall also be inspected by the Contractor and the Supervising Professional and shall be 
corrected by the Contractor at its expense as soon as practicable but in all cases within 60 days. 
The Contractor shall assign all manufacturer or material supplier warranties to the City prior to 
final payment. The assignment shall not relieve the Contractor of its obligations under this 
paragraph to correct defects. 
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 Section 26 - Partial Completion and Acceptance 
 
If at any time prior to the issuance of the final certificate referred to in Acceptance and Final 
Payment - Section 19, any portion of the permanent construction has been satisfactorily 
completed, and if the Supervising Professional determines that portion of the permanent 
construction is not required for the operations of the Contractor but is needed by the City, the 
Supervising Professional shall issue to the Contractor a certificate of partial completion, and 
immediately the City may take over and use the portion of the permanent construction described 
in the certificate, and exclude the Contractor from that portion. 
 
The issuance of a certificate of partial completion shall not constitute an extension of the 
Contractor's time to complete the portion of the permanent construction to which it relates if the 
Contractor has failed to complete it in accordance with the terms of this Contract. The issuance 
of the certificate shall not release the Contractor or its sureties from any obligations under this 
Contract including bonds. 
 
If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra 
compensation, or extension of time, or both, as the Supervising Professional may determine. 
 
 Section 27 - Payments Withheld Prior to Final 
 Acceptance of Work 
 
The City may withhold or, on account of subsequently discovered evidence, nullify the whole or 
part of any certificate to the extent reasonably appropriate to protect the City from loss on account 
of: 
 

(1) Defective work not remedied; 
 

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties 
against the Contractor; 

 
(3) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 
 

(4) Damage to another Contractor. 
 
When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to 
the City which will protect the City in the amount withheld, payment shall be made for amounts 
withheld under this section. 
 
 Section 28 - Contractor's Insurance 
 

(1) The Contractor shall procure and maintain during the life of this Contract, including the 
guarantee period and during any warranty work, such insurance policies, including those 
set forth below, as will protect itself and the City from all claims for bodily injuries, death 
or property damage which may arise under this Contract; whether the act(s) or omission(s) 
giving rise to the claim were made by the Contractor or by any subcontractor or anyone 
employed by them directly or indirectly.  In the case of all contracts involving on-site work, 
the Contractor shall provide to the City, before the commencement of any work under this 
contract, certificates of insurance and other documentation satisfactory to the City 
demonstrating it has obtained the policies and endorsements required.on behalf of itself, 
and when requested, any subcontractor(s). The certificates of insurance endorsements 
and/or copies of policy language shall document that the Contractor satisfies the following 
minimum requirements.    
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(a) Worker's Compensation Insurance in accordance with all applicable state and federal 
statutes. Further, Employers Liability Coverage shall be obtained in the following 
minimum amounts: 

 
 Bodily Injury by Accident - $500,000 each accident 
 Bodily Injury by Disease - $500,000 each employee 
 Bodily Injury by Disease - $500,000 each policy limit 

 
(b) Commercial General Liability Insurance equivalent to, as a minimum, Insurance 

Services Office form CG 00 01 07 98 or current equivalent. The City of Ann Arbor shall 
be named as an additional insured. There shall be no added exclusions or limiting 
endorsements specifically for the following coverages: Products and Completed 
Operations, Explosion, Collapse and Underground coverage or Pollution.  Further 
there shall be no added exclusions or limiting endorsements which diminish the City’s 
protections as an additional insured under the policy. The following minimum limits of 
liability are required: 

 
$1,000,000 Each occurrence as respect Bodily Injury Liability or Property 

Damage Liability, or both combined. 
$2,000,000 Per Job General Aggregate 
$1,000,000 Personal and Advertising Injury 
$2,000,000 Products and Completed Operations Aggregate 

 
(c) Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, equivalent 

to, as a minimum, Insurance Services Office form CA 00 01 07 97 or current 
equivalent. Coverage shall include all owned vehicles, all non-owned vehicles and all 
hired vehicles. The City of Ann Arbor shall be named as an additional insured. There 
shall be no added exclusions or limiting endorsements which diminish the City’s 
protections as an additional insured under the policy.  Further, the limits of liability shall 
be $1,000,000 for each occurrence as respects Bodily Injury Liability or Property 
Damage Liability, or both combined. 

 
(d) Umbrella/Excess Liability Insurance shall be provided to apply excess of the 

Commercial General Liability, Employers Liability and the Motor Vehicle coverage 
enumerated above, for each occurrence and for aggregate in the amount of 
$1,000,000. 

 
(2) Insurance required under subsection (1)(b) and (1)(c) above shall be considered primary 

as respects any other valid or collectible insurance that the City may possess, including 
any self-insured retentions the City may have; and any other insurance the City does 
possess shall be considered excess insurance only and shall not be required to contribute 
with this insurance. Further, the Contractor agrees to waive any right of recovery by its 
insurer against the City. 

 
(3) Insurance companies and policy forms are subject to approval of the City Attorney, which 

approval shall not be unreasonably withheld.  .Documentation must provide and 
demonstrate an unconditional 30 day written notice of cancellation in favor of the City of 
Ann Arbor. Further, the documentation must explicitly state the following:  (a) the policy 
number; name of insurance company; name and address of the agent or authorized 
representative; name and address of insured; project name; policy expiration date; and 
specific coverage amounts; (b) any deductibles or self-insured retentions which shall be 
approved by the City, in its sole discretion; (c) that the policy conforms to the requirements 
specified Contractor shall furnish the City with satisfactory certificates of insurance and 
endorsements prior to commencement of any work.  Upon request, the Contractor shall 
provide within 30 days a copy of the policy(ies) to the City. If any of the above coverages 
expire by their terms during the term of this Contract, the Contractor shall deliver proof of 
renewal and/or new policies and endorsements to the Administering Service Area/Unit at 
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least ten days prior to the expiration date. 
 

(4) Any Insurance provider of Contractor shall be admitted and authorized to do business in 
the State of Michigan and shall carry and maintain a minimum rating assigned by A.M. 
Best & Company’s Key Rating Guide of “A-“ Overall and a minimum Financial Size 
Category of “V”. Insurance policies and certificates issued by non-admitted insurance 
companies are not acceptable unless approved in writing by the City. 

 
(5) City reserves the right to require additional coverage and/or coverage amounts as may be 

included from time to time in the Detailed Specifications for the Project. 
 

(6) The provisions of General Condition 28 shall survive the expiration or earlier termination 
of this contract for any reason. 

 
 
 Section 29 - Surety Bonds 
 
Bonds will be required from the successful bidder as follows: 
 

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted; 
(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) accepted. 

 
Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company 
authorized to transact business in Michigan and satisfactory to the City Attorney. 
 
 Section 30 - Damage Claims 
 
The Contractor shall be held responsible for all damages to property of the City or others, caused 
by or resulting from the negligence of the Contractor, its employees, or agents during the progress 
of or connected with the prosecution of the work, whether within the limits of the work or 
elsewhere. The Contractor must restore all property injured including sidewalks, curbing, sodding, 
pipes, conduit, sewers or other public or private property to not less than its original condition with 
new work. 
 
 Section 31 - Refusal to Obey Instructions 
 
If the Contractor refuses to obey the instructions of the Supervising Professional, the Supervising 
Professional shall withdraw inspection from the work, and no payments will be made for work 
performed thereafter nor may work be performed thereafter until the Supervising Professional 
shall have again authorized the work to proceed. 
 
 Section 32 - Assignment 
 
 Neither party to the Contract shall assign the Contract without the written consent of the other.  
The Contractor may assign any monies due to it to a third party acceptable to the City. 
 
  

Section 33 - Rights of Various Interests 
 
Whenever work being done by the City's forces or by other contractors is contiguous to work 
covered by this Contract, the respective rights of the various interests involved shall be 
established by the Supervising Professional, to secure the completion of the various portions of 
the work in general harmony. 
 
The Contractor is responsible to coordinate all aspects of the work, including coordination of, and 
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with, utility companies and other contractors whose work impacts this project. 
 
 Section 34 - Subcontracts 
 
The Contractor shall not award any work to any subcontractor without prior written approval of 
the City. The approval will not be given until the Contractor submits to the City a written statement 
concerning the proposed award to the subcontractor.   The statement shall contain all information 
the City may require.  
 
The Contractor shall be as fully responsible to the City for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts 
and omissions of persons directly employed by it. 
 
The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 
work to bind subcontractors to the Contractor by the terms of the General Conditions and all other 
contract documents applicable to the work of the subcontractors and to give the Contractor the 
same power to terminate any subcontract that the City may exercise over the Contractor under 
any provision of the contract documents. 
 
Nothing contained in the contract documents shall create any contractual relation between any 
subcontractor and the City. 
 
 Section 35 - Supervising Professional's Status 
 
The Supervising Professional has the right to inspect any or all work. The Supervising 
Professional has authority to stop the work whenever stoppage may be appropriate to insure the 
proper execution of the Contract. The Supervising Professional has the authority to reject all work 
and materials which do not conform to the Contract and to decide questions which arise in the 
execution of the work. 
 
The Supervising Professional shall make all measurements and determinations of quantities. 
Those measurements and determinations are final and conclusive between the parties. 
 
 Section 36 - Supervising Professional's Decisions 
 
The Supervising Professional shall, within a reasonable time after their presentation to the 
Supervising Professional, make decisions in writing on all claims of the City or the Contractor and 
on all other matters relating to the execution and progress of the work or the interpretation of the 
contract documents. 
 
 Section 37 - Storing Materials and Supplies 
 
Materials and supplies may be stored at the site of the work at locations agreeable to the City 
unless specific exception is listed elsewhere in these documents. Ample way for foot traffic and 
drainage must be provided, and gutters must, at all times, be kept free from obstruction. Traffic 
on streets shall be interfered with as little as possible. The Contractor may not enter or occupy 
with agents, employees, tools, or material any private property without first obtaining written 
permission from its owner.  A copy of the permission shall be furnished to the Supervising 
Professional. 
 
 Section 38 - Lands for Work 
 
The Contractor shall provide, at its own expense and without liability to the City, any additional 
land and access that may be required for temporary construction facilities or for storage of 
materials. 
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 Section 39 - Cleaning Up 
 
The Contractor shall, as directed by the Supervising Professional, remove at its own expense 
from the City's property and from all public and private property all temporary structures, rubbish 
and waste materials resulting from its operations unless otherwise specifically approved, in 
writing, by the Supervising Professional. 
 
 Section 40 - Salvage 
 
The Supervising Professional may designate for salvage any materials from existing structures 
or underground services. Materials so designated remain City property and shall be transported 
or stored at a location as the Supervising Professional may direct. 
 
 Section 41 - Night, Saturday or Sunday Work 
 
No night or Sunday work (without prior written City approval) will be permitted except in the case 
of an emergency and then only to the extent absolutely necessary. The City may allow night work 
which, in the opinion of the Supervising Professional, can be satisfactorily performed at night. 
Night work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be permitted 
unless the Contractor gives the Supervising Professional at least 48 hours but not more than 5 
days notice of the Contractor's intention to work the upcoming Saturday. 
 
 Section 42 - Sales Taxes 
 
Under State law the City is exempt from the assessment of State Sales Tax on its direct 
purchases.  Contractors who acquire materials, equipment, supplies, etc. for incorporation in City 
projects are not likewise exempt.  State Law shall prevail. The Bidder shall familiarize itself with 
the State Law and prepare its Bid accordingly. No extra payment will be allowed under this 
Contract for failure of the Contractor to make proper allowance in this bid for taxes it must pay.
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Section 43 
 
 CONTRACTOR'S DECLARATION 
 
 
I hereby declare that I have not, during the period                             , 20     , to                         , 20     
, performed any work, furnished any materials, sustained any loss, damage or delay, or otherwise 
done anything in addition to the regular items (or executed change orders) set forth in the Contract 
titled _________________________, for which I shall ask, demand, sue for, or claim 
compensation or extension of time from the City, except as I hereby make claim for additional 
compensation or extension of time as set forth on the attached itemized statement. I further 
declare that I have paid all payroll obligations related to this Contract that have become due during 
the above period and that all invoices related to this Contract received more than 30 days prior to 
this declaration have been paid in full except as listed below. 
 
There is/is not (Contractor please circle one and strike one as appropriate) an itemized statement 
attached regarding a request for additional compensation or extension of time. 
 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Past due invoices, if any, are listed below.
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Section 44 
 
 CONTRACTOR'S AFFIDAVIT 
 
The undersigned Contractor,                                                       , represents that on                              , 
20     , it was awarded a contract by the City of Ann Arbor, Michigan to                             under 
the terms and conditions of a Contract titled ___________________________.  The Contractor 
represents that all work has now been accomplished and the Contract is complete. 
 
The Contractor warrants and certifies that all of its indebtedness arising by reason of the Contract 
has been fully paid or satisfactorily secured; and that all claims from subcontractors and others 
for labor and material used in accomplishing the project, as well as all other claims arising from 
the performance of the Contract, have been fully paid or satisfactorily settled. The Contractor 
agrees that, if any claim should hereafter arise, it shall assume responsibility for it immediately 
upon request to do so by the City of Ann Arbor. 
 
The Contractor, for valuable consideration received, does further waive, release and relinquish 
any and all claims or right of lien which the Contractor now has or may acquire upon the subject 
premises for labor and material used in the project owned by the City of Ann Arbor. 
 
This affidavit is freely and voluntarily given with full knowledge of the facts. 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Subscribed and sworn to before me, on this           day of                     , 20__       
                                                      ,                          County, Michigan 
Notary Public 
____________ County, MI 
My commission expires on:  
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STANDARD SPECIFICATIONS 

 
All work under this contract shall be performed in accordance with the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction. All work under this 
Contract which is not included in these Standard Specifications, or which is performed using 
modifications to these Standard Specifications, shall be performed in accordance with the City of 
Ann Arbor Detailed Specifications, MDOT Supplemental Specifications, and MDOT Special 
Provisions included in these contract documents.  Any reference to the Michigan Department of 
Transportation (the “Department”) in the above Standard Specifications, Supplemental 
Specifications, and Special Provisions shall also mean the City of Ann Arbor. 
 
The Michigan Department of Transportation 2012 Standard Specification for Construction may be 
downloaded from the following web link: 
 
http://mdotcf.state.mi.us/public/specbook/2012/ 

http://mdotcf.state.mi.us/public/specbook/2012/


CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

GENERAL CONDITIONS 
 
AA:DAD 1 of 2 03/15/16 
 

a. Description. This item shall include all work described and required by the Plans and 
Specifications at each location for which no item of work is listed in the Bid Form, including but 
not limited to: 

• Scheduling, coordination, and organization of all work, subcontractors, suppliers, 
testing, inspection, surveying, and staking. 

• Coordination of, and cooperation with, other contractors, agencies, departments, and 
utilities. 

• Protection and maintenance of utilities. 

• Maintaining drainage. 

• Maintaining driveways drive openings, sidewalks, bike paths, mail deliveries, and 
solid waste/recycle pick-ups. This includes the placement and maintenance of gravel 
in driveway openings as directed by the Engineer. 

• Storing all materials and equipment off lawn areas. 

• Temporary relocation and final replacement/re-setting of mailboxes. 

• Coordination efforts to furnish various HMA mixtures as directed by the Engineer 

• Coordination efforts to furnish and operate various-size vehicles/equipment as 
directed by the Engineer 

• Furnishing and operating vacuum-type street cleaning equipment a minimum of once 
per week or more frequently as directed by the Engineer 

• Furnishing and operating vacuum-type utility structure cleaning equipment 

• Furnishing and operating both vibratory plate and pneumatic-type (“pogo-stick”) 
compactors 

• Furnishing and operating a backhoe during all work activities  

• Furnishing and operating a jackhammer and air compressor during all work activities  

• Noise and dust control 

• Mobilization(s) and demobilization(s). 

• Furnishing submittals and certifications for materials and supplies  

• All miscellaneous and incidental items such as overhead, insurance, and permits. 

• Meeting all requirements relating to Debarment Certification, Davis Bacon Act, and 
Disadvantaged Business Enterprise, and providing the necessary documentation. 

Data pertaining to existing soil borings and pavement sections, which are included in the 
Appendix of these Contract Documents, are provided to help the Engineer and Contractor 
determine the soil conditions existing within the construction area.  The City in no way 
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AA:DAD 2 of 2 03/15/16 
 

guarantees existing conditions to be the same as shown in the data.  The Contractor is solely 
responsible for any and all conclusions he/she may draw from the data. 
 
Quantities as given are approximate and are estimated for bidding purposes.  Quantities are not 
guaranteed and may vary by any amount.  While it is the City's intent to complete the project 
substantially as drawn and specified herein, quantities may be changed or reduced to zero for 
cost savings or other reasons.  The City reserves the right to change the quantities, and no 
adjustment in unit price will be made for any change in any quantity. 
 

b. Materials. None Specified. 
 

c. Construction. Not specified. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item 
 

Pay Unit 

General Conditions, Max $___ ......................................................................... Lump Sum 
 
This item of work will be paid for on a pro rata basis at the time of each progress payment. 
Measurement will be based on the ratio between work completed during the payment period 
and the total contract amount.  When all of the work of this Contract has been completed, the 
measurement of this item shall be 1.0 Lump Sum, minus any deductions incurred for inadequate 
performance as described herein.  This amount will not be increased for any reason, including 
extensions of time, extras, and/or additional work. 
 
The unit price for this item of work shall include all labor, material, and equipment costs to 
perform all the work specified in the Standard Specifications and as modified by this Detailed 
Specification. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 PROJECT SUPERVISION 
 
AA:DAD 1 of 4 02/23/16 
 

a. Description. The Contractor shall provide supervision in accordance with the City of 
Ann Arbor Standard Specifications, subsections 104.07 and 107.15 of the Michigan Department 
of Transportation (MDOT) 2012 Standard Specifications for Construction, and as described 
herein. 
 
The Contractor shall designate a full-time Project Supervisor to act as the Contractor's 
agent/representative, and to be responsible for scheduling and coordination of all 
subcontractors, suppliers, other governmental agencies, and all public and private utility 
companies. 
 
The Project Supervisor shall not be an active crew member of the Contractor, shall not be an 
active member or employee of any subcontractor's work force, and shall not perform general or 
specialized labor tasks. The Project Supervisor shall be a full-time employee of the General 
Contractor and shall have all needed authority to make binding decisions on behalf of the 
Contractor in all matters pertaining to performance and execution of the work of the project. 
 
The Project Supervisor shall work exclusively on this project, and shall put forth his/her full effort 
into the organization and coordination of the work of this project. 
 
One week prior to the pre-construction meeting, the Contractor shall designate a proposed 
Project Supervisor by name, and shall furnish the Engineer with a current, thorough, detailed 
summary of the proposed Project Supervisor's work history, outlining all previous supervisory 
experience on projects of a similar size and nature.  The detailed work history shall include 
personal and professional references (names and phone numbers) of persons (previous owners 
or agents) who can attest to the qualifications and work history of the proposed Project 
Supervisor.  Proposed candidates for Project Supervisor shall have a demonstrated ability to 
work harmoniously with the Engineer, the City, the public, subcontractors, and all other parties 
typically involved with work of this nature.  The Engineer will have the authority to reject a 
proposed Project Supervisor whom he/she considers unqualified. 
 
The Project Supervisor shall be available 24 hours-per-day to provide proper supervision, 
coordination and scheduling of the project for the duration of the Contract.  The Contractor shall 
furnish the City with telephone numbers of the Project Supervisor in order to provide 24 hour-
per-day access during business and non-business hours, including weekends and holidays. 
 
The Project Supervisor shall be equipped by the Contractor with a “smart” mobile telephone with 
“data” and “text” capabilities to provide the City with 24 hour-per-day access to him/her during 
daily construction activities, during transit to and from the construction site, and during all non-
business hours including weekends and holidays. 
 
The Project Supervisor shall be equipped with assistants as necessary to provide project 
supervision as specified herein, and in accordance with the Contract. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 PROJECT SUPERVISION 
 
AA:DAD 2 of 4 02/23/16 
 

1. Duties and Responsibilities. The Project Supervisor shall work harmoniously with the 
Engineer, the City, the public, subcontractors, and all other parties typically involved with 
work of this nature. 

 
The Project Supervisor shall have a thorough, detailed understanding and working 
knowledge of all construction practices and methods specified elsewhere herein, as well 
as the handling, placement, testing and inspection of aggregates, aggregate products, 
bituminous concrete, Portland cement concrete materials, and other such materials and 
products related to the work of this project. 
 
The Project Supervisor shall be responsible for all of the work of all of the Contractor's, 
subcontractors' and suppliers' work forces. 
 
The Project Supervisor shall be responsible for proper and adequate maintenance 
(emissions, safety, and general operation) of all of the Contractor's, subcontractors' and 
suppliers' equipment and vehicles. The Project Supervisor shall make all needed diligent 
and good-faith efforts to ensure that all equipment utilized in the performance of the work 
is properly maintained, safe, and complies with all legal and environmental requirements 
of the work as set forth in section 107.15 of the MDOT 2012 Standard Specifications for 
Construction. 
 
The Project Supervisor shall be responsible for the legal, proper and safe 
parking/storage of all of the Contractor's, subcontractors' and suppliers' equipment, work 
vehicles, and employee's vehicles. 
 
The Project Supervisor shall schedule and coordinate the work of all parties involved in 
the project, including utility companies, testing agencies, governmental agencies, all City 
departments (such as Utilities and Transportation), and City inspectors. 
 
The Project Supervisor shall coordinate and schedule the work of any independent 
survey crews that may be retained by the Engineer or City to witness and reset existing 
and new geographic/benchmark monuments.  Failure to have existing monuments 
witnessed and reset may result in delays to the Contractor's work.  Costs for such delays 
will be the Contractor's sole responsibility. The Project Supervisor shall also schedule 
and complete all needed survey request forms that are needed in order to schedule the 
services of survey personnel to properly layout all elements of the project work in 
accordance with the City of Ann Arbor Public Services Area Standard Specifications and 
the MDOT 2012 Standard Specifications for Construction. 
 
The Project Supervisor shall coordinate and schedule inspection performed by the City 
and Consultants (including material testing firms) in a timely manner, to assure proper 
and timely testing and inspection of the work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 PROJECT SUPERVISION 
 
AA:DAD 3 of 4 02/23/16 
 

The Project Supervisor shall submit to the Engineer, an updated, detailed schedule of 
the proposed work on a weekly basis, and an update of all proposed changes on a daily 
basis. 
 
The Project Supervisor and all subcontractors shall attend a weekly progress meeting 
chaired by the Engineer to discuss the work.  Upon the completion of each meeting, the 
Engineer shall prepare and distribute, to all present, a written summary of the meeting's 
minutes.  Those in attendance shall review the minutes and, if necessary, comment on 
any deficiencies or errors prior to or at the next scheduled progress meeting.   

 
2. Additional Performance Requirements. If, in the sole opinion of the Engineer, the 
Project Supervisor is not adequately performing the duties as outlined in this Special 
Provision, the following system of notices will be given to the contractor with the 
associated penalties: 

 
First Notice – A warning will be issued in writing to the Contractor detailing the 
deficiencies in the Project Supervision.  The Contractor must respond within 7 calendar 
days in writing with a plan to correct the stated deficiencies.  Failure to respond within 7 
calendar days will result in the issuing of a second notice. 

 
Second Notice – A second warning will be issued in writing to the contractor further 
detailing the deficiencies in the Project Supervision. A deduction of 10%, or $10,000, 
whichever is greater, will be made from the original Project Supervision contract amount. 
The Contractor must respond within 7 calendar days in writing with a plan to correct the 
stated deficiencies.  Failure to respond within 7 calendar days will result in the issuing of 
a third notice.  At this time, the Engineer reserves the right to meet with personnel with 
the necessary authority within the Contractor’s organization to discuss the deficiencies in 
the Project Supervision. 

 
Third Notice –  A third notice will be issued in writing to the Contractor further detailing 
the deficiencies in the Project Supervision.  An additional deduction of 25%, or $25,000, 
whichever is greater, will be made from the original Project Supervision contract amount, 
and the Project Supervisor shall be removed from the project, and replaced immediately 
with another individual to be approved by the Engineer. 

 
Should, in the sole opinion of the Engineer, the Project Supervisor fail to perform his/her 
duties and responsibilities as described herein to such a degree that the successful 
completion of the project is put in jeopardy, the above system of notices may be 
foregone, and the Contractor shall immediately replace the Project Supervisor upon 
receipt of written notice.  Failure to provide adequate project supervision, as determined 
by the Engineer, shall be considered basis for the Engineer to suspend work without 
extension of contract time or additional compensation.   

 
If the original Project Supervision contract amount is insufficient to cover said 
deductions, the Project Supervision contract amount will be reduced to zero and a 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 PROJECT SUPERVISION 
 
AA:DAD 4 of 4 02/23/16 
 

contract modification will be written to assess a penalty to cover the difference between 
the Project Supervision contract amount and the total amount of the deduction(s).  It is 
fully expected however that the Project Supervision contract amount will be sufficient to 
cover any deductions. 

 
b. Materials. None Specified. 

 
c. Construction. Not specified. 

 
d. Measurement and Payment. The completed work, as described, will be measured and 

paid for at the contract unit price for the following pay item: 
 

Pay Item  Pay Unit 
 

Project Supervision, Max $100,000 ................................................................... Lump Sum 
 
The unit price for this item of work shall include all labor, material, and equipment costs to 
perform all the work specified in the Standard Specifications, and as modified by this Detailed 
Specification. 
 
Payment for this work will be made with each progress payment, on a pro rata basis, based on 
the percentage of construction completed.  When all of the work of this Contract has been 
completed, the measurement of this item shall be 1.0 times the Lump Sum bid amount, minus 
any deductions incurred for inadequate performance as described herein.  This amount will not 
be increased for any reason, including extensions of time, extras, adjustments and/or additional 
work. 
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CITY OF ANN ARBOR 
DETAILED SPECIFICATION 

 FOR 
 CERTIFIED PAYROLL COMPLIANCE AND REPORTING 
 
AA:MGN 1 of 2 02/16/17 

 
 

a. Description. This specification covers all administrative requirements, payroll 
reporting procedures to be followed by Contractors performing work on City-sponsored 
public improvements projects, and all other miscellaneous and incidental costs 
associated with complying with the applicable sections of the City of Ann Arbor Code of 
Ordinances with regard to payment of prevailing wages and its Prevailing Wage 
Compliance policy. 

 
This specification is not intended to include the actual labor costs associated with 

the payment of prevailing wages as required.  Those costs should be properly 
incorporated in all other items of work bid. 
  

b. General.  The Contractor is expected to comply with all applicable sections of 
Federal and State prevailing wage laws, duly promulgated regulations, the City of Ann 
Arbor Code of Ordinances, and its Prevailing Wage Compliance Policy as defined within 
the contract documents.  The Contractor shall provide the required certified payrolls, city-
required declarations, and reports requested elsewhere in the contract documents within 
the timeline(s) stipulated therein. 

 
The Contractor shall also provide corrected copies of any submitted documents 

that are found to contain errors, omissions, inconsistencies, or other defects that render 
the report invalid.  The corrected copies shall be provided when requested by the 
Supervising Professional. 

 
  The Contractor shall also attend any required meetings as needed to fully discuss 
and ensure compliance with the contract requirements regarding prevailing wage 
compliance.  The Contractor shall require all employees engaged in on-site work to 
participate in, provide the requested information to the extent practicable, and cooperate 
in the interview process.  The City of Ann Arbor will provided the needed language 
interpreters in order to perform wage rate interviews or other field investigations as 
needed. 
 
   Certified Payrolls may be submitted on City-provided forms or forms used by the 
Contractor, as long as the Contractor’s forms contain all required payroll information.  If 
the Contractor elects to provide their own forms, the forms shall be approved by the 
Supervising Professional prior to the beginning of on-site work. 
 
   

c. Unbalanced Bidding.  The City of Ann Arbor will examine the submitted cost for 
this item of work prior to contract award.  If the City determines, in its sole discretion, that 
the costs bid by the Contractor for complying with the contract requirements are not 
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reasonable, accurately reported, or may contain discrepancies, the City reserves the right 
to request additional documentation that fully supports and justifies the price as bid.  
Should the submitted information not be determined to be reasonable or justify the costs, 
the City reserves the right to pursue award of the contract to the second low bidder without 
penalty or prejudice to any other remedies that it may have or may elect to exercise with 
respect to the original low-bidder. 
 

The Contract Completion date will not be extended as a result of the City’s 
investigation of the as-bid amount for this item of work, even if the anticipated contract 
award date must be adjusted.  The only exception will be if the Contractor adequately 
demonstrates that their costs were appropriate and justifyable.  If so, the City will adjust 
the contract completion date by the number of calendar days commensurate with the 
length of the investigation, if the published Notice to Proceed date of the work cannot be 
met.  The contract unit prices for all other items of work will not be adjusted regardless of 
an adjustment of the contract completion date being made. 
 
 d. Measurement and Payment.  The completed work as measured for this item of 
work will be paid for at the Contract Unit Price for the following Contract (Pay) Item: 
 

Contract Item (Pay Item)  Pay Unit 
 
Certified Payroll Compliance and Reporting  ........................... Lump Sum 

 
The unit price for this item of work shall include all supervisory, accounting, 

administrative, and equipment costs needed to monitor and perform all work related to 
maintaining compliance with the tasks specified in this Detailed Specification, the City of 
Ann Arbor Code of Ordinances, its Prevailing Wage Compliance policy and the applicable 
Federal and State laws. 
 

Payment for this work will be made with each progress payment, on a pro-rata 
basis, based on the percentage of construction completed.  When all of the work of this 
contract has been completed, the measurement of this item shall be 1.0 times the Lump 
Sum bid amount.  This amount will not be increased for any reason, including extensions 
of time, extra work, and/or adjustments to existing items of work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

VACUUM TYPE CLEANING EQUIPMENT 
 
AA:DAD 1 of 1 04/08/15 
 

 

a. Description. This work includes furnishing and operating throughout the construction 
period, vacuum type street cleaning and utility structure cleaning equipment (Vac-All, Vactor, etc.) 
approved by the Engineer, as and when directed by the Engineer for dust control, for dirt/debris 
control, and for street cleaning immediately prior to paving, and for street and utility structure 
cleaning after any and all paving. 
 

b. Materials. None specified. 
 

c. Construction. The Contractor shall furnish and operate throughout the construction 
period, vacuum type street cleaning and utility structure cleaning equipment (Vac-All, Vactor, 
etc.) approved by the Engineer.  When directed by the Engineer, the Contract shall use this 
equipment to control dust, dirt, and other debris within the project limits and beyond as required, 
to clean streets surfaces immediately prior to placing HMA pavement mixtures, and for street 
and utility structure cleaning after any and all paving.  The cleaning equipment shall be of 
sufficient power to remove dust, dirt, and debris from the pavement and from utility structures in 
and adjacent to the construction area. 
 

d. Measurement and Payment. Costs for this work will not be paid for separately, but shall 
be included in the Contract pay Item “General Conditions, Maximum, $___”. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MATERIAL AND SUPPLIES CERTIFICATIONS 
 
AA:DAD 1 of 1 04/08/15 
 

 

a. Description. This work includes furnishing certifications to the Engineer for review and 
approval a minimum of three business days prior to any scheduled delivery, installation, and/or 
construction of same.  The following materials and supplies shall be certified by the 
manufacturer or supplier as having been tested for compliance with the Specifications: 
 

HMA materials 
Hot-poured Joint Sealants 
Cements, coatings, admixtures and curing materials 
Sands and Aggregates 
Steel and Fabricated metal 
Portland Cement Concrete Mixtures 
Reinforcing Steel for Concrete 
Reinforcing Fibers for Concrete 
Pre-cast Concrete products 
Sanitary Sewer Pipe 
Storm Sewer Pipe 
Water Main Pipe 
Corrugated Metal Pipe 
High Density Polyethylene Pipe 
Timber for retaining walls 
Modular Concrete Block for retaining walls 
Edge Drain and Underdrain Pipe 
Geotextile Filter Fabric and Stabilization Fabric/Grids 

 
b. Materials. None specified. 

 
c. Construction. Not specified. 

 
d. Measurement and Payment. Costs for this work will not be paid for separately, but shall 

be included in the Contract pay Item “General Conditions, Maximum, $___”. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

PROJECT SCHEDULE 
 
AA:DAD 1 of 2 03/05/17 
 
Complete the entirety of work under this Contract in accordance with, and subject to, the 
scheduling requirements as outlined below, and all other requirements of the Contract 
Documents. 
 
Organize, coordinate and diligently execute the work at the locations shown on the Schedule of 
Streets included herein.  This schedule details the requirements, if any, for the Start of Work (on 
or after dates specified), the Completion of Work (on or before dates specified), Restricted 
Dates, the Maximum Calendar Days for Completion, and the Liquidated Damages per Calendar 
Day for each street. For the purpose of this Contract, the “Start of Work” definition is the date 
when either the “No-Parking” signs or the temporary traffic control measures become effective, 
whichever occurs first.  The definition of the “Completion of Work” is the point in time when all 
work designated for a project location is complete.  This includes, but is not limited to, 
placement of permanent pavement markings, driveway wedging, slope restoration, clean-up, 
street cleaning, underground utility and utility structure cleaning, the removal of all temporary 
traffic control devices and “No Parking” signs, and other necessary work and as directed by the 
Engineer. 
 
The Engineer shall limit the Contractor's work operations to a number of streets that, in the 
opinion of the Engineer, is reasonable to allow for proper and thorough inspection, and to 
reduce traffic control and/or safety problems. The contractor shall not have more than four (4) 
locations “active” at any given time with a maximum of three (3) of those locations being Major 
Streets. A location is “active” if work on the street has begun, and it has not yet complete.  
Regard combined streets shown on the Schedule of Streets as one (1) location. 
 
The City expects to furnish the Contractor with two (2) copies of the Contract, for its execution, 
on or before April 4, 2017. The Contractor shall properly execute both copies of the Contract 
and return them, with the required Bonds and Insurance documentation, to the City by April 21, 
2017.  The Contractor shall not begin the work before the applicable date(s) as described herein 
without approval from the Project Engineer, and in no case before the receipt of the fully 
executed Contract and Notice to Proceed. 
 
By no later than April 28, 2017, the Contractor shall submit a detailed schedule of work 
(progress schedule) for the Engineer's review and approval. The progress schedule must fully 
comply with the scheduling requirements contained on the Schedule of Streets. The schedule 
shall clearly indicate, in detail, the start and the finish date of each work task on each street. The 
Contractor shall update the approved progress schedule each week, and present it to the 
Engineer at the weekly progress meeting, and must consult with the Engineer for review and 
approval of any proposed deviations from the most current, approved, schedule. 
 
The Contractor shall begin the work of this project on or before May 8, 2017, and only upon 
receipt of the fully executed Contract, Notice to Proceed and approved Progress Schedule. The 
City will consider granting appropriate time extensions should delays prevent the Contractor 
from starting work on this date. 
 
Complete the entire project on or before October 28, 2017. Completion of the project means all 
locations shown on the Schedule of Streets are complete and ready for use in accordance with 
the “Completion of Work” as defined above. 
 

DS-11



AA:DAD 2 of 2 03/05/17 
 

Failure to complete all work as specified herein within the times specified herein, including time 
extensions granted thereto as determined by the Engineer, shall entitle the City to deduct from 
the payments due the Contractor, the dollar amounts specified in the Schedule of Streets as 
“Liquidated Damages” for delays in the completion of the work for each incomplete street, for 
each and every calendar day. 
 
Time is of the essence in the performance of the work of this contract. The Contractor is expected 
to mobilize sufficient personnel and equipment and work throughout all authorized hours to 
complete the project by the intermediate (location specific) and final completion dates. Should the 
Contractor demonstrate that they must work on some Sundays in order to maintain the project 
schedule, they may do so between the hours of 9:00 a.m. and 5:00 p.m. with prior approval from 
the City.  There will be no additional compensation due to the Contractor for work performed on 
Sundays. 
 
The Engineer may delay or stop the work due to threatening weather conditions.  No 
compensation shall be due the Contractor for unused materials or downtime due to rain, or the 
threat of rain.  The Contractor is solely responsible for repairing all damages to the work and to 
the site, including road infrastructures, road subgrades, and any adjacent properties resulting 
from its decision to work in the rain. 
 
The Contractor shall not work in the dark except as approved by the Engineer and shall provide 
lighting for night work as detailed elsewhere in this contract.  The Engineer may stop the work, 
or may require the Contractor to defer certain work to another day, if, in the Engineer's opinion, 
the Contractor cannot be complete the work within the remaining daylight hours, or if inadequate 
daylight is present to properly perform or inspect the work.  No compensation shall be due to the 
Contractor for unused materials or downtime, when the Engineer directs work stoppage for 
reasons due to darkness and/or inadequate remaining daylight.  The Contractor is solely 
responsible for repairing all damages to the work and to the site, including road infrastructures, 
road subgrades, and any adjacent properties, which result from working in the dark. 
 
Assessment of Liquidated Damages will occur until the required work is complete in the current 
construction season. If, with the Engineer’s approval, work extends beyond seasonal limitations, 
the assessment of Liquidated Damages will discontinue until the work resumes in the following 
construction season. 
 
If the construction contract is not complete within the specified period(s) including any 
extensions of time granted thereto, at the sole discretion of the City of Ann Arbor, this Contract 
may be terminated. Should this occur no additional compensation will be due to the Contractor, 
and the Contractor may be forbidden to bid on future City of Ann Arbor projects for a period of at 
least three (3) years. If the Engineer elects to terminate the Contract, payment for contract items 
with a Lump Sum unit price will be up to a maximum amount equal to the percentage of the 
contract work that is complete at the time of termination. 
 
The City's decision to delete streets, add streets, change the construction limits on streets, or, 
the City's contribution to a delay of the construction on any one street shall not entitle the 
Contractor to receive additional compensation for work on any other street(s), nor shall it relieve 
the Contractor of any responsibilities for completion of work on any other street(s). 
 
Costs for the Contractor to organize, coordinate, and schedule all of the project work will not be 
paid for separately, but shall be included in the bid price of the Contract Item “General 
Conditions, Max $___” 
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Street Resurfacing – 2017 
Schedule of Streets 

Location (Street) Limits of Work Start of 
Work 

Completion 
of Work 

Restricted 
Dates 

Maximum 
Calendar 
Days for 

Completion 

Liquidated 
Damages 

per Calendar 
Day 

MAJOR STREETS 

Arlington Boulevard Washtenaw Ave to Geddes Ave  06/30/2017  44 $750.00 

Catherine Street N Main St to Glen Ave   AAAF, UMSM 24 $1,000.00 

Church Street S University Ave to Geddes Ave 

  
DDA, UMFB, 

UMSM 21 $1,000.00 
South University Avenue E University Ave to Washtenaw Ave 

Green Road  
Non-motorized Path 

Nixon Rd to Burbank Dr / 
Gettysburg Rd    21 $500.00 

Hill Street Onondaga St to Geddes Ave 07/01/2017   28 $750.00 

Miller Avenue City Limits to N Maple Rd   CAA2 21 $750.00 

South Division Street E Jefferson Ave to E Huron St  07/15/2017  63 $1,000.00 

West Liberty Road Scio Ridge Rd to S Maple Rd   WCRC 24 $750.00 

West Stadium Boulevard S Main St to Hutchins Ave   CAA1, UMFB 14 $1000.00 

MINOR (LOCAL) STREETS 

4th Street W Madison St to W William St 

  AAPS, AAAF 75 $750.00 5th Street Princeton St to W Liberty St 

West Jefferson Street S 7th St to S Main St 

5th Street W Hoover Ave to W Davis Ave 

  AAAF 60 $500.00 West Davis Avenue S 7th to 3rd St 

Wilder Place W Hoover Ave to W Davis Ave 

3rd Street W Madison St to W William St 
  AAAF 35 $500.00 

6th Street W Madison St to W Jefferson St 
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Street Resurfacing – 2017 
Schedule of Streets 

Location (Street) Limits of Work Start of 
Work 

Completion 
of Work 

Restricted 
Dates 

Maximum 
Calendar 
Days for 

Completion 

Liquidated 
Damages 

per Calendar 
Day 

MINOR (LOCAL) STREETS - CONTINUED 

High Orchard Drive Geddes Rd to City Limit 

   18 $500.00 
High Orchard Court End (cul-de-sac) to High Orchard Dr 

Alley (south of West 
Madison St) S Seventh St to End    14 $500.00 

Arella Boulevard Martha Ave to Pauline Blvd    30 $500.00 

Island Drive Canal St to Wall St    21 $500.00 

 
AAPS – No work permitted when Ann Arbor Public Schools are in session (before June 17, 2017 or after September 4, 2017). 
AAAF – No work permitted from July 20, 2017 thru July 23, 2017 due to the Ann Arbor Street Art Fairs. 
CAA1 – No work permitted until the City of Ann Arbor East Stadium Boulevard construction project is open to traffic (anticipated by August 15, 
 2017). 
CAA2 – No work permitted until the City of Ann Arbor North Maple Road/Miller Avenue sidewalk construction project is complete (anticipated by 
 September 30, 2017). 
DDA –  No work permitted until after the Ann Arbor Street Art Fairs or the completion of the Ann Arbor Downtown Development Authority South 
 University Avenue Streetscape project, which occurs later (DDA project anticipated to be complete by August 19, 2017). 
UMFB – No work permitted on University of Michigan home football game days. 
UMSM – No work permitted during University of Michigan Student Move-in (September 1, 2017 thru September 4, 2017). 
WCRC – No work permitted until the Scio Church Rd and Wagner Rd roundabout construction project is open to traffic (anticipated by July 28, 
 2017). 

Notes: 
1. Construct Church Street and South University Avenue concurrently. 
2. Construct 4th Street, 5th Street (Princeton St to W Liberty St), and West Jefferson Street concurrently. 
3. Construct 5th Street (W Hoover St to W Davis Ave), West Davis Avenue, and Wilder Pl concurrently. 
4. Construct High Orchard Drive and High Orchard Court concurrently. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

REMOVING CONCRETE ITEMS 
 
AA:DAD 1 of 2 02/23/16 
 
a. Description. This work shall consist of removing concrete curb, gutter, curb and gutter, 
integral curb, sidewalk, sidewalk ramps, drive openings, and drive approach pavements as 
shown on the plans, in accordance with section 204 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction, except as specified 
herein, and as directed by the Engineer. 

 
b. Materials. Materials shall be in accordance with those specified in section 204 of the 

MDOT Standard Specifications for Construction. 
 

c. Construction. Construction methods shall be as described in section 204 of the MDOT 
2012 Standard Specifications for Construction, as described below, and as directed by the 
Engineer. 
 
Curb, gutter, curb and gutter, sidewalk, sidewalk ramps, drive openings, and drives shall be 
replaced within 24 hours of their removal. 
 
Prior to the start of work, the Engineer and Contractor together shall identify and field measure 
all items to be removed. The Engineer shall approve of all removal limits prior to any removals 
being performed by the Contractor. 
 
The Contractor shall perform full-depth saw cutting at removal limits, including those necessary 
to construct 2-foot wide MDOT Type M drive openings, and including those necessary to 
provide for the partial removal of existing drive approaches as shown on the Plans, as directed 
by the Engineer, and as marked for removal. The Contractor shall cut steel reinforcement bars 
as directed by the Engineer at all areas of removal. All saw cutting shall be performed under wet 
conditions to prevent excessive airborne dust. All resulting slurry and debris shall be cleaned up 
the satisfaction of the Engineer. 
 
The Contractor shall excavate, cut, remove stumps, remove brush, grade, and trim as needed 
and as directed, and shall import, furnish, fill, place, grade, and compact granular material as 
needed to complete the following: construct new concrete items; to repair or replace existing 
concrete items; to relocate existing concrete items to their new specified/directed 
elevations/locations, including all necessary grading at elevation changes of curb and gutter, 
sidewalks and ramps; and at locations where existing concrete items are to be removed and turf 
is to be established in its place. 
 
The Contractor shall coordinate with the City Forester prior to the removal of any tree 
roots. 
 
At various times throughout the work, the Engineer may direct the Contractor to use smaller 
and/or lighter equipment, and to defer certain work tasks, in order to protect the grade and/or 
adjacent areas.  The Contractor shall not be entitled to any additional compensation for the use 
of smaller equipment, lighter equipment, or work task deferral. 
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The Contractor shall shape, grade, and compact the existing roadbed materials to the cross-
section(s) as indicated on the Plans, as detailed in the Specifications, and as directed by the 
Engineer. 
 
The Contractor shall use blade graders, maintainers, vibratory rollers, and/or other equipment 
as necessary, and as directed by the Engineer.  The use of each specific piece of equipment is 
subject to the approval of the Engineer. 
 
Where existing concrete curb or curb and gutter is to be replaced on a street with a concrete (or 
brick) base, the Engineer may direct the Contractor to remove a 1-to-2-foot wide, full-depth 
section of pavement and pavement base from immediately in front of the curb and gutter.  As 
part of this pavement/base removal, the Contractor shall perform additional (double) full-depth 
saw-cutting along the entire removal limits, and shall take sufficient care so as not to damage 
and/or disturb any adjacent pavement, pavement base, and/or any other site feature, all as 
directed by the Engineer.  The removals shall be to a sufficient width and depth to allow for the 
placement and removal of the curb and gutter formwork.  After the removal of the formwork, the 
Contractor shall replace the concrete base to its original thickness and elevation(s). 
 
Excavated/removal areas shall be adequately protected with barricades and/or fencing at all 
times. 
 
Removed or excavated materials which are not incorporated into the work shall become the 
property of the Contractor and shall be immediately removed and properly disposed of off-site. 
Removed or excavated materials may not be stockpiled overnight on, or adjacent to, the site. 
 
Base, subbase, or subgrade materials removed without authorization by the Engineer shall be 
replaced and compacted by the Contractor at the Contractor's expense, with materials specified 
by the Engineer. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the respective contract unit prices for the following respective pay items: 
 

Pay Item Pay Unit 
 

Curb, Gutter, and Curb and Gutter, Any Type, Rem ......................................... Square Yard 
Sidewalk, Sidewalk Ramp, and Driveway Approach, Any Thickness, Rem ....... Square Yard 

 
Basis of payment shall be as described in subsection 205.04 of the Standard Specifications for 
Construction. 
 
All sawcutting required for removals shall be included in the appropriate item of work, and will 
not be paid for separately. Payment for saw cutting to create or modify Type M openings and to 
allow for the partial removal of existing drives shall be included in the price of the item of work, 
“Sidewalk, Sidewalk Ramp, and Driveway Approach, Any Thickness, Rem”. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MACHINE GRADING 
 
AA:DAD 1 of 6 03/15/16 
 

a. Description. Machine grading shall be completed in accordance with section 205 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction as 
shown on the plans, and as specified herein, with the exception that subgrade undercutting shall be 
paid for separately for applicable work when this pay item is included in the proposal. Machine 
grading shall include all the work specified herein for which there is no separate pay item.  This work 
shall consist of constructing earth grades by excavating, cutting, filling, trimming, and grading; 
general restoration, and sign removals in accordance with the Detailed Specifications elsewhere 
herein; and maintaining the work in a finished condition until such time that it is accepted by the 
Engineer. 
 

b. Materials. All materials shall meet the requirements as specified in section 205 of the MDOT 
2012 Standard Specifications for Construction, except as specified herein. 
 

c. Construction. All construction methods shall meet the requirements as specified in section 
205 of the MDOT 2012 Standard Specifications for Construction, except as specified herein. 
 

1. Soils Information - Soil information provided as part of the contract documents is for 
informational purposes only and shall not relieve the Contractor of the responsibility of 
investigating all local conditions before bidding. 

 
2. General Provisions - The Contractor shall: 

A. Grade around mailboxes, trees, light poles, power poles, and the like, which are to 
remain in place. The Contractor shall be responsible for any damage caused to such 
structures. 

B. Maintain the work in a finished condition until it is accepted by the Engineer. 

3. Pavement Sawcutting - The work shall include the full-depth saw-cutting of pavement at 
the construction limits, and elsewhere as required, if not paid for as part of another item of 
work. Pavement sawcutting will not be paid for separately. 

 
4. Removal of Trees and Vegetation - The Contractor shall remove and properly dispose of 
off-site all vegetation; brush; roots; and trees and stumps less than 6 inch in diameter, as 
shown on the plans, and as directed by the Engineer as required to complete the project. 

 
5. Removal and Salvaging of Topsoil - The removal, salvaging and stockpiling of topsoil, 
and all related work, shall be performed in accordance with subsection 205.03.A.1 
(Removing and Salvaging Topsoil) of the MDOT 2012 Standard Specifications for 
Construction and will not be paid for separately. 

 
6. Miscellaneous Removals - The removal of HMA, aggregate, and/or concrete materials 
from around manholes, structures, and utility covers, and the removal of HMA curbing, HMA 
driveway wedges, HMA surface on existing curb and gutter, and HMA surfaces required for 
removal in other miscellaneous areas shall be paid for as “Machine Grading, Special” and 
will not be paid for separately unless there are items in the contract specific to these types of 
work. 
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“Machine Grading, Special” includes the removal of any surface feature located within the 
grading limits which must be removed and for which there is no specific pay item established 
in the proposal for its removal. 

 
7. Protection of the Grade - The work shall be kept well drained at all times. Foundation, 
roadway embankment or subgrade that becomes damaged by rain shall be undercut and 
backfilled, or otherwise remedied, by the Contractor, at his/her sole expense, as directed by 
the Engineer. 

 
The Contractor shall be responsible for the maintenance of the foundation, roadway 
embankment, and subgrade. Any damage caused, by traffic or the Contractor’s operations, 
to the foundation, roadway embankment or subgrade, in the opinion of the Engineer, shall 
be remedied by the Contractor at his/her sole expense, as directed by the Engineer. 

 
The Contractor shall not use rubber-tired equipment on the foundation, roadway 
embankment, or subgrade, when its use causes, in the opinion of the Engineer, 
unnecessary damage to the foundation, road embankment or subgrade.  The Contractor 
shall conduct his/her operations and provide the necessary equipment to ensure the 
satisfactory completion of the work without damaging the foundation, roadway embankment 
or subgrade. This may require the transporting and movement of materials over additional 
distances. 

 
At various times throughout the work, the Engineer may direct the Contractor to use smaller 
and/or lighter equipment, and to defer certain work tasks, in order to protect the grade and/or 
adjacent areas.  The Contractor shall not be entitled to an extension of time or any additional 
compensation for the use of smaller equipment, lighter equipment, or work task deferral. 

 
8. Removal of Cable, Conduits and Pipe - The Contractor shall remove, and properly 
dispose of off-site, all abandoned cables, conduit, and pipe encountered at, or above the 
bottom of any earthwork excavation or undercut. Where the inverts of abandoned, or to be 
abandoned or removed, conduits or pipe are less than 16 inches below the bottom of any 
earth excavation or undercut, the conduits and/or pipe shall be removed and the resulting 
void filled with an Engineer approved material. The fill material shall be compacted to 95% of 
its maximum unit weight in lifts not exceeding 12 inches. No separate payment will be made 
for removal of conduit or pipe, or any of the work, described in this section. 

 
9. Foundation Preparation - Foundation is defined as the original earth grade upon which 
roadway embankment is placed. The foundation work shall be completed in accordance with 
subsection 205.03.A (Preparing Roadway Foundation) of the MDOT 2012 Standard 
Specifications for Construction as shown on the plans, and as specified herein. 

 
The foundation shall be compacted to 95% of its maximum unit weight, as measured by the 
AASHTO T-180 method, to a depth of at least 10 inches.  If this cannot be achieved, in the 
opinion of the Engineer, he/she will direct the Contractor to perform “Subgrade Undercutting, 
Type __” or “Subgrade Manipulation,” as described herein, on the foundation. 

 
10. Roadway Embankment Construction - Roadway embankment is defined as the 
construction of earth on the prepared foundation to form the subgrade. Roadway 
embankment work shall be completed in accordance with subsection 205.03 H (Roadway 
Embankment) of the MDOT 2012 Standard Specifications for Construction as shown on the 
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plans, and as specified herein.  Roadway embankment shall be compacted to a minimum of 
95% of its maximum unit weight, as measured by the AASHTO T-180 method. 

 
11. Subgrade Construction - Subgrade is defined as the final earth grade which extends 
from grading limit to grading limit.  The subgrade shall be constructed by performing earth 
excavation and roadway embankment work in accordance with subsection 205.03.G (Earth 
Excavation) and subsection 205.03 H (Roadway Embankment) of the MDOT 2012 Standard 
Specifications for Construction, as shown on the plans, and as specified herein. 

 
The subgrade shall be constructed to the contours and cross-sections shown on the plans, 
as specified herein, and as directed by the Engineer. To achieve this, the work shall include, 
but not be limited to: 

A. Removal and disposal off-site of any surplus or unsuitable materials. 

B. Furnishing from off-site any additional Engineer approved fill materials necessary. 

C. Moving existing and/or furnished materials longitudinally and transversely as 
necessary. 

D. Cutting, placing, compacting, and trimming existing and/or furnished materials to 
construct the roadway embankment and subgrade to the specified tolerances. 

E. Stockpiling, and moving again, any cut materials which cannot be immediately 
placed upon excavation due to construction staging. 

The subgrade shall be graded to accommodate all subbases and aggregate bases wherever 
used, all bioswale and adjacent planting beds, all roadway pavements, curb and gutter, 
driveways, sidewalks, bicycle paths, other similar structures, bioswale planting mix, topsoil 
and any other features which the subgrade supports. 

 
The subgrade shall be prepared so as to ensure uniform support for the pavement structure. 
The finished subgrade shall be placed to within 1 inch below and ¾ inch above plan grade.  
Variations within this tolerance shall be gradual. 

 
The subgrade shall be compacted to a minimum of 95% of its maximum unit weight, as 
measured by the AASHTO T-180 method, to a depth of 10 inches. If this cannot be 
achieved, in the opinion of the Engineer, he/she will direct the Contractor to perform 
”Subgrade Undercutting, Type __” or “Subgrade Manipulation” as described herein. 

 
The Contractor shall use equipment and methods of construction best suited, in the opinion 
of the Engineer, to the earthwork operations being performed and the project requirements.  
The use of various equipment and methods of construction are subject to the approval of the 
Engineer.  The Engineer may disallow the use of certain equipment and methods of 
construction and require the use of other equipment and/or methods of construction.  No 
additional compensation or extensions of contract time will be allowed for additional 
measures that are required for the protection of the grade as specified herein. 

  
13. Test Rolling - The Contractor shall test-roll the foundation and/or subgrade with a 
pneumatic tired roller with a suitable body for ballast loading and a gross load capacity that 
can be varied from 25 and 40 tons.  In lieu of this test roller, with the approval of the 
Engineer, the Contractor may use a fully loaded single axle or tandem axle dump truck. 

 
14. Subgrade Undercutting - “Subgrade Undercutting” shall be performed on the foundation 
or subgrade in accordance with section 205.03.E (Subgrade Undercutting) of the MDOT 
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2012 Standard Specifications for Construction, as shown on the plans, as specified herein, 
and as directed by the Engineer. 

 
15. Subgrade Manipulation - “Subgrade Manipulation” shall be performed on the foundation 
or subgrade in accordance with section 205.03.F (Subgrade Manipulation) of the MDOT 
2012 Standard Specifications for Construction, as shown on the plans, as specified herein, 
and as directed by the Engineer. 

 
Where subgrade manipulation is required, the foundation or subgrade shall be thoroughly 
scarified, blended, and mixed to a depth of 12 inches.  The work shall be accomplished by 
means of a large diameter disc, motor grader, or other equipment approved by the Engineer. 
 After the foundation or subgrade has been manipulated to the satisfaction of the Engineer 
and allowed to dry, the soil shall be compacted to 95% of its maximum dry density as 
measured by the AASHTO T-180 method.  The time required for drying the soil will not be a 
basis for an extension of time. 

 
The cost of Subgrade Manipulation shall be included in the cost of “Machine Grading, 
Special” unless a pay item for “Subgrade Manipulation” is included in the Contract 
documents. 

 
16. Rock Excavation - Rock excavation shall be performed in accordance with section 
205.03.B (Rock Excavation) of the MDOT 2012 Standard Specifications for Construction, as 
shown on the plans, and as directed by the Engineer. 

 
The pay item “Rock Excavation” will apply only to boulders over ½ cubic yard in volume.  
Boulders will be measured individually and the volume computed from the average 
dimension measured in three directions.  The removal of rocks, concrete and masonry less 
than ½ cubic yard in volume shall not be included in the pay item “Rock Excavation,” but 
shall be included in the pay item “Machine Grading, Special.” 

 
If the proposal does not include a pay item for “Rock Excavation,” rocks measuring over ½ 
cubic yard in volume shall be paid for as extra work. 

 
17. Lowering Structures - Prior to cutting the subgrade, the Contractor shall remove structure 
covers, lower the structures to a point between 8 inches and 12 inches below the proposed 
subgrade, and cover the structures with a steel plate. Structures shall not be raised prior to 
placing roadway embankment. 

 
The steel plates for covering structure openings shall conform to the plan detail, be pegged 
and properly placed to prevent their movement under all traffic, be thick enough to carry all 
traffic, and prevent the infiltration of debris into the structures. 

 
The Contractor shall lower valve boxes to a point between 8 inches and 12 inches below the 
proposed subgrade.  Valve boxes shall not be raised prior to placing roadway embankment. 

 
The void in the grade above the steel plates used for structure lowering and valve box 
lowering shall be backfilled, and compacted to 95% of its maximum dry density, with an 
Engineer approved coarse aggregate. 

 
The Contractor shall coordinate the lowering of private utility structures with the private utility 
companies. 
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18. Structure Covers - As directed by the Engineer and within two days of their removal, the 
Contractor shall stockpile on-site, in a location that is mutually agreeable to the Engineer and 
Contractor, the existing structure covers.  The City of Ann Arbor’s forces will pick-up the 
structure covers at a time that is convenient to them and mutually agreeable to the 
Contractor.  The Contractor shall provide the equipment and manpower to load the castings 
on the City’s vehicle(s) so that they can be removed from the site by the City. 

 
19. Structure and Sewer Cleanliness - All sewers, and structures, including manholes, gate 
wells, valve boxes, inlet structures and curbs shall be protected from damage and 
contamination by debris and construction materials.  Structures shall be maintained clean of 
construction debris and properly covered at all times during the construction.  The 
Contractor shall immediately clean any structures and/or sewers that become contaminated 
with construction debris.  The Contractor shall be responsible for all direct and indirect 
damages which are caused by sewers or structures which have been made unclean or have 
been damaged by the Contractor. 

 
20. Tree trimming - The Contractor shall coordinate with the City Field Services Unit to 
schedule trimming of trees by City forces or authorized subcontractor.  The Contractor shall 
not be entitled to an extension of time or any additional compensation for the coordination of 
this work. 

 
d. Measurement and Payment. The completed work, as described, will be measured and paid 

for at the contract unit price for the following pay item: 
 

Pay Item 
 

Pay Unit 

Machine Grading, Special ................................................................................. Square Yard 
 
Measurement for payment for the item Machine Grading, Special shall be the computed in square 
yard quantity of excavated material ( soil, rock, brick, etc.) from the top of existing grade down to the 
bottom of the excavation.  Embankment, fill, subgrade protection/maintenance/manipulation, and 
drainage maintenance will not be paid for separately, and are included in this item of work. 
 
Machine Grading, Special will be measured in area of the feature being constructed by the unit 
square yard, and include all labor, materials and equipment required to complete the work. 
 
The Contractor shall include all of its costs to complete all of the work in the Machine Grading, 

Special pay item and plan quantities included in the proposal.  No additional payment will be made 
for this work, which is shown on the plans and specified herein as work which needs to be 
completed, and may not be described as included in the pay item.  Plan quantities will be paid for 
the work, and will only be adjusted due to changes in the limits of the work, as directed by the 
Engineer, in writing. 
 
The pay item Machine Grading, Special shall include all the work specified herein, including, but 
not limited to, the removal and offsite disposal of any surplus or unsuitable materials and the 
furnishing from off-site any additional Engineer approved fill materials necessary to construct the 
embankment and subgrade to the contours and cross-sections shown on the plans. 
 
The Contractor is advised that due to the nature of this project and the probable unsuitability of 
some or all of the excavated material for use as approved fill material, there may be imbalances 
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between the amount of earth excavation which is suitable for reuse as embankment, and the 
amount of embankment needed for the construction activities shown on the plans, or as directed by 
the Engineer.  The Contractor shall make provisions for such imbalances and shall include in the bid 
price for this work the cost of importing/furnishing, placement, and compaction of the material, as 
well as the cost of stockpiling and re-handling of imported and/or on-site Engineer approved 
materials as necessary to complete the work of constructing the embankment and subgrade to the 
cross sections shown on the plans. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SUBGRADE UNDERCUTTING 
 
AA:DAD 1 of 1 02/23/16 
 

 

a. Description. This work shall include the removal of unsuitable subgrade material(s) 
which may be susceptible to frost heaving or differential frost action in the areas and limits 
identified by the Engineer, and backfilling to replace these material(s) and remedy unstable soil 
conditions.  This work shall be done in accordance with section 205 of the Michigan Department 
of Transportation (MDOT) 2012 Standard Specifications for Construction, as directed by the 
Engineer, and as modified herein. 
 

b. Materials. Provide materials in accordance with Granular Material Class II and 21AA 
dense-graded aggregate as specified in section 902 of the MDOT 2012 Standard Specifications 
for Construction. 
 

c. Construction. Construction methods shall be as described in subsection 205.03.E of the 
Standard Specifications for Construction, and as directed by the Engineer. 
 
After the pavement has been removed, and/or after rough/finish grading, and/or at the time of 
proof rolling, the Engineer may inspect the grade to determine the need for, and the limits of, 
undercuts.  After undercut areas are excavated to the depths as directed by the Engineer, the 
areas shall be trimmed, shaped, evenly graded and re-compacted to not less than 95% of the 
soils maximum unit weight as determined by the AASHTO T-180 test.  The Contractor shall 
properly dispose of all excess materials. 
 
Backfill areas of Subgrade Undercutting, Type IIA with 21AA dense-graded aggregate, and areas 
of Subgrade Undercutting, Type IIB with Granular Material Class II, as directed by the Engineer. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Subgrade Undercutting, Type IIA ................................................................................... Cyd 
Subgrade Undercutting, Type IIB ................................................................................... Cyd 

 
Basis of payment shall be as described in subsection 205.04 of the Standard Specifications for 
Construction. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SIDEWALK, SIDEWALK RAMP, AND DRIVEWAY APPROACH GRADING 
 
AA:DAD 1 of 1 02/23/16 
 

 

a. Description. Remove miscellaneous structures and materials and complete all 
earthwork required to construct the proposed cross sections within the limits shown on the plans 
or stated in this special provision. All lines and grades will be as shown on the plans and as 
directed by the Engineer. Complete this work according to the Standard Specifications for 
Construction, this special provision, and as directed by the Engineer. 
 
 b. Materials. Furnish and place required base and embankment materials conforming to 
the Standard Specifications for Construction as necessary to achieve the required typical cross 
sections. Excavated material, if suitable, may be used as embankment material as approved by 
the Engineer. 
 

c. Construction. Complete this work according to applicable sections of the Standard 
Specifications for Construction. Grading for sidewalks, sidewalk ramp, and driveway 
approaches includes, but is not limited to, the following work: 

1. Stripping and stockpiling topsoil for use in turf establishment as approved. 

2. Sawcutting existing pavements and curbs. 

3. Removing rocks or boulders less than 0.5 cubic yards in volume. 

4. Excavating material to a depth necessary for construction. 

5. Disposing of excess and unsuitable material according to Section 205. 

6. Furnishing and placing embankment material to the grades necessary for 
 construction. 

7. Shaping, grading, and compacting the subgrade and embankment to proposed 
 grades. 

8. Furnishing and placing Granular Material, Cl II base/bedding material to the required 
 thickness. 

9. Shaping, grading, and compacting base/bedding material to proposed grades. 

10. Matching new sidewalk, sidewalk ramp, and driveway approach grades with existing 
 grades as required. 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices using the following pay items: 
 

Pay Item Pay Unit 
 

Grading, Driveway Approach .......................................................................... Square Yard 
Grading, Sidewalk ................................................................................................  Square Yard 
Grading, Sidewalk Ramp ................................................................................ Square Yard 

 
The above items will be measured in area by the unit square yard and will be paid for at their 
respective contract unit prices, which prices shall be payment in full for all labor, equipment and 
material needed to accomplish this work. 
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CITY OF ANN ARBOR 
 

SPECIAL PROVISION 
 FOR 
 SOIL EROSION AND SEDIMENTATION CONTROL – INLET FILTER 
 
AA:DAD 1 of 1 04/05/15 
 

a. Description. This work consists of installing and maintaining inlet filters, as shown on the 
plans, in accordance with Section 208 of the Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction and.  Filters shall be installed in existing and proposed 
inlets in order to minimize the erosion of soil and the sedimentation of water courses.  The related 
work includes the installation, maintenance and removal of the filter cloth, cleaning as required 
during the performance of the project work, removing and disposing of accumulated sediment, and 
replacement of filters if required by the Engineer so as to provide a properly working inlet filter and 
a well-drained site. 
 

b. Materials. The inlet filters shall be in accordance with the REGULAR FLOW SILTSACK® 
manufactured by ACF Environmental (800) 448-3636; FLEXSTORM® Style FX manufactured by 
Advanced Drainage Systems, Inc. (800) 821-6710; CATCH-ALL® manufactured by Price & 
Company (866) 960-4300, or Engineer approved equal. 
 
The Contractor shall submit product data sheets and a sample of the filter material for inlet filters 
for Engineer approval prior to ordering materials. 
 

c. Methods of Construction. The Contractor shall install, maintain, clean, and re-install 
and/or replace  inlet filters in accordance with the manufacturer’s specifications and as directed by 
the Engineer.  The Contractor shall dispose of debris off-site. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Erosion Control, Inlet Filter  ...................................................................................... Each 
 
Erosion Control, Inlet Filter will be measured by the unit installed and will be paid for at the contract 
unit price per each, for which price shall be payment in full for all labor, equipment, and materials 
needed to furnish, install, maintain, clean and remove the inlet filter, and re-install and/or replace 
the inlet filter as needed. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

DRAINAGE AND UTILITY STRUCTURES 
 
AA:DAD 1 of 1 03/15/16 
 

 

a. Description. This work consists of adjusting, cleaning, pointing, reconstructing, and 
temporary lowering drainage and utility (storm, sanitary, and water) structures as required 
whether shown or not shown on the plans, and as herein provided. 
 

b. Materials. Provide materials in accordance with section 403 of the Michigan Department 
of Transportation (MDOT) 2012 Standard Specifications for Construction, unless otherwise 
directed by the Engineer. 
 

c. Construction. Adjust, clean, point, reconstruct, and temporary lower drainage and utility 
structures in accordance with section 403 of the MDOT 2012 Standard Specifications for 
Construction, and as directed by the Engineer. 
 
Reconstruct drainage and utility structures from the base using precast reinforced concrete units 
or concrete block masonry. 
 
Point structures by removing loose and damaged mortar, filling joints between concrete and 
masonry units with new mortar, and striking joints so the exposed surface is smooth and free of 
voids. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices for the following pay items: 
 

Pay Item  Pay Unit 
 
 Dr Structure, Adj, Add Depth, Modified ....................................................................... Foot 
 Dr Structure, Adj, Case 1, Modified ........................................................................... Each 
 Dr Structure, Adj, Case 2, Modified ........................................................................... Each 
 Dr Structure, Cleaning, Modified ................................................................................ Each 
 Dr Structure, Point ..................................................................................................... Each 
 Dr Structure, Reconstruct .......................................................................................... Each 
 Dr Structure, Temp Lowering, Modified ..................................................................... Each 
 
These items will be measured in place by their respective unit and paid for at their respective 
contract unit price, which price shall be payment in full for all labor, materials and equipment 
needed to accomplish this work. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

STRUCTURE COVERS 
 
AA:DAD 1 of 2 03/08/17 
 

a. Description. This work shall consist of replacing and furnishing frames and covers for utility 
(storm, sanitary, and water) structures as shown on the Plans and as directed by the Engineer, in 
accordance with section 403 of the edition of the Michigan Department of Transportation (MDOT) 
2012 Standard Specifications for Construction, except as specified herein. 
 

b. Materials. Materials shall meet the requirements of sections 403 and 908 of the MDOT 2012 
Standard Specifications.  All frames and covers shall conform to the model(s) shown in the table 
below. 
 

Type of Casting Associated Pay Item 
(MDOT Designation) EJ No. NEENAH No. 

Manhole 
Frame and Cover 

Dr Structure Cover, 
Special 1040AGS  

Manhole 
Frame and Cover 

Dr Structure Cover, 
Type B, Modified 

(Type B) 

1040 w/ 
Type A Cover 
Type M1 

R-1642 w/ 
Type C Cover 
Type D Cover 

Flat Inlet 
Frame and Cover 

Dr Structure Cover, 
Type D, Modified 

(Type D) 

5000 w/ 
Type M2 
Sinusoidal Grate 

 

Inlet/Catch Basin 
Frame and Cover 

Dr Structure Cover, 
Type E, Modified 

(Type E) 
  

Curb Inlet/Catch Basin 
Frame and Cover 

Dr Structure Cover, 
Type K, Modified 

(Type K) 

7045Z w/ 
7045M1 
Sinusoidal Grate 

R-3249F 

 
All storm covers shall have the lettering “DUMP NO WASTE!” and a fish image.  All sanitary and 
water covers shall have "SEWER" and "W" respectively cast on the surface. 
 
Frames and covers shall have machined bearing surfaces.  Covers shall have two (2), 1-inch vent 
holes located opposite each other and 6-inches from the edge. 
 
Frames and covers for monument and gate (water-valve) boxes will be provided by the City of Ann 
Arbor.  The Contractor shall transport these to the site from the City’s W.R. Wheeler Service Center 
located at 4251 Stone School Road. 
 

c. Construction. Materials shall be stored by the Contractor at locations arranged by the 
Contractor, subject to the approval of the Engineer.  The Contractor shall not store materials or 
equipment, including metal castings and steel plates, on any lawn area. 

DS-27



AA:DAD 2 of 2 03/08/17 
 

 
The Contractor shall deliver all salvaged covers and castings to the W.R. Wheeler Service Center 
within two days of their removal. 
 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item Pay Unit 
 

Dr Structure Cover, Special ........................................................................................ Each 
Dr Structure Cover, Type B, Modified ......................................................................... Each 
Dr Structure Cover, Type D, Modified ......................................................................... Each 
Dr Structure Cover, Type E, Modified ......................................................................... Each 
Dr Structure Cover, Type K, Modified ......................................................................... Each 

 
The unit prices for these items of work shall include all labor, material, and equipment costs to 
perform all the work specified in the MDOT 2012 Standard Specifications and as modified by this 
Detailed Specification. 
 
Payment for transporting new and salvaged frames and covers to and from the W.R. Wheeler 
Center is included in other items of work. 
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CITY OF ANN ARBOR 
 

SPECIAL PROVISION 
FOR 

ADJUSTING STRUCTURE COVERS 
 
AA:DAD 1 of 2 02/23/16 
 

a. Description. This work shall include the final adjustment of all drainage and utility structure 
covers in accordance with section 403 of the Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction, as shown on the plans, and as specified herein. Utility 
structures comprise gate valve wells/manholes, sanitary sewer manholes, gate valve boxes, 
monument boxes, and electrical/traffic signal handholes. 
 
 The Contractor shall also be required to coordinate the adjustment of private utility structure 
covers and ensure that the adjustment has been properly performed with the respective utility prior 
to placing any final paving materials. 
 

b. Materials. In bituminous pavement areas, adjustments shall be made using MDOT P-NC 
concrete (658 lbs/cyd) as specified in section 601 of the MDOT 2012 Standard Specifications for 
Construction. In areas of concrete pavement, adjustments shall be made at the time of paving and 
encased with the grade of concrete used in the roadway. 
 

c. Construction. Structure Covers, monument boxes, water valve boxes and all other public 
utility underground access or control point covers shall be adjusted to conform to the finished 
surface section and elevation.  The adjusting of castings in lawn areas shall be performed in a one-
step process.  The adjusting of castings in a bituminous pavement area shall be performed in two 
steps: step one is the lowering of the structure cover to below the subgrade elevation and plating of 
the structure; step two is the final adjustment to finish grade made prior to placing the bituminous 
wearing surface. In areas of concrete pavement, the final adjustment of the structure to finish grade 
shall be made at the time of concrete pavement forming. All structures in areas of concrete 
pavement shall be approved by the Engineer prior to the placement of any concrete pavement. 
 
All structures final adjustment is to be to the elevation which results in their top surface being flush 
with the finished grade.  The work is to be accomplished and checked by using a 10 foot straight 
edge that is placed parallel, and then perpendicular to, the pavement centerline.  Failure to meet 
these conditions will result in the readjustment of the structure and finish patching of the area, as 
directed by the Engineer, at the Contractor's expense. 
 
All private utility manholes and valve covers (Electric, Gas, Telecommunications, etc.) will be 
adjusted during this project by the Utility. It is the responsibility of the Contractor to coordinate with 
these private utilities by giving adequate notice and arranging for any adjustment of structures or 
valves by these utilities.  It shall be the sole responsibility of the Contractor to ensure that this work 
is completed in a timely manner. 
 
The Contractor shall replace all existing structures covers, top portions of valve boxes and 
monument boxes. 
 
As directed by the Engineer and within two days of their removal, the Contractor shall stockpile 
on-site, in a location that is mutually agreeable to the Engineer and Contractor, the existing 
structure covers.  The City of Ann Arbor’s forces will pick-up the structure covers at a time that 
is convenient to them and mutually agreeable to the Contractor.  The Contractor shall provide 
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AA:DAD 2 of 2 02/23/16 
 

the equipment and manpower to load the castings on the City’s vehicle(s) so that they can be 
removed from the site by the City. 
 
All adjustments in areas of proposed bituminous pavement shall be backfilled with Grade P-NC 
concrete, from the depth of excavation necessary for adjustment, to an elevation 2 inches below 
the top flange or adjusted casting. This material shall be included in this item of work and will not 
be paid for separately. 
 
Structure covers shall be adjusted to between flush and ¼ inch below final pavement surfaces. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Dr Structure Cover, Adj, Case 1, Modified .........................................................................Each 
Dr Structure Cover, Adj, Case 2, Modified .........................................................................Each 

 
Dr Structure Cover, Adj, Case 1, Modified and Dr Structure Cover, Adj, Case 2, Modified will be 
measured and paid for at the contract unit price for each structure that is adjusted, which price shall 
be payment in full for all labor, equipment and material needed to accomplish this work. 
 
Where the required adjustment of a structure is more than 6 inches above/below the proposed 
finished grade of the structure, it will be measured and paid for as " Dr Structure Cover, Adj, Add 
Depth, Modified".  This shall also cover the repair of manholes and structures where less than 
the substantial rebuilding of the structure, as determined by the Engineer, is required. 
 
There is a possibility that the Contractor may find hidden utility structures during the work. It is the 
Contractor's responsibility to inform the respective utility owner(s) of the findings. In such instances, 
the City may direct the Contractor to adjust the structure(s) to grade. This work will be paid as 
either Dr Structure Cover, Adj, Case 1, Modified or Dr Structure Cover, Adj, Case 2, Modified 
depending on the location of the hidden structure(s). 
 
Payment for adjusting for new drainage structures, new manholes, new valves-in-wells and new 
valves-in-boxes shall be included in the respective items and will not be paid for under this item. 
The work for adjusting these items, however, shall be performed in accordance with this detailed 
specification. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

DRAINAGE STRUCTURE, DOUBLE INLET 
 
AA:DAD 1 of 1 03/15/16 
 

 

a. Description. This work consists of constructing double inlet drainage structures as 
shown on the plans, and as herein provided. 
 

b. Materials. Provide materials in accordance with section 403 of the Michigan Department 
of Transportation (MDOT) 2012 Standard Specifications for Construction, unless otherwise 
directed by the Engineer. 
 

c. Construction. Construct double inlet drainage structures in accordance with section 403 
of the MDOT 2012 Standard Specifications for Construction, the attached City of Ann Arbor 
Standard Detail SD-S-11, and as directed by the Engineer. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item  Pay Unit 
 
 Dr Structure, Double Inlet .......................................................................................... Each 
 
Dr Structure, Double Inlet will be measured in place respectively by the unit each and paid for 
respectively at the contract unit price per each, which price shall be payment in full for all labor, 
materials and equipment needed to accomplish this work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SUBGRADE UNDERDRAIN 
 
AA:DAD 1 of 2 04/05/15 
 

a. Description. The work shall include installing 6-inch geotextile-wrapped perforated or 
slotted underdrain in accordance with attached detail, as shown on the plans, as described 
herein, and as directed by the Engineer. 
 

b. Material. The materials shall meet the requirements specified in section 404 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction, 
and as specified herein: 
 

Fine Aggregate, 2NS ................................................................................................... 902 
Underdrain Pipe, Perforated or Slotted ............................................................... 909.07.B 

 
Geotextile (Filter Fabric) - The geotextile fabric for encasing the pipe shall be an approved 
material such as nylon, polypropylene, fiberglass, or polyester and shall be either woven, heat 
bonded, knitted or of continuous fibers.  The geotextile shall completely cover and be secured to 
the pipe.  In an unstretched condition, knitted polyester fabrics shall weight at least 3.0 ounces 
per square yard and all other geotextiles shall weigh at least 3.5 ounces per square yard.  The 
fabric shall be strong and tough and have porosity such that the fabric will retain soil particles 
larger than 0.106 mm (No. 140 sieve) and shall pass aggregate particles finer than 0.025 mm.  
Geotextiles shall be stored and handled carefully and in accordance with the manufacturer's 
recommendations and shall not be exposed to heat or direct sunlight to such extent as to 
significantly affect its strength or toughness.  Torn or punctured geotextiles shall not be used. 
 

c. Construction Methods. Geotextile-wrapped underdrain for subgrade drainage shall be 
installed as shown on the plans and as specified in section 404 of the 2012 MDOT Standard 
Specifications for Construction, with the following exceptions and additions: 
 

1. The trench shall be constructed to have a minimum width of 18 inches and the 
underdrain shall be installed at the line grade and depth as indicated on the plans.  The 
contractor shall maintain line and grade by means of a laser.  The Engineer will not set line, 
grade or provide staking. 

 
2. The trench shall then be backfilled with 2NS Fine Aggregate compacted to 95% of its 
maximum unit weight.  The first lift of backfill material shall be placed at a maximum 
thickness of 6 inches.  The second and subsequent lifts, or portions thereof, shall be placed 
at a maximum thickness of 12 inches up to an elevation level with the bottom of the existing 
aggregate base course, or as directed by the Engineer. 

 
3. Upgrade ends of the pipe shall be closed with suitable plugs to prevent entrance of any 
material.  All couplings, tees and other fitting shall be manufactured and installed so as to 
prevent infiltration of any material.  If during the course of construction, existing edge drains 
are encountered; their ends shall be plugged to the satisfaction of the Engineer such that 
material can not enter the pipe(s). 
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AA:DAD 2 of 2 04/05/15 
 

4. Downgrade ends of the pipe shall generally be tapped into existing or new drainage 
structures.  However, it may be necessary to tap underdrain into either existing or new 
storm sewer, or into existing or new inlet leads as directed by the Engineer. 

 
5. The trench bottom and edge drain shall be constructed to the percent of grade 
indicated on the plans or as determined by the Engineer, with the minimum percent of 
grade being 0.5%.  In addition, the underdrain shall be constructed to have a minimum 
cover, from top of pipe to finished pavement grade, of 36 inches. 

 
6. During the construction of underdrain runs, it may be necessary to terminate 
construction due to conflicts with buried obstructions or at such time when the minimum 
cover is reached.  The Engineer will review conflicts on a case by case basis and make a 
decision on whether to continue installing pipe or terminate runs prematurely.  The Contract 
unit price will not be adjusted or additional payments made, for changes in the contract 
quantity due to Engineer ordered field changes associated when buried obstructions are 
encountered. 

 
d. Measurement and Payment. The completed work, as described, will be measured and 

paid for at the contract unit price for the following pay item: 
 

Pay Item  Pay Unit 
 

Underdrain, Subgrade, 6 inch, Special ....................................................................... Foot 
 

Underdrain, Subgrade, 6 inch, Special, will be measured in length by feet and will be paid for 
at the contract unit price, which price shall be payment in full for all labor, equipment and 
material needed to accomplish this work. 
 
The unit price shall include the cost of the 6-inch perforated or slotted pipe, geotextile wrap, pipe 
fittings and/or plugs, 2NS granular bedding material, compaction and trench backfill, taps to new 
and existing drainage structures and storm sewers or inlet leads, all excavation, final trimming 
required to meet the dimensions of the typical and specific cross-sections, and the disposal of 
all surplus excavated materials. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 HMA APPLICATION ESTIMATE 
 
AA:DAD 1 of 1 03/07/17 
 

a. Description. The work shall be performed in accordance with the requirements of section 
501 of the Michigan Department of Transportation (MDOT) 2012 Standard Specifications for 
Construction, and as herein specified. 
 

b. Materials. 
 

PAY ITEM HMA MIX APPLICATION 
RATE 

ESTIMATED 
THICKNESS 

PERFORMANCE 
GRADE 

AWI 
(min) 

HMA, 5E3 
HMA, 4E3 

5E3 (top) 
4E3 (leveling) 

165 lb/syd 
220 lb/syd 

1.50 inches 
2.00 inches 

PG 64-28 
PG 64-28 

260 
N/A 

HMA, 5E1 
HMA, 4E1 

5E3 (top) 
4E3 (leveling)) 

165 lb/syd 
220 lb/syd 

1.50 inches 
2.00 inches 

PG 64-28 
PG 64-28 

260 
N/A 

HMA, LVSP 
HMA, LVSP 

LVSP (top) 
LVSP (leveling) 

220 lb/syd 
220 lb/syd 

2.00 inches 
2.00 inches 

PG 58-28 
PG 58-28 

220 
N/A 

HMA, 
Approach 

5E3, 5E1, or 
LVSP 220 lb/syd 

Thickness may 
vary with 

maximum layer 
= 2.0 inches 

PG 64-28 
PG 58-28 

260 
(E3&E1) 

220 
(LVSP) 

Shared use 
Path, HMA 36A 

Yield may vary 
between 165 

and 330 lb/syd 

Thickness may 
vary between 
1.5 and 3.0 

inches 

PG 58-28 220 

HMA, 
Wedging, 

36A 
36A 

Yield may vary 
between 110 

and 330 lb/syd 

Thickness may 
vary between 
1.0 and 3.0 

inches 

PG 58-28 220 

Hand 
Patching 

5E3, 5E1 
LVSP 

Yield may vary 
with maximum 
 = 330 lb/syd 

Thickness may 
vary with 

maximum layer 
= 3.0 inches 

PG 64-28 
 

PG 58-28 
 

N/A 

 
The Performance Grade asphalt binder range for the HMA mixture shall be as noted above.  The 
Bond Coat material shall be applied in accordance with the requirements of the Detailed 
Specification entitled “HMA Paving”.  The uniform rate of application shall be a minimum of 0.10 
gallons per square yard, and be approved by the Engineer.  This work will not be paid for separately, 
but shall be included in the cost of the HMA pay items. 
 

c. Measurement and Payment. The work shall be measured and paid for as provided 
elsewhere in the contract documents. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

HMA PAVING 
 
AA:DAD 1 of 3 03/15/16 
 

a. Description. Hot Mix Asphalt (HMA) pavement base, leveling, and top courses shall be 
constructed in accordance with section 501 of the Michigan Department of Transportation (MDOT) 
2012 Standard Specifications for Construction, except as modified herein, and as directed by the 
Engineer. 
 

b. Materials. None specified. 
 

c. Construction. 
 

1. Equipment: All equipment shall conform to subsection 501.03.A of the MDOT 2012 
Standard Specifications for Construction, except as modified herein. 

 
The Contractor shall have a 10 foot long straight edge, rubber-tired backhoe (Case 580 
type, or equivalent), air-compressor with the ability to develop a minimum pressure of 100 
pounds per square inch and continuous rated capacity of 150 cubic feet per minute of air 
flow, and jackhammer available during all paving operations.  The Contractor shall be 
required to perform any miscellaneous cleaning, trimming, material removal, and other 
tasks as required by the Engineer in order to ensure the proper and orderly placement of all 
HMA materials on this project. 

 
The Contractor shall provide sufficient rollers to achieve the specified asphalt densities. 

 
At various times throughout the work, the Engineer may direct the Contractor to use smaller 
and/or lighter equipment, and to defer certain work tasks, in order to protect the grade 
and/or adjacent areas; including hauling units.  The Contractor shall not be entitled to any 
additional compensation for the use of smaller equipment, lighter equipment, or work task 
deferral. 

 
2. Cleaning and Bond Coat Application: Cleaning and bond coat application shall be 
performed in accordance with subsections 501.03.C and 501.03.D of the MDOT 2012 
Standard Specifications for Construction, except as modified herein, and as directed by 
the Engineer. 

 
The Contractor shall furnish and operate throughout the construction period, vacuum-type 
street cleaning and utility structure cleaning equipment (Vac-All, Vactor, etc.) approved by 
the Engineer, and when directed by the Engineer, for street cleaning immediately prior to, 
and for street and utility structure cleaning after any and all paving.  The cleaning 
equipment shall be of sufficient power to remove dust, dirt, and debris from the pavement 
and from utility structures in and adjacent to the construction area.  The vac-all or similar 
equipment and shall be approved by the Engineer prior to beginning the work. The 
equipment used shall have an effective means for preventing any dust resulting from the 
operation from escaping into the air. 
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AA:DAD 2 of 3 03/15/16 
 

The bond coat shall be applied at a rate of 0.10 gallons per square yard.  Before placing the 
bond coat, the existing pavement surface shall be thoroughly cleaned.  The Contractor 
shall also thoroughly clean all joints, cracks, and edges to a minimum depth of one inch 
with compressed air, vac-all type equipment, or other approved mechanical or hand 
methods, to remove all dirt, debris, and all foreign material. 

 
3. HMA Placement: Placement shall conform to subsection 501.03.F of the MDOT 2012 
Standard Specifications for Construction, except as modified herein, and as directed by 
the Engineer. 

 
HMA placement shall not commence until a “Permit to Place” (no additional costs are 
required to obtain this permit) has been issued in writing by the Engineer. The Permit to 
Place shall be issued after the aggregate base course or the adjacent, underlying layer 
of pavement section has been approved by the Engineer.  

 
The final structure adjustments must be approved by the Engineer prior to the issuance 
of the “Permit to Place” for the top course. 

 
The top course shall be placed with a ¼” lip at the gutter edge of metal. 

 
All HMA thickness dimensions are compacted-in-place. 

 
4. Paving Operation Scheduling: The Contractor shall schedule the paving operation to 
avoid longitudinal cold joints that would be required to be left “open” over night. 

 
In all cases, the Contractor shall pave the primary road’s through-traffic lanes (“main 
line”) first, from point-of-beginning to the point-of-ending.  All other paving including, but 
not limited to; acceleration and deceleration lanes, intersection approaches, and center 
left-turn lanes shall be paved following completion of main line paving, unless authorized 
by the Engineer prior to the placement of any pavement. 

 
5. Rate of Paver Operation: The rate of the paver’s travel shall be maintained such that 
the paving operation will be continuous; resulting in no transverse cold joints, but shall 
never exceed the rate of 50 feet per minute. 

 
The Contractor shall furnish and operate enough material, equipment, and hauling units 
so as to keep the paving machine(s) moving continuously at all times.  Failure to do so 
shall be cause for the suspension of the paving operation until the Contractor can 
demonstrate to the satisfaction of the Engineer, that sufficient resources have been 
dedicated to perform the work in accordance with the project specifications. 

 
6. Longitudinal and Transverse Joints: These joints shall conform to subsection 
502.03.F of the MDOT 2012 Standard Specifications for Construction, and as specified 
herein. 

 
For mainline HMA paving, the width of the mat for each pass of the paver shall be not 
less than 10.5 feet, or greater than 15 feet, except as noted in the plans and as directed 
by the Engineer.  The Engineer will direct the layout of all HMA longitudinal joints during 
construction. 
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AA:DAD 3 of 3 03/15/16 
 

7. Feather Joints – shall be constructed so as to vary the thickness of the HMA from 
zero inches to the required paving thickness at the rate of approximately 1.5” over a 
distance of 10 feet, or as directed by the Engineer. The Contractor shall rake the larger 
pieces of aggregate out of feather joints prior to compaction. 

 
8. Butt Joints: Construction of butt joints, where directed by the Engineer, shall conform 
to subsections 501.03.C.3 and 501.03.C.4 of the MDOT 2012 Standard Specifications 
for Construction, except as modified herein. 

 
When a butt joint is specified or directed to be placed by the Engineer, remove the 
existing HMA surface to the thickness of the proposed overlay, or full-depth, as directed 
by the Engineer, for the full width or length of the joint.  The HMA material shall be 
sawcut to the directed depth along the pavement edge or removal line to prevent tearing 
of the pavement surface.  Cut joints that will be exposed in the completed surface must 
be cut with a saw or a cold-milling machine or other methods approved by the Engineer.  
Joints that will be covered by HMA must be cut with a saw, a cold-milling machine, or 
other methods approved by the Engineer.  

 
9. Rakers: The Contractor shall provide a minimum of two asphalt rakers during the 
placement of all wearing and leveling courses. 

 
10. Faulty Mixtures: The Contractor and Engineer shall carefully observe the paving 
operation for signs of faulty mixtures.  Points of weakness in the surface shall be 
removed or corrected by the Contractor, at his/her sole expense, prior to paving 
subsequent lifts of bituminous material.  Such corrective action may include the removal 
and replacement of thin or contaminated sections of pavement, segregated HMA, and 
any sections that are weak or unstable.  Once the Contractor or his representative is 
notified by the Engineer that the material being placed is out of allowable tolerances, or 
that there is a problem with the paving operation, the Contractor shall stop the paving 
operation at once, and shall not be permitted to continue placing bituminous material 
until again authorized by the Engineer. Any costs associated with meeting the 
requirements specified herein shall not be paid for separately, but shall be included in 
the item(s) of work being performed at the time the faulty mixture was discovered. 

 
d. Measurement and Payment. Unused HMA remaining in trucks after the work is 

completed shall be returned to the plant and re-weighed, and the corrected weight slip shall be 
provided to the Engineer.  No payment will be made for the unused HMA material. All weight 
slips must include the type of mixture (codes are not acceptable), as well as vehicle number, 
gross weight, tare weight and net weight. 
 
All costs of meeting the requirements of this special provision shall be included in the bid prices 
for HMA items in the proposal and will not be paid for separately. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

HMA TRAFFIC CALMING MEASURES 
 
AA:DAD 1 of 1 03/15/16 
 

 

a. Description. This work consists of constructing traffic calming devices at locations directed 
by the Engineer, in accordance with the special details shown on the plans, and as described 
herein. 
 

b. Materials. Provide materials in accordance with section 501 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction.  Use MDOT mixture HMA, 
LVSP for this work, or an acceptable substitute approved by the Engineer. 
 

c. Construction. Perform work in accordance with section 501 of the MDOT 2012 Standard 
Specifications for Construction, and as directed by the Engineer. 
 
Provide a 10-foot long straight-edge and a 10-foot long level during all paving operations.  
 
Clean the existing surface with compressed air and/or vacuum type street cleaning equipment to 
remove dirt and debris prior to placement of HMA material.  Provide compressed air from a source 
capable of supplying air at a minimum pressure of 90 psi and at a rate 150 cubic feet per minute of 
at the nozzle. 
 
Apply MDOT SS-1h bond coat on all asphalt and concrete surfaces within the area where the traffic 
calming measure is to be installed. Apply at a rate of 0.10 gallons/square yard using a power 
distributor hand sprayer. 
 
Placing traffic calming measure using an asphalt paving machine or, where approved by the 
Engineer, place HMA material directly by hand.  Do not place HMA materials on adjacent pavement 
surfaces. 
 
Construct traffic calming measures two (2) lifts/layers.  Compact each lift of HMA mixture to between 
92 and 96 percent (or as determined acceptable by the Engineer) of the theoretical maximum 
density, as listed on the approved Job Mix Formula. Place permanent thermoplastic pavement 
markings in accordance with the special detail on the project plans.  Permanent thermoplastic 
pavement markings will paid separately. 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item  Pay Unit 
 

HMA, Raised Crosswalk ................................................................................... Square Yard 
HMA, Raised Intersection ................................................................................. Square Yard 
HMA, Speed Hump ........................................................................................... Square Yard 

 
The unit prices for these items of work shall include all labor, material, and equipment costs to 
perform all work specified in this Detailed Specification. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

HMA, WEDGING, 36A 
 
AA:DAD 1 of 1 03/15/16 
 

 

a. Description. This work consists of constructing hot mix asphalt (HMA) finish wedges at drive 
approaches, sidewalk ramps, and any other location(s) directed by the Engineer, and as described 
herein. 
 

b. Materials. Provide materials in accordance with section 501 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction.  Use MDOT mixture HMA, 
36A for this work, or an acceptable substitute approved by the Engineer. 
 

c. Construction. Perform work in accordance with section 501 of the MDOT 2012 Standard 
Specifications for Construction, and as directed by the Engineer. 
 
Complete all finish wedging within two days of placing the top course pavement. 
 
Have a 10-foot long straight-edge, backhoe, air-compressor and jackhammer available during all 
paving operations. 
 
Use finish wedges shall to provide good vertical and horizontal transitions between old and new 
construction, eliminate areas of standing water in the wearing surface, and allow for positive 
drainage. 
 
Construct joints by feathering the edges of all finish wedges (including the raking out of all large 
pieces of aggregate) to provide a high quality, smooth riding surface. 
 
Clean the existing surface with compressed air and/or vacuum type street cleaning equipment prior 
to placement of wedging material. 
 
Apply MDOT SS-1h bond coat on all asphalt and concrete surfaces within the wedging area at a 
rate of 0.10 gallons/square yard using a power distributor hand sprayer. 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item  Pay Unit 
 
 HMA, Wedging, 36A ....................................................................................................... Ton 
 
The unit price for this item of work includes all labor, material, and equipment costs to perform all the 
work specified in the Standard Specifications and as modified by this Detailed Specification. 
 
Return all unused portions of material loads to the plant for re-weighing.  Provide a corrected weight 
slip to the Engineer.  Include type of mixture delivered to the site (codes are not acceptable), as well 
as vehicle number, gross weight, tare weight, and net weight on all weight slips. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

REMOVING HOT MIX ASPHALT AROUND STRUCTURE COVERS 
 
AA:DAD 1 of 1 03/15/16 
 

a. Description. This work consists of removing hot mix asphalt (HMA) from around existing 
(not lowered) structure covers during the cold milling operations as required, whether structures are 
shown or not shown on the plans, and as herein provided.  Covers include those used for storm, 
sanitary, and water structures, gate and monument boxes, and other private utility structures. 
 
This item does not apply to locations (streets) where structures have been temporary lowered in 
advance of the cold milling operations. 
 

b. Materials. None specified. 
 

c. Construction. Remove HMA surface around structure covers to the same depth as the cold 
milled surface without the removal of the aggregate or concrete base.  Complete work in 
accordance with sections 204 and 501 of the MDOT 2012 Standard Specifications for Construction, 
and as directed by the Engineer. 
 
Remove HMA surface, any thickness, from around existing structure covers using a milling machine, 
and/or hand tools, or other means as approved by the Engineer.  Repair or replacement of any 
structure covers damaged during this operation is the sole responsibility of the Contractor. 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item  Pay Unit 
 

HMA Surface, Around Structure Cover, Rem ............................................................... Each 
 
The unit price for this item of work shall include all labor, material, and equipment costs to perform 
all the work specified in the Standard Specifications and as modified by this Detailed Specification. 
 
The number of castings within the milling limits shall constitute the final amount.  Measurement shall 
take place with both the Engineer and the Contractor (or their agents) present. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

FLOWABLE FILL 
 
AA:DAD 1 of 2 03/15/16 
 

a. Description. This work consists of furnishing and placing flowable fill as backfill material at 
miscellaneous locations as shown on the plans, and as directed by the Engineer. 
 

b. Materials. Provide flowable fill material, as directed by the Engineer, meeting one the 
following mixes: 
 

1. Portland cement, fly ash, and water. 
2. Portland cement, granular material, fly ash, and water. 
3. Fly ash, granular material, and water. 

 
Provide materials in accordance with the following requirements: 
 
 (3)Specific Gravity 
Portland Cement MDOT Section 901 3.l5 
Fly Ash (1)ASTM C 6l8(l) 2.40 
Granular Material, Cl II (2)MDOT Section 902 2.60 
Water MDOT Section 911 l.00 
 
Note: Reference to MDOT relates to applicable sections of the Michigan Department of 
Transportation 2012 Standard Specifications for Construction. 
(1)Except there is no limit on the loss of ignition. 
(2)Except that l00% shall pass 3/4-inch sieve. 
(3)Specific gravity values used for mix proportions given.  If material used differs from these 
values make appropriate adjustments as required to achieve an acceptable mixture. 
 
Acceptable mixtures for flowable fill are as follows: 
 

1. FF Mix Number One 
Cement Stabilized Fly Ash Mixture (Class F Fly Ash) 

 
Portland Cement l00 lbs/cyd 
Fly Ash (Class F) 2000 lbs/cyd 
Water Sufficient amounts to produce the 
 desired flowability (approx. 80 gal/cyd) 

 
2. FF Mix Number Two 

Controlled Density Fill Mixture (Class F Fly Ash) 
 

Portland Cement 50 lbs/cyd 
Fly Ash (Class F) 500 lbs/cyd 
Granular Material 2600 lbs/cyd 
Water Sufficient amounts to produce the 
 desired flowability (approx. 50 gal/cyd) 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

FLOWABLE FILL 
 
AA:DAD 2 of 2 03/15/16 
 

3. FF Mix Number Three 
Controlled Density Fill Mixture (Class C Fly Ash) 

 
Fly Ash (Class C) 300 lbs/cyd 
Granular Material 2600 lbs/cyd 
Water Sufficient amounts to produce the 
 desired flowability (approx. 50 gal/cyd) 

 
c. Construction. Furnish and place flowable fill at miscellaneous locations as shown on the 

plans, and as directed by the Engineer. 
 
All flowable fill, after setting, is intended to be removable by conventional mechanical excavation 
methods. 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item  Pay Unit 
 
 Flowable Fill .........................................................................................................Cubic Yard 
 
The unit price for this item of work shall include all labor, material, and equipment costs to perform 
all the work specified by this Detailed Specification. 
 
Flowable fill used at the Contractor’s option will not be paid for separately, but shall be included 
either in the bid price(s) for the associated work item(s), or in the bid price for the item of work 
“General Conditions, Max $___”.  
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CITY OF ANN ARBOR 
 

SPECIAL PROVISION 
FOR 

CONCRETE PLACEMENT AND PROTECTION 
 
AA:DAD 1 of 2 04/06/15 
 

a. Description. This work shall consist of furnishing all labor, material, and equipment 
needed to furnish, place, and protect all concrete material in accordance with the requirements 
of this special provision.  These requirements shall not apply to concrete bridge decks, unless 
otherwise noted. 
 

b. Materials. The concrete shall meet the requirements of sections 601 and 701 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction. 
 
The Contractor shall propose specific concrete mix designs for the intended project purpose in 
accordance with the requirements of this special provision and other applicable special 
provisions and/or project requirements.  The Engineer’s acceptance of a mix design shall not 
relieve the Contractor of their responsibility for the manufacture of the concrete mixture(s), its 
placement, or performance.  

 
c. Construction. The Contractor shall perform all concrete placement operations in 

weather that is suitable for the successful placement and curing of the concrete materials.  
Concrete shall not be placed during periods of active precipitation. 
 
The Contractor shall complete all needed formwork, base and/or sub-base preparation, and any 
other related items that are deemed necessary for the proper completion of the work.  The 
Contractor shall not commence the placement of concrete until they receive all needed 
approvals from the Engineer for placement.  The Engineer’s approval of the Contractor to place 
concrete shall not relieve the Contractor of their responsibility for the proper placement and 
protection of the concrete materials or its long-term performance. 
 
During periods when precipitation is threatening, provide durable, plastic sheeting, approved by 
the Engineer, in sufficient quantity to cover and protect all freshly placed concrete such that 
precipitation does not come into contact with the concrete.  The Contractor shall arrange the 
placement of the plastic sheeting such that the surface of any freshly placed concrete is not 
marred by contact with the plastic; any seams in the plastic sheeting shall be water tight.  The 
Contractor shall place adequate supports along and over the freshly placed concrete to prevent 
contact of the plastic and concrete.  The Contractor shall ensure that sufficient dams or barriers 
are placed along the edges of the freshly placed concrete to prevent erosion of the underlying 
materials or damage to the edges of the freshly placed concrete.  All measures shall be 
effective. 
 
Any concrete damaged by precipitation shall be removed and replaced at the Contractor’s 
expense.  The Engineer shall decide if the concrete has been damaged and the limits of 
removal and replacement. 
 
Concrete shall only be placed when the rate of surface evaporation at the site is less than 0.20 
pounds per square foot per hour, according to figure 706-1 of the MDOT 2012 Standard 
Specifications for Construction.  The Contractor shall provide approved equipment for 
determining the relative humidity and wind velocity at the site. 
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AA:DAD 2 of 2 01/15/15 
 

Water shall not be added to the placed concrete in order to aid finishing.  Any water added to 
the concrete for slump adjustments shall be done by adding water to the mixing unit and 
thoroughly re-mixing the concrete for 30 revolutions of the mixing unit at mixing speed.  Water 
shall not be added such that the design water-to-cement ratio of the concrete mixture or the 
design slump of the concrete mix is exceeded. 
 
Concrete curing shall be performed in accordance with subsection 602.03.M of the MDOT 2012 
Standard Specifications for Construction.  Curing operations shall take precedence over 
texturing operations and continued concrete placement.  All curing compound applied shall 
provide uniform coverage over the entire surface being protected.  The placement of curing 
compound shall be free of spots, blotches, or uncovered or non-uniformly covered areas.  
Should any areas be determined to exist by the Engineer, the curing compound shall be 
immediately re-applied by the Contractor at no additional cost to the project. 
 
The Contractor shall take all precautions when placing concrete to protect it from damage due 
to the elements.  Concrete shall not be placed during precipitation events. 
 
Concrete shall be protected from weather and temperature according to the requirements of 
subsection 602.03.T MDOT 2012 Standard Specifications for Construction.  Concrete shall not 
be placed when the temperature of the plastic concrete mixture itself is greater than 90° F.  In 
conditions where low temperature protection is required, the Contractor shall cover the concrete 
with insulated blankets, or other means as approved by the Engineer, to protect the concrete 
from damage.  The concrete shall remain protected until it has reached a compressive strength 
of at least 1000 psi, or as directed by the Engineer. 
 

d. Measurement and Payment. All costs associated with the conformance to the 
requirements of this Special Provision will not be paid for separately, but shall be considered to be 
included in the respective items of work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

CONCRETE CURB AND GUTTER, AND DRIVEWAY OPENINGS 
 
AA:DAD 1 of 2 04/06/15 
 
 a. Description. This work shall consist of constructing concrete curb and gutter, and 
concrete driveway openings in accordance with attached details, section 802 of the Michigan 
Department of Transportation (MODT) 2012 Standard Specifications for Construction, as shown 
on the plans, and as specified herein. 
 
 b. Materials. The materials shall meet the requirements as specified in section 802 of the 
MDOT 2012 Standard Specifications for Construction and as specified herein: 
 
The concrete mixture for Driveway Opening, Conc, Det M, Modified shall be Grade P-NC (658 
lbs/cyd cement content) concrete with 6AA coarse aggregate. 
 
All other concrete curb and gutter specified herein shall be Grade P1 with 6AA coarse 
aggregate. The Contractor may elect to add GGBFS to P1 mixtures in accordance with the 
requirements of the contract documents.  No additional payment will be made for concrete 
mixtures containing GGBFS. 
 
All concrete mixtures shall contain 6AA coarse aggregates which are either natural or limestone 
and meet the requirements of section 902 the MDOT 2012 Standard Specifications for 
Construction. 
 
It shall be the Contractor’s sole responsibility to propose specific concrete mix designs which meet 
the requirements of this Detailed Specification. 
 
 c. Construction. Construction methods shall be in accordance with section 802 of the MDOT 
2012 Standard Specifications for Construction. Curb and Gutter, Conc shall be 2 feet wide barrier 
curb and gutter and constructed where shown in the plans. 
 
Expansion joints of the thickness shown on the details shall be placed as directed by the 
Engineer. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices respectively for the following pay items: 
 

Pay Item  Pay Unit 
 

Curb and Gutter, Conc, ................................................................................................ Foot 
Driveway Opening, Conc, Det M, Modified, ............................................................... Foot 

 
The pay items will be measured in length by the foot and will be payment in full for all labor, 
equipment and material needed to properly complete this work.  
 
At curb openings for sidewalk ramps, the concrete curb and gutter (without the curb face) will be 
measured and paid for at the contact unit price for curb and gutter. 
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AA:DAD 2 of 2 04/06/15 
 

 
Where the Engineer directs the use of high early strength concrete for pay items that are not 
specifically designated to use Grade P-NC concrete, the additional cement shall be paid for 
separately. No additional payment will be made for cement for pay items that are designated to 
use Grade “P-NC.” concrete. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

CONCRETE SIDEWALK, SIDEWALK RAMPS, AND DRIVEWAY APPROACHES 
 
AA:DAD 1 of 2 02/23/16 
 

a. Description. This work shall consist of constructing concrete sidewalks, sidewalk 
ramps, or driveway approaches of the types as indicated on the plans in accordance with 
attached details, and as directed by the Engineer.  All work shall be in accordance with sections 
801 and 803 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction, and as specified herein. 
 
 b. Materials. The materials shall meet the requirements as specified sections 801 and 803 
of the MDOT 2012 Standard Specifications for Construction and as required herein.  The 
concrete mixture for driveway approaches shall be Grade P-NC (658 lbs/yd3 cement content) as 
specified in section 601 of the MDOT 2012 Standard Specifications. 
 
The grade of concrete for all remaining items covered by this Detailed Specification shall be 
Grade P1 as specified in section 601 of the 2012 MDOT Standard Specifications for 
Construction. The Contractor may elect to add GGBFS to P1 mixtures in accordance with the 
requirements of the contract documents.  No additional payment will be made for concrete 
mixtures containing GGBFS. 
 
All concrete mixtures shall contain 6AA coarse aggregates which are either natural or limestone 
and meet the requirements of section 902 of the MDOT 2012 Standard Specifications for 
Construction. 
 
It shall be the Contractor’s sole responsibility to propose specific concrete mix designs which meet 
the requirements of this Detailed Specification. 
 

c. Construction Methods. The Contractor is responsible to construct all sidewalks, 
sidewalk ramps, curbs, and all other concrete items within ADAAG compliance.  All sidewalk 
and curb ramps must be constructed in accordance with MDOT Standard Plan Series R-28. 
 
Where concrete is to be placed, it shall be placed on a minimum of 4 inches of Granular 
Material Class II compacted to 95% of its maximum dry density. 
 
Prior to placing any concrete, the subgrade shall be completed and trimmed to final elevation.  If 
a cold joint is required, the existing concrete is to be cleaned with compressed air to expose the 
aggregate in the concrete. 
 
Where indicated on the plans, the Contractor shall horizontally sawcut curbs to provide 
openings for sidewalk ramps.  The Engineer shall define the extent of sawcutting both 
horizontally and vertically.  This work will not be paid for separately, but shall be included in the 
corresponding price of the ADA ramp to be placed. 
 
All sidewalk ramps shall be installed with detectable warning units.  Reference the Detailed 
Specification entitled “Detectable Warning Surface” for additional requirements. 
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AA:DAD 2 of 2 02/23/16 
 

 d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices respectively for the following pay items: 
 

Pay Item  Pay Unit 
 
Driveway, Nonreinf Conc, 6 inch, Modified ......................................................... Square Yard 
Driveway, Nonreinf Conc, 6 inch, Modified ......................................................... Square Yard 
Sidewalk, Conc, 4 inch, Modified ......................................................................... Square Foot 
Sidewalk, Conc, 6 inch, Modified ......................................................................... Square Foot 
Sidewalk Ramp, Conc, 6 inch, Modified .............................................................. Square Foot 

 
The above items will be measured by area in square feet and be paid for at their respective 
contract unit price, which price shall be payment in full for all labor, equipment and material needed 
to accomplish this work.  The unit price shall also include all costs associated with sawcutting curbs 
to provide openings for sidewalk ramps as indicated on the plans. 
 
Where the Engineer directs the use of high early strength concrete for pay items that are not 
specifically designated to use Grade “P-NC” concrete, the additional cement shall be paid for 
separately. No additional payment will be made for cement for pay items that are designated to 
use Grade “P-NC.” concrete. 
 
Excavation for placement of Granular Material Class II bedding material shall be included in the 
item of work Machine Grading, Special, and shall not be paid for separately. 
 
Detectable warning units shall be paid for in accordance with the Detailed Specification for 
Detectable Warning Surface. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

SIDEWALK RETAINING WALLS 
 
AA:DAD 1 of 2 03/15/16 
 
a. Description. This work consists of constructing concrete retaining walls adjacent to 
sidewalks in accordance with the applicable standards plan and special detail included in the 
Contract documents, as specified herein, and as directed by the Engineer. 
 
b. Materials. Provide concrete Grade P-NC, unless otherwise directed by the Engineer, 
meeting the requirements of section 602 of the Michigan Department of Transportation (MDOT) 
2012 Standard Specifications for Construction. 
 
c. Construction. Construct “Sidewalk Retaining Wall, Integral, Less than 6 inch Height” in 
accordance with MDOT Standard Plan R-30 series for Detail E2 curb.  Curb face exposure shall be 
6 inches or less. 
 
Construct “Sidewalk Retaining Wall, Integral, 6 inch to 18 inch Height” as shown on the special 
detail. 
 
All subgrade work shall be completed prior to placing concrete items, unless directed or approved by 
the Engineer. 
 
The Contractor shall excavate, cut, remove stumps, remove brush, remove pavement, grade, and 
trim as needed and as directed, and shall import, furnish, fill, place, grade, and compact any 
materials needed to perform the work. 
 
At locations where the subgrade, subbase or base becomes either disturbed, saturated or otherwise 
damaged, and where directed by the Engineer, the Contractor shall remove a minimum 6-inch thick 
layer of the subgrade, subbase or base, and replace it with approved 21AA Aggregate material, 
compacted in place. 
 
The Contractor shall coordinate with the City Forester prior to the removal of any tree roots 2 

inches in diameter or greater. 

 
The Contractor shall maintain on-site at all times, a sufficient quantity of adequate materials to 
protect concrete items.  The Engineer may suspend or defer concrete placement if rain protection is 
not available.  The Contractor shall not be entitled to any additional compensation due to work 
suspension or deferral resulting from a lack of adequate rain protection. 
 
The Contractor is responsible for any damage to concrete items, including but not limited to 
vandalism; vehicular, pedestrian and/or miscellaneous structural damage; surface texture damage; 
and rain damage. 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item  Pay Unit 
 

Sidewalk Retaining Wall, Integral, Less than 6 inch Height ............................. Square Foot 
Sidewalk Retaining Wall, Integral, 6 inch to 18 inch Height ............................. Square Foot 
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AA:DAD 2 of 2 03/15/16 
 

The unit prices for these items of work shall include all labor, material, and equipment costs to 
perform all the work specified by this Detailed Specification.  Quantity shall be measured by the 
exposed face area of the retaining wall in square feet.  The sidewalk section will be paid for 
separately. 
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 INTEGRAL SIDEWALK RETAINING WALL (6” – 18”) DETAIL 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

DETECTABLE WARNING SURFACE 
 
AA:DAD 1 of 2 04/05/15 
 

a. Description. This work shall consist of furnishing and installing cast in place detectable 
warning units in compliance to the Americans with Disabilities Act (ADA) Title 49 CFR 
Transportation, Part 37.9 Standards for Accessible Transportation Facilities, Appendix A, 
section 4.29.2 Detectable Warnings on Walking Surfaces.  All work shall be in accordance with 
the Special Provision for “Concrete Sidewalk and Sidewalk Ramps”, section 803 of the Michigan 
Department of Transportation (MODT) 2012 Standard Specifications for Construction, MDOT 
Standard Plan Series R-28, as indicated on the plans, and as modified herein. 
 

b. Materials. The detectable warning tiles shall be colored as Federal Number 22144 
(frequently referred to as “Colonial Red” or “Brick Red”). 
 
American Society for Testing and Materials (ASTM) Test Methods B117, C1028, D543, D570, 
D638, D695, D790, D2486, D2565, D5420, and E84 will apply. 
 
The detectable warning tiles shall meet the following material properties, dimensions, and 
tolerances using the most current test methods: 

1. Water Absorption: Not to exceed 0.35% when tested in accordance with ASTM-D570 

2. Slip Resistance: 0.80 minimum combined wet/dry static coefficient of friction on top 
domes and field area, when tested in accordance with ASTM C1028. 

3. Compressive Strength: 18,000 psi minimum, when tested in accordance with ASTM 
D695. 

4. Tensile Strength: 10,000 psi minimum, when tested in accordance with ASTM D638. 

5. Flexural Strength: 24,000 psi minimum, when tested in accordance with ASTM D790. 

6. Chemical Stain Resistance: No reaction to 1% hydrochloric acid, urine, chewing gum, 
soap solution, motor oil, bleach, calcium chloride, when tested in accordance with ASTM 
D543 or D1308. 

7. Wear Depth: 300 minimum, when tested in accordance with ASTM C501. 

8. Flame Spread: 25 maximum, when tested in accordance with ASTM E84. 

9. Gardner Impact: 50 in.-lbs. minimum, when tested in accordance with Geometry “GE” of 
ASTM D5420. 

10. Accelerated Weathering of Tile when tested by ASTM-G155 or ASTM G151 shall exhibit 
the following result-∆E<6.0 as well as no deterioration, fading or chalking of surface 
when exposed to 3000 hours minimum exposure. 

11. Wheel Loading: The cast in place tile shall be mounted on a concrete platform with a ½” 
airspace at the underside of the tile top plate then subjected to the specified maximum 
load of 10,400 lbs., corresponding to an 8,000 lb individual wheel load and a 30% impact 
factor.  The tile shall exhibit no visible damage at the maximum load of 10,400 lbs using 
AASHTO-HB17 single sheet HS20-44 loading “Standard Specifications for Highways 
and Bridges.” 

12. Salt and Spray Performance of Tile and Adhesive System when tested to ASTM-B117 
not to show any deterioration or other defects after 100 hours of exposure 
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AA:DAD 2 of 2 04/05/15 
 

Submit manufacturer’s literature describing products, installation procedures and maintenance 
instructions.  Provide cast-in-place detectable surface tiles and accessories as produced by a 
single manufacturer. 
 
Samples for Verification Purposes:  Submit two (2) tile samples minimum 6” x 8” of the kind 
proposed for use.  Samples shall be properly labeled and shall contain the following information: 
Name of Project; Submitted by; Date of Submittal; Manufacture’s Name; Catalog No.; and Date 
of Fabrication. 
 
Material Test Reports:  Submit current test reports from a qualified, independent, testing 
laboratory indicating that materials proposed for use are in compliance with requirements and 
meet the properties indicated.  The required tests listed elsewhere in this Special Provision shall 
be performed by a certified and qualified independent testing laboratory on a cast-in-place 
tactile warning system.  All test reports submitted shall be certified by the testing laboratory and 
shall clearly state that all tests were completed within 5 years of the date of the submittal.  The 
manufacturer shall certify in writing that the materials provided to the project are manufactured 
with the same materials and manufacturing procedures as those used in the materials on which 
the test were performed. 
 

c. Construction. Installer’s Qualifications:  Engage an experienced Installer who has 
successfully completed tile installations similar in material, design, and extent to that indicated 
for this Project. 
 
The contractor shall follow manufacturer specifications for installation, except where they 
conflict with MDOT Standard Plan Series R-28, or other project requirements. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 
Detectable Warning Surface, Modified .......................................................................... Foot 

 
The unit price for this item shall include all labor, material, and equipment costs required to 
complete the work. 
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SIDEWALK RAMP AND

1

A

(SEE NOTES)

(S
EE 

NOTES
)

R-28-J

A

A

OBSTRUCTION

PERMANENT

**
 R

AMP

SIDEWALK RAMP TYPE R

5'
 MI

N.

SI
DEWALK

SI
DEWALK

(ROLLED SIDES)

ROLLED CURB

"NON-WALKING"  AREA

(S
EE 

NOTES
)

(SEE NOTES)

24" ACROSS FULL WIDTH 

DETECTABLE WARNING SURFACE 

(SEE NOTES)

24" ACROSS FULL WIDTH 

DETECTABLE WARNING SURFACE 

(SEE NOTES)

24" ACROSS FULL WIDTH 

DETECTABLE WARNING SURFACE 
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* LANDING

    5% - 7% (8.3% MAXIMUM).   SEE NOTES.

** MAXIMUM RAMP CROSS SLOPE IS 2.0%, RUNNING SLOPE 

   NOTES.

   OF TRAVEL.   MINIMUM DIMENSIONS  5' x 5'.   SEE 

 * MAXIMUM LANDING SLOPE IS 2.0% IN EACH DIRECTION 

* LANDING
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ADJACENT CURB & GUTTER

REINFORCEMENT AS IN

SECTION A-A

WITH THE GUTTER PAN

PAVEMENT SHALL END FLUSH

PAVEMENT

1" EXPANSION JOINT

(TYPICAL ALL RAMP TYPES)
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GRADE BREAK

DETECTABLE WARNING DETAILS

SIDEWALK RAMP AND

(8.3% MAXIMUM) SEE NOTES

RAMP SLOPE 5% - 7%  

    THE RAMP OPENING.

    MAXIMUM  COUNTER SLOPE  ACROSS

    CROSS SECTION TO  PROVIDE 5.0% 

*** TRANSITION ADJACENT GUTTER PAN 

A SI
DEWALK

SIDEWALK RAMP TYPE RF

5'
 MI

N.

SIDE F
LARE

(ROLLED / FLARED SIDES)

**
 R

AMP

  (
SEE N

OTES)SLOPE10% MAX.

WALKING AREA

"NON-WALKING"  AREA

A

(S
EE 

NOTES
)

ROLLED CURB

(SEE NOTES)

24" ACROSS FULL WIDTH 

DETECTABLE WARNING SURFACE 

RAMP SLOPE

WITH BACK OF CURB

RAMP SHALL END FLUSH 

2" MAX.
24" ACROSS FULL WIDTH  (SEE NOTES)

DETECTABLE WARNING SURFACE 

*** 5.0% MAX.

MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

R-28-J

SECTION THROUGH CURB OPENING

CURB OPENING RAMP RUN

    5% - 7% (8.3% MAXIMUM).   SEE NOTES.

** MAXIMUM RAMP CROSS SLOPE IS 2.0%, RUNNING SLOPE 

   NOTES.

   OF TRAVEL.   MINIMUM DIMENSIONS  5' x 5'.   SEE 

 * MAXIMUM LANDING SLOPE IS 2.0% IN EACH DIRECTION 

* LANDING

* LANDING

SHALL BE AS CALLED FOR ON THE PLANS

RAMP AND  LANDING  SLAB THICKNESSES 

3-15-2016
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SIDEWALK RAMP TYPE M

(MEDIAN ISLAND)

5'
 MI

N.

SIDEWALK RAMP TYPE P

(PARALLEL RAMP)

5'
 MI

N.

DO NOT USE IN AREAS WHERE PONDING MAY OCCUR

SI
DEWALK

SI
DEWALK

** 
RAMP

**
 R

AMP

"NON-WALKING" AREA

SIDEWALK RAMP TYPE C

5'
 MI

N.

SI
DEWALK

SI
DEWALK

** 
RAMP

**
 R

AMP

"NON-WALKING"  AREA

"NON-WALKING" AREA
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DETECTABLE WARNING IS REQUIRED.

WIDTH IS AT LEAST 6'-0".   OTHERWISE NO 

USE 24" DEEP DETECTABLE WARNINGS IF MEDIAN 

MEDIAN WIDTH

DETECTABLE WARNING DETAILS

SIDEWALK RAMP AND

(COMBINATION RAMP)

ROLLED CURB

(S
EE 

NOTES
)

(S
EE 

NOTES
)

(SEE NOTES)

24" ACROSS FULL WIDTH 

DETECTABLE WARNING SURFACE 

(SEE NOTES)

24" ACROSS FULL WIDTH 

DETECTABLE WARNING SURFACE 

R-28-J
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BUREAU OF DEVELOPMENT STANDARD PLAN FOR

    5% - 7% (8.3% MAXIMUM).   SEE NOTES.

** MAXIMUM RAMP CROSS SLOPE IS 2.0%, RUNNING SLOPE 

   NOTES.

   OF TRAVEL.   MINIMUM DIMENSIONS  5' x 5'.   SEE 

 * MAXIMUM LANDING SLOPE IS 2.0% IN EACH DIRECTION 

* LANDING
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DETECTABLE WARNING DETAILS

SIDEWALK RAMP AND

**
 R

AMP
** RAMP

ROLLED CURB

"NON-WALKING" AREA

SIDEWALK RAMP TYPE D

(DEPRESSED CORNER)

24"

USE ONLY WHEN INDEPENDENT DIRECTIONAL RAMPS CAN NOT BE CONSTRUCTED FOR EACH CROSSING DIRECTION

SI
DEWALK

**
 R

AMP** RAMP

SI
DEWALK

( TANGENT DETECTABLE WARNING SHOWN )

"NON-WALKING" AREA

2
4
"

( RADIAL DETECTABLE WARNING SHOWN )

FROM THE ENDS OF THE RADIUS.  SEE NOTES

2" MAXIMUM DETECTABLE WARNING BORDER OFFSET MEASURED 

FROM THE ENDS OF THE RADIUS.  SEE NOTES

2" MAXIMUM DETECTABLE WARNING BORDER OFFSET MEASURED 

MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

R-28-J

    5% - 7% (8.3% MAXIMUM).   SEE NOTES.

** MAXIMUM RAMP CROSS SLOPE IS 2.0%, RUNNING SLOPE 

   NOTES.

   OF TRAVEL.   MINIMUM DIMENSIONS  5' x 5'.   SEE 

 * MAXIMUM LANDING SLOPE IS 2.0% IN EACH DIRECTION 

* LANDING

* LANDING
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DETECTABLE WARNING DETAILS

SIDEWALK RAMP AND

SIDEWALK (TYP.)

RAILROAD CROSSING MATERIAL (TYP.)

6
'
 

M
I

N
.
*

1
5
'
 

M
A

X
.
*

  WARNING ON RAILROAD CROSSING MATERIAL.  

  OF THE  NEAREST RAIL.   DO NOT PLACE DETECTABLE

  6' MINIMUM AND 15' MAXIMUM FROM THE  CENTERLINE 

  SO THAT THE EDGE  NEAREST THE  RAIL CROSSING IS 

* THE DETECTABLE WARNING SURFACE SHALL BE LOCATED 

S
H

O
U

L
D

E
R

SIDEWALK

DETECTABLE WARNING AT RAILROAD CROSSING

DETECTABLE WARNING AT FLUSH SHOULDER OR ROADWAY

24" ACROSS FULL WIDTH (SEE NOTES)

DETECTABLE WARNING SURFACE 

24" ACROSS FULL WIDTH (SEE NOTES)

DETECTABLE WARNING SURFACE 

(SEE NOTES)

24" ACROSS FULL WIDTH 

DETECTABLE WARNING SURFACE 

2" OF SHOULDER

NEAREST EDGE WITHIN 

R-28-J
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BUREAU OF DEVELOPMENT STANDARD PLAN FOR

PEDESTRIAN GATE (WHERE PROVIDED)
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(TYPE F AND TYPE RF SHOWN)

SIDEWALK RAMP PERPENDICULAR TO TANGENT CURB

LEGEND

CROSSWALK MARKING

SIDEWALK RAMP ORIENTATION

SLOPED SURFACE

"NON-WALKING" AREA

PAVEMENT

1" EXPANSION JOINT

SECTION B-B

* GRADE BREAK

76

DETECTABLE WARNING DETAILS

SIDEWALK RAMP AND

SIDEWALK RAMP PERPENDICULAR TO RADIAL CURB (TYPE F SHOWN)

RAMP ARE NOT ALIGNED

USE WITH RADIAL CURB WHEN THE CROSSWALK AND SIDEWALK

(                )

B

B

RAMP.  

EXTENDING THE WIDTH OF THE 

24" DEEP DETECTABLE WARNING,

THE BOTTOM GRADE BREAK.

ON THE RAMP SURFACE AT 

WARNING SHALL BE LOCATED

CURB, THE DETECTABLE

WITHIN 5' OF THE BACK OF 

BOTTOM GRADE BREAK ARE

WHERE BOTH ENDS OF THE 

(8.3% MAXIMUM) SEE NOTES

RAMP SLOPE 5% - 7%  

(TYP.)

OF DRAINAGE INLET 

ALTERNATE LOCATION 

(TYP.)

OF DRAINAGE INLET 

PREFERRED LOCATION 

(GRADE BREAK GREATER THAN 5')

SIDEWALK RAMP LOCATED IN RADIUS (TYPE R SHOWN)

(GRADE BREAK LESS THAN 5')

SIDEWALK RAMP LOCATED IN RADIUS (TYPE R SHOWN)

 
 
5
'

* GRADE BREAK (TYP)

  BREAK

* GRADE 

IS NOT SIGNIFICANT ON RADIUS)

BACK OF CURB.  (DOME ORIENTATION 

WARNING SHALL BE LOCATED AT THE 

THE BACK OF CURB, THE DETECTABLE 

GRADE BREAK IS MORE THAN 5' FROM 

WHERE EITHER END OF THE BOTTOM 

    THE DIRECTION OF TRAVEL.

    CURB RAMPS  SHALL BE PERPENDICULAR TO  

  * GRADE BREAKS AT THE TOP AND BOTTOM OF

DETECTABLE WARNING

OF CURB

END FLUSH WITH BACK 

APPROACH AREA SHALL 

BOTTOM GRADE BREAK

2% (5.0% MAX.) SLOPE BEYOND

*** 5.0% MAX. (5.0% MAX.)

2%

    SLOPE ACROSS THE RAMP OPENING.

    SECTION TO PROVIDE 5.0% MAXIMUM COUNTER 

*** TRANSITION  ADJACENT  GUTTER PAN  CROSS 

SEE SECTION B-B

BEYOND BOTTOM GRADE BREAK.

5.0% MAX. RUNNING SLOPE 

MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

R-28-J

RAMP RUNCURB OPENING

SHALL BE AS CALLED FOR ON THE PLANS

RAMP AND  LANDING  SLAB THICKNESSES 
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UNIFORM TRAFFIC CONTROL DEVICES". 

FOR MARKING APPLICATIONS ARE GIVEN IN THE  "MICHIGAN MANUAL OF

AS TO STOP TRAFFIC SHORT OF RAMP CROSSINGS.   SPECIFIC DETAILS  

CROSSWALK AND STOP LINE MARKINGS, IF USED, SHALL BE SO LOCATED 

WITH THE ADJACENT CONCRETE.

THE TOP OF THE JOINT FILLER  FOR ALL RAMP TYPES SHALL BE FLUSH 

MUNICIPALITY.

SIDEWALK   SNOW  REMOVAL   EQUIPMENT   NORMALLY  USED  BY  THE

RAMP WIDTH  SHALL BE INCREASED,  IF NECESSARY,  TO ACCOMMODATE

AS DIRECTED BY THE ENGINEER.

SIDEWALK RAMPS ARE TO BE  LOCATED AS SPECIFIED ON THE PLANS OR 

2
4
"

DOME ALIGNMENT

DETECTABLE WARNING DETAILS

DOME SPACING
0
.
2
"

DOME SECTION

1.4"

TO

0.9"

OF BASE

50% TO 65% 
1.6" - 2.4"

1
.
6
"
 
-
 
2
.
4
"

0
.
6
5
"

M
I

N
.

0.65"

MIN.

PERPENDICULAR (OR RADIAL) TO GRADE BREAK

ALIGNED IN DIRECTION OF TRAVEL AND 

77

DETECTABLE WARNING DETAILS

SIDEWALK RAMP AND

OF RAMPS TO EXCEED 15 FEET IN LENGTH.

REFERENCE.   HOWEVER, IT SHALL NOT  REQUIRE ANY  RAMP OR SERIES 

THE MAXIMUM  RUNNING SLOPE OF  8.3% IS RELATIVE  TO A FLAT (0%) 

OF TRAVEL.

THE LONG DIMENSION IS PERPENDICULAR  TO THE DOMINANT DIRECTION

GREATER THAN •".   ELONGATED OPENINGS SHALL BE PLACED SO THAT 

MANUFACTURER'S  ADA  COMPLIANT GRATE.   OPENINGS SHALL  NOT BE 

STRUCTURES  ARE  LOCATED  IN THE  RAMP PATH  OF TRAVEL,  USE A

LOCATION OF  THE DRAINAGE STRUCTURE.   WHERE EXISTING DRAINAGE 

THE  LOCATION OF  THE RAMP  SHOULD  TAKE  PRECEDENCE  OVER THE 

DRAINAGE STRUCTURES  SHOULD NOT BE PLACED  IN LINE WITH RAMPS.    

NOTES:

CROSSINGS.

SHALL ALSO BE PROVIDED AT MARKED  AND/OR  SIGNALIZED MID-BLOCK 

WHERE THERE IS EXISTING OR PROPOSED SIDEWALK AND CURB.   RAMPS

RAMPS  SHALL BE  PROVIDED AT  ALL CORNERS  OF AN  INTERSECTION  

ACROSS THE WALK.

SIDEWALK SHALL BE  RAMPED WHERE THE  DRIVEWAY CURB IS EXTENDED

 

BROOMING, TRANSVERSE TO THE RUNNING SLOPE.

SURFACE TEXTURE OF THE RAMP SHALL BE THAT OBTAINED BY A COARSE

TRAVEL.

RAMP BE IN  ONLY ONE DIRECTION,  PARALLEL TO THE  DIRECTION OF 

WHERE CONDITIONS PERMIT, IT IS DESIRABLE THAT THE SLOPE OF THE 

CARE  SHALL BE  TAKEN TO ASSURE  A UNIFORM GRADE  ON THE RAMP.  

ORDER TO AVOID SHARP CURB RETURNS AT RAMP OPENINGS.

WHERE THEY ARE NOT REQUIRED, FLARED SIDES CAN BE CONSIDERED IN 

LANDSCAPING,  UNPAVED  SURFACE  OR  PERMANENT  FIXED  OBJECTS.   

SIDES  ARE  NOT  REQUIRED  WHERE  THE  RAMP  IS   BORDERED  BY 

CIRCULATION PATH LATERALLY CROSSES THE SIDEWALK RAMP.   FLARED 

ROADSIDE CURB LINE,  SHALL BE  PROVIDED WHERE  AN UNOBSTRUCTED 

FLARED SIDES  WITH A SLOPE OF 10% MAXIMUM,  MEASURED ALONG THE 

SHIFTING OR HEAVING.

FIELD CUT UNITS CAST AND/OR  ANCHORED IN THE PAVEMENT TO RESIST

DETECTABLE WARNING PLATES MUST BE INSTALLED USING FABRICATED OR

CURB THE OFFSET IS MEASURED FROM THE ENDS OF THE RADIUS.

THE EDGES OF THE DETECTABLE WARNING IS ALLOWABLE.   FOR RADIAL 

AREAS.   A BORDER OFFSET  NOT GREATER THAN  2"  MEASURED ALONG 

RAMP/PATH OPENING  EXCLUDING  CURBED OR FLARED CURB TRANSITION 

DIRECTION OF  RAMP/PATH  TRAVEL  AND  THE  FULL  WIDTH  OF THE 

DETECTABLE  WARNING  SURFACE  COVERAGE IS  24"  MINIMUM IN THE 

DRAINAGE STRUCTURES.

5.0%.   MAINTAIN THE NORMAL  GUTTER PAN  CROSS SECTION  ACROSS 

SLOPE  IN THE  DIRECTION OF  RAMP TRAVEL  IS NOT  GREATER THAN 

TRANSITION THE GUTTER PAN  CROSS SECTION SUCH THAT THE COUNTER 

IN THE PUBLIC RIGHT OF WAY.

RECONSTRUCTION, OR ALTERATION OF STREETS,  CURBS, OR SIDEWALKS 

DETAILS  SPECIFIED  ON THIS  PLAN APPLY  TO ALL  CONSTRUCTION,

R-28-J

MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

4' x 4'.

REDUCED  TO NOT  LESS THAN  4' AND LANDINGS  TO NOT  LESS THAN 

WHEN 5' MINIMUM WIDTHS  ARE NOT  FEASIBLE,  RAMP WIDTH  MAY BE 

3-15-2016

FULL LENGTH OF THE RAMP.

THE CROSS SLOPE TRANSITION SHALL BE APPLIED UNIFORMLY OVER THE 

SLOPE MAY BE  TRANSITIONED TO MEET AN  EXISTING ROADWAY GRADE.   

EXCEED 2.0%.   FOR ALTERATIONS TO EXISTING ROADWAYS, THE CROSS 

FOR NEW ROADWAY  CONSTRUCTION,  THE RAMP  CROSS SLOPE  MAY NOT 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

REMOVAL AND REINSTALLATION OF CONCRETE OR CLAY BRICK PAVERS 
 
AA:DAD 1 of 2 03/04/17 
 

a. Description. This work consists of removing, stockpiling and reinstalling concrete, clay, or 
other type material, brick sidewalk pavers. Furnish and install sand base, concrete base, fine 
aggregate leveling bed, fine aggregate joint filler, and any additional brick pavers as shown on the 
plans, and as directed by the Engineer. 
 

b. Materials. 
 
Aggregate base, where required, shall consist of Dense-Graded Class 21AA Limestone in 
accordance with section 902 of the Michigan Department of Transportation 2012 Standard 
Specifications for Construction. 
 
Sand base, where required, shall consist of Granular Material Class II in accordance with section 
902 of the MDOT 2012 Standard Specifications for Construction. 
 
Construct concrete base, where required, using Grade P1 or Grade P2 concrete in accordance with 
section 601 of the MDOT 2012 Standard Specifications for Construction. 
 
Fine aggregate leveling bed shall consist of a 3:1 mix of Fine Aggregate 2NS (3 parts) and Type N 
Masonry Cement (1 part). Use Fine Aggregate 2MS as joint filler.  Masonry cement and fine 
aggregate materials shall be in accordance with sections 901 and 902, respectively, of the MDOT 
2012 Standard Specifications for Construction. 
 
Any additional brick pavers required shall match the material and color of the existing brick pavers in 
the areas adjoining the removal/replacement limits.  
 

c. Construction. The Contractor shall remove and salvage existing pavers, remove any 
existing mortar or bituminous setting bed and concrete base, to the limits specified by the Engineer, 
down to the existing aggregate base. Where an existing base is not present, the subbase shall be 
removed to a sufficient depth for construction of the proposed section as shown on the attached 
detail, or as directed by the Engineer. Salvaged pavers shall be stored on-site in an area approved 
by the Engineer until they are ready for use. 
 
The Contractor shall shape, grade, and compact the existing base materials, and shall construct the 
base to match the existing adjacent elevations. 
 
Blend fine aggregate and mortar uniformly to create the leveling bed mix. Place leveling bed on 
aggregate base or existing concrete base to the depth shown on the Plans. Use control bars and/or 
guides to screed the fine aggregate leveling bed. 
 
Brick installation is to match the pattern of the existing adjacent brickwork. Use string lines or other 
devices as needed to insure straight joint lines and final surface elevations. Butt paving units tight to 
adjacent concrete paving and to each other. Protect newly laid pavers at all times by plywood panels 
on which workers stand. Use a plate vibratory compactor (min. 5,000 lbs compaction force) and 
make a minimum of three (3) passes to set paving units in leveling course prior to filling joints. 
Protect pavers from chipping and cracking during compaction. 
 
Spread fine aggregate joint filler over paver surface and broom into joints, and mist lightly with water 
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AA:DAD 2 of 2 03/04/17 
 

to settle sand into joints. Allow to surface dry and repeat process, as required, to fill joints 
completely. Remove excess sand upon completion. 
 
The Contractor shall take any necessary precautions to prevent damage to pavers during removal 
and replacement. The Contractor is not entitled to any additional compensation for such 
replacement of damaged pavers. 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item Pay Unit 
 

Sidewalk, Conc or Clay Brick Pavers, Rem and Reinstall ................................ Square Foot 
 
The unit price for this item of work shall include all labor, material, and equipment costs to perform 
all the work specified by this Detailed Specification. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

FENCE, PROTECTIVE, MODIFIED 
 
AA:DAD 1 of 2 04/05/15 
 

a. Description. This work shall consist of taking all reasonable measures to protect all existing 
trees and vegetation designated to remain and be protected within the project limits and the 
construction influence area, in accordance with subsection 201.03.A.2 and section 808 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction, 
except as specified herein.  The work shall also consist of installing protective fencing at the limits of 
the construction area as shown on the plans or in areas directed by the Engineer. 
 

b. Materials. Fabric shall be orange, vinyl, snow fence material, 4 feet tall.  Posts shall be 6 
foot long, T-shaped, metal posts or 2 inch square hardwood stakes. 
 

c. Construction. Install protective fence at the limits of the construction area as shown on the 
plans or as directed by the Engineer. 
 
The Contractor shall not operate equipment within the tree protection fence of any existing tree 
without the approval of the Engineer. 
 
Construction material, supplies, or equipment shall not be stockpiled or stored within the limits of the 
tree protection fence. 
 
Vehicles and personnel are not permitted within the limits of the tree protection fence. 
 
The Contractor shall not attach chains, cables, ropes, nails, or other articles to any tree at any time. 
 
Tree roots 1-1/2 inch or greater in diameter exposed during construction must be pruned. All pruning 
operations shall be reviewed and approved by the Engineer.  All root pruning shall be performed 
with sharp tools and shall provide clean cuts that do not unnecessarily damage the remaining bark 
or root.  The Contractor shall not perform any backfilling operations until all root maintenance has 
been performed. 
 
Any damage to trees owned by the City of Ann Arbor or other trees designated to be protected due 
to the Contractor's activities or activities of the Contractor's subcontractors or suppliers shall be 
repaired under the direction of the City Forester by an approved forestry specialist.  The costs of 
these repairs shall be the sole responsibility of the Contractor. 
 
Should the Contractor’s operations damage a plant’s roots to the extent that it must be removed, the 
Contractor shall either replace the plant with a commensurate number of plants, 2½” caliper trees of 
the species as determined by the City, or compensate the City of Ann Arbor for the cash value of the 
plant or tree as determined by the City of Ann Arbor’s Forester.  The City of Ann Arbor shall be 
solely responsible for determining which compensation method is used. 
 
The City Forester shall supervise the replacement of any trees at the sole expense of the 
Contractor. 
 
Remove tree protection fence when directed by the Engineer. 
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AA:DAD 2 of 2 01/15/15 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 
Fence, Protective, Modified ........................................................................................... Foot 

 
Fence, Protective, Modified will be measured in length, by feet of protective fence used, and will 
be paid for at the contract unit price which shall be payment in full for all labor, materials, and 
equipment needed to accomplish this work.  No additional payment will be made for maintenance or 
reinstallation of fence during the construction period.  No additional payment will be made for repair 
or replacement of vegetation as noted above. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

PAVEMENT MARKINGS 
 
AA:DAD 1 of 1 03/15/16 
 

a. Description. This work consists of providing and placing permanent pavement markings in 
accordance with the Michigan Manual on Uniform Traffic Control Devices (MMUTCD).  Provide 
pavement markings that conform to the plans, the Michigan Department of Transportation (MDOT) 
2012 Standard Specifications for Construction, MDOT Pavement Marking Standard Plans, City of 
Ann Arbor Special Details, and as specified herein. 
 

b. Materials. Provide materials in accordance with sections 811 and 920 of the MDOT 2012 
Standard Specifications for Construction.  Provide the Material Safety Data Sheets to the Engineer 
for required materials and supplies. Dispose of unused material and containers in accordance with 
the Federal Resource Conservation Recovery Act (RCRA) of 1976 as amended, and 1994 PA 451, 
Part 111 Hazardous Waste Management. Provide samples of permanent pavement marking 
materials upon request. 
 

c. Construction Methods. The preparation and placement of permanent pavement markings 
shall conform to section 811 of the MDOT 2012 Standard Specifications, the plans, and as specified 
herein. 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item 
 

Pay Unit 

Pavt Mrkg, Thermopl, 24 inch, Crosswalk ..................................................................... Foot 
Pavt Mrkg, Thermopl, Lt Turn Arrow Sym .................................................................... Each 
Pavt Mrkg, Thermopl, Only ........................................................................................... Each 
Pavt Mrkg, Thermopl, Railroad Sym ............................................................................. Each 
Pavt Mrkg, Thermopl, Rt Turn Arrow Sym .................................................................... Each 
Pavt Mrkg, Thermopl, School ....................................................................................... Each 
Pavt Mrkg, Thermopl, Speed Hump Chevron, White ................................................... Each 

 
The unit price for these items of work shall include all labor, material, and equipment costs to 
perform all the work specified in the MDOT 2012 Standard Specifications and as modified by this 
Detailed Specification. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MAINTENANCE OF TRAFFIC 
 
AA:DAD 1 of 5 03/15/16 
 

a. Description. Traffic shall be maintained by the Contractor at the locations identified on 
the “Schedule of Streets” for duration of the work in accordance with the plans, subsection 
104.11 and section 812 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction, the Michigan Manual of Uniform Traffic Control Devices 
(MMUTCD), applicable supplemental specifications, as directed by the Engineer, and as herein 
specified. 
 
The following, and herein included, Michigan Department of Transportation (MDOT) Maintaining 
Traffic Typicals and Work Zone Device Details apply to the project: M0020a, M0040a, M0110a, 
M0140a, M0240a WZD-100-A, and WZD-125-E. 
 
These maintaining traffic provisions are subject to change in the event of special community 
activities. 
 
The permanent pavement marking items are included in the contract and shall be placed per the 
MDOT 2012 Standard Specifications for Construction prior to the removal of any devices 
required to temporarily maintain traffic during construction, and also prior to opening the project 
to traffic. 
 

b. Materials. Materials for all devices used to temporarily control and maintain traffic shall 
meet the requirements of section 812 of the MDOT 2012 Standard Specifications for 
Construction, the MMUTCD, and the applicable MDOT typicals and details included herein. 
 
All signs shall be of sizes shown on the plans, unless otherwise directed by the Engineer. 
Temporary signs, which are to remain in the same place for 14 days or more, shall be installed 
on driven posts. All other temporary signs may be installed on portable supports. All signs shall 
have a minimum bottom height of 7.0 feet. 
 
Channelizing devices required for all lane closures shall be plastic drums.  42 inch channelizing 
devices are permissible at certain locations with approval from the Engineer. 
 

c. Construction. Construction methods shall meet the requirements of section 812 of the 
MDOT 2012 Standard Specifications for Construction. 
 
The Contractor shall furnish and place all necessary temporary traffic control devices to 
maintain traffic during construction. All work, construction equipment, and material storage shall 
be kept behind the curb, or behind barricades or channelizing devices, all in combination with 
protective fencing, if required to protect open excavations, and shall not in any way hamper 
vehicle movement or impair traffic vision. The contractor shall also provide protection to all 
uncured concrete sidewalk, driveways, and curb and gutter as may be needed until all traffic, 
either foot or otherwise, can cross without damage. Additional barricades and protective fencing 
shall be installed at the end of each day to insure no disturbance to the work area. 
 
Distances between warning, regulatory, and guide signs as shown on the typicals and details 
are approximate, and may require field adjustment, as directed by the Engineer. 
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The Contractor shall maintain two-way traffic as shown on the plans, access for local traffic on 
local streets, and keep all intersections open to traffic at all times, unless specifically authorized 
in writing by the Engineer. 
 
The Contractor shall maintain traffic such that no vehicle shall be required to drive into active 
work areas.  Patch areas which extend more than halfway across the roadway shall be removed 
and replaced so as to provide a minimum of half the pavement width at all times for maintaining 
traffic. 
 
The Contractor shall remove existing pavement markings and place temporary pavement 
markings as directed by the Engineer. 
 
All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the 
property of the Contractor.  The City shall not be responsible for stolen or damaged signs, 
barricades, plastic drums and other traffic maintenance items.  The Contractor shall replace 
missing and/or damaged traffic control devices immediately, at no additional cost to the City. 
 

1. Construction Influence Area (CIA). The CIA shall consist of, at each location, the 
width of the right-of-way and easements, and the limits of any advance temporary 
construction signing shown on the plans and applicable maintaining traffic typicals along 
the street under construction and any/all cross streets.  Posted detour routes are not 
considered part of the CIA. 

 
The Contractor shall furnish, erect, maintain, and upon completion of the work, remove 
all traffic control devices within and around the CIA, and along posted detour routes, for 
the safety and protection of traffic. This includes, but is not limited to, regulatory and 
warning signs, barricades, channeling devices and other minor devices where required 
by the Engineer. 

 
The Contractor shall coordinate its operations with all subcontractors, utilities, and/or 
other contractors performing work on this and other projects within, or adjacent to, the 
Construction Influence Area (CIA). The contractor shall avoid conflicts in maintaining 
traffic operations, signing, and orderly progress of other contract work. 

 
2. Permits. Prior to the start of construction, the Contractor shall obtain a "Right-of-
Way" Permit from City of Ann Arbor Customer Services Unit. The Contractor shall notify 
the Project Engineer and obtain a "Traffic Detour or Lane Closure" Permit from City of 
Ann Arbor Project Management Services Unit a minimum of 72 business hours prior to 
the implementation of any traffic shifts, lane closures and street closures. The fees for 
these permits will be waived. 

 
3. Work Times and Restrictions. All work shall be conducted Monday through Saturday 
between 7:00am and 8:00pm; unless an alternate plan identifying the days and hours of 
work has been authorized by the City prior to commencement of construction. Should 
night work be required for any reason, the Project Engineer must be notified three (3) 
working days (72 hours) in advance of such work, and the work must have the approval 
of the City prior to commencement. 

 
Only work of an emergency nature or work required to insure traffic safety shall be 
performed on Sunday and only with prior approval by the City. 
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No road work shall be performed nor traffic interruptions be permitted, including lane 
closures, on Sundays, and during the Memorial Day, July 4th, and Labor Day holiday 
periods unless otherwise authorized by the Engineer. All streets and sidewalks that can 
be opened shall be opened. Trucking on or off site will not be permitted. 

 
During non-working periods, any area with uncompleted work shall have plastic drums at 
specific locations and protective fencing, as directed by the Engineer, and at no 
additional cost to the project. 

 
4. Traffic Restrictions. The Contractor shall, at all times, conduct its work to insure the 
least possible obstruction to traffic and inconvenience to the general public, businesses, 
and residents in the vicinity of the work. 

 
Traffic on major streets should not be impacted between the hours of 7:00 a.m. to 9:00 
a.m. and from 3:30 p.m. to 6:00 p.m. unless otherwise approved by the Engineer or as 
specified on the Lane Closure Permit.  All major changes in traffic control shall be made 
either between 9:00 a.m. and 3:30 p.m. or between 7:00 p.m. and 6:30 a.m. in order to 
minimize interference with rush hour traffic.  All traffic controls must be in place and 
ready for traffic each day by 6:30 a.m. and 3:30 p.m. Temporary obstruction of traffic for 
loading and unloading of trucks will be permitted if the Contractor provides traffic 
regulators (flag persons) in conformance with Part VI of the MMUTCD. During temporary 
obstructions, a minimum of two traffic regulators are required. The cost of traffic 
regulators (flag control) shall be included in the contract pay item "Minor Traffic Control, 
Modified, Max $___". 

 
Access to businesses, residences, and side street(s) within the CIA shall be maintained 
for the duration of the project. The Contractor shall make every effort to coordinate its 
operations to minimize interruptions impacting this access.  The Contractor shall notify 
the Project Engineer forty-eight (48) hours in advance of any work to be performed on or 
near business or residential driveways, and stage work so that it is part-width when it is 
necessary to work in these areas. Prohibiting access to businesses and residences will 
not be allowed during any phase of construction, and flagging will be required at the 
discretion of the Engineer. 

 
A minimum of one lane of traffic in each direction must be maintained on Pauline Blvd at 
all times by use of signage and other traffic control devices unless other authorized by 
the Engineer. 

 
Lane width shall be a minimum of 9 feet wide. Contractor shall schedule work so that 
under no circumstances traffic is stopped. The work within the CIA shall be suspended, 
during peak traffic hours and/or when traffic is being unduly hampered or delayed by all 
construction activity, at the discretion of the Engineer.  

 
5. Emergency Services. The Contractor shall notify local police, fire departments and 
emergency response units a minimum of three business days (72 hours) prior to the 
closure of any lanes, or traffic shifts causing restricted movements of traffic or restricted 
access. Fire hydrants in or adjacent to the work shall be kept “live” and fire fighting 
forces made aware of their availability at all times during construction. 
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d. Measurement and Payment. The completed work for maintaining traffic, as described, 
will be paid for at the contract unit prices for the following items in accordance with subsection 
812.04 of the Standard Specifications for Construction. 
 

Pay Item  Pay Unit 
 

Barricade, Type III, High Intensity, Double Sided, Lighted, Furn ................................ Each 
Barricade, Type III, High Intensity, Double Sided, Lighted, Oper ............................... Each 
Channelizing Device, 42 inch, Furn ........................................................................... Each 
Channelizing Device, 42 inch, Oper ........................................................................... Each 
Pavt Mrkg, Longit, 6 inch or Less Width, Rem ............................................................ Foot 
Pavt Mrkg, Type NR, Paint, 4 inch, White, Temp ........................................................ Foot 
Pavt Mrkg, Type NR, Paint, 4 inch, Yellow, Temp ...................................................... Foot 
Pavt Mrkg, Type R, 4 inch, White, Temp .................................................................... Foot 
Pavt Mrkg, Type R, 4 inch, Yellow, Temp ................................................................... Foot 
Lighted Arrow, Type C, Furn ...................................................................................... Each 
Lighted Arrow, Type C, Oper ..................................................................................... Each 
Plastic Drum, High Intensity, Lighted, Furn ................................................................ Each 
Plastic Drum, High Intensity, Lighted, Oper ............................................................... Each 
Sign, Portable, Changeable Message, Furn .............................................................. Each 
Sign, Portable, Changeable Message, Oper .............................................................. Each 
Sign, Type B, Temp, Prismatic, Furn ............................................................. Square Foot 
Sign, Type B, Temp, Prismatic, Oper ............................................................ Square Foot 
Traf Regulator Control ...................................................................................... Lump Sum 
Minor Traffic Control, Modified, Max $___ ........................................................ Lump Sum 

 
The estimated quantities for maintaining traffic are based on the signing and related traffic 
control devices deemed necessary for this project as shown on the plans and applicable MDOT 
Maintaining Traffic Typicals, and include traffic regulators, lighted arrows and minor traffic 
devices. 
 
Payment for furnishing and operating Type III Barricades and 42 inch Channelizing Devices 
shall be for the maximum quantity in use at any one time during the work for the entire project 
(all streets). 
 
Measurement and payment for furnishing Lighted Arrows and Portable Changeable Message 
Signs will be based on the maximum number of units required for the entire project at any one 
time.  Measurement and payment for operating Lighted Arrows and Portable Changeable 
Message Signs will be based on the maximum number of units in operation at any one time and 
will be paid after the initial placement into service and for each relocation to another street that 
follows. 
 
Payment for furnishing and operating Plastic Drums and Temporary Type B Signs shall be for 
the maximum quantity in use on each street at any one time. 
 
No Parking Signs will be measured as the maximum number installed on each street at any one 
time.  The unit price includes the removal and return of No Parking signs to the City upon 
completion of the project.  The Contractor shall be charged for the replacement cost for each 
damaged or unreturned sign. 
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Any additional signing or maintaining traffic devices required to expedite the construction shall 
be at the Contractor’s expense unless approved by the Engineer. 
 
Temporary traffic control devices will be paid for only once irrespective of the number of times 
moved. Traffic control devices not paid for separately shall be included in the payment for the 
pay item “Minor Traffic Control, Modified, Max $___”. 
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NOTES

SIGN SIZES

32. THESE SIGNS SHALL BE LEFT IN PLACE AT THEIR PRESCRIBED LOCATIONS FOR THE DURATION OF THE PROJECT AND 

UNTIL ALL TEMPORARY TRAFFIC CONTROL HAS BEEN REMOVED.

35. THESE SIGNS ARE INTENDED TO BE USED WITHIN THE LIMITS OF THE TEMPORARY SEQUENCE SIGNING AS IS SHOWN ON 

1 0F 2. THESE SIGNS ARE NOT TO BE INTERMINGLED WITH ANY OTHER TEMPORARY SEQUENCE SIGNING EXCEPT AS

SHOWN.

ON AN UNDIVIDED TWO-WAY ROADWAY

DEVICES MAY REMAIN AT END OF WORK DAY 

MILES IN LENGTH WHERE TRAFFIC CONTROL 

WORK ZONE OPERATIONS OF LESS THAN TWO

INTERMEDIATE AND SHORT TERM STATIONARY

TYPICAL ADVANCE SIGNING TREATMENT FOR LONG, 

30. THE APPROPRIATE ADVANCE SIGNING SEQUENCE(S), (M0030a THROUGH M0080a) SHALL BE USED ON ALL PROJECTS.

CON:AE:djf

 2    2 BMM:CRB   

    OCTOBER 2011    

10/13/2011    

    M0040a   

W20-1     -      48" x 48"

R5-18b    -      48" x 60"
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NOTES

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

29A. THE TYPE OF REFLECTIVE SHEETING USED FOR THE W20-1a PLAQUE SHALL BE THE SAME AS THE TYPE USED FOR THE

PARENT SIGN.

SIGN SIZES

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

NO SPEED REDUCTION

LANE TWO-WAY ROADWAY

FOR A SHOULDER CLOSURE ON A TWO

TYPICAL TEMPORARY TRAFFIC CONTROL

W20-1a PLAQUE     - 48" x 36"

DIAMOND WARNING   - 48" x 48"

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

CON:AE:djf

 

 2    2 BMM:CRB   

R2-1 REGULATORY   - 48" x 60"

R5-18c REGULATORY - 48" x 48"

PW RD/TS/Typicals/Signs/MT NON FWY/M0110a.dgn     

    M0110a    
    OCTOBER 2011    

D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

1/3 L = MINIMUM LENGTH OF TAPER

B = LENGTH OF LONGITUDINAL BUFFER

M0020a

1.

SEE        FOR "D," "L," AND "B" VALUES

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

10/04/2011    

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS
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9. ALL TRAFFIC REGULATORS SHALL BE PROPERLY TRAINED AND SUPERVISED.

10. ALL TRAFFIC REGULATORS’ CONDUCT, THEIR EQUIPMENT, AND TRAFFIC REGULATING PROCEDURES SHALL CONFORM

TO THE CURRENT EDITION OF THE MICHIGAN MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES (MMUTCD) AND THE

CURRENT EDITION OF THE MDOT HANDBOOK ENTITLED "TRAFFIC REGULATORS INSTRUCTION MANUAL."

11. WHEN TRAFFIC REGULATING IS ALLOWED DURING THE HOURS OF DARKNESS, APPROPRIATE LIGHTING SHALL BE

PROVIDED TO SUFFICIENTLY ILLUMINATE THE TRAFFIC REGULATOR’S STATIONS.

13. WHEN INTERSECTING ROADS OR SIGNIFICANT TRAFFIC GENERATORS (SHOPPING CENTERS, MOBILE HOME PARKS, ETC.)

OCCUR WITHIN THE ONE-LANE TWO-WAY OPERATION, INTERMEDIATE TRAFFIC REGULATORS AND APPROPRIATE

SIGNING SHALL BE PLACED AT THESE LOCATIONS.

15. THE HAND HELD (PADDLE) SIGNS REQUIRED BY THE MMUTCD TO CONTROL TRAFFIC WILL BE PAID FOR AS PART OF

FLAG CONTROL.

REGULATORS, NO SPEED REDUCTION

LANE IS CLOSED UTILIZING TRAFFIC

A TWO-LANE TWO-WAY ROADWAY WHERE ONE

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

9A. IN ANY OPERATION INVOLVING MORE THAN ONE TRAFFIC REGULATOR, ONE PERSON SHOULD BE DESIGNATED AS HEAD

TRAFFIC REGULATOR.

SIGN SIZES

THE MAXIMUM DISTANCE BETWEEN THE TRAFFIC REGULATORS SHALL BE NO MORE THAN 2 MILES IN LENGTH UNLESS

RESTRICTED FURTHER IN THE SPECIAL PROVISIONS FOR MAINTAINING TRAFFIC.  ALL SEQUENCES OF MORE THAN 2

MILES IN LENGTH WILL REQUIRE WRITTEN PERMISSION FROM THE ENGINEER BEFORE PROCEEDING.

12E.

28E. THE TRAFFIC REGULATORS SHOULD BE POSITIONED AT OR NEAR THE SIDE OF THE ROAD SO THAT THEY ARE SEEN

CLEARLY AT A MINIMUM DISTANCE OF 500 FEET.  THIS MAY REQUIRE EXTENDING THE BEGINNING OF THE LANE

CLOSURE TO OVERCOME VIEWING PROBLEMS CAUSED BY HILLS AND CURVES.

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

CON:AE:djf

BMM:CRB       M0140a   

PW RD/TS/Typicals/Signs/MT NON FWY/M0140a.dgn    

 2    2 

R2-1 REGULATORY   - 48" x 60"

R5-18c REGULATORY - 48" x 48"

DIAMOND WARNING   - 48" x 48" 

    OCTOBER 2011    

4A. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES IN THE TAPER AREA(S) SHOULD BE 15

FEET AND SHOULD BE EQUAL IN FEET TO TWICE THE POSTED SPEED IN MILES PER HOUR IN THE PARALLEL AREA(S).

1H.

M0020aSEE        FOR "D" VALUES.

D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

AND LENGTH OF LONGITUDINAL BUFFERS

NOTES

14. ADDITIONAL SIGNING AND/OR ELONGATED SIGNING SEQUENCES SHOULD BE USED WHEN TRAFFIC VOLUMES ARE

SIGNIFICANT ENOUGH TO CREATE BACKUPS BEYOND THE W3-4 SIGNS.

10/04/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS
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SIGN = 136 ft2 - TYPE B

    OCTOBER 2011    

SPEED LIMIT

REFLECTS EXISTING

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

SIGNS ARE NOT IN PLACE.

CROSSROADS IF PERM ANENT

AS INDICATED AND AFTER ALL

PLACE THROUGHOUT W ORK AREA

SIGNS ARE NOT IN PLACE.

M AJOR CROSSROADS IF PERM ANENT

AS INDICATED AND AFTER ALL

PLACE THROUGHOUT W ORK AREA

10/11/2011    
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NOTES

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

26.

OF THE TAPER AS POSSIBLE.

LIMITATIONS RESTRICT ITS PLACEMENT AS INDICATED, THEN IT SHALL BE PLACED AS CLOSE TO THE BEGINNING

THE LIGHTED ARROW PANEL SHALL BE LOCATED AT THE BEGINNING OF THE TAPER AS SHOWN.  WHEN PHYSICAL

NO SPEED REDUCTION 

UNDIVIDED MULTI-LANE ROADWAY,

FOR A ONE-LANE CLOSURE ON AN

TYPICAL TEMPORARY TRAFFIC CONTROL

21. ALL EXISTING PAVEMENT MARKINGS WHICH ARE IN CONFLICT WITH EITHER PROPOSED CHANGES IN TRAFFIC PATTERNS

OR PROPOSED TEMPORARY TRAFFIC MARKINGS, SHALL BE REMOVED BEFORE ANY CHANGE IS MADE IN THE TRAFFIC

PATTERN.  EXCEPTION WILL BE MADE FOR DAYTIME-ONLY TRAFFIC PATTERNS THAT ARE ADEQUATELY DELINEATED BY

OTHER TRAFFIC CONTROL DEVICES.

SIGN SIZES

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

R2-1 REGULATORY   - 48" x 60"

R5-18c REGULATORY - 48" x 48"

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

CON:AE:djf

 2    2 BMM:CRB   

DIAMOND WARNING   - 48" x 48"

    OCTOBER 2011    

PW RD/TS/Typicals/Signs/MT NON FWY/M0240a.dgn    

    M0240a   

                 

 

1B. D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

L = MINIMUM LENGTH OF TAPER

B = LENGTH OF LONGITUDINAL BUFFER

M0020aSEE        FOR "D," "L," AND "B" VALUES

10/11/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.

MAINTAINING TRAFFIC

TYPICAL

SHEET

        

Michigan Department of Transportation

FILE:

OF

TRAFFIC AND SAFETY

PLAN DATE:

DRAWN BY:

CHECKED BY:           

            

             

REV.                                               NOT TO SCALE

                    

              

DS-84



_<

<

SIGN AREA

(ft )

  9_<

9 _ 20<

<>

<>

N/A1 - 3 lb/ft

2 - 3 lb/ft 1 - 4" X 6"

2 - 4" X 6"

2 - 6" X 8"N/A

N/A

SIGNS 4 FEET AND GREATER IN WIDTH REQUIRE 2 POSTS.

36" X 36"

> X

X

X X

1  - 2" 12 or 14 GA

2 - 2" 12 or 14 GA

X

X>

  

144" WIDE

ROUNDING OF CORNERS IS NOT REQUIRED FOR TYPE I OR II SIGNS.

VERTICAL JOINTS ARE NOT PERMITTED.

HORIZONTIAL JOINTS THROUGH SIGN LEGEND OR SYMBOLS ARE NOT PERMITTED.

A MAXIMUM OF 2 POSTS WITHIN A 7’ PATH IS PERMITTED.

<> N/A 3 - 6" X 8"

SIGNS GREATER THAN 8 FEET IN WIDTH REQUIRE 2 OR 3 WOOD

POSTS DEPENDING ON AREA OF SIGN.

  36" X 36" _ 96" TO WIDE  

>

POST TYPE

2 WOODSQUARE TUBULAR STEELU-CHANNEL STEEL

  20 _ 30

*

N/A

N/A

*

*

*

POST SIZE REQUIREMENTS TABLE

SIGN MATERIAL SELECTION TABLE

SIGN SIZE TYPE I TYPE II TYPE III

SIGN MATERIAL TYPE

TYPE I          ALUMINUM EXTRUSION

  30 _ 60

  60 _ 84 N/A

  96" WIDE TO 144" WIDE

PW/Doc/RD/T&S/Typ/Dev/Sign MainTraf D/WZD-100-A

SUPPORTS FOR TEMP SIGNS

GROUND DRIVEN SIGN

PENDING
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FOR ALL 11’ AND 12’ LONG SIGNS ON 3 WOOD SUPPORTS,

SPREAD POSTS SO AS TO HAVE A 8’ MIN. TO 9’ MAX.

DISTANCE BETWEEN OUTSIDE POSTS.

SIGN

L

2 POST SIGN SUPPORT SPACING

1/6L 1/6L2/3L

+
-

+
- +

-
1" 1" 1"

SIGN

L

1/6L 1/6L

+
-

+
-

1" 1"

3 POST SIGN SUPPORT SPACING

1/3L 1/3L

1"+
-1"+

-

*

PW/Doc/RD/T&S/Typ/Dev/Sign MainTraf D/WZD-100-A 8/21/06 ECH        
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AHEAD

CLOSED

ROAD

ROAD     

WORK      

AHEAD      

DETOUR

AHEAD

AHEAD

CLOSED

RIGHT LANE

PAVED SHOULDER

RURAL WITH ADVISORY

SPEED PLATE

WALKWAY

M.P.H.

35

WALKWAY

(CURBED AREAS OR WHERE

WALKWAYS ARE PRESENT)

(CURBED AREAS OR WHERE

WALKWAYS ARE PRESENT)

BOTTOM HEIGHT AND OFFSET

6’-12’
6’-12’

6’

RURAL

URBAN

 5’ MIN.

2’

7’ MIN.

2’

7’MIN.

4’MIN.

URBAN

4" MAX.4" MAX.
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MOUNT SIGN ON OPEN FACE OF 

U - CHANNEL STEEL POST

3 lb. U - CHANNEL STEEL POST

(NO SPLICE)

C

X X

P
O

S
T

 L
E

N
G

T
H

 V
A

R
IE

S

3 3/4" MAX. 

1
"

þÿ
 &

�"
� 
�D

�I
�A

�.
� 
�H

�O
�L

��

4
2
"
 M

I
N

.

þÿ
�1

 &
�"

��

þÿ
�2

 �
�"

��

3" MIN.

X
X

TRAFFIC FLOW

WEIGHT = 3 lbs/ft 

1" MIN.

þÿ�1  �"� 

L

  SECT. MOD. X.-X. = 0.31 CUBIC INCHES MIN.
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MOUNT SIGN ON OPEN FACE OF

UPPER U - CHANNEL STEEL POST

5/16" BOLTS 

2 REQUIRED

5/16" BOLTS

2 REQUIRED

5/16" BOLTS 

2 REQUIRED

5/16" BOLTS

2 REQUIRED

0"
- 2

"

3 lb. U - CHANNEL STEEL POST

(WITH SPLICE)

A  A  

1
"
-
 2

"
1
"
-
 2

"

2
4

"
 M

I
N

.
4
2
"
 M

I
N

.

U
P

P
E

R
 P

O
S

T

1
8

"
 M

I
N

. 
L

A
P

UPPER SPLICE LOWER SPLICE

A  A  

1
"
-
 2

"

4
2
"
 M

I
N

.

1
8

"
 M

I
N

. 
L

A
P

1
"
-
 2

"

1
8
"
 M

I
N

. 
T

O
 2

0
"

TRAFFIC FLOW

U
P

P
E

R
 P

O
S

T

D
R

IV
E

N
 P

O
S

T
 S

T
U

B

D
R

IV
E

N
 P

O
S

T
 S

T
U

B

1
"

1
"

1
"

1
"
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3 lb. U - CHANNEL STEEL POST

(WITH SPLICE)

7/16"

7/16" SPACER 

REQUIRED FOR ALL BOLTS

O.D. 3/4" MIN., I.D. 3/8" MAX. 

NOTES:

UPPER POST
DRIVEN POST

TRAFFIC FLOW
5/16" BOLT

SPACER DETAIL

3/4" O.D.

3/8" I.D.

SPACER THICKNESS

SECTION A-A

1. THE SPACER THICKNESS SHALL BE 1/16" LESS THAN THE GAP BETWEEN THE POST 

   WHEN POSITIONED IN THE UNBOLTED CONFIGURATION.

2. THE EXTERIOR BOLT (CLOSEST TO LAP), SPACER, WASHER, AND NUT SHALL BE 

   INSTALLED IN A PREPUNCHED HOLE 1" to 2" FROM THE END OF THE LAP.

3. THE INTERIOR BOLT (FARTHEST FROM LAP), SPACER, WASHER, AND NUT SHALL BE 

   INSTALLED IN THE NEXT PREPUNCHED HOLE.  

4. THE DRIVEN POST SHALL ALWAYS BE MOUNTED IN FRONT OF THE UPPER POST

   WITH RESPECT TO THE ADJACENT ONCOMING TRAFFIC, REGARDLESS OF THE 

   DIRECTION THE SIGN IS FACING.

5. THE SPLICE LAP SHALL BE FASTENED BY FOUR-5/16" DIA. GALVANIZED A449 BOLTS

   (SAE J429 GRADE 5) OR GALVANIZED A325 BOLTS.
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SELF-ALIGNING STEEL

REINFORCING PLATE

(TYP. ALUMINUM SHEET [TYPE III] SIGN ONLY)

3# POST

VARIES VARIES VARIES

A

A

SECTION A-A

FRONT

1. MATERIAL: 12 GAUGE CARBON STEEL.

3. FINISH-AFTER STAMPING AND PUNCHING,

   GALVANIZE ACCORDING TO CURRENT

3 1/2"

1 3/4" 1 3/4"

7/16" DRILL

2
 1

/
4
"

EQUAL TO POST THROAT

OPENING DIMENSION

2. TOLERANCE ON ALL DIMENSIONS  0.0625"

   SPECIFICATIONS FOR ZINC (HOT 

   GALVANIZE) COATINGS ON PRODUCTS 

FABRICATED FROM PLATES OR STRIPS 

+
-

NOTES:  (FOR STEEL SIGN REINF’ PLATE)

.4
4

"
.4

4
"

.6
2

"
.6

2
"

0
.1

9
" R

PLYWOOD (TYPE II) OR ALUMINUM SHEET (III) SIGN

STEEL SIGN REINFORCING PLATE

SIGN TO 3 lb. POST CONNECTION

3 lb. U - CHANNEL STEEL POST SIGN CONNECTION

REQUIRED FOR TYPE III SIGNS ONLY

5/16" DIAMETER GALVANIZED BOLT

AND NUT

 FLAT WASHER
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THE POST MAY BE DRIVEN OR PLACED IN AN

AUGERED HOLE.  IF AUGERED, BACKFILL WITH

EXISTING MATERIAL IN FIVE EQUAL

LAYERS, TAMPING EACH LAYER.

1
/4

"
 S

A
W

 C
U

T
 (

E
X

C
E

P
T

 I
N

S
IN

G
L

E
 P

O
S

T
 A

S
S

E
M

B
L

IE
S

)(FOR 4" X 6" NOMINAL POST) 1"
(FOR 6" X 8" NOMINAL POST) 1 1/2"

DRILLED BREAKAWAY 

HOLES ARE TO BE 

CENTERED ON POSTS.

WOOD POST BREAKAWAY HOLES/

DIRECT EMBEDMENT DETAILS

 

4
"

1
8

"

(4" X 6"  (NOMINAL) POST) 1 1/2" DIA. 2 HOLES

(6" X 8"  (NOMINAL) POST) 3 1/2" DIA. 2 HOLES

4
2

"
 M

I
N

.

8" DIA. AUGERED HOLE FOR 4" X 6" POST

10" DIA. AUGERED HOLE FOR 6" X 8" POST

þÿ�5���"� �O�R� �7��

SAW CUT DETAIL

6
"

5 1/2 " OR 7 1/2" ACTUAL

TRAFFIC FLOW

 
1

4
"

WOOD POST DETAILS

(MULTIPLE POST INSTALLATIONS)

TRAFFIC FLOW

SIGN PANEL
WOOD POST SHALL BE IN CONFORMANCE TO

SECTION 912 OF THE CURRENT EDITION OF

THE STANDARD SPECIFICATIONS FOR

CONSTRUCTION.
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EXCLUDE SAW CUT ON SINGLE

POST ASSEMBLIES

1 1/2"

(TYP.)

STIFFENER ANGLE

(TYP.)

TYPICAL 

HOLE

SPACING

USED TO FACILITATE 

ALIGNMENT OF PANELS.

S
E

E
 N

O
T

E
 5

 

O
N

 S
H

E
E

T
 5 6

"
 M

IN
.

1
2

"
 M

A
X

.

6
"
 M

IN
.

1
2

"
 M

A
X

.

2"

TYP.

1/2" X 3/4" ELONGATED 

BOLT HOLES MAY BE

3
0
"

M
A

X
.

3
0
"

M
A

X
.

0.040" EXTERIOR 

CORNER RADIUS (TYP.)

STIFFENER ANGLE-  

L 2" X 2" X 1/4"

(ALUM.) x SIGN HEIGHT

ALUMINUM EXTRUSION

PER MDOT STANDARD

SPECIFICATIONS

FOR CONSTRUCTION

PLYWOOD (TYPE II) OR

ALUMINUM SHEET (TYPE III)

SIGNS

ALUMINUM EXTRUSION

(TYPE I) SIGN

SAW CUT

GALVANIZED 

FLAT WASHER

3/8" DIA. GALVANIZED

HEX. HD. BOLT GALVANIZED

NYLON INSERT LOCKNUT

GALVANIZED 

FLAT WASHER

3/8" DIA. GALVANIZED BOLT, 

2 GALVANIZED FLAT

WASHERS & GALVANIZED 

NYLON INSERT LOCKNUT (TYP.).

ALUMINUM L 4" X 3" X 3/8" ANGLES MAY

BE INSTALLED ON EITHER SIDE OF EACH POST.

C OF HOLES FOR 3/8" DIA.

GALVANIZED BOLTS.

GALVANIZED 3/8" DIA. 

RECTANGULAR FLAT BOLTS,

GALVANIZED FLAT WASHERS 

& GALVANIZED

NYLON INSERT LOCKNUTS.  

BOLT STIFFENER ANGLE TO

EACH PANEL.   

1/2" X 3/4" ELONGATED BOLT 

HOLES MAY BE USED TO FACILITATE 

ALIGNMENT OF ALUMINUM ANGLES.  

SAME AS BOLT ABOVE

TYPE II AND TYPE III SIGNS

END VIEW REAR VIEW

C OF POST

1 1/2"

(TYP.)

P
A

N
E

L

W
ID

T
H

TOP VIEW

LENGTH ALL EXTRUSIONS.

L

1/2"

O
.0

1
5

"
 (

T
Y

P
.)

12"

2
"
 (

T
Y

P
.)

4" X 6" (NOMINAL) OR 6" X 8" (NOMINAL) WOOD POST

ON APPROX. 24" CENTERS FULL

TYPE I SIGN

WOOD POST CONNECTIONS

TYPE I SIGN - ERECTION DETAILS

6
"

L

1/6 SIGN LENGTH

     (TYP.)

3/8" DIA.  GALVANIZED BOLTS
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HOLES OPTIONAL EXCEPT FOR 

ANCHOR/POST CONNECTION AND

SIGN CONNECTION LOCATIONS.

P
O

S
T

 L
E

N
G

T
H

 V
A

R
IE

S

ANCHOR SLEEVE

GRADE

SQUARE TUBULAR STEEL POST

M
IN

.

4
4

"
 M

I
N

.

þÿ
 9

�"
� 

�D
�I

�A
�.

� 
�H

�O
�L

�E
�S

1
"

8
"

þÿ�T�U�B�E� �S�I�Z�E� 

WALL THICKNESS = 12 GA 

O
N

 T
W

O
 O

P
P

O
S

IT
E

 O
R

 A
L

L
 F

O
U

R
 S

ID
E

S

SIGN POST

TUBE SIZE = 2" x 2"

WALL THICKNESS =12 OR 14 GA

2
"
 M

A
X

.

INSERT CONNECTION HARDWARE

(PER MANUFACTURER’S

SPECIFICATIONS)
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9. NO VERTICAL JOINTS ARE PERMITTED IN SIGN.  NO HORIZONTIAL JOINTS

   THROUGH SIGN LEGEND OR SYMBOLS ARE PERMITTED IN SIGN

1. A MAXIMUM OF TWO POSTS WITHIN A 7 FOOT PATH IS PERMITTED.

GENERAL NOTES:

3. ALL POSTS SHALL BE EMBEDDED A MINIMUM OF 42".

2. ALL SIGN POSTS SHALL COMPLY WITH NCHRP 350.

13. POSTS SHALL NOT EXTEND MORE THAN 4" ABOVE TOP OF SIGN.

10. REMOVE SIGN POSTS AND/OR POST STUBS IN THEIR ENTIRETY WHEN NO LONGER 

    REQUIRED.

11. ALL LABOR, MATERIALS, AND EQUIPMENT, INCLUDING TEMPORARY SUPPORTS 

    REQUIRED TO INSTALL, MAINTAIN, RELOCATE, COVER, AND/OR REMOVE THE

    TEMPORARY SIGN, INCLUDING SUPPORTS, ARE CONSIDERED TO BE INCLUDED

    IN THE COST OF THE TEMPORARY SIGN.

12. SAW CUTS IN WOOD POSTS ARE TO BE PARALLEL TO THE BOTTOM OF THE SIGN.

4. BRACING OF POST IS NOT PERMITTED.

5. SIGN SHALL BE LEVEL, AND UPRIGHT FOR THE DURATION OF INSTALLATION.

6. ERECT POSTS SO THE SIGN FACE AND SUPPORTS DO NOT VARY FROM PLUMB

   BY MORE THAN 3/16" IN 3’.   PROVIDE A  CENTER-TO-CENTER DISTANCE 

   BETWEEN POSTS WITHIN 2 PERCENT OF PLAN DISTANCE.

7. NO MORE THAN ONE SPLICE PER POST, AS SHOWN, WILL BE PERMITTED.

8. POST TYPES SHALL NOT BE MIXED WITHIN A SIGN SUPPORT INSTALLATION.
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Other Type III Barricades meeting current NCHRP crash worthy criteria can be found on the FHWA Safety website at

 

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/wzd.htm
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LIGHTWEIGHT (3.3 LBS. MAX.) WARNING LIGHT TYPE A 

WITH  6 VOLT SINGLE LANTERN TYPE BATTERY HELD BY 

þÿ�Z�-�B�R�A�C�K�E�T� �A�T�T�A�C�H�E�D� �W�I�T�H��
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* SIGN STAND IS BALLASTED WITH FOUR OR MORE 35 LB SANDBAGS.  A MINIMUM OF ONE ON EACH END.

UPRIGHTS SHALL NOT EXTEND ABOVE THE SIGN PANEL.
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(MEDIUM DENSITY OVERLAY PLYWOOD)

Other temporary sign supports meeting current NCHRP crash worthy criteria can be found on the FHWA Safety website at

 

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/wzd.htm

5
’
-
0
"
 (

R
U

R
A

L
)
 O

R
 7

’
-
0
"
 (

U
R

B
A

N
)

  T&S/Typ/Signs/WorkZones/wzd 125 d 

    (SPECIAL DETAIL)    

 09/22/09  PJ      

9/22/09

PLAN DATE

SHEET

MICHIGAN DEPARTMENT OF TRANSPORTATION

 BUREAU OF HIGHWAYS DELIVERY STANDARD PLAN FHWA APPROVAL DATE

NOT TO SCALE

of       
               

File: Rev.                                              

NOTE:  THE ORIGINAL SIGNED COPY IS KEPT ON FILE AT THE MICHIGAN DEPARTMENT OF TRANSPORTATION.

                

        

                  

DS-97



   WZD-125-E   

NOTES:

PLASTIC DRUM

A
P

P
R

O
X

. 
3
’
-
0
"

REMAINDER OF DRUM

2" MAX.

NON REFLECTORIZED ORANGE

REFLECTORIZED WHITE

REFLECTORIZED ORANGE

3
0

"
 M

A
X

.

(S
E

E
 N

O
T

E
)

18" MIN.

0
 T

O
 4

"

SYMBOLS TO BE USED ON PLANS

PLASTIC DRUM

 

PROPOSED TYPE III BARRICADE

 

EXISTING TYPE III BARRICADE

SANDBAGS SHALL BE USED  WHEN SUPPLEMENTAL WEIGHTS  ARE REQUIRED TO 

ACHIEVE STABILITY OF THE BARRICADE.   THE SANDBAGS SHALL BE PLACED 

SO THEY WILL NOT  COVER OR OBSTRUCT ANY  REFLECTIVE PORTION OF THE 

TRAFFIC CONTROL DEVICE.    

SIGNS, BARRICADES, AND PLASTIC DRUMS SHALL BE FACED WITH PRESSURE-

SENSITIVE  REFLECTIVE SHEETING  ACCORDING TO THE  CURRENT STANDARD 

SPECIFICATIONS FOR CONSTRUCTION.

NOTE:

DRUMS  SHALL HAVE AT LEAST 4 HORIZONTAL REFLECTORIZED

STRIPES  (2 ORANGE AND 2 WHITE)  OF 6" UNIFORM WIDTH,

ALTERNATING  IN COLOR WITH  THE TOPMOST REFLECTORIZED

STRIPE BEING ORANGE. NON REFLECTORIZED SPACES BETWEEN

THE HORIZONTAL REFLECTORIZED ORANGE AND WHITE STRIPES

SHALL BE ORANGE IN COLOR AND EQUAL IN WIDTH.

3   3  T&S/Typ/Signs/WorkZones/wzd 125 d  09/22/09  PJ      

    (SPECIAL DETAIL)    

2"  PERFORATED SQUARE STEEL TUBES  MAY BE  USED TO  FABRICATE  THE

HORIZONTAL BASE OF THE TYPE III BARICADE. 

 

WARNING LIGHTS SHALL  BE PLACED ACCORDING TO  THE CURRENT STANDARD

SPECIFICATIONS FOR CONSTRUCTION AND ALL OTHER PROVISIONS IN THE

CONTRACT WHEN THEY ARE USED ON TYPE III BARRICADES.

 

SEE ROAD STANDARD PLANS  R-113-SERIES FOR TEMPORARY CROSSOVERS FOR 

DIVIDED ROADWAY, AND R-126-SERIES FOR TYPICAL LOCATION AND SPACING 

OF PLASTIC DRUMS FOR PLACEMENT OF TEMORARY CONCRETE BARRIER.
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MINOR TRAFFIC CONTROL 
 
AA:DAD 1 of 4 03/15/16 
 

a. Description. This work shall consist of protecting and maintaining vehicular and 
pedestrian traffic, in accordance with the City of Ann Arbor Standard Specifications for 
Construction sections 104.11and 812 of the of the Michigan Department of Transportation 
(MDOT) 2012 Standard Specifications for Construction; Part 6 of the 2011 Edition of the 
Michigan Manual of Uniform Traffic Control Devices (MMUTCD); and, except as modified 
herein. 
 
The work shall include, but is not limited to the following: 
 

• The furnishing and operating of miscellaneous signs, warning devices, flags, and cones; 

• The operation of additional signs furnished by the City; 

• Furnishing and installing meter bags; 

• Coordinating with the City to have meter heads removed and reinstalled; 

• Maintaining pedestrian traffic; 

• Temporarily covering traffic controls; 

• Temporarily covering existing signs as directed; 

• Any and all other miscellaneous and/or incidental items which are necessary to properly 
perform the work. 

 
b. Materials. Materials and equipment shall meet the requirements specified in section 812 

of the MDOT 2012 Standard Specifications for Construction. 
 
c. Construction. The Contractor shall maintain pedestrian traffic at all times.  For 
maintaining normal pedestrian traffic while performing sidewalk and driveway repair, Plastic 
Drum, High Intensity, Lighted shall be placed by the Contractor as directed by the Engineer.  
The Contractor, when directed by the Engineer, shall place "Sidewalk Closed" and/or "Cross 
Here" signs and the cost shall be included in this pay item and will not be paid for separately. 
 
All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the 
property of the Contractor.  The City shall not be responsible for stolen or damaged signs, 
barricades, barricade lights or other traffic maintenance items.  The Contractor shall replace 
missing traffic control devices immediately, at no additional cost to the Contract or City. All 
existing signs, and signs erected by the City of Ann Arbor on this project shall be preserved, 
protected, and maintained by the Contractor.  The City will repair any existing City owned signs, 
at the Contractor’s expense, which are damaged by the Contractor during the work. 
 
The Contractor shall temporarily cover conflicting traffic and/or parking signs when directed by 
the Engineer. 
 
Parking violation citations issued to the Contractor, subcontractor, and material suppliers 
including each of their respective employees shall be enforced under appropriate City Code. 
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AA:DAD 2 of 4 03/15/16 
 

The work shall include: furnishing and operating of miscellaneous signs and warning devices; 
furnishing cones; operating additional signs furnished by the City throughout the life of the 
Contract; furnishing and operating pedestrian traffic control devices; maintaining a safe trench 
during all non-working hours; maintaining access to all drives; covering conflicting existing signs 
and removal of these covers; and any and all other miscellaneous and/or incidental items which 
are necessary to properly perform the work. 
 
Where there is metered parking, the Contractor shall either rent and install meter bags, or, with 
the Engineer's authorization, coordinate with the City Field Operation Services to have meter 
heads removed and reinstalled. 
 
The Contractor shall maintain vehicular and pedestrian traffic during the work by the use of 
traffic regulators, channelizing devices and signs as necessary, as directed by the Engineer, 
and in accordance with 2011 Edition of the MMUTCD.  Typical applications for maintaining 
pedestrian traffic in accordance with the 2011 Edition of the MMUTCD are included in this 
detailed specification. 
 
In order to maintain areas of on-street parking available for residents, the Engineer may direct 
the contractor to cover and uncover temporary “No Parking” signs within the project limits 
multiple times throughout the course of the project. Such repeated covering and uncovering of 
signs shall be included in this item of work and shall not be paid for separately. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Minor Traffic Control, Max $___ ......................................................................... Lump Sum 
 
The unit price for this item of work shall include all labor, material, and equipment costs to 
perform all the work described by this Detailed Specification. 
 
Costs for transporting barricades and other temporary traffic control devices shall be included in 
the bid prices for the individual items of work. 
 
This item will be paid for on a pro rata basis with each progress payment.  Measurement will be 
based on the ratio between work completed during the payment period and the total contract 
amount. When all of the work of this Contract has been completed, the measurement of this 
item shall be 1.0 Lump Sum minus any deductions incurred for inadequate performance as 
described herein.  This amount will not be increased for any reason, including extensions of 
time, extras, and/or additional work. 
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AA:DAD 3 of 4 03/15/16 
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AA:DAD 4 of 4 03/15/16 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

NO PARKING SIGNS 
 
AA:DAD 1 of 1 04/05/15 
 

 

a. Description. This work shall consist of installing, maintaining and removing of "No 
Parking" signs and posts as outlined herein and as referenced on the plans.  "No Parking" signs 
shall be installed in accordance with the section 812 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction Standard Specifications 
and the 2011 Michigan Manual of Uniform Traffic Control Devices (MMUTCD). 
 

b. Materials. The City will furnish "No Parking" signs to the Contractor at no cost.  The 
Contractor shall furnish the sign support and mounting hardware materials, which materials 
shall be in accordance with those specified in section 919 of the MDOT 2012 Standard 
Specifications for Construction. 
 

c. Construction. Prior to the commencement of any construction activity, the Contractor 
shall place “No Parking” signs as directed by the Engineer.  The Contractor shall obtain a permit 
for “Temporary Permission of Reserve Parking Lane for Work Related Purposes” from the City’s 
Project Management Services Unit.  This permit shall be obtained a minimum of 5 business 
days prior to the posting of “No Parking” signs.   
 
The Contractor shall securely bolt the signs to the sign supports as directed by the Engineer.  
The Contractor shall imbed the sign supports at least two feet into the ground, and there shall 
be a minimum of six feet and maximum of seven feet of clearance maintained between the 
bottom of the sign and the ground.  The signs are to be placed at intervals no more than 75 feet, 
and as necessary to eliminate parking in the construction area. 
 
The installation of "No Parking" signs shall be in accordance with the permit.  "No Parking" signs 
shall be installed by the Contractor, as directed by the Engineer, at least 48 hours prior to the 
proposed start-of-work/enforcement date.  "No Parking" signs shall be covered by the 
Contractor, thereby allowing on-street parking, until between 48 and 24 hours prior to the start 
of the work.  "No Parking" signs shall be covered by the Contractor whenever there is no work 
being performed for a period of time longer than 72 hours.  "No Parking" signs shall be returned 
to the City upon the completion of work.  The cost of unreturned signs will be back charged to 
the Contractor. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

No Parking Sign ......................................................................................................... Each 
 
The item No Parking Sign will be measured as the maximum number of signs installed on the 
project at any one time.  The unit price includes the removal and return of "No Parking" signs to 
the City upon completion of the project.  The Contractor shall be back charged for the 
replacement costs for damaged or unreturned signs. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 PROTECTING AND PRESERVING IRRIGATION SYSTEMS 
 
AA:DAD 1 of 1 03/15/16 
 

a. Description. This work shall consist of all labor, materials, and equipment necessary 
to investigate, locate, save and protect from damage, ensure continued and proper operation 
during the performance of the project work, re-establish operation as necessary, and upon 
completion of all project work, ensure that all existing sprinkler systems located within the 
project limits, or those affected by the project, are functioning in a satisfactory manner as 
determined by the Engineer. 
 

b. Materials. None specified. 
 

c. Construction. The Contractor shall be aware that properties located within the project 
limits have underground sprinkler systems that irrigate both private property and portions of the 
public right-of-way.  The irrigation systems have been installed by a variety of private installers 
and may utilize several different materials and/or suppliers of the various components.  Portions 
of the existing irrigation systems have been installed under paved areas, extend into 
landscaped islands, or may be required to be located within such areas at the conclusion of the 
project’s construction. 

The contractor shall perform the necessary investigations to determine the precise location of 
the irrigation systems, and all affected components, prior to the commencement of construction 
operations, determine all impacts to the systems that will result pursuant to the project’s 
construction, and take the needed actions to ensure that the sprinkler systems will remain 
functional during the project’s construction, and will be re-established in such a manner at 
appropriate intermediate and final project milestones, that the original functionality of the 
system is maintained to the greatest extent possible. 
 
The Contractor shall contact all property owners prior to the commencement of the work in 
order to determine the impacts to their irrigation systems and coordinate the project’s work with 
them to ensure satisfactory operation of the irrigation systems during construction. 
 
All work shall be approved by the Engineer and the affected property owner(s) at the conclusion 
of the project’s work. 
 

d. Measurement and Payment. The completed work, as described, will be measured 
and paid for at the contract unit price for the following pay item: 

Contract Item (Pay Item)  Pay Unit 

 
Irrigation System, Protection and Maintenance .......................................................... Dollar 

 
The unit price for this item shall include all labor, material, and equipment costs required to 
complete the work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SLOPE RESTORATION 
 
AA:DAD 1 of 2 04/05/15 
 

a. Description. This work consists of preparing all manicured lawns and slopes on non-
freeway projects designated for slope restoration on the plans or by the Engineer, and applying 
topsoil, fertilizer, seed, and mulch to those areas. Turf establishment shall be in accordance with 
section 816 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction and Standard Plan Series R-100, except as modified herein or 
otherwise directed by the Engineer. 
 

b. Materials. The materials and application rates specified in sections 816 and 917 of the 
MDOT 2012 Standard Specifications for Construction apply unless modified by this special 
provision or otherwise directed by the Engineer. 

1. Topsoil Surface: Place 4 inches

2. Turf Seed Mixture: Use seed mixture type THM (Turf Loamy to Heavy). 

 of topsoil in area disturbed areas to be restored. 
Topsoil shall be free of all stones one inch in diameter or greater. 

3. Chemical Fertilizer Nutrient: Use Class A fertilizer. 

4. Use Mulch Blankets on all areas to be restored. 
 

c. Construction. Construction methods shall be in accordance to subsection 816.03 of 
the MDOT 2012 Standard Specifications for Construction. Begin this work as soon as possible 
after final grading of the areas designated for slope restoration but no later than the maximum 
time frames stated in subsection 208.03 of the Standard Specifications for Construction. It may 
be necessary, as directed by the Engineer, to place materials by hand. 
 

Prior to placing topsoil, shape, compact and assure all areas to be seeded are weed free. 
Place topsoil to the minimum depth indicated above, to meet proposed finished grade. Remove 
any stones greater than or equal to 1 inch in diameter. If the area being restored requires more 
than the minimum depth of topsoil to meet finished grade, this additional depth must be filled 
using topsoil. Furnishing and placing this additional material is included in this item of work. 
 

Topsoil shall be weed and weed seed free and friable prior to placing seed. Remove all 
stones from the topsoil greater than 1 inch in diameter. Apply seed mixture and fertilizer to 
prepared soil surface. Seed shall be incorporated into top ½ inch of topsoil. 
 

If an area washes out after this work has been properly completed and approved by the 
Engineer, make the required corrections to prevent future washouts and replace the topsoil, 
fertilizer, seed and mulch. This replacement will be paid for as additional work using the 
applicable contract items. 
 

If an area washes out for reasons attributable to the Contractor’s activity or failure to take 
proper precautions, replacement shall be at the Contractor’s expense. 
 

The Engineer will inspect the seeded turf to ensure the end product is well established, 
weed free, in a vigorous growing condition, and contains the species called for in the seeding 
mixture. If areas do not promote growth, the Contractor shall apply new seed at its 
expense. 
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AA:DAD 2 of 2 03/29/15 
 

If weeds are determined by the Engineer to cover more than ten percent of the total area of 
slope restoration, the Contractor shall provide weed control in accordance to subsection 
816.03.J of the MDOT 2012 Standard Specifications for Construction. Weed control shall be at 
the Contractor’s expense with no additional charges to the project for materials, labor or 
equipment. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item 
 

Pay Unit 

Slope Restoration ............................................................................................. Square Yard 
 
Slope Restoration shall be performed in all areas disturbed by the Contractor to construct the 
Project as shown on the plans and as directed by the Engineer.  The Contractor will restore 
areas disturbed by its operations not required by the Project at its own expense. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
 FOR 
 ELECTRICAL AND COMMUNICATION HANDHOLES 
 
AA:DAD 1 of 2 03/15/16 
 

a. Description. This work shall consist of furnishing and installing traffic signal handholes and 
communication handhole assemblies at the locations shown in the Plans, or as directed by the 
Engineer.  All work shall be completed in accordance with the current National Electric Code (NEC), 
section 819 of the Michigan Department of Transportation (MDOT) 2012 Standard Specifications for 
Construction, except as specified herein. 
 

b. Materials. All materials shall be new and meet the requirements of the current IEEE, NEMA, 
ANSI Standards as applicable, and as specified herein. 
 
The Contractor shall submit product data sheets for all handholes, covers and other parts for 
Engineer approval prior to ordering materials. The manufacturer “Quazite Composolite," referenced 
below, is located in Lenoir City, Tennessee. 
 
12 inch x 18 inch handhole assemblies shall consist of "Quazite Composolite" box. The box shall be 
#PG1118BA12. The cover shall be, #PG1118HA41, a locking heavy-duty bolt-down type with a logo 
that reads “Street Lighting.” The total depth of the handhole shall be 12 inches. 
 
17 inch x 30 inch handhole assemblies shall consist of two, stacked "Quazite Composolite" boxes. 
The lower box shall be #PG1730BB18. The upper box shall be #PG1730BA18. The cover shall be, 
#PG1730HA46, a locking heavy-duty bolt-down type with a logo that reads “Traffic Signal.” The total 
depth of the handhole shall be 36 inches. 
 
24 inch x 36 inch handhole assemblies shall consist of "Quazite Composolite" box. The box shall be 
#PG2436BA24. The cover shall be, # PG2436HA12, a locking heavy-duty bolt-down type with a logo 
that reads “Street Lighting.” The total depth of the handhole shall be 24 inches. 
 
Provide Granular Material, Cl II in accordance with section 902 of the MDOT 2012 Standard 
Specifications for Construction. 
 

c. Construction. Handholes shall be placed at all junctions of traffic signal or electrical conduit, 
and as shown on the plans.  Maximum distance between any two handholes shall be as shown on 
the Plans, but in no case shall exceed 500 feet. 
 
Place foundation material consisting of four (4) inches of Granular Material, Cl II compacted to 95% 
of its maximum unit weight. 
 
Set the handhole or stacked units to the proper depth and elevation. 
 
Connect handholes to new and existing conduits, whether shown on the plans or not.  All conduits 
shall be connected to the handholes in accordance with the latest revision of Article 346 of the 
National Electrical Code (NEC). 
 
Backfill around the perimeter of the handhole with Granular Material, Cl II compacted to 95% of its 
maximum unit weight. 
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AA:DAD 2 of 2 03/15/16 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices for the following pay items: 
 

Pay Item Pay Unit 
 

Handhole Assembly, 12 inch x 18 inch ......................................................................... Each 
Handhole Assembly, 17 inch x 30 inch ......................................................................... Each 
Handhole Assembly, 24 inch x 36 inch ......................................................................... Each 

 
Handhole Assembly, ___ inch x ___ inch shall be paid for at their contract unit prices and shall 
include all labor, equipment, and materials to complete the work as specified herein. 
 
The pay item shall also include the excavation and disposal of materials, furnishing, installing and 
compacting Granular Material, Cl II, and all work related to connecting handholes to new and 
existing conduits, whether shown or not shown on the plans. 
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CITY OF ANN ARBOR 

NOTICE TO BIDDERS 

AA:DAD 1 of 2 03/04/17 

Utilities Coordination 

The Contractor shall cooperate and coordinate construction activities with the owners of utilities 
as stated in subsection 104.08 of the Standard Specifications for Construction.  In addition, for 
the protection of underground utilities, the Contractor shall follow the requirements in subsection 
107.12 of the Standard Specifications for Construction.  Contractor delay claims resulting from a 
utility will be determined based upon subsection 108.09 of the Standard Specifications for 
Construction. 

The following Utility Owners, together with others, may have facilities located within the Right-of-
Way: 

Utility Type of Service 

City of Ann Arbor Sanitary Sewer (Pat Maino - ext. 43817) 
W.R. Wheeler Service Center Water (Daniel Wooden - ext. 43324) 
4251 Stone School Road Storm Sewer (Matthew Waldsmith - ext. 43321) 
Ann Arbor, MI 48108  Communications/Signs/Signals/Street Lighting 
734 794-6351 (Chuck Fojtik - ext. 43322) 

AT&T Telephone/Fiber Optic 
550 South Maple 
Ann Arbor, MI 48103 
Attn: Debora Renner 
734-996-5485
debora.a.renner@att.com

Comcast Cable/Fiber Optic 
27800 Franklin Road 
Southfield, MI 48034 
Attn: Ron Southerland 
248-359-6544
ronald_southerland@cable.comcast.com

DTE Energy  Electric 
2000 2nd Ave, Room 518 S.B. 
Detroit, MI 48226 
Attn: Julie Gottardi 
734-884-0585
gottardij@dteenergy.com

DTE Energy (Michcon) Gas 
17150 Allen Road 
Melvindale, MI 48122 
Attn: Laurie Forrester 
313-389-7261
forresterl@dteentergy.com
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Utility Type of Service 

MCI/Verizon  Telephone/Fiber Optic 
5688 W Grand River Avenue 
Lansing, MI 48906 
Attn: Rick Chalmers 
517-318-8064
rick.chalmers@verizonbusiness.com

For protection of underground utilities, the Contractor shall call “MISS DIG” toll free at 1-800-
482-7171 or call 811 a minimum of three (3) working days prior to excavation within the project
limits. The Contractor must also notify utility owners who may not be part of the “MISS DIG”
system.

The Contractor shall notify the City of Ann Arbor a minimum of three (3) days prior to beginning 
construction. 

The Owners of public or private utilities which will not interfere with the completed project and 
which do not present a hazard to the public or an extraordinary hazard to the Contractor's 
operations will not be required to move their facilities on or from the street right-of-way. 

The Contractor shall verify the location and depth of all utilities through Miss Dig and coordinate 
with the utilities to ensure that all utilities are protected during the project. 

Protection of existing utility facilities is necessary during the project. Protection may include: 
holding utility poles, supporting underground facilities, temporary sheeting, bracing, poles, 
cables, sand fill or other means to complete the work. The Contractor is responsible for 
furnishing all labor, equipment and materials required to protect existing facilities during 
construction. Costs associated with protecting existing utilities will not be paid for separately. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
DEBRIS OR MATERIALS IN TRAFFIC LANES 

 
CFS:BRZ 1 of 1 APPR:EMB:DAJ:01-10-08 

FHWA:APPR:06-01-11 
 
Delete Subsection 104.07.B.2 on page 36 of the Standard Specifications for Construction, 
in its entirety and replace it with the following: 
 

2. Construction Safety Program.  Before beginning work on the project, the Contractor 
must submit a written “Construction Safety Program” that outlines the plan and 
procedures for preventing and mitigating accidents and fires on the project and 
meeting all health and safety requirements of the contract.  Also in the program include 
provisions for meeting the requirements of subsection 812.03 and details for the 
materials and equipment that will be used to prevent construction related debris or 
materials from entering the open lanes of traffic and what actions, including traffic 
control measures, will be taken to immediately and safely remove the debris or 
material from the roadway.  The Contractor must meet with the Engineer to discuss 
the “Construction Safety Program” and to develop mutual understandings to govern 
the administration and enforcement of the program. 

 
 
Replace the second sentence in the first paragraph of Subsection 104.07.C.3 on page 37 
of the Standard Specifications for Construction with the following: 
 

The Contractor is responsible, at the Contractor’s expense, to provide the necessary 
materials and equipment to prevent construction related debris or materials from entering 
the open lanes of traffic.  This includes protection of traffic controls, removal of spilled 
materials or debris from the roadbed or drainage courses, and repair of damaged facilities 
necessary for public travel and safety. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
HIGH VISIBILITY CLOTHING 

 
SSA:JDG 1 of 1 APPR:MWB:CRB:06-18-14 

FHWA:APPR:06-27-14 
 
Add the following, to the end, of subsection 104.07.B, Safety and Health Requirements, on 
page 36 of the Standard Specification for Construction: 
 
4. Worker Visibility.  Effective November 24, 2008, all workers within the right-of-way who are 

exposed to traffic or to construction equipment within the work area, must wear high visibility 
clothing. 

 
High visibility clothing or high visibility safety apparel is personal protective safety clothing that 
is intended to provide conspicuity during both daytime and nighttime usage.  High Visibility 
safety apparel must meet the Performance Class 2 or 3 requirements of the American National 
Standards Institute/International Safety Equipment Association (ANSI/ISEA) 107-2004 for 
High-Visibility Safety Apparel and subsequent revisions thereof. 

 
Costs incurred to comply with this requirement will be the responsibility of the Contractor. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
CONSTRUCTION STAGING AREAS 

 
DES:LFS 1 of 1 APPR:JJG:KAS:10-06-11 

FHWA:APPR:10-11-11 
 
Add the following subsection to section 107, on page 70 of the 2012 Standard 
Specifications for Construction: 
 

107.22  Construction Staging Areas.  The contractor must not use any public recreation 
area as a staging area, marshalling yard, storage facility, or for any other construction 
support unless it is defined in the contract. 

 
Public recreation areas include: parks, trails, game areas, wildlife and waterfowl refuges, 
playgrounds, golf courses, athletic fields or similar areas which are publically owned by 
public school districts, local, state, or federal governments. 

 
Any agreements negotiated between the Contractor and the owner of the public recreation 
area, before or after the award of the contract will not be considered valid by the 
Department. 

 
If the Engineer determines the Contractor is in non-compliance with this subsection, 
penalties up to and including termination of the contract, in accordance with subsection 
108.12, may be enacted as well as the immediate restoration of the public recreation area 
at the Contractor's cost. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
EROSION CONTROL, INLET PROTECTION, FABRIC DROP 

 
CFS:DMG 1 of 2 APPR:TWK:CP:08-29-16 

FHWA:APPR:08-30-16 
 

a. Description.  This work consists of furnishing and installing acceptable alternatives to 
inlet protection devices (devices) listed in the Soil Erosion and Sedimentation Control Manual 
when the pay item Erosion Control, Inlet Protection, Fabric Drop is included in the contract. 
 
This work consists of providing all labor, equipment and materials necessary to furnish, install, 
maintain, dispose of collected material and remove devices at the locations shown on the plans 
or as directed by the Engineer. 
 

b. Materials.  The following devices are approved for use as acceptable alternatives: 
 

1. Siltsack Type B, Regular Flow, by ACF Environmental, Inc. 
 

2. Inlet Pro Sediment Bag, Standard Flow, with optional foam deflector by Hanes Geo 
Components. 

 
3. Dandy Curb Bag, Dandy Bag, Dandy Curb Sack, Dandy Sack, or Dandy Pop by Dandy 

Products, Inc. 
 

4. Basin Bag, Regular Flow by CSI Geoturf. 
 
Ensure provided devices are sized appropriately for the drainage structures in which they will be 
installed. 
 

c. Construction.  Install, maintain and remove the devices according to the manufacturer’s 
guidelines.  Remove material collected by the devices according to the manufacturer’s guidelines 
or as directed by the Engineer. 
 
Dispose of collected material in accordance with subsection 205.03.P of the Standard 
Specifications for Construction.  Those devices that are no longer needed and have been 
removed may be reused elsewhere on the project as approved by the Engineer. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for at the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Erosion Control, Inlet Protection, Fabric Drop ............................................................ Each 
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Erosion Control, Inlet Protection, Fabric Drop will be paid for as one each for each time the 
alternate device listed herein is installed, maintained, and removed at a separate location within 
the project limits. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
SAMPLING ASPHALT BINDER ON LOCAL AGENCY PROJECTS 

 
CFS:MF 1 of 1 APPR:JAR:JTL:12-19-01 

FHWA:CON. APPR:06-06-11 
 
For informational purposes, original samples of asphalt binder will be taken by the Contractor and 
delivered to the Engineer prior to incorporation into the mixture.  The frequency of sampling will 
be determined by the Engineer.  The cost of obtaining and delivering the samples to the Engineer 
will be included in the hot mix asphalt (HMA) pay items. 
 
The Contractor must certify in writing that the materials used in the HMA mixture are from the 
same source as the materials used in developing the HMA mixture design and the bond coat is 
from an approved supplier as stated in the Material Quality Assurance Procedures Manual. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
RECYCLED HOT MIX ASPHALT MIXTURE ON LOCAL AGENCY PROJECTS 

 
CFS:KPK 1 of 2 APPR:JWB:CJB:03-13-14 

FHWA:APPR:03-13-14 
 
Add the following subsection to subsection 501.02.A.2, on page 234 of the Standard 
Specifications for Construction. 
 

c. Reclaimed Asphalt Pavement (RAP) and Binder Grade Selection.  The method for 
determining the binder grade in HMA mixtures incorporating RAP is divided into three 
categories designated Tier 1, Tier 2 and Tier 3.  Each tier has a range of percentages that 
represent the contribution of the RAP binder toward the total binder, by weight.  The tiers 
identified below apply to HMA mixtures with the following exception: Superpave mixture 
types E3, E3 High Stress, E10, E10 High Stress, E30, E30 High Stress, E50, and E50 High 
Stress used as leveling or top course must be limited to a maximum of 27 percent RAP 
binder by weight of the total binder in the mixture. 

 
Recycled materials may be used as a substitute for a portion of the new materials required 
to produce HMA mixtures in accordance with contract. 

 
● Tier 1 (0% to 17% RAP binder by weight of the total binder in the mixture).  No 

binder grade adjustment is made to compensate for the stiffness of the asphalt binder 
in RAP. 

 
● Tier 2 (18% to 27% RAP binder by weight of the total binder in the mixture).  For 

all mixtures no binder grade change will occur in Tier 2 for all shoulder and temporary 
road mixtures. 

 
The required asphalt binder grade must be at least one grade lower for the low 
temperature than the design binder grade required for the specified project mixture 
type.  Lowering the high temperature of the binder one grade is optional.  For example, 
if the design binder grade for the mixture type is PG 58-22, the required grade for the 
binder in the HMA mixture containing RAP would be a PG 52-28 or a PG 58-28. 

 
For Marshall Mixes, no binder grade change will be required when Average Daily 
Traffic (ADT) is above 7000 or Commercial Average Daily Traffic (CADT) is above 
700.  No binder grade change will occur for LVSP, E03 and E1 mixtures used as 
leveling or top course. 

 
The asphalt binder grade can also be selected using a blending chart for high and low 
temperatures.  Supply the blending chart and the RAP test data used in determining 
the binder selection according to AASHTO M 323. 

 
● Tier 3 (≥ 28% RAP binder by weight of the total binder in the mixture).  The binder 
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grade for the asphalt binder is selected using a blending chart for high and low 
temperatures per AASHTO M 323.  Supply the blending chart and the RAP test data 
used in determining the binder selection. 
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SPECIAL PROVISION 
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FHWA:APPR:06-06-11 
 

a. Description.  Furnish hot mix asphalt (HMA) mixture, designed using Marshall Mixture 
Design Methods, in accordance with the standard specifications except as modified by this special 
provision. 
 

b. Mix Design.  Submit the mix design for evaluation in accordance with the Department’s 
HMA Production Manual.  Use a 50 blow Marshall hammer when compacting mixtures for 
developing Marshall mix designs. 
 

c. Recycled Mixtures.  Substituting reclaimed asphalt pavement (RAP) for a portion of the 
new material required to produce HMA mixture is allowed provided that the mixture is designed 
and produced to meet all criteria specified herein, unless otherwise prohibited.  RAP materials 
must be in accordance with the standard specifications. 
 

d. Materials.  Table 1 provides the mix design criteria and volumetric properties.  Table 2 
provides the required aggregate properties.  Use aggregates of the highest quality available to 
meet the minimum specifications.  Use the mixture designation number shown in the contract item 
name when determining mix design properties from Tables 1 and 2. 
 

e. Measurement and Payment.  The completed work, as described, will be measured and 
paid for at the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

HMA, (type) ................................................................................................................... Ton 
 

Table 1: Mix Design Criteria and Volumetric Properties 

 
Mixture No. 

2C 3C 4C 13A 36A 
Target Air Void, % (a) 3.00 4.00 4.00 4.00 4.00 
VMA (min) (b) 11.00 13.00 14.00 14.00 15.00 
VFA 65-78 65-78 65-78 65-78 65-78 
Fines to Binder Ratio (max) (c) 1.2 1.2 1.2 1.2 1.2 
Flow  (0.01 inch) 8 -16 8 -16 8 -16 8 -16 8 -16 
Stability (min), lbs 1200 1200 1200 900 900 
a. Lower target air voids by 1.00% if used in a separate shoulder paving operation.  Consider reducing 

air void targets to 3.00% for lower traffic volume roadways when designing 13A and 36A mixtures for 
local agency use. 

b. VMA calculated using Gsb of the combined aggregates. 
c. Ratio of the weight of aggregate passing the No. 200 sieve to total asphalt binder content by weight; 

including fines and binder contributed by RAP. 
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Table 2: Aggregate Properties 

 Mixture No. 
2C 3C 4C 13A 36A 

 Percent Passing Indicated Sieve or Property Limit 
1½ inch 100     
1 inch 91-100 100    

3/4 inch 90 max. 91-100 100 100  
1/2 inch 78 max. 90 max. 91-100 75-95 100 
3/8 inch 70 max. 77 max. 90 max. 60-90 92-100 

No. 4 52 max. 57 max. 67 max. 45-80 65-90 
No. 8 15-40 15-45 15-52 30-65 55-75 

No. 16 30 max. 33 max. 37 max. 20-50  
No. 30 22 max. 25 max. 27 max. 15-40 25-45 
No. 50 17 max. 19 max. 20 max. 10-25  
No. 100 15 max. 15 max. 15 max. 5-15  
No. 200 3-6 3-6 3-6 3-6 3-10 

Crushed (min), % (MTM 117) 90 90 90 25 60 
Soft Particle (max), % (a) 12.0 12.0 8.0 8.0 8.0 
Angularity Index (min) (b) 4.0 4.0 4.0 2.5 3.0 
L.A. Abrasion (max),  % loss (c) 40 40 40 40 40 
Sand Ratio (max) (d) - - - 50 50 
a. The sum of the shale, siltstone, structurally weak, and clay-ironstone particles must not exceed 8.0 

percent for aggregates used in top course.  The sum of the shale, siltstone, structurally weak, and clay-
ironstone particles must not exceed 12.0 percent for aggregates used in base and leveling courses. 

b. The fine aggregate angularity of blended aggregates, determined by MTM 118, must meet the minimum 
requirement.  In mixtures containing RAP, the required minimum fine aggregate angularity must be met 
by the virgin material.  NAA fine aggregate angularity must be reported for information only and must 
include the fine material contributed by RAP if present in the mixture. 

c. Los Angeles abrasion maximum loss must be met for the composite mixture, however, each individual 
aggregate must be less than 50 

d. Sand ratio for 13A and 36A no more than 50% of the material passing the No. 4 sieve is allowed to 
pass the No. 30 Sieve. 
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a. Description.- This special provision establishes sampling and testing acceptance 
criteria for HMA Mixtures placed on City of Ann Arbor projects.  The HMA mixtures shall 
meet all the requirements of Section 501 of the MDOT 2012 Standard Specifications for 
Construction, except as modified herein. 
 

b. Contractor Quality Control.-  The Contractor must have a quality control plan as 
required by Section 501.03.M and as stipulated herein.  The Quality Control (QC) Plan 
shall be submitted to the Engineer within 30 days of contract award or 14 days before the 
placement of any HMA materials, whichever date comes first.  The QC Plan shall cover all 
aspects of HMA production, transportation, placement, and compaction.  The Contractor 
shall have a QC representative on-site at all times during the paving operations to monitor 
and direct all paving-related operations.  The placement of HMA shall not commence until 
such time as the QC Plan has been accepted by the Engineer.  The Engineer’s 
acceptance of the QC Plan shall not be construed as a basis of acceptance of any HMA 
materials, HMA placement results, or a waiver of any requirement(s) of the project 
specifications. 

  
 c. Materials.- Aggregates, mineral filler (if required), and asphalt binder shall be 
combined as necessary to produce a mixture proportioned within the specification 
requirements including aggregate gradation; the mix design criteria including volumetric 
properties; the Superpave Gyratory (SGC) compaction criteria; and the uniformity 
tolerances listed in Table 1.  Topsoil, clay, or loam shall not be added to aggregates which 
are to be used in plant mixed HMA mixtures. 
 
 d. Mix Designs.- The Contractor shall submit mix designs for evaluation in 
accordance with the Michigan Department of Transportation Hot Mix Asphalt Production 
Manual.  All mix designs shall be submitted for review a minimum of 3 weeks prior to the 
anticipated placement of the HMA.  Do not begin production and placement of the HMA 
until receipt of the Engineer’s approval of the JMF.  The Contractor’s production and 
paving schedules shall be considered to include the mix design review and approval 
process.  Delays associated with the submittal, or re-submittal, of the required information 
shall not be a basis for an extension of contract time. 
 
 e. Construction.- Target air voids shall be 3.5% in leveling courses, top courses 
and shoulders paved in the same operation as the leveling and top courses.  Target air 
voids shall be 3% in base courses and shoulders not paved in the same operation as the 
leveling and top courses.  Pedestrian paths shall have a target air void content of 3%.   
 

After the job-mix-formula (JMF) is established, the parameters identified in Table 1 
shall be maintained within the Range 1 tolerance limits of Table 1. However, if 
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deviations are predominately either below, or above, the JMF, the Engineer may order 
alterations in the plant to bring the mixture into better conformance with the JMF. 
 
 The mixture will be considered out-of-specification, as determined by the 
acceptance tests, if for any one mixture, two consecutive tests per parameter (for 
Parameter 6, two consecutive aggregate gradations on one sieve) are outside Range 1 
or Range 2 tolerance limits. If a parameter is outside of Range 1 tolerance limits and the 
second consecutive test shows that the parameter is outside of Range 2, then it will be 
considered to be a Range 1 out-of-specification.  Consecutive refers to the production 
order and not necessarily the testing order.  Out-of-specification mixtures are subject to 
rejection per Section f. Rejected Mixtures or a price adjustment per Section g. Price 
Adjustments of this special provision as determined by the Engineer. 
  
 Contractor paving operations will be suspended when the mixture is determined to 
be out-of-specification.  Contract time will continue during periods when paving 
operations are suspended or when dispute resolution testing and investigations are 
occurring. The Engineer may issue a Notice of Non-Compliance with Contract 
Requirements (Form 1165), if the Contractor has not suspended operations and taken 
corrective action.  The Contractor shall submit a revised JMF or proposed alterations to 
the plant and/or materials to achieve the JMF to the Engineer.  Effects on the Aggregate 
Wear Index (AWI) and mix design properties shall be taken into consideration.  
Production and placement of HMA material shall not resume until receipt of the 
Engineer’s approval to proceed.     
 
 For production/mainline-type paving, obtain the minimum number of samples as 
shown in Table 2, each being 20,000 grams, each day of production, for each mix type. 
The Engineer will sample the HMA and maintain possession of each sample. Sampling 
from the paver hopper is prohibited.  Each sample will be divided into two 10,000 gram 
halves with one half being used for initial testing and the other half being held for 
possible dispute resolution testing. Obtain a minimum of three samples for each mix 
type regardless of the number of days of production. 
 
 Ensure all persons performing Quality Control (QC) and Quality Assurance (QA) 
HMA field sampling are “Local Agency HMA Sampling Qualified” samplers.  The 
Engineer shall obtain the QA samples from the hauling units in accordance with MTM 
313 (Sampling HMA Paving Mixtures.)  The samples shall be representative of the 
day’s paving.  Sample collection shall be spaced throughout the planned tonnage as 
directed by the Engineer.  At a minimum, one sample will be obtained in the first half of 
the planned tonnage and, as a minimum, the second sample will be obtained in the 
second half of the tonnage. If planned paving is reduced or suspended, when paving 
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resumes, the remaining sampling must be representative of the original intended 
sampling timing. 
 
 Samples shall be taken from separate loads as directed by the Engineer.  
 
 Ensure all persons performing testing are Bit Level One certified or Bit QA/QC 
Technician certified.  Acceptance testing will be performed by the Engineer using the 
testing method selected by the Engineer.  Quality control measures to ensure job 
control are the sole responsibility of the Contractor. 
 
 The test method for measuring asphalt content (AC) shall be MTM 325 (Quantitative 
Extraction of Bitumen from HMA Paving Mixtures). Back calculations to determine AC 
content will not be allowed. 
 
 All labs performing local agency acceptance testing shall be qualified labs as 
defined in the HMA Production Manual and participate in the MDOT round robin 
process, or they must be AASHTO Materials Reference Laboratory (AMRL) accredited 
for AASHTO T 30 or T 27, and AASHTO T 164 or T 308.  Independent testing labs must 
not have conflicts of interest with the Contractor or Local Agency.  On non-National 
Highway System (NHS) routes, Contractor labs may be used, but they must be qualified 
labs as previously stated. The Contractor shall provide copies of this documentation to 
the Engineer for review a minimum of 21 calendar days prior to the performance of any 
paving operations on the project. 
 
 Contractor labs may not be used for acceptance testing on NHS routes. 
 
 Material acceptance testing will be completed by the Engineer within 5 calendar 
days, except holidays and Sundays, after the Engineer has obtained the samples.  QA 
test results will be provided to the Contractor after the Engineer receives the QC test 
results.  Failure on the part of the Engineer or the laboratory to provide Quality 
Assurance test results within the specified time frame does not relieve the Contractor of 
their responsibility to provide an asphalt mix within specifications.  The Contractor’s 
schedule shall be deemed to include these material testing timeframes. 
 
 For production/mainline-type paving, the mixture may be accepted by visual 
inspection up to a quantity of 250 tons per mixture type, per project (not per day). For 
non-production-type paving defined as driveways, approaches, and patching, visual 
inspection may be allowed regardless of the tonnage. 
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The crushed particle content of the aggregate used in the HMA mixture shall not be 
more than 10 percentage points above or below the crushed particle content used in the 
JMF, nor less than the minimum specified for the aggregates in the contract documents. 
 

Pavement density will be measured by the Engineer with a nuclear density gauge 
using the Gmm from the JMF for the density control target.  The required in-place density 
of the HMA shall be between 92.0 and 96.0 percent of the density control target.  The 
Contractor is responsible for establishing a rolling pattern that will achieve the required 
in-place density.  Should the specified target densities not be met, the material shall be 
considered to have a Range 2 failure and shall be rejected.  If the Engineer determines 
that the material is suitable to remain in place, a 50% reduction to the base price of all 
material affected shall be enacted by the Engineer.  Should the Engineer determine that 
the material cannot remain in place, the affected material will be removed and replaced 
at the Contractor’s sole expense as detailed in the Section f. “Rejected Mixtures.”      
 
 After placement, roll the HMA mixture as soon after placement as the roller is able 
to bear without undue displacement or cracking. Start rolling longitudinally at the sides 
of the lanes and proceed toward the center of the pavement, overlapping on successive 
trips by at least half the width of the drum. Ensure each required roller is 8 tons 
minimum in weight unless otherwise approved by the Engineer. 
  
 Ensure the initial breakdown roller is capable of vibratory compaction and is a 
maximum of 500 feet behind the paving operations. The maximum allowable speed of 
each roller is 3 miles per hour (mph) or 4.5 feet per second. Ensure all compaction 
rollers complete a minimum of two complete rolling cycles prior to the mat temperature 
cooling to 180 degrees Fahrenheit (F). Continue finish rolling until all roller marks are 
eliminated and no further compaction is possible. The Engineer will verify and document 
that the roller pattern has been followed and density has been achieved.  The Engineer 
can stop the placement of HMA when the roller pattern is not followed and density is not 
obtained.  Contract time shall continue during this period and the Contractor shall be 
responsible for any additional costs incurred due to this work stoppage. 
 
 Pavement in-place density tests will be completed by the Engineer during paving 
operations and prior to traffic staging changes.  Pavement in-place density acceptance 
testing will be completed by the Engineer prior to the Contractor being allowed to pave 
subsequent lifts of HMA or the newly placed HMA being opened to traffic. 
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HMA Acceptance Criteria 
Table 1 – Uniformity Tolerance Limits for HMA Mixtures 

Parameter Top and Leveling Courses Base Course 
*Range 1 Range 2 *Range 1 Range 2 

Number Description     

1 Air Voids + 0.60 + 1.00 + 0.60 + 1.00 

2 VMA + 0.60 + 1.00 + 0.60 + 1.00 

3 
Gmm (maximum 
specific gravity of 
mixture) 

+ 0.013 + 0.020 + 0.013 + 0.020 

4 

Fines to Effective 
Binder Ratio (this 
parameter is 
independent of 
JMF) 

0.6 to 1.2 0.6 to 1.4 0.6 to 1.2 0.6 to 1.4 

5 Binder Content + 0.30 + 0.40 + 0.30 + 0.40 

6 

Percent Passing 
No. 8 and Larger 
Sieves 

+ 5.0 + 8.0 + 7.0 + 9.0 

Percent Passing 
No. 30 Sieve + 4.0 + 6.0 + 6.0 + 9.0 

Percent Passing 
No. 200 Sieve + 1.0 + 2.0 + 2.0 + 3.0 

7 Crushed Particle 
Content Below 10% Below 15% Below 10% Below 15% 

*This range allows for normal mixture and testing variations.  The mixture shall be  
  proportioned to test as closely as possible to the Job-Mix-Formula. 
 

  
 The tolerances specified in Table 1, with the exception of the Fines to Effective 
Binder Ratio, reflect variations from the approved job-mix formula.  
 

190



CITY OF ANN ARBOR 
SPECIAL PROVISION 

 FOR 
 ACCEPTANCE OF HMA MIXTURES, CITY OF ANN ARBOR 
 
AA:MGN 
FHWA: 05/06/16 

6 of 10 05/05/16 
 

 

  
  
 

 Parameter Number 6 as shown in Table 1 is aggregate gradation.  Each sieve will 
be evaluated on one of the three gradation tolerance categories.  If more than one sieve 
is exceeding Range 1 or Range 2 tolerances, the sieve with the largest difference from 
the JMF will be counted as the gradation parameter.  The master gradation should be 
maintained throughout production; however, price adjustments will be based on Table 1. 

 
Extraction/gradation and volumetric tests will be performed by the Engineer to 

confirm conformance to the specifications and the tolerances identified in Table 1.  The 
minimum number of samples to be obtained and tested shall be in accordance with 
Table 2.   
 

Table 2 – Minimum Number of Samples 
Quantity (tons) of Single 
Mixture Placed per Day 

Minimum Number of 
Samples per Mixture per Day 

<100 0 
101 – 250 1 

251 – 1,500 3 
1,501 – 3,000 5 
3,001 – 4,500 as directed by the Engineer 

 
 f. Rejected Mixtures.- If, for any one mixture, two consecutive tests per 
parameter (for Parameter 6, two consecutive aggregate gradations on one sieve) are 
outside Range 1 or Range 2 tolerance limits the mixture is considered out-of-
specification and will be rejected. If a parameter is outside of Range 1 tolerance limits 
and the second consecutive test shows that the parameter is outside of Range 2, then it 
will be considered to be a Range 1 out-of-specification.  If, for any one mixture, two 
consecutive tests do not meet the minimum requirements for crushed particle content 
specified in the project documents, the portion of the mixture with insufficient crushed 
particle content will be considered out-of-specification and will be rejected. 
 
 The quantity of material to be rejected is defined as the material produced from the 
time the first out-of-specification sample was taken until the time the sample leading to 
the first in-specification test was taken. 
 
 If out-of-specification mixtures are placed in a pavement, the Contractor has 4 
calendar days from receipt of the acceptance test results to notify the Engineer, in 
writing, that dispute resolution testing is requested. The Contractor’s QC test results for 
the corresponding QA test results must result in an overall payment greater than QA 
test results, otherwise the QA tests will not be allowed to be disputed. The Engineer has 
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4 calendar days to send the dispute resolution sample to the MDOT Central Laboratory 
once dispute resolution testing is requested.  The remaining 10,000 gram portion of the 
field samples (split samples) will be sent to the Central Laboratory to complete all 
Dispute Resolution testing and return test results to the Engineer, who will provide them 
to the Contractor, within 13 calendar days upon receiving the Dispute Resolution 
samples.  The Contractor may only take pavement cores if approved in writing by the 
Engineer.  If the Central Laboratory test results do not confirm the original field test 
results, then no price adjustments will be made for the mixture involved.   
 
 If the Central Laboratory test results confirm the original test results and, if in the 
Engineer’s judgment, the mixture warrants removal, the Contractor shall remove and 
replace the rejected (out-of-specification) mixture, at the Contractor’s expense, with a 
mixture meeting the specification requirements. These costs shall be deemed to include 
all costs associated with the material removal and replacement including, but not limited 
to; costs associated with re-mobilization of labor and equipment; traffic control; removal 
and disposal of the rejected material; transportation costs to provide material meeting 
the requirements of the specification; and, any other cost associated with the work.  
Contract time shall continue during the period of time that the rejected material is 
investigated and re-tested, as well as, during the removal and replacement operations. 
 
 If the Central Laboratory test results confirm the original test results and, if in the 
Engineer’s judgment, the mixture can remain in place, the base and/or unit price for the 
rejected (out-of-specification) mixture will be decreased as described in the Section g., 
“Price Adjustments.” 
 
 If no field extractions are performed on a given day because the quantity being 
placed is less than 100 tons, and if there is reason to believe that the mixture contains 
material parameters that exceed Range 2 tolerances, or if the crushed particle content 
is less than the established criteria, a price adjustment may also be applied, or removal 
may be required, based on extraction, gradation, and volumetric tests performed by the 
Engineer from pavement cores following the procedures outlined herein. 

 
 g. Price Adjustments.- Base Price. Price established by the Department to be 
used in calculating incentives and adjustments to pay items and shown in the contract. 
 
  Price adjustments for either Range 1 and/or Range 2 failures shall be made to the 
base and/or unit price of HMA material in accordance with the procedures outlined in 
the Special Provision 12TM501(A335) entitled “Hot Mix Asphalt Prices for Adjustments” 
for mixtures with failing test parameters.   
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 The quantity of material receiving a price adjustment is defined as the material 
produced from the time the first out-of-specification sample was taken until the time the 
sample leading to the first in-specification test was taken. 
 
   The price adjustments will be determined by the Engineer from the combination of 
sample test result parameters of the out-of-specification (rejected) material that create 
the largest total price adjustment for the material.  The price adjustments shall be 
determined based on Tables 3 and 4.  The Engineer is not obligated to accept a price 
adjustment for out-of-specification (rejected) material that exceeds Range 2 limits in lieu 
of requiring the material to be removed and replaced at the Contractor’s expense in 
accordance with Section f., Rejected Mixtures. 
 
 In all cases, when penalties are assessed, the penalty applies to each parameter, 
up to two parameters, that is out of specification. 
 
 
 Table 3: Penalty Per Parameter 

Mixture 
Parameter out-of-
Specification per 

Acceptance 
Tests 

 
Mixture Parameter 
out-of-Specification 

per Dispute 
Resolution Test Lab 

 
 

Price Adjustment per 
Parameter 

 

NO N/A None 
 
 
 

YES 

NO None 

 
 

YES 

Outside Range 1 but not 
Range 2: 

decrease by 10% 
Outside Range 2: 
decrease by 25% 
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Table 4 
Calculating Total Price Adjustment 

 
Cost Adjustment as a Sum of the Highest Parameter Penalties 

Number of Samples with 
Parameters Out-of 

Specification 

Range(s) Outside of 
Tolerance Limits of Table 1 

per Parameter 

 
Total Price 
Adjustment 

One Range 1 10% 
Range 2 25% 

 
Two 

Range 1 & Range 1 20% 
Range 1 & Range 2 35% 
Range 2 & Range 2 50% 

 
Three or more 

Range 1, Range 1 & Range 1 20% 
Range 1, Range 1 & Range 2 35% 
Range 1, Range 2 & Range 2 50% 
Range 2, Range 2 & Range 2 50% 

  
 Each parameter of Table 1 is evaluated with the total price adjustment applied to 
the base and/or unit price based on a sum of the two parameter penalties resulting in 
the highest total price adjustment in accordance with Table 4.  For example, if three 
parameters are out-of-specification, with two parameters outside Range 1 of Table 1 
tolerance limits, but within Range 2 of Table 1 limits and one parameter outside of 
Range 2 of Table 1 tolerance limits and the Engineer approves leaving the mixture in 
place, the total price adjustment for that quantity of material is 35 percent. 
 
 If acceptance tests, as described in Section e. of this special provision, show that a 
Table 1 mixture parameter exceeds the Range 1, but not the Range 2, tolerance limits, 
that mixture parameter will be subject to a 10 percent penalty. The 10 percent penalty 
will be assessed based on the acceptance tests only unless the Contractor requests 
that the 10,000 gram sample part retained for possible dispute resolution testing be 
tested. The Contractor has 4 calendar days from receipt of the acceptance test results 
to notify the Engineer, in writing, that dispute resolution testing is requested. The 
Contractors QC test results for the corresponding QA test results must result in an 
overall payment greater than QA test results, otherwise the QA tests will not be allowed 
to be disputed. The Engineer has 4 calendar days to send the dispute resolution sample 
to the MDOT Central Laboratory and the resultant dispute test results will be used to 
determine the penalty per parameter, if any. If the dispute testing results show that the 
mixture parameter is out-of-specification, the Contractor will pay for the cost of the 
dispute resolution testing and the contract unit and/or base price for the material will be 
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adjusted, based on all test result parameters from the dispute tests, as shown in Table 3 
and Table 4. If the dispute test results do not confirm the mixture parameter is out-of-
specification, then the Local Agency will pay for the cost of the dispute resolution testing 
and no price adjustment is required. 
 
 If acceptance tests, as described in section e. of this special provision, show that a 
Table 1 mixture parameter exceeds the Range 2 tolerance limits, the 10,000 gram 
sample part retained for possible dispute resolution testing will be sent, within 4 
calendar days, to the MDOT Central Laboratory for further testing. The MDOT Central 
Laboratory’s test results will be used to determine the penalty per mixture parameter, if 
any. If the MDOT Central Laboratory’s results do not confirm the mixture parameter is 
out-of-specification, then no price adjustment is required. If the MDOT Central 
Laboratory’s results show that the mixture is out-of-specification, and the Engineer 
approves leaving the out-of-specification mixture in place, the contract unit and/or base 
price for the material will be adjusted, based on all parameters, as shown in Table 3 and 
Table 4.  
 
 In the case that the Contractor disputes the results of the test of the second sample 
obtained for a particular day of production, the test turn-around time frames given would 
apply to the second test and there would be no time frame on the first test.  
 
 h. Measurement and Payment.- The completed work, as described herein, will be 
measured and paid for using applicable pay items as described in subsection 501.04 of 
the Standard Specifications for Construction, or the contract, except as modified in 
Section g. Price Adjustments. 
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a. Description.  This work consists of electing to furnish low-tracking bond coat emulsified 
asphalt in lieu of standard bond coat.  Ensure all work is in accordance with section 904 of the 
Standard Specifications for Construction and applicable special provisions, except as modified 
herein.  The low-tracking bond coat emulsified asphalt must conform to approved acceptance test 
methods and procedures described in the Materials Quality Assurance Procedures Manual.  No 
deviations to acceptance test methods and procedures will be allowed. 
 

b. Materials.  The following types of low-tracking bond coat emulsified asphalt are allowed 
in lieu of the standard bond coat. 
 

Table 1:  Low-Tracking Bond Coat (LTBC) Emulsified Asphalt 
Emulsified Asphalt Type Specification Requirements 

LTBC-1 Table 2 
LTBC-2 Table 3 

 
 

Table 2:  Specification Requirements for LTBC-1 
Parameter Test Method Minimum Maximum 

Saybolt Furol Viscosity, SFS @ 25 degrees C AASHTO T59 15 100 
Storage Stability, 24 Hrs, % AASHTO T59 -- 1 
Storage Stability, 5 Days, % AASHTO T59 -- 5 
Residue By Distillation, % AASHTO T59 50 -- 
Oil Distillate, % AASHTO T59 -- 1 
Sieve Test, % AASHTO T59 -- 0.30 

Tests On Residue 

Penetration, @ 25 degrees C AASHTO T49 -- 20 
Softening Point Range degrees C AASHTO T53 60 -- 
Solubility, % AASHTO T44 97.5 -- 
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Table 3:  Specification Requirements for LTBC-2 
Parameter Test Method Minimum Maximum 

Saybolt Furol Viscosity, SFS @ 25 degrees C AASHTO T59 15 100 
Storage Stability, 5 Days, % AASHTO T59 -- 5 
Residue By Distillation, % AASHTO T59 50 -- 
Oil Distillate, % AASHTO T59 -- 1 
Sieve Test, % AASHTO T59 -- 0.30 

Tests On Residue 

Penetration, @ 25 degrees C AASHTO T49 -- 40 
Solubility, % AASHTO T44 97.5 -- 

 
 

c. Construction.  Construct in accordance with subsection 501.03 of the Standard 
Specifications for Construction. 
 

d. Measurement and Payment.  When electing to substitute a low-tracking bond coat 
emulsified asphalt for the standard bond coat, it is with the understanding that the pay items in 
the original contract will not be changed and the low-tracking bond coat emulsified asphalt will be 
provided under those original pay items at the bid prices submitted. 
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a. Description.  This work consists of providing all equipment and labor required to prepare 
(grooving) the pavement surface for recessed longitudinal, transverse, and turning guide line 
pavement markings in accordance with section 811 of the Standard Specifications for 
Construction, the plans, and this special provision. 
 

b. Materials.  None specified. 
 

c. Construction.  Install a recess (groove) in accordance with the pavement marking 
material manufacturer’s installation instructions.  Ensure all recessing configurations are in 
accordance with the Michigan Manual of Uniform Traffic Control Devices and the Department 
Pavement Marking Standards. 
 

1. Grooving Concrete and Hot Mix Asphalt Pavement.  If there are no markings on the 
pavement, paint a temporary tracer line (with no beads) exactly where the permanent 
markings will be placed.  Use these lines as a template for the grooving operation. 

 
Use equipment and methods approved by the manufacturer of the pavement marking material 
to be recessed for forming grooves in pavement surfaces.  Dry-cut the grooves in a single 
pass using stacked diamond cutting heads on self-vacuuming equipment capable of 
producing a finished groove ready for pavement marking material installation. 

 
Ensure that the bottom of the groove has a fine corduroy finish.  If a coarse tooth pattern 
results, increase the number of blades and decrease the spaces on the cutting head until the 
required finish is achieved. 

 
2. Groove Dimensions.  Ensure grooves for recessed pavement markings are in 

accordance with the following: 
 

Longitudinal Markings 
Groove Width: Material width +1 inch, (±1/8 inch) 
Groove Depth: As recommended by the manufacturer, (±5 mils) 
Groove Position: Center/Lane Lines: 2 inches from joint line, (±1/8 inch) 
 Edge Lines: On lane, 2-4 inches in from the joint line, (±1/8 

inch) 
 Edge Lines for 14 foot paved lanes: as directed by the 

Engineer 
 

Transverse Markings - Stop Bars, Crosswalks, and Cross Hatching 
Groove Width: Material width +1 inch, (±1/8 inch) 
Groove Depth: As recommended by the manufacturer, (±5 mils) 
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Groove Position: In the exact location where the transverse marking will be 
placed 

 
Transverse Markings - Symbols and Legends 
Groove Width: Size of the complete symbol or legend plus the width to 

smoothly zero out the groove depth 
Groove Depth: As recommended by the manufacturer, (±5 mils) 
Groove Position: In the exact location where the transverse marking will be 

placed 
 

Turning Guide Line Markings 
Groove Width: Material width +1 inch, (±1/8 inch) 
Groove Depth: As recommended by the manufacturer, (±5 mils) 
Groove Position: In the exact location where the turning guide line markings 

will be placed 
 

3. Placing Recessed Pavement Markings.  Place the pavement marking material in the 
grooves within 24 hours of the grooves being made.  Ensure the grooves are clean and dry 
prior to placing pavement marking material.  Locate the groove so the entire marking can be 
placed within the groove. 

 
d. Measurement and Payment.  The completed work, as described, will be measured and 

paid for at the contract unit price using the following pay items: 
 

Pay Item Pay Unit 
 

Recessing Pavt Mrkg, Longit ...................................................................................... Foot 
Recessing Pavt Mrkg, Transv ........................................................................ Square Foot 
Recessing Pavt Mrkg, Turning Guide Line ..................................................... Square Foot 

 
Recessing Pavt Mrkg, Longit; Recessing Pavt Mrkg, Transv; and Recessing Pavt Mrkg, 
Turning Guide Line includes placing the temporary tracer line (with no beads), when required, 
and all work as described in this special provision. 
 
Permanent pavement marking materials and temporary retroreflective pavement markings 
required for traffic control will be paid for separately using the appropriate pay items. 
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a. Description.  This work consists of furnishing and installing wet night retroreflective (WR) 
beads and/or elements and liquid applied pavement marking materials. 
 

b. Materials. 
 

1. Wet Night Retroreflective Beads and/or Elements.  Select WR beads and/or elements 
from one of the following Manufacturers or a Department approved alternative that meets the 
requirements in Table 1: 

 
3M Corporation 
Potter’s Industries 
Swarco  
Flex-o-Lite 

 
Table 1:  WR Markings 

Average Initial Retroreflectivity at 30 meter geometry in mcd/lux/m2 

Test Method Color 
White Yellow 

Dry (ASTM E 1710) 700 500 
Wet Recovery (ASTM E 2177) 250 200 

 
 

Ship the material to the job site in sturdy containers marked in accordance with subsection 
920.01.A of the Standard Specifications for Construction. 

 
Submit to the Engineer prior to the start of work: 

 
A. The Manufacturer’s recommended application rate of the beads/elements and the 

liquid applied pavement marking binder to be used on the project. If the Manufacturer’s 
recommended application rate differs from the specified rate in Table 811-1 of the 
Standard Specifications for Construction, the Manufacturer’s recommended rate 
supersedes the table values. 

 
B. Certification from the Manufacturer that when applied according to their application 

recommendations the beads and/or elements meet the requirements shown in Table 1 
above. 
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2. Binder.  Provide a liquid pavement marking product of the binder type specified in the 
contract documents from section 811 of the Qualified Products List or as specified by special 
provision, or use an alternative binder as approved by the Engineer. 

 
c. Construction.  Place the binder and beads in accordance with the Manufacturers’ 

recommendations and sections 811 and 920 of the Standard Specifications for Construction 
except as noted above. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for at contract unit prices using the following pay items: 
 

Pay Item Pay Unit 
 

Pavt Mrkg, Wet Retrflec (binder), __ inch, (color) ....................................................... Foot 
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Add the following to the end of the list of materials in subsection 811.02, on page 588 of 
the Standard Specifications for Construction: 
 

Modified Urethane Pavement Marking Material ................................................................. 920 
Preformed Thermoplastic Pavement Marking Material ...................................................... 920 

 
Ensure preformed thermoplastic materials have a thickness of 125 mils. 
 
 
Add the following row to Table 811-1 of subsection 811.03.B, on page 591 of the Standard 
Specifications for Construction: 
 

Polyurea 20 
Binder (gal) 5.5 8.25 11 17 22 33 44 66 
Bead (lb) As directed by the manufacturer 

Modified 
    Urethane 20 

Binder (gal) 5.5 8.25 11 17 22 33 44 66 
Bead (lb) As directed by the manufacturer 

 
 
Add the following paragraph after the fifth paragraph of subsection 811.03.B, on page 592 
of the Standard Specifications for Construction: 
 

Beads are not to be placed in liquid shadow markings. 
 
 
Add the following subsections after the last paragraph of subsection 811.03.D.7.c, on page 
595 of the Standard Specifications for Construction: 
 

8. Modified Urethane.  Ensure the pavement is free of excess surface and subsurface 
moisture that may affect bonding.  The Engineer will not decide the suitability of specific 
days for the application of modified urethane. 

 
Surface preparation requirements for special, and longitudinal modified urethane 
pavement markings depend on surface conditions. 

 
Prepare new HMA surfaces and HMA surfaces open to traffic for 10 days or less with no 
oil drips, residue, debris, or temporary or permanent markings, by cleaning the marking 
area with compressed air. 
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Prepare new PCC surfaces and PCC surfaces free of oil drips, residue, and debris, 
temporary, or permanent markings, by removing the curing compound from the area 
required for pavement markings. 

 
Prepare existing HMA or PCC surfaces that do not have existing markings, but may have 
oil drip areas, debris, or both, by scarifying the marking area using non-milling grinding 
teeth or shot blasting.  The Engineer will allow the use of water blasting to scarify the 
marking area on PCC surfaces. 

 
Prepare existing HMA or PCC surfaces with existing pavement markings and that may 
have oil drip areas, debris, or both, by using the following methods: 

 
a. For existing liquid pavement markings, scarify the proposed marking area using non-

milling grinding teeth or shot blast.  Occasionally existing liquid pavement markings 
will require complete removal, which will be determined by the Engineer. 

b. For existing cold plastic markings, completely remove the existing markings. 
 

9. Preformed Thermoplastic.  Ensure the pavement is free of excess surface and 
subsurface moisture that may affect bonding.  The Engineer will not decide the suitability 
of specific days for the application of preformed thermoplastic. 

 
Heat and apply the preformed thermoplastic material as recommended by the 
manufacturer.  Feather all edges of the material with a putty knife while the preformed 
thermoplastic is still soft. 

 
 
Add the following rows to Table 811-2 of subsection 811.03.D, on page 596 of the Standard 
Specifications for Construction: 
 

Modified Urethane 40 40 Apr. 15 Nov. 15 
Preformed Thermoplastic 35 35 Apr. 15 Nov. 15 

 
 
Add the following pay items to the list of pay items in subsection 811.04, on page 598 of 
the Standard Specifications for Construction: 
 

Pavt Mrkg, Modified Urethane, (symbol) .................................................................... Each 
Pavt Mrkg, Modified Urethane, (legend) .................................................................... Each 
Pavt Mrkg, Modified Urethane, __ inch, Crosswalk  .................................................... Foot 
Pavt Mrkg, Modified Urethane, __ inch, Stop Bar  ...................................................... Foot 
Pavt Mrkg, Modified Urethane, __ inch, Cross Hatching (color) .................................. Foot 
Pavt Mrkg, Modified Urethane, __ inch, (color) ........................................................... Foot 
Pavt Mrkg, Ovly Cold Plastic, __ inch, Shadow Tape, Black ....................................... Foot 
Pavt Mrkg, Ovly Cold Plastic, __ inch, Wet Reflective, (color) .................................... Foot 
Pavt Mrkg, Preformed Thermoplastic, (symbol) ......................................................... Each 
Pavt Mrkg, (binder), __ inch, Shadow Liquid, Black .................................................... Foot 
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Delete the first sentence of the second paragraph in subsection 812.04.U, Price 
Adjustments for Authorized Extensions of Time, on page 631 of the Standard 
Specifications for Construction and replace with the following. 
 

The Department will not make price adjustments for temporary traffic control devices, 
Minor Traf Devices, and Traf Regulator Control during authorized extensions of time if 
liquidated damages are assessed in accordance with subsection 108.08 and subsection 
108.09. 

 
Delete the third paragraph and Formula 812-1 of subsection 812.04.U, Price Adjustments 
for Authorized Extensions of Time, on page 631 of the Standard Specifications for 
Construction, that starts with “The Department will use the following formula…” and 
replace with the following. 
 

The Department will use the following formula to calculate the unit price adjustments.  The 
adjustment for Minor Traf Devices will be at a daily rate of (a/b) not to exceed $900.00 per 
calendar or work day and the adjustment for Traf Regulator Control will be at a daily rate 
of (a/b) not to exceed $650.00 per calendar or work day.  When calculating the adjustment, 
either calendar or working days will be used for both original contract time and additional 
days. 

 
a/b × c = Unit price adjustment Formula 812-1 

 
where: 

 
a = Original contract unit price. 

 
b = Original contract time (For calendar date projects the original contract time will be 
calculated as the number of calendar days from the start date to the contract 
completion date as identified on the progress schedule, form 1130). 

 
c = Additional days the item was in use or required to be on standby during the 
authorized extension of time. 
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Delete Table 812-1 in subsection 812.04.E, on page 625 of the Standard Specifications for 
Construction, in its entirety and replace with the following. 
 
 

Table 812-1 Partial Payment Schedule for Minor Traf Devices and Traffic Regulator 
Control 

Percent of Original Contract Amount Earned Total Percent of Unit Price Paid 

First Use 15 
25 30 
50 55 
75 80 
90 100 

 



12SP-812L-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
SUPPORTS FOR TEMPORARY SIGNS 

 
OPR:CRB 1 of 1 APPR:MWB:DBP:06-26-12 

FHWA:APPR:08-18-12 
 
Delete the last paragraph of subsection 812.03.D.3, on page 604 of the Standard 
Specifications for Construction in its entirety, and replace with the following. 
 

Mount construction signs on portable sign support standards only if signs are to remain in 
place for 14 days or less, or as allowed by the Engineer if fixed supports are not possible. 
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OFS:CRB 1 of 1 APPR:LWB:DBP:10-09-13 

FHWA:APPR:10-09-13 
 

a. Description.  This work consists of making certain the portable changeable message sign 
(PCMS) is secure, and complies with the following: 
 

1. Create unique usernames and passwords (not defaults) for access to the PCMS local 
controls. 

 
2. Remove all literature (manuals, instructions, etc.) from the PCMS controller enclosure. 

 
3. Use a padlock, keyed lock, etc to prevent access to the controller enclosure. 

 
4. Provide the Engineer up to 3 keys, or the lock combination, as well as the usernames 

and passwords. 
 

5. Provide at minimum, one classroom style training session of 2 hours, on PCMS field 
equipment, including but not limited to: posting and removal of messages, diagnosing field 
equipment malfunctions including messaging and communications errors.  All training 
schedules, syllabus and materials are to be supplied by the Contractor and approved by the 
Engineer prior to delivery of training. Unless otherwise specified by the Engineer, the number 
of participants at each training session will be limited to a maximum of 20 individuals 

 
MDOT reserves the right to take full messaging control of any PCMS at any time throughout the 
duration of the project.  This includes posting any message determined to be appropriate by 
MDOT 
 
MDOT may, at any time, inspect PCMS boards that are on site to verify that the security measures 
in this special provision are being followed. 
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Delete subsection 812.04.A.4, on page 624 of the Standard Specifications for Construction 
in its entirety. 
 
 
Delete the second paragraph of subsection 812.04.C, on page 624 of the Standard 
Specifications for Construction in its entirety, and replace with the following: 
 

The Engineer will measure Sign, Type __, Temp, Prismatic, Furn as the total cumulative 
area of the maximum number of each sign legend that is in use during the course of the 
project unless previously paid.  The unit price for Sign, Type __, Temp, Prismatic, Furn 
includes the cost of portable or driven sign supports. 

 
 
Delete the second paragraph of subsection 812.04.D, on page 624 of the Standard 
Specifications for Construction in its entirety, and replace with the following: 
 

The Engineer will measure Sign, Type __, Temp, Prismatic, Oper as the total cumulative 
area of the maximum number of each sign legend that is in use during the course of the 
project unless previously paid. 
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FHWA:APPR:08-23-15 
 
Delete the first sentence for the second paragraph in subsection 812.03.D.8 on page 606 
of the Standard Specifications for Construction, and replace with the following: 
 

Light Type III barricades with two, Type C or Type D warning lights, fastened to the 
uprights above the top rail, provided these warning lights each weigh 3.3 pounds or less. 

 
 
Delete the following pay items from the list in subsection 812.04 on page 622 of the 
Standard Specifications for Construction. 
 

Barricade, Type III, High Intensity, Furn ..................................................................... Each 
Barricade, Type III, High Intensity, Oper .................................................................... Each 
Barricade, Type III, High Intensity, Double Sided, Furn ............................................. Each 
Barricade, Type III, High Intensity, Double Sided, Oper ............................................. Each 

 
 
Renumber the existing subsection 812.04.A.5 on page 624 of the Standard Specifications 
for Construction, as follows: 
 

4. The manufacturer’s invoiced cost for damaged equipment included in a lump sum pay 
item for maintaining traffic. 
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OFS:CGB 1 of 4 APPR:MWB:MKB:02-12-16 

FHWA:APPR:02-23-16 
 
Delete subsection 812.03.D.11.a, on page 610 of the Standard Specifications for 
Construction, in its entirety and replace with the following: 
 

a. Temporary Pavement Marking – Wet Reflective Type R.  Use temporary wet 
reflective pavement marking Type R (removable tape) when temporary pavement 
markings must be placed on finished pavements and are not in the exact location as 
future permanent markings or at the discretion of the Engineer when temporary 
markings must be removed during the life of a project. 

 
Ensure prior to installation the pavement surface is air blown or brushed to remove 
surface dust and dirt.  Remove curing compound from new concrete surfaces before 
applying Type R Tape. 

 
Place wet reflective Type R tape when it is used as a 4-foot dash or full length skip 
line as defined in the contract to temporarily mark finished pavement prior to the 
placement of permanent markings according to the Manufacturer’s specifications for 
existing temperature and pavement condition.  Offset it 1 foot from the permanent 
marking so that the permanent markings can be placed prior to the removal of the 4-
foot dashes or full length skip line.  Do not use 4-foot dashes or full length skip lines 
to temporarily mark a solid edge line.  Ensure damaged or missing tape of more than 
2 consecutive skip lines, is replaced at no cost to the Department within 24 hours after 
notification by the Engineer.  Failure to replace the tape within the 24 hour time period 
will result in a contract price adjustment as described in the Special Provision for Traffic 
Control Quality and Compliance. 

 
i. Between April 15 and November 1, place wet reflective Type R tape not used as 

a skip line according to the Manufacturer’s specifications for existing temperature 
and pavement condition.  Replace wet reflective Type R tape of more than 50 
cumulative feet that fails, at no cost to the Department within 24 hours after 
notification by the Engineer.  Failure to replace the tape within the 24 hour time 
period will result in a contract price adjustment as described in the Special 
Provision for Traffic Control Quality and Compliance. 

 
ii. From November 2 to December 1 and March 15 to April 14, place wet reflective 

Type R tape for all temporary shifts and tapers when pavement surfaces are dry 
and air temperatures are 40 degrees Fahrenheit and rising.  All wet reflective Type 
R tape placed during these times must be placed during approved daytime hours 
negotiated between the Engineer and the Contractor or daytime hours required in 
the contract.  Do not place wet reflective Type R tape within 24 hours of predicted 
precipitation, or 24 hours after any precipitation.  The Contractor will be paid to 
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repair locations that fail during these times unless the Engineer determines the 
failure is due to improper surface preparation, or failure to follow these 
requirements.  Repairs, if required, will be paid for at a negotiated price between 
the Engineer and the Contractor for the associated work. 

 
iii. Use temporary wet reflective pavement marking Type NR paint, for all tapers and 

shifts when ambient air temperature is less than 40 degrees Fahrenheit.  To 
remove the wet reflective Type NR paint, use the least abrasive technique as 
directed by the Engineer to minimize scarring.  If the approved pavement marking 
removal pay item is not part of the contract, the cost of the removal of Type NR 
pavement markings will be negotiated between the Engineer and the Contractor. 

 
iv. Wet reflective Type R tape is not to be placed between December 2 and March 

14. 
 
 
Delete subsection 812.03.D.11.b, on page 610 of the Standard Specifications for 
Construction, in its entirety and replace with the following: 
 

b. Temporary Pavement Marking. 
 

i. Wet Reflective Type NR Paint.  Use temporary pavement marking Wet Reflective 
Type NR paint when temporary pavement markings must be placed on pavement 
to be removed or replaced during construction.  They also must be used when 
temporary markings line up exactly with the placement of permanent markings and 
may be grooved out prior to recessing permanent markings.  The temporary 
pavement marking material must be compatible with the material specified for the 
permanent markings if permanent markings are to be placed on top of temporary 
markings. 

 
Place Wet Reflective Type NR paint in accordance with section 811.  Place the 
material at a thickness of 18 mils while driving at a maximum rate of 8 miles per 
hour.  Drop WR optics from the forward most bead applicator gun at a rate of 4 
pounds per gallon.  Drop glass beads at a rate of 6 pounds per gallon from the 
rear bead applicator gun. 

 
Place Wet Reflective Type NR paint, used as a 4-foot dash or full length skip line 
as defined in the contract, to temporarily mark finished pavement prior to the 
placement of permanent markings, in the exact location as the permanent marking 
such that its removal is not necessary.  Only use Wet Reflective Type NR markings 
compatible with the permanent pavement marking material specified on the project 
as a 4-foot dash or full length skip line.  Do not use 4-foot dashes or full length skip 
lines to temporarily mark a solid edgeline. 

 
ii. Type NR Tape.  Use temporary pavement marking Type NR Tape as a 4 foot dash 

or full length skip line as defined in the contract to temporarily mark a white skip 
line or yellow centerline on base or leveling course of pavement.  Type NR tape 
must not be used to temporarily mark a solid edgeline.  Type NR tape is not to be 
used on the wearing course of asphalt or on existing pavement. 

 
Place Type NR tape in accordance with section 811. 
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Delete the following pay items from the list of pay items in subsection 812.04, on page 623 
of the Standard Specifications for Construction: 
 

Pavt Mrkg, Type R, 4 inch, (color), Temp ................................................................... Foot 
Pavt Mrkg, Type NR, Paint, 4 inch, (color), Temp ....................................................... Foot 

 
 
Add the following pay items to the list of pay items in subsection 812.04, on page 623 of 
the Standard Specifications for Construction: 
 

Pavt Mrkg, Wet Reflective, Type R, Tape, 4 inch, (color), Temp ................................. Foot 
Pavt Mrkg, Wet Reflective, Type NR, Paint, 4 inch, (color), Temp .............................. Foot 

 
 
Delete subsection 812.04.N.2, on page 629 of the Standard Specifications for 
Construction, in its entirety and replace with the following: 
 

2. Non-Removable (Type NR) Pavement Markings.  The unit price for the relevant 
Pavt Mrkg, Wet Reflective, Type NR, Paint, Temp and Pavt Mrkg, Type NR, Tape, 
Temp pay items include the cost of providing and placing temporary pavement 
markings. 

 
 
Delete subsection 812.04.N.3, on page 629 of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

3. Removable (Type R) Pavement Markings.  The unit prices for Pavt Mrkg, Wet 
Reflective, Type R, Tape, 4 inch, (color), Temp and Pavt Mrkg Cover, Type R, 
(color) include the cost of providing, placing, maintaining, removing and disposing of 
temporary pavement marking.  Payment will be per foot measured along the length of 
the placed pavement marking except for 8 inch gore markings and double solid lines 
which will be two times their measured length. 

 
 
Delete subsection 922.06.A.1 on page 937 of the Standard Specifications for Construction 
in its entirety and replace with the following: 
 

1. Pavement Marking, Wet Reflective, Type R.  Provide wet reflective Type R 
temporary pavement marking as preformed tape.  Select wet reflective Type R 
markings from the Qualified Products List (922.06A).  Apply and remove preformed 
tape in accordance with the manufacturer's instructions.  The tape must remain flexible 
and conform to the texture of the pavement surface during use. 

 
 
Delete subsection 922.06.A.2, on page 937 of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

2. Pavement Marking, Wet Reflective, Type NR Paint.  Provide Wet Reflective Type 
NR temporary pavement markings as paint reflectorized with glass beads and wet 
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reflective optics, as required. 
 

a. Wet Night Retro Reflective Optics.  Select WR optics from one of the following 
Manufacturers or a Department approved alternative that meets or exceeds the 
requirements in Table 922-2: 

 
3M Corporation 
Potter’s Industries 
Swarco 

 
Table 922-2 

Temporary Wet Reflective Type NR Pavement Markings 

Average Initial Retro reflectivity at 30 meter geometry in mcd/lux/sq m with flow of placement 

Test Method 

Color 
White Yellow 

Dry (ASTM E 1710) 700 500 
Wet Recovery (ASTM E 2177) 250 200 

 
Ship the material to the job site or Contractor’s yard in sturdy containers marked in 
accordance with subsection 920.01.A. 

 
Select glass beads for corresponding materials in accordance to subsection 
920.02. 

 
Submit to the Engineer prior to the start of work a general certification from the 
Manufacturer that when applied according to the construction methods herein, the 
glass beads and optics will meet the minimum requirements shown in Table 922-
2. 

 
b. Binder Material for Temporary Wet Reflective Type NR Pavement 

Markings.  Select the liquid applied pavement marking from one of the following 
materials from the Qualified Products List to use as a binder for the WR optics or 
use an alternative as approved by the Engineer: 

 
811.03D1 Waterborne, Liquid Pavement Marking Material 
811.03D2 Low Temperature Waterborne, Liquid Pavement Marking Material 
811.03D3 Regular Dry Paint, Liquid Pavement Marking Material 

 
3. Pavement Marking, Type NR Tape.  Provide Type NR temporary pavement markings 

as preformed tape reflectorized with glass beads, as required.  The tape must remain 
flexible and conform to the texture of the pavement surface during use.  Select Type 
NR tape from the Qualified Products List (922.06A). 
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CFS:JFS 1 of 1 APPR:KAS:DBP:02-24-12 

FHWA:APPR:02-24-12 
 
Add the following paragraph after the first paragraph of Subsection 902.05 on page 743 of 
the Standard Specifications for Construction: 
 

The use of crushed concrete is prohibited on the project within 100 feet of any water 
course (stream, river, county drain, etc.) and lake, regardless of the application or location 
of the water course or lake relative to the project limits. 

 
Add the following paragraph after the first paragraph of Subsection 902.06 on page 743 of 
the Standard Specifications for Construction: 
 

The use of crushed concrete is prohibited on the project within 100 feet of any water 
course (stream, river, county drain, etc.) and lake, regardless of the application or location 
of the water course or lake relative to the project limits. 

 
Add the following paragraph after the fourth paragraph of Subsection 902.07 on page 744 
of the Standard Specifications for Construction: 
 

The use of crushed concrete is prohibited on the project within 100 feet of any water 
course (stream, river, county drain, etc.) and lake, regardless of the application or location 
of the water course or lake relative to the project limits. 
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FHWA:APPR:04-09-12 
 
Delete subsection 902.07.A, on page 744, of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

A. Class I, Class IIAA, or Dense-Graded Aggregate 21A, 21AA and 22A material for 
Class II material; 

 
Delete subsection 902.07.B, on page 744, of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

B. Class I, Class II, Class IIA, Class IIAA, Class IIIA or Dense-Graded Aggregate 21A, 
21AA and 22A material for Class III material; 

 
Delete subsection 902.07.C, on page 744, of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

C. Class I material for Class IIAA material; and 
 
Add the following subsection to Section 902.07, on page 744, of the Standard 
Specifications for Construction. 
 

D. Dense-Graded Aggregate 21A, 21AA and 22A material for Class IIA. 
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a. Description.  This special provision establishes the Superpave final aggregate blend 
gradation requirements and the Superpave final aggregate blend physical requirements. 
 

b. Materials.  Replace Table 902-5 and Table 902-6 of the Standard Specifications for 
Construction with the following tables. 
 

Table 902-5 
Superpave Final Aggregate Blend Gradation Requirements 

Standard 
Sieve 

Percent Passing Criteria (control points) 

Mixture Number 

5 4 

3 
Leveling 
Course 

3 
Base 

Course 2 LVSP (a) 
1½ inch — — — — 100 — 
1 inch — — 100 100 90–100 — 

3/4 inch — 100 90–100 90–100 ≤90 100 
1/2 inch 100 90–100 ≤90 ≤90 — 75–95 
3/8 inch 90–100 ≤90 — — — 60–90 
No. 4 ≤90 — — — — 45–80 
No. 8 47-67 39-58 35–49 23–49 19–45 30–65 
No. 16 — — — — — 20–50 
No. 30 — — — — — 15–40 
No. 50 — — — — — 10–25 
No. 100 — — — — — 5–15 
No. 200 2.0–10.0 2.0–10.0 2.0–8.0 2.0–8.0 1.0–7.0 3–6 

a. For LVSP, less than 50 percent of the material passing the No. 4 sieve may 
pass the No. 30 sieve. 
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Table 902-6 
Superpave Final Aggregate Blend Physical Requirements 

Est. Traffic 
(million 
ESAL) 

Mix 
Type 

Percent Crushed 
Minimum Criteria 

Fine Aggregate 
Angularity 

Minimum Criteria 
% Sand Equivalent 
Minimum Criteria 

Los Angeles 
Abrasion 

% Loss Maximum 
Criteria 

% Soft Particles 
Maximum Criteria (a) 

% Flat and Elongated 
Particles 

Maximum Criteria (b) 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

< 0.3 LVSP 55/— — — — 40 40 45 45 10 10 — — 

< 0.3 E03 55/— — — — 40 40 45 45 10 10 — — 

>0.3 -<1.0 E1 65/— — 40 — 40 40 40 45 10 10 — — 

>1.0 - < 3 E3 75/— 50/— 43 40 40 40 35 40 5 5 10 10 

>3 - <10 E10 85/80 60/— 45 40 45 45 35 40 5 5 10 10 

>10 - <30 E30 95/90 80/75 45 40 45 45 35 35 3 4.5 10 10 

>30 - <100 E50 100/100 95/90 45 45 50 50 35 35 3 4.5 10 10 

(a) Soft particles maximum is the sum of the shale, siltstone, ochre, coal, clay-ironstone and particles that are structurally weak or are non-durable in service. 
(b) Maximum by weight with a 1 to 5 aspect ratio. 
 
Note: “85/80” denotes that 85 percent of the coarse aggregate has one fractured face and 80 percent has at least two fractured faces. 
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CFS:RBE 1 of 1 APPR:DMG:RWS:08-06-15 

FHWA:APPR:08-11-15 
 
Delete Table 910-1 on page 813 of the Standard Specifications for Construction in its 
entirety and replace with the following: 
 

Table 910-1:  Physical Requirements for Geotextiles 

Geotextile Category 

Property 
Grab Tensile 

Strength 
(minimum) 
(pounds) 

Trapezoid 
Tear Strength 

(minimum) 
(pounds) 

CBR Puncture 
Strength 

(minimum) 
(pounds) 

Permittivity 
per second 
(minimum) 

Apparent 
Opening Size 
(maximum) 
(millimeters) 

Test Method 
ASTM D 4632 ASTM D 4533 ASTM D 6241 ASTM D 4491 ASTM D 4751 

Geotextile Blanket (a) 90 45 230 0.5 0.21 
Geotextile Liner 200 75 440 0.5 0.21 
Heavy Geotextile Liner 270 100 620 0.5 0.21 
Woven Geotextile Separator 
(<50% elongation) 270 100 620 0.05 0.425 
Non-Woven Geotextile 
Separator (>50% elongation) 200 75 440 0.05 0.425 
Stabilization Geotextile 270 100 620 0.05 0.50 
Silt Fence 100 (b) 45 --- 0.1 0.60 
Drainage Geocomposites 90 45 230 0.5 0.21 
a. For pipe wrap where backfill around the pipe meets granular material Class IIAA requirements; geotextiles, including 

knitted polyester sock, which meet the following minimum requirements in the applied condition are permitted: 
Mass/Unit Area: 3.0 oz/yd²; Mullen burst strength: 100 psi; maximum apparent opening size must be 0.30 mm for 
pavement and foundation underdrains, and 0.60 mm in other areas.  The fluid displacement rate for the Mullen burst 
test equipment must be 170 mL/min ±5 mL/min.  Subtract tare strength from the ultimate burst strength as specified 
in ASTM D 3786. 

b. Elongation at the specified grab tensile strength no greater than 40% for silt fence. 
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FHWA:APPR:01-27-15 
 
Delete the first sentence in subsection 918.01, on page 857 of the Standard Specifications 
for Construction, and replace with the following: 
 

Provide conduits listed and appropriately labeled by a Nationally Recognized Testing 
Laboratory (NRTL), as recognized by the Occupational Safety and Health Administration 
(OSHA), with ultraviolet protection and manufactured for use at temperatures of at least 194 
degrees F unless otherwise required. 

 
Delete the second sentence in subsection 918.01.A, on page 857 of the Standard 
Specifications for Construction, and replace with the following: 
 

Provide galvanized steel conduit manufactured in accordance with UL 6. 
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FHWA:APPR:07-13-16 
 
Delete the first paragraph of subsection 920.01, on page 890 of the 2012 Standard 
Specifications for Construction in its entirety and replace it with the following: 
 

Select pavement marking materials from the Qualified Products List unless specified 
otherwise by special provision in the contract.  For black liquid shadow markings and blue 
markings used in parking areas, either choose a product of the specified binder material and 
color from the Qualified Products List or select a white product of the specified binder material 
from the Qualified Products List and tint the product to the appropriate color. 

 
Use liquid applied pavement marking materials manufactured in the previous 12 months or 
within the shelf-life directed by the manufacturer, whichever is less.  Use solid applied 
materials within the shelf-life directed by the manufacturer.  Provide certification that liquid 
and solid applied pavement marking materials have been stored per the manufacturer’s 
requirements.  Materials not in compliance will be rejected and removed at the Contractor’s 
expense. 

 
Delete the second paragraph from subsection 920.02.A, on page 891 of the Standard 
Specifications for Construction in its entirety and replace it with the following: 
 

Glass beads must meet the general requirements of subsection 920.02.B, and the applicable 
requirements for specific applications of subsection 920.02.C.  All glass beads meeting 
subsections 920.02.B and 920.02.C to be used on Federal-aid projects must contain no more 
than 200 parts per million of arsenic or lead, as determined in accordance with Environmental 
Protection Agency testing methods 3052, 6010B, or 6010C. 

 
Add the following after the last paragraph of subsection 920.02.C, on page 892 of the 2012 
Standard Specifications for Construction: 
 

6. Modified Urethane.  The type, gradation, and application rates for glass beads used with 
modified urethane marking material must meet the modified urethane manufacturer’s 
recommendation. 

 
Use a double drop system of large and standard glass beads, a double drop system of 
ceramic elements and standard glass beads, or an Engineer-approved alternate for 
recessed longitudinal markings.  Ensure large glass beads meet federal specification TTB-
1325 for a Type 4 glass bead. 
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PMK:MKB 1 of 1 APPR:MWB:HZ:10-26-12 

FHWA:APPR:11-05-12 
 
Delete the second paragraph from subsection 920.02.A, on page 891 of the Standard 
Specifications for Construction in its entirety and replace it with the following: 
 

Glass beads must meet the general requirements of subsection 920.02.B, and the 
applicable requirements for specific applications of subsection 920.02.C.  All glass beads 
meeting subsections 920.02.B and 920.02.C to be used on Federal-aid projects must 
contain no more than 200 parts per million of arsenic or lead, as determined in accordance 
with Environmental Protection Agency testing methods 3052, 6010B, or 6010C. 
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Page Subsection Errata 
 
3 101.02 Modify the abbreviation reading “AIS” to read “AISI”. 
 
4 101.02 Delete the following abbreviations and the long forms 
  MDELEG 
  MDNRE 
  Add the following abbreviations and the long forms 
  MDNR  Michigan Department of Natural Resources 
  MDEQ  Michigan Department of Environmental Quality 
  MDLARA Michigan Department of Licensing and Regulatory Affairs 
  NESC  National Electrical Safety Code 
 
27 103.02.B.2 Change the last sentence of the first paragraph to read "For decreases 

below 75 percent, the maximum allowable payment for work performed, 
including any adjustment, will not exceed an amount equal to 75 percent 
of the original contract quantity times the contract unit price." 

 
34 104.05 The first sentence of this subsection should read "If the Contractor 

performs unauthorized work (work performed without the inspections 
required by the contract, extra work performed without Department 
approval, work performed contrary to the inspectors direction, or work 
performed while under suspension by the inspector), the Engineer may 
reject the unauthorized work." 

 
46 104.12 Add the following to the end of the first paragraph "The use of right-of-

way in wetlands and floodplains, or the crossing of water courses by 
construction equipment is prohibited." 

 
53 105.09 Add the following to the end of the second paragraph "Any specifically 

produced material not purchased by the Department, will remain the 
Contractors and must be removed from the project prior to final 
acceptance." 

 
56 107.02.B.2 This sentence should read "U.S.Army Corps of Engineers' Section 404, 

Dredge and Fill; and Section 10, Navigable Waterway." 
 
56 107.02.B Add the subsection reading as follows: 
  “3. U.S. Coast Guard Section 9, Navigable Waterway.” 
 
  Change "MDNRE" to "MDEQ" in this subsection. 
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64 107.12 Change the first sentence of the first paragraph to read: 
  “For protection of underground utilities and in accordance with 2013 PA 

174, the Contractor must notify Miss Dig at least 3 work days, excluding 
Saturdays, Sundays and holidays, before beginning each excavation in 
areas where public utilities have not been previously located.” 

 
65 107.15.A Change "MDNRE" to "MDEQ" in four instances in this subsection. 
 
66 107.15.A.3 Add the following to the end of the paragraph "Note that a burn permit 

from the MDNR is required for any open burning whenever the ground 
is not snow covered.  Any individuals that allow a fire to escape will be 
in violation of the Natural Resources and Environmental Protection Act 
and will be required to reimburse the costs of suppressing the wild fire." 

 
67* 107.16 The third sentence should read "In State Forests, the Contractor must 

contact the local Unit Manager, Forest Management Division, MDNR, 
regarding the work to be performed within or adjacent to the forest land." 

 
  Delete the last sentence of the first paragraph of this subsection. 
 
80 108.08.F Delete the second paragraph in its entirety. 
 
80 108.08.G Add the following new subsection: 
  “G.  The Contractor may propose and the Engineer may approve 

another equitable method, supported by an acceptable rationale to 
determine time extensions for any of the excusable delays listed in 
subsection 108.08. 

 
83 108.10.C Change the last sentence of the first paragraph to read: 
  “The liquidated damages may contain one or more components of 

damages added together.” 
 
83 108.10.C.1 In Table 108-1 delete the last row of the table and replace it with the 

following: 
  ≥50,000,000 4,500 
 
102 109.05.E.1 Change the second sentence of the third paragraph to read: 
  “Provide the content specified in subsection 109.05.D.11 for the 

applicable items in this statement and as follows:” 
 
107 150.04 Change the following pay item reading “Mobilization, Max __” to read 

“Mobilization, Max (dollar)” at nine locations throughout the subsection. 
 
112 201.03.A.3.b Change "MDNRE" to "MDNR" in three instances in this subsection. 
 
150 208.01 Change "MDNRE" to "MDEQ" in this subsection. 
 
180 308.03.A Change the first sentence of the second paragraph to read: 
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  “Do not operate equipment required to place backfill directly on 
geotextile products.” 

 
185 401.03.A Change the first sentence of the second paragraph to read: 
  Where unstable soil conditions, or obstructions other than rock, require 

excavation of the trench below the elevation detailed on the plans; 
undercut, backfill, and compact the trench as directed by the Engineer. 

 
188 401.03.H Change the second sentence of the paragraph to read “Jack steel pipes 

in place in accordance with subsection 401.03.G”. 
 
189 401.03.N Add the following sentence to the end of the first paragraph "Where 

possible, maintain the stream flow thru a temporary channel or 
temporary culvert." 

 
  The second sentence of the second paragraph should read "Direct 

water from the dewatering operations through a filter bag before 
discharging to an existing drainage facility." 

 
190 401.04 Change the fourth pay item from the end of the list to read as follows: 
  “Steel Casing Pipe, __ inch, Tr Det __.” 
 
195 402.03.C Change the third sentence of the first paragraph to read as follows: 
  “Wrap pipe joints, with a diameter greater than 24 inches, using 

geotextile blanket.” 
 
200 402.04 Change the third pay item from the top of the list to read as follows: 
  “Sewer, Cl __, __ inch, Jacked in Place” 
 
200 402.04.A Change the last sentence of the subsection to read as follows: 
  “The unit price for Sewer and Sewer, Reinf Conc, Ellip includes the 

cost of excavation, backfill, geotextile blanket and mandrel testing.” 
 
201* 402.04.H Change the last sentence of the first paragraph to read "The Department 

will not make an adjustment in the pay items of Minor Traf Devices or 
Traf Regulator Control." 

 
208 403.04.D.3 Change the sentence to read: 
  “Removing and replacing pavement adjacent to the adjusted cover per 

Standard Plan R-37 Series.” 
 
218 406.03.A.2 Change the first sentence of the first paragraph to read: 
  “Design precast box culverts less than 10 feet in span length measured 

along the centerline of the roadway in accordance with current AASHTO 
LRFD Bridge Design Specifications and ASTM C 1577.” 

 
  Add the following sentence to the end of the first paragraph: 
  “Design precast box culverts greater than or equal to 10 feet in span 

length measured along the centerline of the roadway for HL-93 Modified 
live load.” 
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219 406.03.B Change the first sentence of the first paragraph to read: 
  “Submit shop drawings for culverts greater than or equal to 10 feet in 

span length measured along the centerline of the roadway to the 
Engineer, for review and approval in accordance with subsection 
104.02.” 

 
219 406.03.C.1 Change the second sentence of the first paragraph to read: 
  “Before manufacture, perform load ratings on precast three-sided, arch 

or box culverts greater than or equal to 10 feet in span length measured 
along the centerline of the roadway, in accordance with the AASHTO 
Manual of Bridge Evaluation, Section 6, Part A, the Michigan Bridge 
Analysis Guide current at the time load rating is performed, and the 
Michigan Structure Inventory and Appraisal Guide.” 

 
223 406.03.G Add the following after the first sentence of the second paragraph: 
  “Where possible, maintain the stream flow thru the existing channel, 

temporary channel, or temporary culvert.” 
 
224 406.03.G Replace the fifth paragraph of this subsection with the following: 
  “The Contractor may use cast-in-place wing walls, headwalls, and 

aprons, as alternatives to precast wing walls, headwalls, and aprons.  
Attach cast-in-place wing walls or headwalls as shown on the shop 
drawings.” 

 
225 406.03.G.2 Change the third sentence of the first paragraph to read: 
  “Before placing the open-graded aggregate 34R, compact the coarse 

aggregate 6A using at least three passes of a vibrating plate 
compactor.” 

 
226 406.03.G.2 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Fill the space between the box culvert joints during placement of box 

sections with closed-cell rubber extrusion type gaskets in accordance 
with ASTM C 990." 

 
226 406.04.A.9 Change the sentence to read: 
  “Providing plan modifications including design, additional plan quantities 

and pay items to accommodate any changes to the precast units as 
shown on the plans.” 

 
226* 406.04.A Add the following paragraph after the last paragraph of the subsection: 
  “The substructure design is specific to the three-sided or arch culvert 

detailed on the plans.  The Contractor must use approved MDOT service 
vendors qualified in Hydraulics, Geotechnical Engineering Services, 
and Short and Medium Span Bridges to perform the required design and 
plan modifications, as directed by the Engineer, if the Contractor selects 
a culvert shape different than shown on the plans.” 

 
227 406.04.B Add the following new item in the list of items in this subsection: 
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2. Headwalls, wingwalls, aprons, and curtain walls, precast or cast-in-
place; 

 
Renumber the exist items 2 through 4 in this list to read 3 through 5. 

 
Delete existing item numbered 5 and replace with the following: 
6. Inserts for bars and connection hardware; and 

 
Renumber the existing item 6 in this list to read 7. 

 
227 406.04.B Delete the first and second paragraphs following the list of items in this 

subsection and replace with the following: 
  “The Department will pay separately for cast-in-place concrete, other 

than for culvert segments, wing walls, and headwalls; excavation; 
protective coating; providing and placing backfill material; by plan 
quantity in accordance with subsection 109.01.A.” 

 
239 501.03.C.6 The first sentence of this subsection should read "Except as specified in 

subsection 501.03.C.4, removing HMA surface applies to removing 
HMA overlying a material designated for removal or that is required to 
remain in place." 

 
247 501.03.O Change footnote e in Table 501-5 to read: 
  "Flushing severe enough to significantly affect surface friction (Friction 

Number <35)." 
 
249 501.04.H The first sentence of this subsection should read "The Engineer will 

measure, and the Department will pay for removing HMA surface, no 
greater than 12 inches thick, overlying a material designated for removal 
or that is required to remain in place, as HMA Surface, Rem." 

 
  The second paragraph of this subsection should read "The Engineer will 

measure, and the Department will pay for removing HMA surface, 
greater than 12 inches thick, overlying a material designated for removal 
or that is required to remain in place, as Pavt, Rem in accordance with 
subsection 204.04." 

 
257 503.03.E Delete this subsection in its entirety. 
 
265 504.03.E.3 Delete this subsection in its entirety. 
 
269 504.04.A This subsection should read "The unit prices for Micro-Surface, 

regardless of the type required, include cleaning existing pavement; 
applying a bond coat; temporary pavement markings; stationing; 
corrective action; and traffic control to complete corrective action." 

 
299 601.04 In table 601-2 delete the row for Grade P-NC concrete in its entirety. 
 
300 601.04 In table 601-2, the first sentence of footnote b. should read: 
  “Use coarse aggregate 6A, 6AA or 6AAA for Grades P1, P2 and M.” 
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  In table 601-2, footnote c. should read: 
  “The mix design basis for bulk volume (dry, loose) of course aggregate 

per unit volume of concrete is 72% for Grade P1; 74% for Grade P2.” 
 
308 602.03.F Note c. in Table 602-1 should read "Refer to Section D6 of the Materials 

Quality Assurance Procedures Manual for inspection procedure." 
 
320 602.04.C.3 The last paragraph in this subsection should read "If the Engineer 

approves a substitution of a higher concrete grade for a lesser grade 
(e.g., P1 for P2), the Department will pay for the higher grade of concrete 
using the original bid and pay items of the lesser grade." 

 
327 603.02 Change the second material in the list to read: 
  “Concrete, Grade P-NC…………………………………………..….603” 
 
  Change the third material in the list to read: 
  “Base Course Aggregate, 4G, 21AA, 22A………………………….902” 
 
334 603.03.B.10 Change the last sentence of the second paragraph to read "Apply the 

required curing compound in two coats, at a rate of at least 1 gallon per 
25 square yards for each coat." 

 
342 603.04.G.3 Change "D1" to "W" in two instances in this subsection. 
 
351 701.04 Replace Tables 701-1A and 701-1B with the Table 701-1 below. 
 
372 705.03.C.1 Add the following sentence after the first paragraph of this subsection:  

“Do not drive piles within a radius of 25 feet of newly placed concrete 
until the concrete attains at least 75 percent of its specified minimum 
strength.” 

 
374 705.03.C.2.c Change the last sentence of the second paragraph to read “Drive test 

piles to the minimum pile length or practical refusal, whichever is 
greater”. 

 
379 705.04 Change the fifth item down the list to read: 
  “Pile, Galv (Structure No.)” 
 
380 705.04 Change the last item in the list to read: 
  “Pile Driving Equipment, Furn (Structure No.)” 
 
383 706.02 The fourth paragraph following the list of materials should read "Provide 

AASHTO M 270, Grade 36 steel, meeting the requirements of ASTM A 
786, galvanized in accordance with section 707, for expansion joint 
cover plates.  Provide plates at least 3/8 inch thick.  Use plates with a 
slip resistance equal to or greater than those meeting the requirements 
of ASTM A 786 and must be approved by the Engineer.  Provide ASTM 
F 593 (Type 304) stainless steel, 3/4-inch or 1/2-inch diameter, flathead 
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countersunk screws with 3/4-inch or 1/2-inch diameter inserts for use in 
expansion joint cover plates." 

 
389 706.03.D.4.b Change the first sentence of the fourth paragraph to read "Design forms, 

form supports, and attachments to carry dead loads, and resultant 
horizontal loads due to forming of cantilever overhangs." 

 
390 706.03.E.4 Change the forth sentence of the first paragraph to read: 
  “Use wire ties to secure all bar intersections for the top mat.  Use wire 

ties to secure all bar intersections for other mats where the product of 
the length and width of bar intersection spacing exceeds 120 square 
inches.” 

 
391 706.03.E.8 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Patch sawed or sheared ends and visible defects in accordance with 

ASTM A 775." 
 
392 706.03.E.8 Change the last sentence of the third paragraph of this subsection to 

read: 
  "Coat mechanical splices after splice installation in accordance with 

ASTM A 775 for patching damaged epoxy coating." 
 
394 706.03.H.1 Delete the last paragraph on page 394 and replace it with the following: 
  “Do not cast sidewalk, curb, or barrier pours until the deck concrete 

attains at least the minimum specified 7-day flexural or compressive 
strength, and after completion of the 7-day continuous wet cure.  The 
forming of succeeding portions may occur, provided the wet cure is 
maintained.” 

 
406* 706.03.N.1.b Add the following to the end of the last paragraph of the subsection: 
  “Do not discontinue wet cure nor cast succeeding portions onto the 

bridge deck prior to completion of the 7-day two-phase continuous wet 
cure.  Ensure excess or ponding cure water is removed prior to casting 
of succeeding structure portions.” 

 
416 707.03.C.1 Change the title of the subsection from “Shop Plans to read “Shop 

Drawings”. 
 
  Change the second sentence of this subsection to read: 
  “Do not use design drawings in lieu of shop drawings.” 
 
426 707.03.C.17 Change the second sentence in the first paragraph of this subsection to 

read: 
  "Tap oversized galvanized nuts in accordance with ASTM A 563 or 

AASHTO M 292 and meet Supplementary Requirement S1 of ASTM A 
563 or AASHTO M 292." 

 
430 707.03.D.7.b Delete the first sentence of the last paragraph of this subsection. 
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430* 707.03.D.7.b Change the title of the Table 707-4 to read: 
  "Minimum Bolt Tension for ASTM A 325 Bolts" 
 
430 707.03.D.7.b Change "104,000" to "103,000" in the last row under the column titled 

Minimum Bolt Tension. 
 
431 707.03.D.7.c Add the following sentence to the end of the first paragraph of this 

subsection: 
  “If using impact wrenches, provide wrenches sufficient to tighten each 

bolt in approximately 10 seconds.” 
 
431* 707.03.D.7.c Change the first sentence of the second paragraph to read: 
  "Do not reuse ASTM A 325 bolts and nuts." 
 
434 707.04.A Change the first sentence of the first paragraph of this subsection to 

read: 
  “The Engineer will measure structural steel by the calculated weight of 

metal in the finished structure, excluding filler metal in welding, as 
shown on the shop drawings or working drawings.” 

 
438 708.03.A.2 Change the title of the subsection from “Shop Plans to read “Shop 

Drawings”. 
 
  Change the first sentence to read: 
  “Submit shop drawings in accordance with subsection 104.02.” 
 
  Change the fourth sentence to read: 
  “Do not start production until the Engineer approves the shop drawings.” 
 
441* 708.03.A.11 Change the last sentence of the first paragraph to read “Cure concrete 

at temperatures from 70 ◦F to 150 ◦F until concrete attains the release 
strength shown on the shop drawings”. 

 
441 708.03.A.11 Change the fourth sentence of the fourth paragraph to read “Do not 

exceed a maximum concrete temperature of 150 ◦F during the curing 
cycle.” 

 
458 711.03.A Change the first sentence in the first paragraph to read: 
  “Shop drawings for structural steel and pipe railings are not required.” 
 
460 711.04.A Change the second sentence of the first paragraph to read: 
  “The unit price for Bridge Barrier Railing includes the cost of placing 

steel reinforcement, providing and placing concrete, constructing joints, 
and forming, finishing, curing and protecting the concrete.” 

 
461 711.04.F The title of this subsection should read "Reflective Marker, Permanent 

Barrier." 
 
467 712.03.C Add the following to the end of the third paragraph of the subsection: 
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  “Notify the Engineer of any saw cuts in the top flange.  Saw cuts equal 
to or less than 1/32 inch deep in steel beams must be repaired by 
grinding, to a surface roughness no greater than 125 micro-inches per 
inch rms, and tapering to the original surface using a 1:10 slope.  Saw 
cuts in excess of 1/32 inch deep in steel beams require a welded repair 
to be submitted to the Engineer for approval.  Weld in accordance with 
subsection 707.03.D.8 and provide adequate notice to allow the 
Engineer to witness the repair work.  Inspect and test all saw cut repairs 
(including grinding repairs) using ultrasonic testing in accordance with 
707.03.D.8.c at no additional cost to the Department.” 

 
471 712.03.J Add the following to the end of the second paragraph of the subsection: 
  “Select adhesive anchor systems from the Qualified Products List.” 
 
471 712.03.J.1 Delete the first paragraph in this subsection and replace it with the 

following:  “Propose complete details of drilling, cleaning, and bonding 
systems for anchoring reinforcement and submit for the Engineer’s 
approval before use.  The minimum embedment depth must be nine 
times the anchor diameter for threaded rod or bolt and twelve times the 
anchor diameter for reinforcing bar.  Propose a drilling method that does 
not cut or damage existing reinforcing steel.  Prepare at least three proof 
tests per anchor diameter and type in the same orientation in which they 
will be installed on the existing structure, on a separate concrete block, 
in the presence of the Engineer.  The Engineer will proof test the 
proposed systems.  The Engineer will base approval of the anchoring 
system on the following criteria:” 

 
471 712.03.J.2 Change the third sentence of the first paragraph to read: 
  “Use a tension testing device for unconfined testing, in accordance with 

ASTM E 488.” 
 
473 712.03.L.2 Change the first sentence in the second paragraph of this subsection to 

read: 
  "If using epoxy coated steel reinforcement, epoxy coat mechanical 

reinforcement splices in accordance with ASTM A 775." 
 
473 712.03.L.3 Delete the existing first sentence in the first paragraph. 
 
473 712.03.L.3 Change the third sentence of the first paragraph to read "Provide two 

test splices on the largest bar size." 
 
473* 712.03.L.3 Change the sentence beginning “Demonstrate to the…. to read: 
  “Demonstrate to the Engineer that splices have a tensile strength of 125 

percent of the bar yield strength and high strength splices have a tensile 
strength of 150 percent of the bar yield strength.” 

 
488 713.02 Add the following as subsection 713.02.C: 
  "C.  Structural Steel for Retrofitting and Welded Repairs.  Structural 

steel material used for retrofitting and welded repairs of primary 
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members as defined in subsection 707.01.B must meet longitudinal 
Charpy V-Notch impact test requirements." 

 
501 715.02 Add the following material reference above the two existing items: 
  “Sealant for Perimeter of Beam Plates ..................................... 713” 
 
508 715.03.D.1 Add the following sentence after the second paragraph of the 

subsection: 
  “Apply sealant for perimeter of beam plates in accordance with 

subsection 713.03.F.” 
 
515 716.03.A Delete the second paragraph of this subsection in its entirety. 
 
  Change the last sentence of the last paragraph of this subsection to 

read: 
  “Provide a primer dry film thickness for the top flange between 4 mils 

and 10 mils.” 
 
519 716.04 Change the second sentence of the first paragraph of this subsection to 

read: 
  "The unit price for Field Repair of Damaged Coating (Structure No.) 

includes the costs of making field repairs to the shop applied coating 
system; prime coat surfaces and exposed surfaces of bolts, nuts, and 
washers; and repairing stenciling." 

 
521 717.04.B This subsection should read "The unit price for Drain Casting 

Assembly includes the cost of providing and installing the downspout 
and, if necessary, the lower bracket to the drain casting." 

 
522 718.02 Change the section number "906" in the third material in the list to read 

"919." 
 
533 718.04 Delete the following pay item from the list: 
  Temp Casing………………………………………………………….Foot 
 
533 718.04.B.2 Delete this subsection in its entirety. 
 
533 718.04.B.3 Renumber this subsection as follows: 
  “2.  Permanent Casing.” 
 
540 802.04 Change "Non reinf" in the last pay item of the list with "Nonreinf". 
 
545* 803.04.E Change the second sentence of the second paragraph to read: 
  “The unit price for Railing for Steps includes the cost of providing, 

fabricating, installing, and grouting the railing.” 
 
560 807.04 Delete the following pay item from the list: 
  Guardrail Buffered End ........................................................... Each 
 
560 807.04.B Change the fifth paragraph of this subsection to read: 
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  “The Engineer will measure Guardrail Salv and Guardrail, Mult, Salv 
along the face of the rail (one face for multiple beams), including 
terminals and end shoes.” 

 
567 808.04.C Change the first paragraph of this subsection to read: 
  "The Department will not pay separately for protective fence required in 

accordance with subsection 104.07." 
 
569 809.04.A Change the first sentence to read: 
  “The unit price for Field Office, Cl __ includes the cost of setup, 

providing access, grading, maintaining, plowing snow, and utility hook-
up charges.” 

 
570 809.04.B Delete the existing second and third sentences in the first paragraph 

and replace them with the following: 
  “The unit price for Field Office, Utility Fees includes the cost of monthly 

usage fees for electricity, gas, telephone service and charges, fuel for 
the stove, monthly water and sanitary service.” 

 
570 809.04.B Change the existing fourth sentence in the first paragraph to read: 
  “The Department will reimburse the Contractor for monthly usage fees 

for electricity, gas, telephone, water and sanitary charges incurred by 
the Department.” 

 
575 810.03.K Change the subsection to read 
  "K.  Drilled Piles for Cantilever and Truss Foundations.  Construct 

drilled piles for cantilever and truss foundations in accordance with 
section 718." 

 
578 810.03.N.2 Add the following sentence after the first sentence of the second 

paragraph on this page: 
  "Mark each nut and bolt to reference the required rotation." 
 
584 810.04 Delete the last pay item in the list: 
  Truss Fdn Anchor Bolts, Replace………………………………….Each 
 
596 811.03.G Delete this subsection in its entirety. 
 
597* 811.03.H Rename this subsection as follows: 
  “G.  Raised Pavement Marker (RPM) Removal.” 
 
597* 811.04 Change "Crosshatching" in the last pay item of the list on this page to 

"Cross Hatching". 
 
598* 811.04 Delete the following pay items from the list: 
  Pavt Mrkg, (material), 4 inch, SRSM, (color)………………………Foot 
  Pavt Mrkg, (material), 4 inch, SRSM, 2nd Application, (color)……Foot 
 
  Add the following pay items to the list: 
  “Pavt Mrkg, Polyurea, (legend)……………………………………….Each 
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  Pavt Mrkg, Polyurea, (symbol)……………………………………….Each” 
 
  Change the sixth item down the list to read: 
  “Pavt Mrkg, Polyurea, __ inch, Cross Hatching, (color)” 
 
  Change the eleventh item down the list to read: 
  “Rem Curing Compound, for Longit Mrkg, __ inch…………………Foot” 
 
  Change the last item in the list to read: 
  “Witness, Log, Layout, $1000.00” 
 
599 811.04.B Delete this subsection in its entirety. 
 
599 811.04 Rename the following subsections as follows: 
  “B.  Call Back. 
  C.  Pavement Marking Removal. 
  D.  Material Deficiency.” 
 
602 812.03.D Change the first sentence to read "Provide and maintain traffic control 

devices meeting the requirements in the ATSSA Quality Guidelines for 
Work Zone Traffic Control Devices and Features." 

 
603 812.03.D.1 The last sentence on this page should read "Lay the sign behind the 

guardrail, with the uprights pointing downstream from the traffic, and 
place the support stands and ballasts close to the guardrail." 

 
604 812.03.D.2 The first sentence of the fourth paragraph should read "Do not use 

burlap or similar material to cover Department or Local Government 
owned signs." 

 
604 812.03.D.5 The fifth sentence of the first paragraph should read "Do not mix drums 

and cones within a traffic channeling sequence." 
 
605 812.03.D.6.b Change the first sentence of the first paragraph to read: 
  “The Department will allow the nighttime use of 42-inch channelizing 

devices, in the tangent area only, on CPM and pavement marking of any 
duration where the use of plastic drums restricts proposed lane widths 
to less than 11 feet, including shy distance.” 

 
605 812.03.D.7 Add the following sentence after the first sentence of the first paragraph: 
  “Place a shoulder closure taper in advance of the lighted arrows placed 

on the shoulders.” 
 
607 812.03.D.9 Delete the second paragraph of this subsection and replace with the 

following:  “Link sections together to fully engage the connection 
between sections.  Maintain the barrier with end-attachments engaged 
and within 2 inches of the alignment shown on the plans.” 

 
608 812.03.D.10.b Delete the second sentence of the second paragraph of this subsection 

beginning with "Install sand module attenuators…" 
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608 812.03.D.10.b Add the following sentence after the second paragraph of this 

subsection: 
  “Install impact attenuation devices as shown on the plans, as directed 

by the Engineer, or both.” 
 
609 812.03.D.10.e Delete the second paragraph of this subsection. 
 
613 812.03.D.14.a.iii Change the sentence in this subsection to read "Place an ET Type or 

SKT Type extruder guardrail ending on both blunt guardrail ends." 
 
615 812.03.F The second sentence of the second paragraph of this subsection should 

read: "The Contractor may use a Type R temporary pavement marking 
cover, per subsection 812.03.D.12 when authorized by the Engineer." 

 
616 812.03.F.2 The last sentence of the first paragraph should read: "If the removal 

equipment cannot collect all removal debris, operate a self-propelled 
sweeper capable of continuously vacuuming up the removal debris 
immediately behind the removal equipment." 

 
617 812.03.G.3 The first sentence of the second paragraph should read: "Sweep the 

shoulder and remove debris prior to placing traffic on the shoulder and 
throughout the time the shoulder is used to maintain traffic." 

 
617 812.03.G.4.a Delete "48 inch by 48 inch" from the first sentence of this subsection. 
 
618* 812.03.G.7 The first sentence of the first paragraph should read: "Clean barrier 

reflectors, plastic drums, 42 inch channelizing devices, tubular markers, 
signs, barricades, and attached lights in operation on the project to 
ensure they meet required luminosity." 

 
619 812.03.G.8 The second sentence of the third paragraph from the end of the 

subsection should read: "Illuminate traffic regulator stations at night per 
subsection 812.03.H.” 

 
621 812.03.I.6 Delete "48 inch by 48 inch" from the second sentence of this subsection. 
 
622* 812.03.J The second paragraph should read "Apply one 2-inch wide horizontal 

stripe of red and white conspicuity tape along at least 50 percent of each 
side of, and across the full width of the rear of the vehicle or equipment." 

 
622 812.04 Change the second item down the list to read: 
  “Traf Regulator Control” 
 
  Change the sixth item down the list to read: 
  “Sign Cover, Type I” 
 
626 812.04.I Change the reference "812.04.E" in the first sentence to "812.04.D". 
 
628 812.04.M.4 Add the following as the first sentence of this subsection: 
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  “The Engineer will not measure a temporary barrier ending move as 
Conc Barrier Ending, Temp, Relocated if it involves work defined in 
subsection 812.04.M.3.” 

 
629 812.04.N.1 Change the reference "811.04.D" in the second paragraph of this 

subsection to read "811.04.C". 
 
630 812.04.S Change the first sentence to read: "The Department will not make 

additional payments for traffic regulating, signing, arrow boards, and 
lighting systems for traffic regulator stations operated at night due to a 
temporary PTS system failure." 

 
634 813.03.C.3 Change the reference "903.07.A" in the paragraph of this subsection to 

read "907.07.B". 
 
646 815.04 Change the first, third and fourth pay items in the list to read: 
  “Site Preparation, Max (dollar) ............................................. Lump Sum 
  Watering and Cultivating, First Season, Min (dollar)............. Lump Sum 
  Watering and Cultivating, Second Season, Min (dollar) ...... Lump Sum” 
 
646 815.04.C.1 Change the following pay item reading: “Watering and Cultivating, First 

Season, Min. (dollar)” to read “Watering and Cultivating, First Season, 
Min (dollar)” at two locations throughout the subsection. 

 
646 815.04.C.1.b Delete this subsection in its entirety. 
 
646 815.04.C.1.c Rename this subsection to read: 
  “b. Removal and disposal of unacceptable plants.” 
 
646 815.04.C.2 Change the following pay item reading: “Watering and Cultivating, 

Second Season, Min. (dollar)” to read “Watering and Cultivating, 
Second Season, Min (dollar)” at three locations throughout the 
subsection. 

 
647 815.04.C.2 Change the last paragraph of this subsection to read: 
  “For each unacceptable plant identified, the Engineer will calculate a 50 

percent reduction in the unit price for the relevant (Botanical Name) pay 
item, and will process a negative assessment for each unacceptable 
plant for that amount.” 

 
650 816.03.B Delete the first paragraph of this subsection and replace with the 

following: 
  "Conduct soil tests when called for in the contract or when directed by 

the Engineer.  Provide soils tests results to the Engineer when testing is 
required.  Provide and place fertilizer as indicated below and as 
indicated in the soils tests, if required." 

 
650 816.03.B.1 Change the sentence to read: "For Class A fertilizer, evenly apply 176 

pounds of chemical fertilizer nutrient per acre on a prepared seed bed." 
 



12SS-001A-12 
 15 of 29 07-29-16 
Page Subsection Errata 

An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

650 816.03.B.2 Change the sentence to read: "For Class B fertilizer, evenly apply 120 
pounds of chemical fertilizer nutrient per acre on a prepared seed bed." 

 
650* 816.03.B.3 Change the sentence to read: "For Class C fertilizer, evenly apply 80 

pounds of chemical fertilizer nutrient per acre on established turf." 
 
663* 819.01 Delete the first paragraph in the subsection and replace it with the 

following: 
  “This work consists of providing operating electrical and lighting units; 

removing, salvaging, or disposing of existing electrical and lighting 
components; excavating, backfilling, restoring the site in accordance 
with section 816; and disposing of waste excavated materials.  
Complete this work in accordance with this section, section 820, and the 
contract and to the requirements of the NEC, the National Electrical 
Safety Code, and the MDLARA for those items not identified in the 
contract.” 

 
  Change the third sentence of the second paragraph in this subsection 

to read: 
  “Contact the MDLARA for electrical service inspection and pay the 

applicable fees.” 
 
671 819.03.F.1 Change the paragraph to read: 
  “Install light standard foundations as shown on the plans and the 

standard plans, as applicable.” 
 
673 819.03.G.4.b Change the last sentence of the first paragraph to read: 
  "Tighten the anchor bolts to a snug tight condition as described in the 

third paragraph of subsection 810.03.N.2 ensuring the lock washer is 
completely compressed." 

 
673 819.03.G.4.b Delete the first two sentences of the second paragraph and replace with 

the following: 
  "Tighten bolts connecting the pole to the frangible base to a snug tight 

condition.  Snug tight is the tightness attained by a few impacts of an 
impact wrench, or the full effort of a person using an ordinary spud 
wrench.  The lock washers must be fully compressed." 

 
678* 819.04 Delete the last item in the list on this page reading: 
  “DB Cable, in Conduit, 600 Volt, (number) 1/C# (size) ........... Foot” 
 
680 819.04 Change the first paragraph to read: 
  “Unless otherwise required, the unit prices for the pay items listed in this 

subsection include the cost of excavation, granular material, backfill, 
and disposal of waste excavated material.  If the contract does not 
include pay items for restoring the site in kind in accordance with section 
816, the Department will consider the cost of restoration included in the 
pay items listed in this subsection.” 

 
680 819.04.A Add the following paragraph after the first paragraph of the subsection. 
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  “The unit prices for Conduit, Rem include the cost of removing the type, 
number, and size of conduit shown on the plans.” 

 
  Change the third paragraph of the subsection to read: 
  “The unit prices for Conduit, (type), __ inch and Conduit, DB, 

(number), __ inch include the cost of installing the type, number, and 
size of conduit shown on the plans, and installing marking tape.” 

 
681 819.04.B Change the last paragraph of the subsection to read: 
  “The unit price for DB Cable, in Conduit, Rem includes the cost of 

removing all cables from the existing conduit measured per lineal foot 
of conduit.” 

 
681 819.04.C Change the first paragraph of the subsection to read: 
  “The unit prices for Cable, Rem and Cable, (type), Rem include the 

cost of dead ending, circuit cutting, installing guying, work required to 
leave circuits operable, and disposing of the removed cables, wire, 
hardware, and other appurtenances.” 

 
681 819.04.D Change the first paragraph of the subsection to read: 
  “The unit price for Cable, Pole, (type), Disman includes the cost of 

dismantling and off-site disposal of the following:” 
 
685 820.01.D Change the sentence to read: 
  “Excavate, backfill, restore the site in kind in accordance with section 

816, and dispose of excess or unsuitable material;” 
 
688 820.03.C Change the seventh paragraph of this subsection to read: 
  “Tighten top anchor bolt nuts, snug, in accordance with the first four 

paragraphs of subsection 810.03.N.2, except beeswax will not be 
required.” 

 
696 820.04 Add the following pay items to the list: 
  “Pedestal, Pushbutton, Alum………………………………………Each 
  Pedestal, Pushbutton, Rem……………………………………….Each” 
 
697 820.04.A.2 Change the sentence to read: 
  “If the contract does not include pay items for restoring the site in kind 

in accordance with section 816, the Department will consider the cost of 
restoration included in the pay items listed in this subsection.” 

 
698 820.04.B Delete the second paragraph of this subsection found on this page. 
 
698 820.04.C Change "Fdns" to read "Fdn" in four instances in this subsection. 
 
701 820.04.J.3 Change the sentence to read: "Installing wires in the saw slots and to 

the handholes;" 
 
701. 820.04.J Add the following as a new subsection: 
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  “7.  A 3/4 inch minimum flexible conduit (non-metallic and rated for 
underground use) from the pavement to the handhole.” 

 
706 821.01.B Change the website address listed after the second paragraph on this 

page to read: 
  “http://www.ngs.noaa.gov/heightmod/GuidelinesPublications.shtml” 
 
711 822.03.B Change the second paragraph to read: 
  “If corrugations are required on concrete shoulders and the method of 

installation is not shown on the plans or directed by the Engineer, 
construct corrugations by grinding, or cutting.” 

 
720 823.04 Change the pay item seventh from the bottom of the list to read: 
  “Water Shutoff, Adj, Temp, Case __” 
 
730 824.03.Q Change the third sentence of the fourth paragraph to read: 
  “Ensure placement of monumentation in accordance with section 821.” 
 
730 824.03.Q Change the first sentence of the last paragraph to read: 
  “The Department will not pay for work dependent on lost or destroyed 

stakes until the Contractor replaces the stakes.” 
 
732 824.04 Change the first sentence of the first paragraph following the list of pay 

items to read: 
  “If the Engineer determines the Contractor will perform staking as extra 

work, the Department will pay for staking in accordance with section 
103.” 

 
733 824.04 Change the left column header in Table 824-2 to read: 
  “Percent of Original Contract Amount Earned” 
 
739 902.02 Change the last aggregate testing description to read: 
  “Determining Specific Gravity and Absorption of 
  Fine Aggregates………………………………………………..MTM 321” 
 
742 902.03.C.1.a Change the sentence to read: 
  “Coarse aggregate includes all aggregate particles greater than or 

retained on the 3/4-inch sieve.” 
 
742 902.03.C.2.a Change the sentence to read: 
  “Intermediate aggregate includes all aggregate particles passing the 

3/4-inch sieve through those retained on the No. 4 sieve.” 
 
742 902.03.C.2.b.iii Change the sentence to read as follows: 
  “Maximum Loss by Washing per MTM 108 of 3.0 percent”. 
 
744 902.07 Delete the fourth paragraph of the subsection and replace it with the 

following: 
  “The Engineer will only allow the use of granular material produced from 

crushed portland cement concrete for embankment and as trench 
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backfill for non-metallic culvert and sewer pipes without associated 
underdrains.  However, granular material produced from crushed 
portland cement concrete is not permitted as swamp backfill, nor within 
the top 3 feet below subgrade regardless of the application. 

 
746* 902.11 Change the Item of Work by Section Number column in Table 902-1 for 

the 6AA row to read: "406, 601, 602, 706, 708, 806". 
 
  Change the Item of Work by Section Number column in Table 902-1 for 

the 6A row to read: "206, 401, 402, 406, 601, 602, 603, 706, 806". 
 
  Change the Item of Work by Section Number column in Table 902-1 for 

the 34R row to read: "401, 404, 406". 
 
751* 902.11 Replace Table 902-6 with the Table 902-6 below. 
 
751 Table 902-7 Under the Material column in the fourth row change the "FA2" to read 

"2FA". 
 
751 Table 902-7 Under the Material column in the fifth row change the "FA3" to read 

"3FA". 
 
752 Table 902-8 Under the Material column in the fourth row change the "FA2" to read 

"2FA". 
 
752 Table 902-8 Under the Material column in the fifth row change the "FA3" to read 

"3FA". 
 
761 Table 904-2 Delete the footnote f and any other reference to footnote f from the table. 
 
767 905.03 Change the first sentence of the first paragraph to read: “Deformed 

bars, must meet the requirements of ASTM A 706, ASTM A 615, or 
ASTM A 996 (Type R or Type A only) for Grade 60 steel bars, unless 
otherwise required”. 

 
767* 905.03 Change the first sentence of the second paragraph to read: “Unless 

otherwise specified, spiral reinforcement must meet the requirements 
of plain or deformed Grade 40 steel bars of ASTM A 615, ASTM A 996 
(Type A), or the requirements of cold-drawn wire of ASTM A 1064”. 

 
767 905.03 Change the first sentence of the third paragraph to read: “Bar 

reinforcement for prestressed concrete beams must meet the 
requirements of ASTM A 996 (Type R) for Grade 60 steel bars, except 
the Engineer will allow bar reinforcement that meets the requirements 
of ASTM A 615 or ASTM A 996 (Type A) for Grade 40 steel bars for 
stirrups in prestressed concrete beams”. 

 
768 905.03.C Change the first sentence in the subsection to read: 
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  "Epoxy coated steel reinforcement, if required, must be coated in 
accordance with ASTM A 775, with the following exceptions and 
additions." 

 
768 905.03.C.3 Change the first sentence of this subsection to read: 
  "Include written certification that the coated reinforcing bars were 

cleaned, coated, and tested in accordance with ASTM A 775 with the 
coating applicator." 

 
768 905.05 Change the first sentence of the first paragraph to read: “Deformed steel 

bars must meet the requirements of ASTM A 706 or the requirements 
for Grade 40, Grade 50, or Grade 60 of ASTM A 615 or ASTM A 996 
(Type R or Type A only)”. 

 
768 905.06 Delete this subsection in its entirety and replace it with the following: 
  "Deformed wire fabric for prestressed concrete and fabric for concrete 

pavement reinforcement must meet the requirements of ASTM A 1064 
and fabricated as required." 

 
772 906.07 Change the first paragraph to read: 
  "High-strength bolt fasteners for structural joints must meet the 

requirements of ASTM A 325 Type 1 bolts.  High-strength nuts for 
structural joints must meet the requirements of ASTM A 563 Grade DH 
or AASHTO M 292 Grade 2H.  High-strength washers for structural 
joints must meet the requirements of ASTM F 436 Type 1 for circular, 
beveled, clipped circular, and clipped beveled washers." 

 
  Change the second sentence of the second paragraph of this 

subsection to read: 
  "Galvanized nuts must be tapped oversize in accordance with ASTM A 

563 and meet Supplementary Requirements S1, Lubricant and 
Rotational Capacity Test for Coated Nuts and S2, Lubricant Dye." 

 
777* 907.03.D.2.a Change the first sentence of the second paragraph to read: 
  “Angle sections must be nominal 2½ inch by 2½ inch by ¼ inch.” 
 
777* 907.03.D.2.b Change the first sentence of the first paragraph to read: 
  “Angle section braces must be nominal 1¾ inch by 1¾ inch by ¼ inch 

or nominal 2 inch by 2 inch 3/16 inch.” 
 
782 908.04 Change the first sentence of the first paragraph of this subsection to 

read: 
  "Steel castings for steel construction must meet the requirements of 

ASTM A 148 for Grade 60/90 carbon steel castings, as shown on the 
plans, unless the Engineer approves an alternate in writing." 

 
783* 908.09.A Change the title of this subsection and the first sentence to read 
  "A.  Base Plates, Angle, and Non-Tubular Post Elements.  

Galvanized base plates, angle, rail splice elements, and non-tubular 
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post elements must meet the requirements of ASTM A 36 and ASTM A 
123". 

 
783* 908.09.B Change the title of this subsection and the first sentence to read 
  “B.  Rail Elements and Tubular Post Elements.  Rail elements and 

tubular post elements must meet the requirements of ASTM A 500, for 
Grade B and subsection 908.09.B and be galvanized in accordance with 
ASTM A 123”. 

 
784* 908.09.C Change this subsection to read: 
  “C. Hardware.  Railing anchor studs must meet the requirements of 

ASTM A 449.  Heavy hex nuts must meet the requirements of ASTM A 
563.  Bolts, used as rail fasteners, must meet the requirements of ASTM 
A 325, Type 1.  Where called for, round head bolts must meet the 
requirements of ASTM A 449.  The material for the railing hand hole 
screws must meet the requirements of ASTM A 276, Type 304.  All nuts 
must meet the requirements of ASTM A 563 Grade DH or AASHTO M 
292 Grade 2H.  All flat washers must meet the requirements of ASTM F 
436.  Lock washers must be steel, regular, helical spring washers 
meeting the requirements of ANSI B18.21.1 - 1972.  Bolts, nuts, 
washers and other hardware must be hot-dip galvanized in accordance 
with AASHTO M 232.  Galvanized nuts must be tapped oversize in 
accordance with ASTM A 563, and meet Supplementary Requirements 
S1, Lubricant and Rotational Capacity Test for Coated Nuts, and S2, 
Lubricant Dye.” 

 
785 908.11.B Change the second paragraph to read: 
  "Bolts, nuts, and round washers for guardrail, other than at bridge barrier 

railings, must meet the requirements of ASTM A 307, ASTM A 563 
(Grade A with Supplementary Requirements S1 of ASTM A 563), and 
ASTM F 436, respectively." 

 
  Change the third paragraph to read: 
  "Washers, other than round washers, for guardrail must meet the 

requirements for circular washers in ASTM F 436 except that the 
dimensions must be as shown on the plans." 

 
  Change the fifth paragraph to read: 
  "Bolts, nuts, and washers for connections at bridge barrier railings must 

conform to ASTM A 325 Type 1 galvanized high-strength structural bolts 
with suitable nuts and hardened washers." 

 
787 908.14.B Add the following sentence to the end of the third paragraph of this 

subsection: 
  "Exposed threaded ends of anchor bolts must be galvanized a minimum 

of 20 inches." 
 
  Change the sixth paragraph in this subsection to read: 
  "Provide washers meeting the requirements of ASTM F 436 for circular 

washers." 
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787 908.14.B Change the second sentence of the fourth paragraph to read “After 

coating, the maximum limit of pitch and major diameter for bolts with a 
diameter no greater than 1 inch may exceed the Class 2A limit by no 
greater than 0.021 inch, and by no greater than 0.031 inch for bolts 
greater than 1 inch in diameter”. 

 
787* 908.14.C Change the first paragraph to read "Provide either four or six high 

strength anchor bolts per the contract plans, meeting the mechanical 
requirements of ASTM F 1554, for Grade 105, with each standard.  
Anchor bolts for traffic signal strain poles must meet the requirements 
of subsection 908.14.B with the following exceptions and additions:” 

 
789 909.03 Change the second sentence of the second paragraph to read: 
  "As an alternative to the AASHTO M 36 requirements for metal pipe, the 

Contractor may use gasket material meeting the low temperature 
flexibility and elevated temperature flow test requirements of ASTM C 
990, excluding the requirements for softening point, flashpoint and fire 
point." 

 
793 909.06 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Provide Corrugated Polyvinyl Chloride Pipe (CPV) and required fittings 

meeting the requirements of AASHTO M 304." 
 
793* 909.05.D Change the second sentence of the paragraph to read “Provide a 

continuous welded joint to create a watertight casing that is capable of 
withstanding handling and installation stresses.  Perform field welding 
by the SMAW process using E7018 electrodes.” 

 
794* 909.08.A Change the first sentence to read: 
  “Provide bridge deck downspouts of PE pipe meeting the requirements 

of ASTM F 714, PE 4710, DR 26.” 
 
804 Table 909-9 In the note area at the bottom of the table change the designation of the 

second note from “c.” to “b.”. 
 
811 910.04 Add the following sentence to the end of this subsection: 
  “Fabricate silt fence according to subsection 916.02.” 
 
814 Table 911-1 In the 4th row of the 5 rows in the table change the Property listed as 

“Total Organic Content (TOC)” to read “Total Organic Carbon (TOC)”. 
 
829* 912.08.K Replace Table 912-10 with the Table 912-10 below. 
 
833* 913.03.B Change the first sentence of the first paragraph to read: 
  "Clay brick, to construct manholes, catch basins, and similar structures, 

must meet the requirements of ASTM C 32, for Grade MS." 
 
837* 914.04 Add the following as subsection 914.04.C: 
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  “C.  Lubricant-Adhesive for Neoprene Joint Seals.  The lubricant-
adhesive must be a single-component moisture-curing polyurethane 
and aromatic hydrocarbon solvent mixture meeting ASTM D 2835, Type 
I.  Ship in containers plainly marked with the lot or batch number of the 
material and date of manufacture.  Store at temperatures between 58 
and 80°F.  Do not exceed 12 months shelf-life prior to use.” 

 
840 914.08 Change the first sentence of the second paragraph to read: “Straight tie 

bars for end-of-pour joints must consist of bars of the diameter and 
length shown on the plans meeting the requirements of ASTM A 615, 
ASTM A 706, or ASTM A 996 (Type R or Type A only)”. 

 
840* 914.09.A Change the first sentence of the first paragraph to read: “Straight tie bars 

for longitudinal pavement joints must consist of bars of the diameter and 
length shown on the plans meeting the requirements of ASTM A 615, 
ASTM A 706, or ASTM A 996 (Type R or Type A only)”. 

 
840 914.09.B Change the first sentence of the first paragraph to read: “Bent tie bars 

for bulkhead joints must consist of bars of the diameter and length 
shown on the plans.” 

 
841 914.12 In the first sentence of this subsection change "AASHTO Division II" to 

read "AASHTO LRFD Bridge Construction Specifications". 
 
841* 914.13 In the first sentence of this subsection change "ASTM D 1248, for Type 

III, Class B" to read "ASTM D 4976, Group 2, Class 4, Grade 4". 
 
844 916.01.A Change the first sentence to read: "Cobblestone must consist of 

rounded or semi-rounded rock fragments with an average dimension 
from 3 inches to 10 inches." 

 
845 916.01.D.1 Change the second sentence to read: "Checkdams for ditch grades 2 

percent or greater must be constructed using cobblestone or broken 
concrete ranging from 3 inches to 10 inches in size." 

 
851* 917.10.B.1 Delete the paragraph and replace it with the following: 
  “1.  Class A.  Provide and apply Class A chemical nutrient fertilizer 

either according to MSU Soil Testing Lab Recommendations for 
Phosphorus Applications to Turfgrass, except the maximum single 
application rate of nutrient will be 48 pounds per acre, when soil tests 
are required or as indicated in subsections 917.10.B.1.a and 
917.10.B.1.b.” 

 
851 917.10.B.1 Add the MSU Soil Testing Lab Recommendations for Phosphorus 

Applications to Turfgrass, found below, after the first paragraph of this 
subsection. 

 
853 917.15.B.1 Change the second sentence of the subsection to read: 
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  “The net must meet the requirements of subsection 917.15.D and be 
capable of reinforcing the blanket to prevent damage during shipping, 
handling, and installation.” 

 
857 918.01 Add the following two paragraphs following the first paragraph of this 

subsection: 
  “Wall thickness and outside diameter dimensions must conform to 

ASTM D 1785 for smooth-wall schedule 40 and 80 PVC conduit 
material.  The Department will allow no more than 3 percent deviation 
from the minimum wall thickness specified. 

 
  Wall thickness range must be within 12 percent in accordance with 

ASTM D 3035 for smooth-wall coilable schedule 40 and 80 PE conduit.” 
 
858 918.01.E Delete the first three sentences of the second paragraph shown on page 

858. 
 
863 918.06.F.1 Delete the third paragraph in this subsection in its entirety and replace 

it with the following: 
  "Provide smooth or deformed welded wire fabric in accordance with 

ASTM A 1064." 
 
864 918.07.C Change the first sentence of the first paragraph to read: 
  “Provide anchor bolts, nuts, and washers meeting the requirements of 

subsection 908.14.A and subsection 908.14.B.” 
 
864 918.07.C Delete the second sentence of the second paragraph. 
 
864 918.07.C Change the third sentence to read: 
  “Provide anchor bolts threaded 4 inches beyond the anchor bolt 

projection shown on the plans.” 
 
867 918.08.C Change the last sentence of the first paragraph on this page to read: 
  “Galvanize bolts, nuts, washers, and lock washers as specified in 

subsection 908.14.B.” 
 
867 918.08.C Change the last sentence of the subsection to read: 
  “Provide each frangible base with manufacturer access covers as 

shown on the plans.” 
 
867* 918.08.D Delete this subsection in its entirety and replace with the following: 
  "Provide galvanized anchor bolts, studs, nuts, couplings, and washers 

in accordance with subsection 908.14." 
 
879 918.10.J Change the third sentence of the second paragraph of this subsection 

to read: 
  "Provide anchor bolts and associated nuts, washers, and hardware 

meeting the requirements of subsection 908.14." 
 
887 919.06 Change the second paragraph to read: 
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  “Shims must be fabricated from brass shim stock or brass strip meeting 
the requirements of ASTM B 36, for copper alloy UNS No. C26000, half-
hard rolled temper, or fabricated from galvanized sheeting meeting the 
requirements of ASTM A 653, for Coating Designation G 90.” 

 
887 919.07.C Change the sentence to read: 
  “Galvanized high-strength steel bolts, nuts, and washers for connecting 

arm connection flanges must meet the requirements of subsection 
906.07.” 

 
903 921.03.D Delete the last three sentences of the first paragraph of this subsection. 
 
914 921.05.D Change the first sentence of this subsection to read: 
  "Provide anchor bolts meeting the requirements of subsection 908.14.C, 

including elongation and reduction of area requirements." 
 
916 921.07 Change the first sentence of the first paragraph to read: "Provide LED 

case signs internally illuminated by LEDs and changeable message 
case signs internally illuminated with LED light sources." 

 
936 922.04.B In the first sentence of the first paragraph change the "R-52" to "R-126". 
 
936 922.04.B Add the following to the end of the first paragraph: 
  “Hardware used to connect the end section to the barrier must meet the 

requirements of NCHRP 350 or MASH (Test Level 3 or higher).” 
 
936 922.04.B In the first sentence of the second paragraph delete "R-52". 
 
936 922.04.B Change the fourth paragraph of this subsection to read as follows: 
  For all endings requiring impact attenuators provide a NCHRP-350 Test 

Level 3 or MASH Test Level 3 approved impact attenuation system, 
unless otherwise approved by the Engineer. 

 
953* Pay Item Index Delete the following pay item reading: 
  “DB Cable, in Conduit, 600 Volt, (number) 1/C# (size) ......... 678     819” 
 
957 Pay Item Index Delete the following pay item from the list: 
  Guardrail Buffered End ......................................................... 560     807 
 
960 Pay Item Index Change the following pay item to read: 
  “Mobilization, Max (dollar) .................................................... 107     150” 
 
961 Pay item Index Delete the following pay items from the list: 
  Pavt Mrkg, (material), 4 inch, SRSM, (color)……………598………811 
  Pavt Mrkg, (material), 4 inch, SRSM, 2nd Application, 
  (color)…………………………………………………………598…..…811 
 
961 Pay Item Index Change the following pay items in the list to read: 
  Pavt Mrkg, Ovly Cold Plastic, 12 inch, Cross Hatching, (color) 
  Pavt Mrkg, Polyurea, __ inch, Cross Hatching, (color) 
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  Add the following pay items to the list: 
  “Pavt Mrkg, Polyurea, (legend)…………………………….…598…….811 
  Pavt Mrkg, Polyurea, (symbol)…………………………….…598…….811 
  Pedestal, Pushbutton, Alum……………………………….....696…….820 
  Pedestal, Pushbutton, Rem……………………...….……….696…….820” 
 
962 Pay Item Index Change the following pay items in the list to read: 
  “Pile Driving Equipment, Furn (Structure No.) 
  Pile, Galv (Structure No.)” 
 
963 Pay Item Index Change the following pay item to read: 
  “Rem Curing Compound, for Longit Mrkg, __ inch ................ 598    811” 
 
964 Pay Item Index Change the following pay item to read: 
  “Sewer, Cl __, __ inch, Jacked in Place ............................... 200     402” 
  “Sign Cover, Type I .............................................................. 622     812” 
 
965* Pay Item Index Change the following pay item in the list to read: 
  “Steel Casing Pipe, __ inch, Tr Det __ 
  Site Preparation, Max (dollar) .............................................. 646     815” 
 
966 Pay Item Index Delete the following pay item form the list; 
  Temp Casing…………………………………………………...533….…718 
 
967* Pay Item Index Delete the following pay item from the list; 
  Truss Fdn Anchor Bolts, Replace….………………………...584….…810 
 
967 Pay Item Index Change the following pay item in the list to read: 
  “Traf Regulator Control” 
 
968* Pay item Index Change the following pay item in the list to read: 
  “Water Shutoff, Adj, Temp, Case __ 
  Watering and Cultivating, First Season, Min (dollar).............. 646     815 
  Watering and Cultivating, Second Season, Min (dollar) ....... 646     815” 
 
969 Pay item Index Change the following pay item in the list to read: 
  “Witness, Log, Layout, $1000.00” 
 
993 General Index Change “Shop Plans (see Plans and Working Drawings)” to read “Shop 

Drawings (see Plans and Working Drawings)”. 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

 
Table 701-1 

Concrete Structure Mixtures 

 
Slump 

(inches) Minimum Strength of Concrete (f) 

Concrete 
Grade 
(e,h) 

Section 
Number 

Reference 
(i) 

Cement 
Content 

per cyd (b,c) 

Type A, D 
or no 

Admixture 

Type MR, F, or G Admixtures (g) 
Flexural 

(psi) 
Compressive 

(psi) 

lb sack 
Before 

Admixture 

After 
Admixture 
(Type MR) 

After 
Admixture 

(Type F or G) 
7 

Day 
14 

Day 

28 Day 
(Class 
Design 

Strength) 
7 

Day 
14 

Day 

28 Day 
(Class 
Design 

Strength) 
D (a) 706, 711, 712 658 (d) 7.0 0 - 3 0 - 3 0 - 6 0 - 7 625 700 725 3,200 4,000 4,500 
S1 705 611 6.5 3 - 5 0 - 3 3 - 6 3 - 7 600 650 700 3,000 3,500 4,000 
T 705, 706 611 6.5 3 - 7 0 - 4 3 - 7 3 - 8 550 600 650 2,600 3,000 3,500 

S2 (a) 
401, 705, 706, 
712, 713, 801, 
802, 803, 810 

564 6.0 0 - 3 0 - 3 0 - 6 0 - 7 550 600 650 2,600 3,000 3,500 
526 (d) 5.6 

S3 402, 403, 803, 
804, 806 

517 5.5 0 - 3 0 - 3 0 - 6 0 - 7 500 550 600 2,200 2,600 3,000 489 (d) 5.2 
a. Unless otherwise required, use Coarse Aggregate 6AA or 17A for exposed structural concrete in bridges, retaining walls, and pump stations. 
b. Do not place concrete mixtures containing supplemental cementitious materials unless the local average minimum temperature for the next 10 consecutive days 

is forecast to be above 40 °F.  Adjustments to the time required for opening to construction or vehicular traffic may be necessary.   Cold weather protection may 
be required, as described in the quality control plan.  The restriction does not apply to Grade S1 concrete in foundation piling below ground level or Grade T 
concrete in tremie construction. 

c. Type III cement is not permitted  
d. Use admixture quantities specified by the Qualified Products Lists to reduce mixing water.  Admixture use is required for Grade D, Grade S2, and Grade S3, 

concrete with a reduced cement content.  Use a water-reducing retarding admixture at the required dosage for Grade D concrete to provide the setting 
retardation required.  When the maximum air temperature is not forecast to exceed 60 °F for the day, the Contractor may use a water-reducing admixture or a 
water-reducing retarding admixture.  Ensure Grade D concrete in concrete diaphragms contains a water-reducing admixture, or a water-reducing retarding 
admixture.  For night casting, the Contractor may use a water-reducing admixture in lieu of water-reducing retarding admixture, provided that the concrete can 
be placed and finished prior to initial set.  

e. The mix design basis for bulk volume (dry, loose) of coarse aggregate per unit volume of concrete is 68% for Grade S1, and 70% for Grade D, Grade S2, 
Grade T, and Grade S3. 

f. The Contractor may use flexural strength to determine form removal.  Use compressive strength for acceptance in other situations. 
g. MR = Mid-range. 
h. The Engineer will allow the use of an optimized aggregate gradation as specified in section 604. 
i. Section Number Reference: 
 401 Culverts 711 Bridge Railings 803 Concrete Sidewalk, Sidewalk Ramps, and Steps 
 402 Storm Sewers 712 Bridge Rehabilitation-Concrete 804 Concrete Barriers and Glare Screens 
 403 Drainage Structures 713 Bridge Rehabilitation-Steel 806 Bicycle Paths 
 705 Foundation Piling 801 Concrete Driveways 810 Permanent Traffic Signs and Supports 
 706 Structural Concrete Construction 802 Concrete Curb, Gutter and Dividers 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

 
Table 902-6 

Superpave Final Aggregate Blend Physical Requirements 

Est. Traffic 
(million 
ESAL) 

Mix 
Type 

Percent Crushed 
Minimum Criteria 

Fine Aggregate 
Angularity Minimum 

Criteria 
% Sand Equivalent 
Minimum Criteria 

Los Angeles Abrasion 
% Loss Maximum 

Criteria 

% Soft Particles 
Maximum Criteria 

(b) 

% Flat and 
Elongated Particles 
Maximum Criteria 

(c) 
Top & 

Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

< 0.3 LVSP 55/— — — — 40 40 45 45 10 10 — — 

< 0.3 E03 55/— — — — 40 40 45 45 10 10 — — 

>0.3 -<1.0 E1 65/— — 40 — 40 40 40 45 10 10 — — 

>1.0 - < 3 E3 75/— 50/— 40(a) 40(a) 40 40 35 40 5 5 10 10 

>3 - <10 E10 85/80 60/— 45 40 45 45 35 40 5 5 10 10 

>10 - <30 E30 95/90 80/75 45 40 45 45 35 35 3 4.5 10 10 

>30 - <100 E50 100/10
0 95/90 45 45 50 50 35 35 3 4.5 10 10 

(a) For an E3 mixture type that enters the restricted zone as defined in Table 902-5, the minimum is 43.  If these 
criteria are satisfied, acceptance criteria and associated incentive/disincentive or pay adjustment tied to this 
gradation restricted zone requirement included in contract, do not apply.  Otherwise, final gradation blend must be 
outside of the restricted zone. 

(b) Soft particles maximum is the sum of the shale, siltstone, ochre, coal, clay-ironstone and particles that are 
structurally weak or are non-durable in service. 

(c) Maximum by weight with a 1 to 5 aspect ratio. 
 
Note: “85/80” denotes that 85 percent of the coarse aggregate has one fractured face and 80 percent has at least two 
fractured faces. 
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Table 912-10  

Minimum Retention Requirements 
Preservative  Minimum Retention, (pcf)  AWPA 

Standard  
Guardrail Posts  Sign Posts  Blocks   

Pentachlorophenol  0.60  0.50  0.40  A6  
CCA, ACZA 0.60  0.50  0.40  A11  
ACQ (a) 0.60  Not Allowed 0.40  A11  
CA-B (a)  0.31  Not Allowed 0.21  A11  
CA-A (a)  0.31  Not Allowed 0.15  A11  
Other Waterborne 
preservatives  

AWPA 
Commodity 

Specification A, 
Table 3.0, Use 
Category 4B  

Not Allowed 

AWPA 
Commodity 

Specification A, 
Table 3.0, Use 
Category 4A  

A11  

a. Non-Metallic washers or spacers are required for timber and lumber treated with ACQ or 
CA placed in direct contact with aluminum.  Do not use with sign posts. 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

MSU Soil Testing Lab Recommendationsfor Phosphorus Applications to Turfgrass 
3/8/2012 

  
Sand based 

rootzone 
establishment  

Golf greens and tees 
est. or mature; Kentucky 
bluegrass or perennial 
ryegrass athletic fields 
est. or mature; sand 

based rootzone mature  

Lawns, golf course 
fairways; 

establishment or 
mature  

Establishment 
without soil test 

Bray P1, 
Mehlich 3 
Soil Test 

Value 
(ppm): 
pH<7.4  

Olsen Soil 
Test Value 

(ppm) 
pH>7.4  

Recommendation 
(lbs. P2O5/1000 ft.2)  

Recommendation (lbs. 
P2O5/1000 ft.2)  

Recommendation 
(lbs. P2O5/1000 ft.2)  

Recommendation 
(lbs. P2O5/1000 ft.2)  

     

2.5 lbs. year 
(Maximum single 
application of 1.5 
lbs.) 
 
 
109 lbs/acre year 
(maximum single 
application of 65 
lbs/acre) 

0  0  4.4  3.4  2.5  
2  1.3  4.1  3.1  2.2  
4  2.7  3.9  2.7  1.9  
6  4  3.6  2.4  1.6  
8  5.3  3.4  2.0  1.3  

10  6.7  3.1  1.7  1.0  
12  8  2.8  1.4  0.7  
14  9.3  2.6  1.0  0.4  
16  10.7  2.3  0.7  0.1  
18  12  2.1  0.3  0.0  
20  13.3  1.8  0.0   
22  14.7  1.5    
24  16  1.3    
26  17.3  1.0    
28  18.7  0.8    
30  20  0.5    
32  21.3  0.2    
34  22.7  0.0    

 
Web resources: www.turf.msu.edu or www.bephosphorussmart.msu.edu  
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5-3-7
(10)

3-3-2
(5)

6 inches of ASPHALT PAVEMENT

6 inches of CONCRETE PAVEMENT

6 inches of brown moist fine to medium SAND with some gravel
and silt - (FILL)
Reddish-brown moist loose silty fine SAND with some gravel and
clay - (SM)

Bottom of borehole at 5.0 feet.

Boring performed 8' east of curb, 50' north of Washington Street

NOTES Boring backfilled with auger cuttings and patched.

LOGGED BY G. Geerlings

DRILLING CONTRACTOR Stearns Drilling GROUND WATER LEVELS:

CHECKED BY T. Marsik

DATE STARTED 10/10/12 GROUND ELEVATION N/ACOMPLETED 10/10/12

DRILLING METHOD 2-1/4 inch HSA DURING DRILLING None

AFTER DRILLING None
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BORING NUMBER: Division B-1

PROJECT NUMBER 3122040060-1 PROJECT LOCATION Ann Arbor, Michigan

CLIENT City of Ann Arbor PROJECT NAME 2012 Ann Arbor Misc. Geotechnical Services - North Area Borings

CTI and Associates Inc



SS
1

SS
2

100

61

5-6-4
(10)

4-4-6
(10)

6 inches of ASPHALT PAVEMENT

6 inches of CONCRETE PAVEMENT

6 inches of brown moist fine to medium SAND with some gravel
and silt - (FILL)
Brown moist medium dense silty fine SAND with some gravel and
clay and occasional clay lenses - (SM)

Bottom of borehole at 5.0 feet.

Boring performed 10' east of curb, 90' north of Liberty Street

NOTES Boring backfilled with auger cuttings and patched.

LOGGED BY G. Geerlings

DRILLING CONTRACTOR Stearns Drilling GROUND WATER LEVELS:

CHECKED BY T. Marsik

DATE STARTED 10/10/12 GROUND ELEVATION N/ACOMPLETED 10/10/12

DRILLING METHOD 2-1/4 inch HSA DURING DRILLING None

AFTER DRILLING None

COLLAPSE DEPTH 3' 6"
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11-8-9
(17)

10-5-6
(11)

4 inches of ASPHALT PAVEMENT
10 inches of CONCRETE PAVEMENT

10 inches of gray moist crushed LIMESTONE - (FILL)

Brown moist medium dense fine to medium SAND with some
gravel and trace of silt - (SP)

Bottom of borehole at 5.0 feet.

Boring performed 8' west of curb, at 307 S. Division Street

NOTES Boring backfilled with auger cuttings and patched.

LOGGED BY G. Geerlings

DRILLING CONTRACTOR Stearns Drilling GROUND WATER LEVELS:

CHECKED BY T. Marsik

DATE STARTED 10/10/12 GROUND ELEVATION N/ACOMPLETED 10/10/12

DRILLING METHOD 2-1/4 inch HSA DURING DRILLING None

AFTER DRILLING None

COLLAPSE DEPTH 3' 6"
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8-9-8
(17)

6-8-10
(18)

4 inches of ASPHALT PAVEMENT
8 inches of CONCRETE PAVEMENT

6 inches of gray moist crushed LIMESTONE - (FILL)

Brown moist medium dense fine to medium SAND with some
gravel and trace of silt - (SP)

Brown moist medium dense silty fine to medium SAND with some
gravel and clay - (SM)

Bottom of borehole at 5.0 feet.

Boring performed 8' west of curb, at 321 S. Division Street

NOTES Boring backfilled with auger cuttings and patched.

LOGGED BY G. Geerlings

DRILLING CONTRACTOR Stearns Drilling GROUND WATER LEVELS:

CHECKED BY T. Marsik

DATE STARTED 10/10/12 GROUND ELEVATION N/ACOMPLETED 10/10/12

DRILLING METHOD 2-1/4 inch HSA DURING DRILLING None

AFTER DRILLING None

COLLAPSE DEPTH 3' 6"
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8-13-12
(25)

4-5-5
(10)

2 inches of ASPHALT PAVEMENT
12 inches of CONCRETE PAVEMENT

5 inches of moist gray crushed LIMESTONE - (FILL)

Brown moist medium dense fine to medium SAND with some
gravel and trace of silt - (SP)

Bottom of borehole at 5.0 feet.

Boring performed 8' west of curb, 10' south of driveway to 335 S.
Division Street

NOTES Boring backfilled with auger cuttings and patched.

LOGGED BY G. Geerlings

DRILLING CONTRACTOR Stearns Drilling GROUND WATER LEVELS:

CHECKED BY T. Marsik

DATE STARTED 10/10/12 GROUND ELEVATION N/ACOMPLETED 10/10/12

DRILLING METHOD 2-1/4 inch HSA DURING DRILLING None

AFTER DRILLING None

COLLAPSE DEPTH 3' 6"
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7-3-4
(7)

3-3-6
(9)

13

8 inches of ASPHALT PAVEMENT

4 inches of CONCRETE PAVEMENT
6 inches of dark gray moist crushed LIMESTONE - (FILL)

Reddish-brown moist stiff sandy CLAY with silt and some gravel -
(CL)

Brown moist loose clayey fine to medium SAND with some gravel
- (SC)

Bottom of borehole at 5.0 feet.

Boring performed 18' west of curb, at 413 S. Division Street

NOTES Boring backfilled with auger cuttings and patched.

LOGGED BY G. Geerlings

DRILLING CONTRACTOR Stearns Drilling GROUND WATER LEVELS:

CHECKED BY T. Marsik

DATE STARTED 10/10/12 GROUND ELEVATION N/ACOMPLETED 10/10/12

DRILLING METHOD 2-1/4 inch HSA DURING DRILLING None

AFTER DRILLING None

COLLAPSE DEPTH 3' 6"
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2-2-2
(4)

2-3-4
(7)

14 inches of ASPHALT PAVEMENT

6 inches of dark brown moist fine to medium SAND with some
gravel and silt - (FILL)
Dark brown to reddish-brown moist sandy CLAY with silt, some
gravel and traces of sand and organics - (FILL)

Brown moist loose fine to medium SAND with some gravel and silt
- (SP-SM)

Bottom of borehole at 5.0 feet.

Boring performed 18' west of curb, at entrance to 443 S. Division
Street

NOTES Boring backfilled with auger cuttings and patched.

LOGGED BY G. Geerlings

DRILLING CONTRACTOR Stearns Drilling GROUND WATER LEVELS:

CHECKED BY T. Marsik

DATE STARTED 10/10/12 GROUND ELEVATION N/ACOMPLETED 10/10/12

DRILLING METHOD 2-1/4 inch HSA DURING DRILLING None

AFTER DRILLING None

COLLAPSE DEPTH 3' 6"
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6-5-4
(9)

3-3-3
(6)

8 inches of ASPHALT PAVEMENT

6 inches of CONCRETE PAVEMENT

4 inches of dark gray moist crushed LIMESTONE - (FILL)
Brown moist loose fine to coarse SAND with gravel and some silt -
(SP-SM)

Bottom of borehole at 5.0 feet.

Boring performed 18' west of curb, 15' south of driveway to 522 S.
Division Street

NOTES Boring backfilled with auger cuttings and patched.

LOGGED BY G. Geerlings

DRILLING CONTRACTOR Stearns Drilling GROUND WATER LEVELS:

CHECKED BY T. Marsik

DATE STARTED 10/10/12 GROUND ELEVATION N/ACOMPLETED 10/10/12

DRILLING METHOD 2-1/4 inch HSA DURING DRILLING None

AFTER DRILLING None

COLLAPSE DEPTH 3' 6"
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BORING NUMBER: Division B-8

PROJECT NUMBER 3122040060-1 PROJECT LOCATION Ann Arbor, Michigan

CLIENT City of Ann Arbor PROJECT NAME 2012 Ann Arbor Misc. Geotechnical Services - North Area Borings

CTI and Associates Inc
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6-7-7
(14)

4-7-10
(17)

5 inches of ASPHALT PAVEMENT

12 inches of CONCRETE PAVEMENT

7 inches of gray moist crushed LIMESTONE - (FILL)

Brown moist medium dense fine to coarse SAND with gravel and
some silt - (SP-SM)

Brown moist medium density silty fine to medium SAND with
some gravel and clay - (SM)

Bottom of borehole at 5.0 feet.

Boring performed 4' west of curb, at entrance to Krazy Jim's
Blimpy Burger

NOTES Boring backfilled with auger cuttings and patched.

LOGGED BY G. Geerlings

DRILLING CONTRACTOR Stearns Drilling GROUND WATER LEVELS:

CHECKED BY T. Marsik

DATE STARTED 10/10/12 GROUND ELEVATION N/ACOMPLETED 10/10/12

DRILLING METHOD 2-1/4 inch HSA DURING DRILLING None

AFTER DRILLING None

COLLAPSE DEPTH 3' 6"
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BORING NUMBER: Division B-9

PROJECT NUMBER 3122040060-1 PROJECT LOCATION Ann Arbor, Michigan

CLIENT City of Ann Arbor PROJECT NAME 2012 Ann Arbor Misc. Geotechnical Services - North Area Borings

CTI and Associates Inc



 

 

CITY OF ANN ARBOR 
PREVAILING WAGE DECLARATION OF COMPLIANCE 

 
The “wage and employment requirements” of Section 1:320 of Chapter 14 of Title I of the Ann Arbor City Code 
mandates that the city not enter any contract, understanding or other arrangement for a public improvement for or on 
behalf of the city unless the contract provides that all craftsmen, mechanics and laborers employed directly on the site 
in connection with said improvements, including said employees of subcontractors, shall receive the prevailing wage 
for the corresponding classes of craftsmen, mechanics and laborers, as determined by statistics for the Ann Arbor area 
compiled by the United States Department of Labor. Where the contract and the Ann Arbor City Code are silent as to 
definitions of terms required in determining contract compliance with regard to prevailing wages, the definitions provided 
in the Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. Further, to the extent 
that any employees of the contractor providing services under this contract are not part of the class of craftsmen, 
mechanics and laborers who receive a prevailing wage in conformance with section 1:320 of Chapter 14 of Title I of 
the Code of the City of Ann Arbor, employees shall be paid a prescribed minimum level of compensation (i.e. Living 
Wage) for the time those employees perform work on the contract in conformance with section 1:815 of Chapter 23 of 
Title I of the Code of the City of Ann Arbor.  

At the request of the city, any contractor or subcontractor shall provide satisfactory proof of compliance with this 
provision.  

The Contractor agrees: 
 

(a) To pay each of its employees whose wage level is required to comply with federal, state or local prevailing 
wage law, for work covered or funded by this contract with the City,  
 

(b) To require each subcontractor performing work covered or funded by this contract with the City to pay 
each of its employees the applicable prescribed wage level under the conditions stated in subsection (a) 
or (b) above.  

 
(c) To provide to the City payroll records or other documentation within ten (10) business days from the 

receipt of a request by the City. 
 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services in accordance with the terms of the wage and employment provisions of the Chapter 
14 of the Ann Arbor City Code.  The undersigned certifies that he/she has read and is familiar with the terms of Section 
1:320 of Chapter 14 of the Ann Arbor City Code and by executing this Declaration of Compliance obligates his/her 
employer and any subcontractor employed by it to perform work on the contract to the wage and employment 
requirements stated herein.  The undersigned further acknowledges and agrees that if it  is found to be in violation of 
the wage and employment requirements of Section 1:320 of the Chapter 14 of the Ann Arbor City Code it shall has be 
deemed a material breach of the terms of the contract and grounds for termination of same by the City. 
 
________________________________________________________ 
Company Name 
 
________________________________________________________ 
Signature of Authorized Representative                                 Date 
 
________________________________________________________ 
Print Name and Title 
________________________________________________________ 
Address, City, State, Zip 
_______________________________________ 
Phone/Email address  

 
 

Questions about this form?  Contact Procurement Office City of Ann Arbor    Phone: 734/794-6500 
 
 

9/25/15  Rev 0     PW-1



 

 

CITY OF ANN ARBOR  
LIVING WAGE ORDINANCE DECLARATION OF COMPLIANCE 

 
The Ann Arbor Living Wage Ordinance (Section 1:811-1:821 of Chapter 23 of Title I of the Code) requires that an 
employer who is (a) a contractor providing services to or for the City for a value greater than $10,000 for any twelve-
month contract term, or (b) a recipient of federal, state, or local grant funding administered by the City for a value 
greater than $10,000, or (c) a recipient of financial assistance awarded by the City for a value greater than $10,000, 
shall pay its employees a prescribed minimum level of compensation (i.e., Living Wage) for the time those employees 
perform work on the contract or in connection with the grant or financial assistance.  The Living Wage must be paid to 
these employees for the length of the contract/program. 

 
Companies employing fewer than 5 persons and non-profits employing fewer than 10 persons are exempt from compliance with the 
Living Wage Ordinance.  If this exemption applies to your company/non-profit agency please check here  [___] No. of employees__ 

 
The Contractor or Grantee agrees: 
 

(a) To pay each of its employees whose wage level is not required to comply with federal, state or local 
prevailing wage law, for work covered or funded by a contract with or grant from the City, no less than the 
Living Wage.  The current Living Wage is defined as $13.13/hour for those employers that provide 
employee health care (as defined in the Ordinance at Section 1:815 Sec. 1 (a)), or no less than 
$14.65/hour for those employers that do not provide health care.  The Contractor or Grantor understands 
that the Living Wage is adjusted and established annually on April 30 in accordance with the Ordinance 
and covered employers shall be required to pay the adjusted amount thereafter to be in compliance 
(Section 1:815(3). 

 
Check the applicable box below which applies to your workforce 

 
[___] Employees who are assigned to any covered City contract/grant will be paid at or above the 

applicable living wage without health benefits 
 
[___] Employees who are assigned to any covered City contract/grant will be paid at or above the 

applicable living wage with health benefits  
 

(b) To post a notice approved by the City regarding the applicability of the Living Wage Ordinance in every 
work place or other location in which employees or other persons contracting for employment are working. 

 
(c) To provide to the City payroll records or other documentation within ten (10) business days from the 

receipt of a request by the City. 
 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

(e) To take no action that would reduce the compensation, wages, fringe benefits, or leave available to any 
employee covered by the Living Wage Ordinance or any person contracted for employment and covered 
by the Living Wage Ordinance in order to pay the living wage required by the Living Wage Ordinance. 

 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services or agrees to accept financial assistance in accordance with the terms of the Living 
Wage Ordinance.  The undersigned certifies that he/she has read and is familiar with the terms of the Living Wage 
Ordinance, obligates the Employer/Grantee to those terms and acknowledges that if his/her employer is found to be in 
violation of Ordinance it may be subject to civil penalties and termination of the awarded contract or grant of financial 
assistance. 
 
 
___________________________________________________ ________________________________________________ 
Company Name      Street Address 
 
 
___________________________________________________ ________________________________________________ 
Signature of Authorized Representative                              Date City, State, Zip 
 
 
___________________________________________________ ________________________________________________ 
Print Name and Title     Phone/Email address 
 
 
City of Ann Arbor Procurement Office, 734/794-6500, procurement@a2gov.org       Rev. 2/7/17, LW-2 
 



 

 

 

 

 
RATE EFFECTIVE APRIL 30, 2017 - ENDING APRIL 29, 2018 

 

$13.13 per hour     $14.65 per hour 
If the employer provides health              If the employer does NOT 
care benefits*                            provide health care benefits* 

  

Employers providing services to or for the City of Ann Arbor or recipients of grants or 
financial assistance from the City of Ann Arbor for a value of more than $10,000 in a 
twelve-month period of time must pay those employees performing work on a City of Ann 
Arbor contract or grant, the above living wage. 
  

ENFORCEMENT 
The City of Ann Arbor may recover back wages either administratively or through court 
action for the employees that have been underpaid in violation of the law.  Persons denied 
payment of the living wage have the right to bring a civil action for damages in addition to 
any action taken by the City.  
  
Violation of this Ordinance is punishable by fines of not more than $500/violation plus 
costs, with each day being considered a separate violation. Additionally, the City of Ann 
Arbor has the right to modify, terminate, cancel or suspend a contract in the event of a 
violation of the Ordinance.  
   
 
* Health Care benefits include those paid for by the employer or making an employer contribution toward 
the purchase of health care.  The employee contribution must not exceed $.50 an hour for an average work 
week; and the employer cost or contribution must equal no less than $1/hr for the average work week.  

 
The Law Requires Employers to Display This Poster Where Employees Can 
Readily See It. 
 

For Additional Information or to File a Complaint Contact: 
Colin Spencer at 734/794-6500 or cspencer@a2gov.org 

 
 

Revised 2/7/2017 Rev. 0          LW-1 

CITY OF ANN ARBOR 
LIVING WAGE ORDINANCE 

 

   
 



 

 

 
 
 
All vendors interested in conducting business with the City of Ann Arbor must 
complete and return the Vendor Conflict of Interest Disclosure Form in order to be 

eligible to be awarded a contract. Please note that all vendors are subject to comply with the City 
of Ann Arbor’s conflict of interest policies as stated within the certification section below. 
 
If a vendor has a relationship with a City of Ann Arbor official or employee, an immediate family 
member of a City of Ann Arbor official or employee, the vendor shall disclose the information 
required below. 

 
1. No City official or employee or City employee’s immediate family member has an 

ownership interest in vendor’s company or is deriving personal financial gain from this 
contract. 

2. No retired or separated City official or employee who has been retired or separated from 
the City for less than one (1) year has an ownership interest in vendor’s Company. 

3. No City employee is contemporaneously employed or prospectively to be employed with 
the vendor. 

4. Vendor hereby declares it has not and will not provide gifts or hospitality of any dollar value 
or any other gratuities to any City employee or elected official to obtain or maintain a 
contract. 

5. Please note any exceptions below: 
 

Conflict of Interest Disclosure* 

Name of City of Ann Arbor employees, elected 
officials or immediate family members with whom 

there may be a potential conflict of interest. 

(   ) Relationship to employee 
____________________________________ 
(   ) Interest in vendor’s company 
(   ) Other (please describe in box below) 

 

*Disclosing a potential conflict of interest does not disqualify vendors.  In the event vendors do not disclose potential 
conflicts of interest and they are detected by the City, vendor will be exempt from doing business with the City. 
 

I certify that this Conflict of Interest Disclosure has been examined by me and that its 
contents are true and correct to my knowledge and belief and I have the authority to so 
certify on behalf of the Vendor by my signature below: 

  

Vendor Name Vendor Phone Number 

   

Signature of Vendor Authorized 
Representative Date Printed Name of Vendor Authorized 

Representative 
 

Questions about this form? Contact Procurement Office City of Ann Arbor Phone: 734/794-6500, procurement@a2gov.org 
 

COI – Ver. 1 – 6/9/16

Vendor Conflict of Interest Disclosure Form 



 

 

CITY OF ANN ARBOR  
DECLARATION OF COMPLIANCE 

 
Non-Discrimination Ordinance  

 
The “non discrimination by city contractors” provision of the City of Ann Arbor Non-Discrimination Ordinance (Ann Arbor City 
Code Chapter 112, Section 9:158) requires all contractors proposing to do business with the City to treat employees in a manner 
which provides equal employment opportunity and does not discriminate against any of their employees, any City employee 
working with them, or any applicant for employment on the basis of actual or perceived age, arrest record, color, disability, 
educational association, familial status, family responsibilities, gender expression, gender identity, genetic information, height, 
HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual orientation, source of income, veteran status, 
victim of domestic violence or stalking, or weight.  It also requires that the contractors include a similar provision in all subcontracts 
that they execute for City work or programs. 
 
In addition the City Non-Discrimination Ordinance requires that all contractors proposing to do business with the City of Ann 
Arbor must satisfy the contract compliance administrative policy adopted by the City Administrator.  A copy of that policy may 
be obtained from the Purchasing Manager 
 
The Contractor agrees: 
 
(a) To comply with the terms of the City of Ann Arbor’s Non-Discrimination Ordinance and contract compliance 

administrative policy. 
 
(b) To post the City of Ann Arbor’s Non-Discrimination Ordinance Notice in every work place or other location in which 

employees or other persons are contracted to provide services under a contract with the City. 
 
(c) To provide documentation within the specified time frame in connection with any workforce verification, compliance 

review or complaint investigation. 
 
(d) To permit access to employees and work sites to City representatives for the purposes of monitoring compliance, or 

investigating complaints of non-compliance. 
 
 
The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and has offered 
to provide the services in accordance with the terms of the Ann Arbor Non-Discrimination Ordinance.  The undersigned certifies 
that he/she has read and is familiar with the terms of the Non-Discrimination Ordinance, obligates the Contractor to those terms 
and acknowledges that if his/her employer is found to be in violation of Ordinance it may be subject to civil penalties and 
termination of the awarded contract.  
 
 
________________________________________________________ 
Company Name 
 
________________________________________________________ 
Signature of Authorized Representative                                 Date 
 
________________________________________________________ 
Print Name and Title 
 
________________________________________________________ 
Address, City, State, Zip 
 
________________________________________ 
Phone/Email address  
 

Questions about the Notice or the City Administrative Policy, Please contact: 
Procurement Office of the City of Ann Arbor 

(734) 794-6500 
 
 

Revised 3/31/15 Rev. 0          NDO-2 



 

THIS IS AN OFFICIAL GOVERNMENT NOTICE AND  
MUST BE DISPLAYED WHERE EMPLOYEES CAN READILY SEE IT. 

2016 Rev. 

CITY OF ANN ARBOR NON-DISCRIMINATION ORDINANCE 
Relevant provisions of Chapter 112, Nondiscrimination, of the Ann Arbor City Code are included 

below.  You can review the entire ordinance at www. a2gov.org/departments/city-clerk 
Intent:  It is the intent of the city that no individual be denied equal protection of the laws; nor shall any individual be denied 
the enjoyment of his or her civil or political rights or be discriminated against because of actual or perceived age, arrest record, 
color, disability, educational association, familial status, family responsibilities, gender expression, gender identity, genetic 
information, height, HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual orientation, source of 
income, veteran status, victim of domestic violence or stalking, or weight. 
 
Discriminatory Employment Practices: No person shall discriminate in the hire, employment, compensation, work classifications, 
conditions or terms, promotion or demotion, or termination of employment of any individual.  No person shall discriminate in 
limiting membership, conditions of membership or termination of membership in any labor union or apprenticeship program.  
 
Discriminatory Effects:  No person shall adopt, enforce or employ any policy or requirement which has the effect of creating 
unequal opportunities according to actual or perceived age, arrest record, color, disability, educational association, familial 
status, family responsibilities, gender expression, gender identity, genetic information, height, HIV status, marital status, national 
origin, political beliefs, race, religion, sex, sexual orientation, source of income, veteran status, victim of domestic violence or 
stalking, or weight for an individual to obtain housing, employment or public accommodation, except for a bona fide business 
necessity. Such a necessity does not arise due to a mere inconvenience or because of suspected objection to such a person by 
neighbors, customers or other persons.  
 
Nondiscrimination by City Contractors:  All contractors proposing to do business with the City of Ann Arbor shall satisfy the 
contract compliance administrative policy adopted by the City Administrator in accordance with the guidelines of this section. 
All city contractors shall ensure that applicants are employed and that employees are treated during employment in a manner 
which provides equal employment opportunity and tends to eliminate inequality based upon any classification protected by 
this chapter. All contractors shall agree not to discriminate against an employee or applicant for employment with respect to 
hire, tenure, terms, conditions, or privileges of employment, or a matter directly or indirectly related to employment, because 
of any applicable protected classification.  All contractors shall be required to post a copy of Ann Arbor's Non-Discrimination 
Ordinance at all work locations where its employees provide services under a contract with the city.  
 
Complaint Procedure:  If any individual has a grievance alleging a violation of this chapter, he/she has 180 calendar days from 
the date of the individual's knowledge of the allegedly discriminatory action or 180 calendar days from the date when the 
individual should have known of the alleged discriminatory action to file a complaint with the city's Human Rights Commission. 
If an individual fails to file a complaint alleging a violation of this chapter within the specified time frame, the complaint will 
not be considered by the Human Rights Commission.  The complaint should be made in writing to the Human Rights 
Commission. The complaint may be filed in person with the City Clerk, by e-mail (hrc@a2gov.org), by phone (734-794-6141) 
or by mail (Ann Arbor Human Rights Commission, PO Box 8647, Ann Arbor, MI 48107). The complaint must contain 
information about the alleged discrimination, such as name, address, phone number of the complainant and location, date and 
description of the alleged violation of this chapter.   
 
Private Actions For Damages or Injunctive Relief:  To the extent allowed by law, an individual who is the victim of discriminatory 
action in violation of this chapter may bring a civil action for appropriate injunctive relief or damages or both against the 
person(s) who acted in violation of this chapter. 



 

THIS IS AN OFFICIAL GOVERNMENT NOTICE AND  
MUST BE DISPLAYED WHERE EMPLOYEES CAN READILY SEE IT. 

2016 Rev. 

 



 

THIS IS AN OFFICIAL GOVERNMENT NOTICE AND  
MUST BE DISPLAYED WHERE EMPLOYEES CAN READILY SEE IT. 

2016 Rev. 
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