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SECTION I 

GENERAL INFORMATION 

 

A. OBJECTIVE 
The purpose of this Request for Proposal (RFP) is to select a Contractor to perform 

construction of an Outside Plant Fiber Optic Network in the City of Ann Arbor. 

 

The City is replacing an existing leased aerial fiber optic network with a City owned fiber 

optic network (referred to hereafter as “A2-INET”).  

 

The project has three (3) phases:  

 

 Phase I: (In-Progress) – Fiber Route Planning, Network Design, Engineering and 

Permitting for a “make-ready” network; 

 

 Phase II: (the scope of this RFP) Construction, Installation, Verification and 

Testing; and   

 

 Phase III: OSP Maintenance. 

 

Phase I of the project is currently in-progress and permitting for all aerial Network 

segments should be completed by early Fall 2016.  Network segments requiring City 

right-of-way permitting, Washtenaw County Road Commission right-of-way permitting 

and Ann Arbor Railroad right-of-way permitting should be completed by mid-Summer 

2016 allowing construction to begin Fall, 2016. 

 

The required network infrastructure being sought by City of Ann Arbor has been divided 

into Network segments.  The City of Ann Arbor is prepared to make fiber construction 

acquisitions from multiple providers in order to achieve the best functionality and price.   

 

Separately, the City of Ann Arbor intends to negotiate contracts for the operations and 

maintenance of the fiber after construction is completed.  The City of Ann Arbor will 

install and operate its own terminal, optical amplification, and regeneration equipment.  

 

This RFP is for Construction Services only.   

 

The City of Ann Arbor will prepare a separate RFP and solicit proposals for Phase III – 

Ongoing Maintenance.   

 

Please indicate any other value-added arrangements, unique business features, 

sponsorship arrangements, special services, discounts or terms and conditions that might 

suggest solutions in order to meet the needs of the City of Ann Arbor.   

 

The City of Ann Arbor intends to select a Contractor(s) in August or September of 2016 

and to negotiate contract terms as soon thereafter as possible.    
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B. QUESTIONS ABOUT AND CLARIFICATIONS OF THE RFP 
 

All questions regarding this RFP shall be submitted via email.   Emailed questions and 

inquiries will be accepted from any and all prospective respondents in accordance with the 

terms and conditions of this RFP. 

 

All questions shall be submitted on or before 3:00 P.M. (Local Time), Thursday, July, 28, 

2016 and should be addressed as follows: 

 

Scope of Work/Proposal Content questions emailed to IT-RFPs@a2gov.org 

 

RFP Process and Compliance questions to Colin Spencer at cspencer@a2gov.org 

  

Should any prospective Respondent be in doubt as to the true meaning of any portion of 

this Request for Proposal, or should the Respondent find any ambiguity, inconsistency, or 

omission therein, the Respondent shall make a written request for an official interpretation 

or correction. Such requests must be received via email by  

IT-RFPs@2gov.org on or before Thursday, July, 28, 2016 by 3:00 P.M. (Local Time). 

 

C. PRE-PROPOSAL MEETING 
 

A pre-proposal meeting will be held for this project on Tuesday July, 26, 2016 at 3:00 P.M. 

at 2nd Floor City Council Chambers, Ann Arbor City Hall.  Interested Contractors are 

strongly encouraged to attend the meeting. 

 

D. ADDENDUM 

 

All interpretation or correction, as well as any additional RFP provisions that the City may 

decide to include, will be made only as an official addendum that will be posted to 

a2gov.org and MITN.info and it shall be the Respondent’s responsibility to ensure they 

have received all addenda before submitting a Proposal. Any addendum issued by the City 

shall become part of the RFP and will be incorporated in the Proposal. 
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To avoid any miscommunications, each Respondent must acknowledge in its proposal, all 

addenda which it has received, but the failure of a Respondent to receive or acknowledge 

receipt of any addenda shall not relieve the Respondent of the responsibility for complying 

with the terms thereof. 

 

The City will not be bound by oral responses to inquiries or written responses other than 

official written addenda. 

 

E. PROPOSAL FORMAT 
 

To be considered, each Contractor must submit a response to this RFP using the format 

provided in Section III.  No other distribution of proposals is to be made by the Respondent.  

The proposal must be signed in ink by an official authorized to bind the Respondent to its 

provisions. Each proposal must remain valid for at least ninety (90) days from the due date 

of this RFP. 

 

Proposals should be prepared simply and economically providing a straightforward, 

concise description of the Respondent’s ability to meet the requirements of the RFP.  Each 

total submittal should not be more than 50 sheets (100 sides), not including required 

attachments.  No erasures are permitted.  Mistakes may be crossed out and corrected and 

must be initialed in ink by the person signing the proposal. 

 

Each person signing the Proposal is required to certify that he/she is the person in the 

Respondent’s  firm/organization responsible for the decision as to the fees being offered in 

the Proposal and has not and will not participated in any action contrary to the terms of this 

provision. 

 

F. SELECTION CRITERIA 

 

Responses to this RFP will be evaluated using a point system as shown in Section III. 

 

At the initial evaluation, the fee proposals will not be reviewed.  After initial evaluation 

the City will determine top respondents, and open only those fee proposals. The City will 

then determine which, if any, firms will be interviewed. During the interviews, the selected 

firms will be given the opportunity to discuss their proposal, qualifications, past 

experience, and their fee proposal in more detail.  If the City chooses to interview any 

respondents, the interviews will be held in September of 2016. 

 

All Proposals submitted may be subject to clarifications and further negotiation. All 

agreements resulting from negotiations that differ from what is represented within the RFP 

or in the Respondent’s response shall be documented and included as part of the final 

contract. 
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G. SEALED PROPOSAL SUBMISSION 
 

All Proposals are due and must be delivered to the City Procurement Unit c/o Customer 

Service on, or before, Thursday, August 18, 2016 by 2:00 p.m. (local time). Proposals 

submitted late or via oral, telephonic, telegraphic, electronic mail or facsimile will not be 

considered or accepted.  

 

Each Respondent must submit in a sealed envelope one (1) original Proposal, five (5) 

additional Proposal copies, and two (2) copies of the Fee Proposal in a separate sealed 

envelope marked fee proposal contained within respondent’s sealed proposal.  
Proposals submitted must be clearly marked: RFP No. 973 – Fiber Optic Network 

Construction Services and then list Respondents name and address.   

 

Proposals must be addressed and delivered to:  
 

City of Ann Arbor  

Procurement Unit 

c/o Customer Service Desk, 

First Floor, Guy C. Larcom Building 

301 East Huron Street  

P.O. Box 8647  

Ann Arbor, MI 48107  
 

All Proposals received on or before the Due Date will be publicly opened and recorded 

immediately. No immediate decisions are rendered.   

 

Hand delivered Proposals will be date/time stamped by the City at the address above in 

order to be considered. Delivery hours are 9:00 a.m. to 3:00 p.m. Monday through Friday, 

excluding Holidays. 

 

The City will not be liable to any Respondent for any unforeseen circumstances, delivery, 

or postal delays. Postmarking on the Due Date will not substitute for receipt of the 

Proposal. Each Respondent is responsible for submission of their Proposal.  Additional 

time will not be granted to a single Respondent; however, additional time may be granted 

to all Respondents when the City determines that circumstances warrant it. 

 

A proposal will be disqualified if: 

 

1. The fee proposal is not contained within a separate sealed envelope. 

2. The fee proposal is submitted as part of the digital copy.  Provide fee proposal in hard 

copy only. 

3. The forms provided as Attachment C - City of Ann Arbor Prevailing Wage 

Declaration of Compliance, Attachment D - City of Ann Arbor Living Wage 

Ordinance Declaration of Compliance, Attachment E - Contractor(s)Conflict of 

Interest Disclosure Form and Attachment F – City of Ann Arbor Non-

Discrimination Declaration of Compliance of the RFP Document must be included 

in submitted proposals. Proposals that fail to provide these completed forms listed 
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above upon proposal opening will be deemed non-responsive and will not be 

considered for award. 

 

 

H. DISCLOSURES 
 

Under the Freedom of Information Act (Public Act 442), the City is obligated to permit 

review of its files, if requested by others. All information in a Respondent’s proposal is 

subject to disclosure under this provision. This act also provides for a complete disclosure 

of contracts and attachments thereto. 

 

I. TYPE OF CONTRACT 
 

A sample of the standard Sample Services Agreement is included as Attachment A.  Those 

who wish to submit a proposal to the City are required to carefully review the Agreement.  

Respondents should specifically note that the insurance requirements under a City contract 

are listed in General Conditions.  The City will not entertain changes to terms and 

conditions of the standard Agreement. 
 

The City reserves the right to award the total proposal, to reject any and all proposals in 

whole or in part, and to waive any informality or technical defects if, in the City’s sole 

judgment, the best interests of the City will be so served. 

 
J.  NONDISCRIMINATION AND LIVING WAGE REQUIREMENTS  

 

The City’s standard Agreement outlines the requirements for fair employment practices 

under City of Ann Arbor contracts. To establish compliance with this requirement, the 

respondent should complete and return with its proposal completed copies of the Non-

Discrimination forms. 

 

All respondents proposing to do business with the City of Ann Arbor, except those 

specifically exempted by regulations  by the Administrator and approved by City Council, 

agree to comply with the living wage provisions of Chapter 23 of the Ann Arbor City 

Code and, if a “covered employer” as defined therein, to pay those employees providing 

services to the City under this agreement a “living  wage” as defined in Chapter 23 of  

the Ann Arbor City Code; and,  if requested by the City, provide documentation to 

verify compliance.  Living Wage forms must be submitted with the proposal. 

 

The following forms are attached: 

•   Living Wage Declaration form (Attachment D) 

•   Copy of the Current Living Wage poster (Attachment D) 

•   Non-Discrimination form (Attachment F) 

•   Non-Discrimination Ordinance poster (Attachment F) 
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K. CONFLICT OF INTEREST DISCLOSURE 

 

The City of Ann Arbor Purchasing Policy requires that prospective Vendor(s)s complete a 

Conflict of Interest Disclosure form.  A contract may not be awarded to the selected 

Contractor(s) unless and until the Procurement Unit and the City Administrator have 

reviewed the Disclosure form and determined that no conflict exists under applicable 

federal, state, or local law or administrative regulation.  Not every relationship or situation 

disclosed on the Disclosure Form may be a disqualifying conflict.  Depending on 

applicable law and regulations, some contracts may awarded on the recommendation of the 

City Administrator after full disclosure, where such action is allowed by law, if 

demonstrated competitive pricing exists and/or it is determined the award is in the best 

interest of the City.  A copy of the Contractor(s) Conflict of Interest Disclosure Form is 

found in Attachment E and must be submitted with the proposal. 

 

L. COST LIABILITY 
 

The City of Ann Arbor assumes no responsibility or liability for costs incurred by the 

contractor prior to the execution of a Professional Services Agreement.  The liability of the 

City is limited to the terms and conditions outlined in the Agreement.  By submitting a 

Proposal, Respondent agrees to bear all costs incurred or related to the preparation, 

submission and selection process for the Proposal. 
 

M. DEBARMENT 
 

Submission of a proposal in response to this RFP is certification that the Respondent is not 

currently debarred, suspended, proposed for debarment, and declared ineligible or 

voluntarily excluded from participation in this transaction by any State or Federal 

departments or agency.  Submission is also agreement that the City will be notified of any 

changes in this status.   
 

N.  AWARD PROTEST 
 

All Proposal protests must be in writing and filed with the Purchasing Agent within five 

(5) business days of the award action.   The respondent must clearly state the reasons for 

the protest.  If a respondent contacts a City Service Area/Unit and indicates a desire to 

protest an award, the Service Area/Unit shall refer the respondent to the Purchasing 

Agent.  The Purchasing Agent will provide the respondent with the appropriate instructions 

for filing the protest.  The protest shall be reviewed by the City Administrator or designee 

whose decision shall be final. 
 

O. SCHEDULE 
 

The proposals submitted should define an appropriate schedule in accordance with the 

requirements of the Proposed Work Plan in Section III.  The following is the solicitation 

schedule for this procurement: 
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Activity/Event Anticipated  Date 

Pre-proposal Meeting Tue., July 26, 2016 at 3:00 pm 

Written Question Deadline  Thur., July 28, 2016 by 3:00 
pm 

Proposal Due Date Thur., August 18, 2016 by 2:00 
pm  

Interview Contractors (if needed) TBD 

Contractor Selection/Negotiate Final Professional 
Services Agreement (PSA) 

TBD 

Expected City Council Authorization of PSA TBD 

PSA Execution, Award and Notice to Proceed TBD 

 
The above schedule is for information purposes only and is subject to change at the 
City’s discretion. Proposals submitted shall further define an appropriate project schedule 
in accordance with the requirements of the proposed work plan.  The final schedule will 
be negotiated based on the final scope of work and work plan agreed to by the City and 
the selected firm. 

 
P. IRS FORM W-9 
 

The selected Respondent will be required to provide the City of Ann Arbor an IRS form 
W-9. 
 

Q. SURETY BONDS 
 
Before the commencement of any work, the selected contractor will be required to 
provide to the City the following surety bond(s), issued by a surety company licensed to 
write surety bonds in the State of Michigan, executed on a form supplied by the City, and 
satisfactory to the City Attorney: 
 

1. Performance Bond 
2. Labor and Material Bond 

 
R. INDEPENDENT FEE DETERMINATION 
 

1. By submission of a proposal, the Respondent certifies, and in the case of joint 
proposal, each party thereto certifies as to its own organization, that in connection 
with this proposal: 
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a) They have arrived at the fees in the proposal independently, without consultation, 

communication, or agreement, for the purpose of restricting competition as to any 
matter relating to such fees with any other proposal Respondent or with any 
competitor. 

 
b) Unless otherwise required by law, the fees which have been quoted in the 

proposal have not been knowingly disclosed by the Respondent and will not 
knowingly be disclosed by the Respondent prior to award directly or indirectly to 
any other prospective Respondent or to any competitor. 

 
c) No attempt has been made or shall be made by the proposal Respondent to induce 

any other person or firm to submit or not submit a proposal for the purpose of 
restricting competition. 

 
d) Each person signing the proposal certifies that she or he is the person in the 

proposal Respondent’s organization responsible within that organization for the 
decision as to the fees being offered in the proposal and has not participated (and 
will not participate) in any action contrary to 1.a), b), or c) above. 
 

2. A proposal will not be considered for award if the sense of the statement required in 
the Fee Analysis portion of the proposal has been altered so as to delete or modify 
1.a),  or 1.c), If 1.b) has been modified or deleted, the proposal will not be considered 
for award unless the Respondent furnishes with the proposal a signed statement which 
sets forth in detail the circumstances of the disclosure and the Issuing Office 
determines that such disclosure was not made for the purpose of restricting 
competition. 

S. RESERVATION OF RIGHTS   
 

1.  The City reserves the right in its sole and absolute discretion to accept or reject any or 
all Proposals or alternative Proposals, in whole or in part, with or without cause.  

 
2.  The City reserves the right to waive, or not waive, informalities or irregularities in 

bids or bidding procedures, and to accept or further negotiate cost, terms, or 
conditions of any bid determined by the City to be in the best interests of the City 
even though not the lowest bid.  

 
3.  The City reserves the right to request additional information from any or all 

Respondents.  
 
4.  The City reserves the right not to consider any Proposal which it determines to be 

unresponsive and deficient in any of the information requested within RFP.  
 
5. The City reserves the right to determine whether the scope of the project will be 

entirely as described in the RFP, a portion of the scope, or a revised scope be 
implemented.  
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6. The City reserves the right to select one or more respondents to perform services.  
 
7. The City reserves the right to retain all proposals submitted and to use any ideas in a 

proposal regardless of whether that proposal is selected. Submission of a proposal 
indicates acceptance by the firm of the conditions contained in this Request for 
Proposals, unless clearly and specifically noted in the proposal submitted.  

 
8. The City reserves the right to disqualify Proposals that fail to respond to any 

requirements outlined in the RFP, or failure to enclose copies of the required 
documents outlined within the RFP. 

 
T. OFFICIAL DOCUMENTS 

 
The City of Ann Arbor officially distributes bid documents from the Procurement Unit or 
through the Michigan Intergovernmental Trade Network (MITN).  Copies of the proposal 
documents obtained from any other source are not Official copies.  Addenda and other 
proposal information will only be posted to these official distribution sites.  If you 
obtained City of Ann Arbor proposal documents from other sources, it is recommended 
that you register on www.MITN.info and obtain an official copy.  Respondents do not 
need to be shown on the plan holders list provided by MITN to be considered an official 
plan holder. 
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SECTION II 

BACKGROUND AND SCOPE OF WORK 
 

BACKGROUND 

 

The City is replacing an existing leased aerial fiber optic network with a City owned fiber optic 

network (referred to hereafter as “A2-INET”).   

 

The project has three (3) phases:  

 

 Phase I: (In-Progress) – Fiber Route Planning, Network Design, Engineering and 

Permitting for a “make-ready” network; 

 

 Phase II: (the scope of this RFP) Construction, Installation, Verification and 

Testing; and   

 

 Phase III: OSP Maintenance. 

 

Phase I of the project is currently in-progress with network planning, network design and 

permitting being completed currently by a separate contractor.  Site locations have been visited, 

aerial and underground network routes have been determined and verified, and bull/mule tape 

has been pulled in the Spring/Early Summer 2016 for a vast majority of underground Network 

segments. 

 

Underground right-of-way permitting is underway and pending approval by local government 

and utilities.   Network segments requiring City of Ann Arbor, MDOT, Washtenaw County Road 

Commission and Ann Arbor Railroad right-of-way permits should be approved in Fall-2016. 

 

Right-of-Way permitting for all aerial Network segments (AT&T and DTE), is pending and 

should be completed in 2016.   

 

The scope of this project phase (Phase II) entails construction, installation, termination and 

verification testing of approximately 45 miles of single-mode fiber optic network cable.   

 

Approximately 22 miles of new aerial fiber will be required, along with 17 miles of newly 

installed underground cable in pre-existing conduit, and approximately 6 miles of newly bored 

conduit and fiber optic cable. 

 

When completed, A2-INET will connect approximately 50 sites throughout the City of Ann 

Arbor. 

 

The City of Ann Arbor is prepared to make fiber construction acquisitions from multiple providers 

in order to achieve the best functionality and price and may award multiple contracts.   

 

The required fiber optic network being built by City of Ann Arbor has been divided into Network 

segments and are identified accordingly (i.e., Engineering Drawing/Print #).  Detailed as-built 
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drawings in AutoCad format as well as Network segment maps, in Google Earth .kmz file format, 

will be provided to the winning Contractor(s) upon award of the contract(s). 

 

Separately, The City of Ann Arbor intends to negotiate contract(s) for the operations and 

maintenance of the fiber after construction is completed.   

 

The City of Ann Arbor will install and operate its own inside plant network equipment demarked 

up to and terminating at contractor(s) supplied patch panels for each site location.  

 

The following scope of work is intended as an outline only.  Offerors should provide sufficient 

details on how they intend to implement each item of work.  

 

Following is a description of the tasks and activities included for this RFP.   The Contractor(s) 

assigned to this project must demonstrate extensive experience with similar projects. 

 

 

SCOPE OF WORK 

 
A. Network Ring Construction 

 

Constructing A2-INET by supplying, installing, terminating and testing single mode fiber optic 

network cable totaling approximately 45 miles, connecting approximately 50 sites located 

throughout the City of Ann Arbor to the network. 
 

Approximately 22 miles of new aerial fiber, along with 17 miles of newly installed underground 

cable in pre-existing conduit and approximately 6 miles of newly bored conduit and fiber optic 

cable, will be required for completion of the network. 

 

Engineering drawings have been prepared for each Network segment allowing for ease of 

permitting submittals and construction.  Attachment I lists each Network segment and 

corresponding construction attribute requirements.  The segments are listed in no particular order 

and each Network segment is identified by a unique Print # that corresponds to the AutoCad 

engineering drawing.  

 

For example, the Network segment identified as Print #145-288 has the following construction 

requirements as listed in Attachment I:  

 

 3,933’ aerial fiber optic cable; 

 261 overhead guy (OHG); 

 25 DTE pole attachments; 

 5 AT&T pole attachments; 

 21 anchors; 

 1 pole riser; 

 1,072’ of new underground fiber optic cable (along with 3” conduit); 

 1 new hand-hole; 

 2 aerial storage loops; and 
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 1 underground storage loop.  

 

PLEASE NOTE:  Most underground Network segments, using pre-existing City owned conduit, 

have already had bull/mule pull tape pre-installed.  A few Network segments (identified in 

Attachment I) may exhibit sections where pull tape could not be installed due to a blockage. 

Attachment I provides the footage of the blockage and detailed engineering drawings identify 

beginning and ending extents for each blockage. 

 

As an example: Attachment I, Network Segment for Print #148-282 has a no tape installed for 

811’ and also has 5’ of short duct.    

 

Cost of construction of new fiber along the Network segments must be specified.  The cost for new 

construction must be accurate to within 15% and therefore not simply a rough estimate.   

 

Contractor(s) must also take into account known conditions (as identified in Attachment I under 

the Issues Column - No Tape Conduit and Short Duct. 

 

Detailed AutoCad drawings for each Network segment (Print #) and a detailed .kmz file, viewable 

with Google Earth, will be provided to the Contractor(s) upon award of the contract. 

 

Bidders must also include a detailed project plan and timeline to complete their portion of the 

build.  Project plan and timeline must be submitted in an MS Project 2010 or later version. 

 

Bidders must describe their technical capabilities, relevant experience in constructing similar fiber 

systems, and provide a list of customers (including contact names and phone numbers) for whom 

they have done similar work. 

 

Bidders must completely describe how they propose to provide the required segments.  Bids must 

include maps & distances.  All route engineering/as-built information and ad-hoc route changes 

must be submitted in a format that can be easily imported into ESRI GIS software. 

 

For each Network segment being proposed, the bid must include per-foot unit pricing and must be 

submitted as specified in the Fee Proposal Form in Attachment I.  Identify each price by the 

corresponding Print # for each Network route segment and for each Site location. 

 

B. Network Site Locations 

 

As stated earlier, there are approximately 50 sites requiring connection to A2-INET.  Unless 

otherwise specified below, each site location will have 3-pair (6-strands of SMF) terminated at 

wall or rack mounted patch panels.  The exact termination location is designated on engineering 

drawings that will be provided after the contract(s) is awarded.   

 

For the City’s 2 (two) data centers (Print #157-284 and Print #166-294), assume 180 strands of 

fiber will be terminated at each site location (60 strands for west network ring, 60 strands for east 

network ring, and 60 strands for network bi-sector). 
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Specific strand terminations and circuit provisioning details will be provided by the City of Ann 

Arbor upon award of the contract(s).   Table 1 below, identifies each site location for A2-INET 

and the site’s required construction attributes. 

 

Table 1 

Site Locations 

(Refer to Attachment I for Expanded Table) 

 

 
Location 

 

Address 
 

Print # 
Entry 

Type 
Interior 

Footage 

Rack/Wall 

Mount PP 

 

Comments 

CITY HALL 301 E. 

Huron St. 

157-284 Existing 

Duct 

  Rack 3 separate entries - all 3 entries 

enter from the West in existing 

duct 

COUNTY 

ADMIN 

220 N Main 

St 

157-284 Existing 

Duct 

10 Wall Enter into MDF 

U of M HEAD 

END 

610 E 

University 

160-282 Aerial 470 Rack Interior thru tunnel from another 

building 

SPARK 

CENTRAL 

255 E 

Liberty St. 

157-284 New UG 100 Rack Below Grade Entry - R/R 

Asphalt at Building - Interior 

EMT 

FARMERS 

MARKET 

315 Detroit 

St. 

157-286 New UG 100 Wall R/R Bricks & 4 Sidewalk Flags - 

Interior EMT 

AAATA 

HEADQUARTE

RS 

2700 S 

Industrial  

160-272 New UG 490 Rack Tall Ceilings - Interior EMT 

AAATA BLAKE 

TRANSIT 

331 S Fourth 

Ave 

157-284 Existing 

Duct 

  Rack   Existing Duct from Hand-hole to 

MDF 

CENTRAL 

POLICE DEPT 

324 

Maynard St 

157-284 New UG 10 Rack Use existing pullbox if there is 

room 

PARKING 

STRUCTURE 

650 S. 

Forest Ave 

160-282 Aerial 105 Wall Interior EMT 

AA PUBLIC 

LIBRARY - 

MAIN BRANCH 

343 S Fifth 

Ave 

157-284 New UG 65 Rack Below Grade Entry/Use Existing 

4" Entry - Interior EMT 

AA PUBLIC 

LIBRARY - 

WEST BRANCH 

2503 

Jackson Rd 

148-284 New UG 160 Wall R/R Asphalt at Building - 

Interior EMT 

AA PUBLIC 

LIBRARY - 

MALLET 

CREEK 

BRANCH 

3090 

Eisenhower 

Pkwy 

166-270 Existing 

Duct 

  Rack Existing 4" duct from riser pole 

to MDF with Maxcell  

AA PUBLIC 

LIBRARY - 

TRAVERWOOD 

BRANCH 

3333 

Traverwood 

Dr 

166-294 New UG 30 Rack Enter into MDF 

FULLER POOL 1519 Fuller 

Road 

163-286 New UG 25 Wall R/R 2 sidewalk flags - Enter into 

MDF 

FIRESTATION 

#1 

111 N. Fifth 

Ave 

157-284 Existing 

UG 

148 Rack Existing Duct Entry - Interior 

EMT 

FIRE STATION 

#2 

1510 E 

Stadium 

Blvd. 

163-276 New UG 10 Wall Enter into MDF 

FIRE STATION 

#3 

2130 

Jackson Rd 

148-284 Aerial 10 Wall Enter into MDF 

FIRE STATION 

#4 

2415 Huron 

Parkway 

169-274 New UG 20 Wall Enter into MDF - R/R Asphalt at 

Building 
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Location 

 

Address 

 

Print # 

Entry 

Type 

Interior 

Footage 

Rack/Wall 

Mount PP 

 

Comments 

FIRE STATION 

#5 

1946 Beal 166-292 Existing 

duct 

10 Wall Enter into MDF  

FIRE STATION 

#6 

1881 

Briarwood 

Circle 

157-270 New UG 35 Wall Enter into MDF - Exterior EMT 

VETS MEM. 

PARK 

2150 

Jackson Rd 

148-284 New UG 220 Wall Tall Ceilings - Interior EMT 

HOUSING 

COMMISSION/

MAPLE - no 

building yet 

NW Corner 

of 

Dexter/Mapl

e 

148-286 N/A 0 N/A No Building - storage left in 

closest hand-hole 

HOUSING 

COMMISSION/

MILLER 

726 Miller 

Rd 

154-286 New UG 32 Wall Enter into MDF - R/R Sidewalk 

Flag 

MACK POOL 715 Brooks 

St 

154-286 New UG 100 Wall R/R Asphalt at Building - 

Interior EMT 

WATER 

TREATMENT 

PLANT 

919 Sunset 

Rd 

154-290 2 Entries - 

UG & 

Aerial 

331/50 2 Rack 2 locations - Tall Ceilings - 

Interior EMT 

SENIOR 

CENTER 

1320 

Baldwin 

Ave. 

163-278 New 

Aerial 

15 Wall Enter into MDF 

BUHR PARK 2751 

Packard St. 

166-272 New UG 10 Wall Enter into MDF 

WATER 

UTILITIES 

FIELD OPS  

2000 S. 

Industrial 

160-276 New UG 20 Wall Enter into MDF 

MUNICIPAL 

AIRPORT 

801 Airport 

Dr. 

157-264 New UG 10 Wall Enter into MDF - Below Grade 

Entry - R/R Sidewalk Flag 

FIELD 

OPERATIONS 

CENTER/SDC (2 

Entries) 

4251 Stone 

School Rd 

166-294 Existing 

Duct both 

Entries 

20 Rack Existing Ducts into MDF 

WASTEWATER 

TREATMENT 

49 Dixboro 

Road 

178-280 New UG 480 Rack Interior EMT 

GALLUP 

CANOE 

LIVERY 

3000 Fuller 

Road 

169-282 New UG 10 Wall Enter into MDF  

HURON HILLS 

GOLF COURSE 

CLUBHOUSE 

3465 E 

Huron River 

Drive 

172-280 Existing 

Duct 

10 Wall Enter into MDF 

LESLIE GOLF 

COURSE 

CLUBHOUSE 

2120 Traver 

Rd 

163-292 Aerial 10 Wall Enter into MDF 

AA-SALINE 

PARK & RIDE 

Ann Arbor-

Saline Rd 

154-272 New UG 0 N/A Leave storage in new hand-hole 

MILLER RD 

PARK & RIDE 

Miller Rd & 

M-14 

145-290 New UG 0 N/A Leave storage in new hand-hole 

PLYMOUTH RD 

PARK & RIDE 

Plymouth 

Rd and US-

23 

172-294 New UG 0 N/A Leave storage in new hand-hole 

GREEN RD 

PARK & RIDE 

Green Rd 172-292 New UG 0 N/A Leave storage in new hand-hole 

STATE ST 

PARK & RIDE 

#1 

State St 160-272 New UG 0 N/A Leave sp/storage in new hand-

hole - 1 R/R Large Sidewalk 
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Location 

Address Print # Entry 

Type 

Interior 

Footage 

Rack/Wall 

Mount PP 

Comments 

STATE ST 

PARK & RIDE 

#2 

State St 160-272 New UG 0 N/A Leave storage in new hand-hole 

LIBERTY ST 

PUMP STATION 

2675 W. 

Liberty St 

148-282 New duct 50 Wall Enter into MDF 

CABINET AT 

STADIUM & 

HENRY 

  160-278 Existing 

Duct 

N/A N/A Leave storage in existing hand-

hole 

CABINET AT 

NE CORNER OF 

EISENHOWER 

& STATE 

  160-270 New UG N/A N/A Leave storage in new hand-hole 

CABINET AT 

SE CORNER OF 

STATE & 

ELLSWORTH 

  160-266 New UG N/A N/A Leave storage in existing hand-

hole 

MANCHESTER 

TANK 

2111 

Manchester 

Rd 

166-276 New UG 50 Wall Has existing hand-hole - 

Exterior EMT 

NORTH 

CAMPUS TANK 

3150 

Plymouth 

Rd 

169-292 New UG 50 Wall Has existing hand-hole - 

Exterior EMT 

NAP 3875 Huron 

River Dr 

175-278 New UG 35 Wall Enter into MDF 

HVA 1200 State 

Circle 

157-268 Existing 

Duct 

50 Rack Existing Duct into MDF 

 

 

Construction Requirements 
 

A. General Requirements  

 

1. All work performed by the Contractor(s) shall be in accordance with the City’s 

specifications and all applicable standards included but not limited to the following: 

ANSI, ATIS, ASTM, BOCA, BICSI, EIA, IEEE, MI-OSHA, NEMA NESC, NFPA, 

OSHA, TIA, UL, and any other applicable industry standard(s). 

The City’s specifications can be found at: 

http://www.a2gov.org/departments/engineering/Pages/Engineering-and-Contractor-

Resources.aspx.  

 

2. As part of their Proposal submittal, the Respondent shall provide an overall schedule of 

construction.  Included in the schedule should be the anticipated start time based on the 

City’s Notice to Proceed.  Any seasonal limitations on work should be noted.   

 

3. The Respondent is to include all mobilization costs in their cost for each Task.  At no time 

shall the Contractor be paid for mobilization even if the work will be separated into 

multiple phases with possibly multiple mobilization efforts.  

 

 



 

16 

 

4. All Traffic Control needed to perform any and all portions of the work is the responsibility 

of the Contractor and shall be included in the cost for each Task, regardless of the number 

of traffic control mobilizations and setups required. 

 

5. Any damage to and not limited to: landscaping, private property, University of Michigan 

property, roads, curb and gutter, sidewalk, or existing utilities shall be repaired by the 

Contractor and/or any their sub-contractor(s) immediately at no cost to the project. 

 

6. The Contractor(s) shall confine work to ROW property at all times.  At no time, shall the 

Contractor(s) enter private property, University of Michigan property, or perform any work 

unauthorized by the City of Ann Arbor.  

 

7. Contractor(s) is responsible for locating all existing underground services including: 

electric, gas, telephone, data, water, and sewer prior to beginning any underground work.  

Coordination with Miss Dig is required. 

8. Contractor(s) will provide experienced installers who are licensed or certified to install 

fiber manufactures material (i.e., CommScope, Corning, or Draka). 

9. Contractor(s) is required to facilitate inspections of work with City of Ann Arbor and the 

City’s designated representative (design, engineering services contractor) that is 

providing construction oversite under a separate contract.  Any deficiencies revealed 

during inspections by City and/or designated representatives of the City of Ann Arbor, 

are the sole responsibility of the contractor(s) to resolve.   

10. When construction is completed, the contractor(s) shall perform continuity testing of 

optical fibers using OTDR and industry standards for testing.  Refer to Sections on Cable 

Splicing and Fiber Acceptance and Testing for requirements.  

11. Contractor(s) shall install necessary lighting protection in accordance with 

aforementioned standards. 

12. Bonding on aerial Network segments is required per AT&T and DTE pole attachment 

agreements.  Contractor(s) must be familiar with AT&T and DTE pole attachment 

requirements.   

13. Copies of the AT&T and DTE pole attachment agreements will be provided to the 

winning Contractor(s) upon award of the contract(s).   

14. Grounding for underground Network segments is required at every splice enclosure with 

a minimum of 8 (eight) feet of grounding rod.   Grounding rods must be meet applicable 

industry standard specifications. 

15. Contractor(s) must ensure adequate clearance exists between proposed fiber build and 

other utilities, ground, rail, roads, and water.  At a minimum the Contractor(s) is required 

to build conforming to NESC codes.   
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16. The Contractor(s) is also responsible to verify local utilities do not have more stringent 

clearance codes. 

17. Contractor(s) are responsible for adhering to all right-of-way and utility permitting terms 

and conditions as set forth in each right-of-way permit.   

18. Any construction changes must be pre-approved by the City of Ann Arbor and the City of 

Ann Arbor’s oversite contractor before commencing with said change.  Redline edit 

drawings in AutoCad format will be required for documenting any approved changes. 

19. If deficiencies and/or non-compliance issues are discovered by the City of Ann Arbor and 

the City or Ann Arbor’s construction oversite contractor, contractor(s) is responsible for 

remediation. 

20. Contractor(s) is responsible for all jobsite cleanup and the remove of all spent fiber reels 

and other materials used during construction. 

B. Performance and Labor and Materials Bonds  

 

Bonds will be required from the successful contractor(s).  Bonds shall be executed on forms 

supplied by the City in a manner and by a Surety Company authorized to transact business in 

Michigan and satisfactory to the City Attorney (see ATTACHMENT A). 

 

C. Warranty and Workmanship 

Provide warranty, workmanship and labor details. 

D. Construction Restoration  

Contractor(s) is responsible for the restoration of landscape to its original condition after work is 

complete.  Surrounding area must be filled, leveled and compacted.  If grass restoration is 

required, contractor must apply seed or hydro seed.  

E. Utility Engineering Fees and Permits 

 

Utility fees will be paid directly by The City of Ann Arbor.  Contractors are responsible to 

coordinate efforts with the utilities involved. 
 

F. Make Ready Fees 
 

Make ready fees will be paid directly by City of Ann Arbor.  Contractors are responsible to 

coordinate efforts with utilities involved. 

 

G. Cable Pulling 

 

Install continuous 144-conductor fiber optic cables for A2-INET, as specified in Attachment I 

and Table 1.  The installation will be newly installed aerial fiber optic cables connected to utility 

poles, run through pre-existing City-owned conduit, and/or run through newly installed 3-inch 
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conduit.    

 

Install 48-conductor fiber optic cables from the primary ring of A2-INET via splices and 

terminate to each site location as specified in Attachment I and Table 1. 
 

Install the cable such that the optical and mechanical characteristics of the fiber are not degraded. 

 

Contractor(s) must comply with the manufacturer's recommended installation temperature, 

pulling tension and bend radius. 

 

Do not violate the minimum bend radius or the maximum tension, both during and after 

installation.  Corner rollers (wheels), if used, must not have radii less than the minimum 

installation bending radius of the cable. A series array of smaller wheels can be used for 

accomplishing the bend if the cable manufacturer specifically approves the array. 

 

Use a clutch device to ensure the allowable pulling tension is not exceeded, if the cable is pulled 

by mechanical means. Also, attach a strain gauge to the pulling line at the cable exit location, and 

at a sufficient distance from the take-up device such that the strain gauge can be read throughout 

the entire cable pulling operation. 

 

Cables should be fed directly in by hand or over large diameter bends to prevent kinks, small 

bends, sharp edges and crossovers.   Cable should also be fed out of each pull box in a fashion 

that minimizes bends.  Sufficient slack should be left so that each cable may be trained to its 

final location free of stress and completely clear of hand-hole openings. 

The pulling tension should be continuously monitored to assure that the maximum recommended 

load is not exceeded.  If the expected loads are close to maximum, additional pull boxes should 

be considered and/or the use of lubricants compatible with the outer jacket material of the cable. 

 

Use entry guide chutes to guide the cable into the pull-box conduit ports. 

 

Only lubricants approved by the cable manufacturer are permitted.  Wipe the exposed cable in a 

pull box, junction box, or cabinet clean of cable lubricant with a cloth, after the cable has been 

installed. 

 

Seal the fiber optic cable ends to prevent the entry of water. 

 

H. Cable Lubricants 

 

Several lubricants are available for lowering friction forces. These include greases, waxes, clay 

slurries and water-based gels. Fiber optic jacket materials are compatible with most of these. For 

new conduit, lubrication of the conduit before pulling is required—particularly if there are 

several bends. 
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I. Cable Splicing 

 

All splices must be fusions splices.  Splices shall conform to ANSI/TIA/EIA standards.  Splice 

locations have been incorporated into the network design and provisions for storing resulting 

slack cable after splicing is complete.  

The construction methods shall be in accordance with fiber optic installation procedures.  The 

Contractor(s) performing any task requiring the opening of the fiber optic cable jacket, 

installation of fiber optic connectors, fusion splicing, or the testing of any fiber optic cable, drop 

cable, or patch cords will utilize Fiber Optic Technicians that have been pre-approved by the 

City of Ann Arbor. 

 

All fusion splices will have with a maximum loss of < 0.25 dB unidirectional loss using 1550 nm 

optical source, a maximum bi-directional average loss of <0.15 dB using 1550 nm optical source.   

Similarly, a maximum loss of < 0.3 dB unidirectional loss using 1310 nm optical source, and a 

maximum bi-directional average loss of <0.20 dB loss using a 1310 nm optical source, shall be 

achieved.  Testing must use industry standard TIA-472D000-B and Measurement Method FOTP-

78.  Refer to Acceptance and Testing, for specific requirements on testing. 

Fusion splicing equipment will be provided by the Contractor(s) and be cleaned, calibrated and 

specifically adjusted to the fiber and environmental conditions at the start of each shift. 

 

Splice Protection.  Each spliced fiber will be packaged in a heat shrinkable splice protection 

sleeve with strength member.  The protection sleeve will cover the splice any bare fiber stripped 

of its coating.  The use of RTV or silicone is strictly prohibited. 

 

J. Labeling and Identification 

Identification labels will be supplied by the Contractor(s) and will be installed by the 

Contractor(s) on the fiber in each hand-hole and at every point of attachment on the utility poles 

per specifications from Utility companies, per utility pole attachment agreements, and the City of 

Ann Arbor requirements listed below. 

1. Aerial Cables.  Contractor(s) is responsible for supplying and installing aerial cable 

markers per Utility company specifications and/or pole attachment agreements. 

2. Underground Cables and Splice Cables.  Contractor(s) is responsible for 

supplying and installing underground cable markers to identify cable ID or Code, 

cable type, strand count and distance in feet.  William Frick and Company (or 

equivalent) has thick, high-vis orange plastic markers that are ideal for aboveground 

and underground cable marking.   A laminated flap protects handwritten 

information. 

K. Aerial Construction Requirements 

1. Grounding.  Contractor is responsible to ensure proper grounding, bonding, and that 

lightning protection is installed according to standards. 
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2. Aerial Cable.  All cable must be supported by support a strand (i.e., messenger 

cable) per industry standards. 

3. Aerial Cable Slack Requirements.  150 foot maintenance loops are required 
every 1,500 feet, as specified in engineering drawings.  Maintenance loops must 
be dressed and stored properly.  All slack shall be physically protected. 

4. Provide aerial service loops with snowshoes in various locations (as specified 
on engineering drawings) to provide sufficient slack in the event that a repair 
becomes necessary.  

The longest aerial span will determine these service loop lengths per engineering 

drawings.  Wrapping will be done as directed in the field. 

5. Aerial Cable Lashing.  All cable lashing will be double-lashed with 0.038 inches, 

Type 302 austenitic, non-magnetic and thermally non-hardening stainless steel with 

a break strength of at least 115 pounds or 0.045 inch, Type 430 Magnetic, thermally 

non-hardening ferritic stainless steel with a break strength of at least 125 pounds. 

L. Underground Construction Requirements 

1. All fiber buried with directional boring must be a minimum of 4 (four) feet below 

grade. 

2. Newly installed conduits will be clear of all dirt, foreign matter, water and debris 

before installing cable. 

3. Conduit.  For Network segments requiring new conduit installation that conduit must 

be 3 (three) inch diameter Dura-Line Smooth-wall HDPE Conduit or an equivalent.  

Provide as an option, conduit with Silicore-TM permanently lubricated lining so 

greater pulling and jetting distances can be achieved where necessary.  

4. Above Ground Markers.  Above ground markers must be installed ~500 feet or a 

lesser line-of-site along burial path, depending on Network segment geography. 

5. Cable Slack Requirements.  Throughout the underground cable plant, pull and store 

excess cable slack at designated intervals per Attachment I and Table 1 and the 

engineering drawings.   

6. Contractor(s) must provide stone base adequate drainage in hand-hole. 

M. Above-Ground Cabinets Construction 

 

There are 3 (three) locations requiring new installation of above-ground cabinets.  These are 

identified in Table 1 as Print #160-278, 160-270 and 160-266.  Install Corning Cross-Connect 

Cabinets according to manufactures specifications and the City of Ann Arbor’s specifications.  

The City’s specifications can be found at: 
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http://www.a2gov.org/departments/engineering/Pages/Engineering-and-Contractor-

Resources.aspx.  

 

N. Material Specifications  
 

ALL materials required to complete construction will be supplied and installed by the 

Contractor(s).  The materials required for each Network segment and Site Locations connected to 

A2-INET, are provided in Attachment I.   

 

The only exception are Network segments that will use pre-existing City owned underground 

conduit, pre-existing hand-holes and/or pre-existing traffic control cabinet enclosures, as specified 

in Network segment drawings.   

 

Network segments running through pre-existing conduit are identified in Attachment I.  Detailed 

engineering drawings will also be provided upon award of the construction contract(s). 

 

1. Fiber Optic Cable.  All fiber optic cables must be indoor/outdoor, plenum-rated cables 

for inter-building and intra-building backbones in aerial, duct and riser applications.  

Deliver the cable on reels without splices.  Ensure both ends of the cable are sealed to 

prevent moisture ingress. 

 

a. Install 144F Single Mode Fiber Cable - Provide CommScope® Outside Plant 

Single Jacket/Single Armor, Gel-Free, Dry-Lock, Outdoor Stranded Loose Tube 

Cable (Part # D-144-LA-8W-F12NS), or an approved equivalent. 

 

b. Install 48F Single Mode Fiber Cable -  Provide CommScope® Outside Plant 

Single Jacket/Single Armor, Gel-Free, Dry-Lock, Outdoor Stranded Loose Tube 

Cable (Part # D-048-LA-8W-F12NS), or an approved equivalent. 

 

These cables have corrugated steel tape armor that is strong yet flexible, providing 

additional crush and rodent protection. 

 

2. Cable Connectors.  LC connectors are required, providing a small form ceramic ferrule 

with 1.25 mm ferrule that are easily terminated with any adhesive.  

 

3. Cable Risers.   Supply and Install FREEDOM tight-buffered cable, risers, 48F and 144F, 

single-mode (OS2), by Corning Optical Communications, or an approved equal. 

 

4. Splice Closures.  Supply and install Corning Optics Splice Closure Fiber (SCF) or 

equivalent, preloaded splice trays that are aerial and underground rated allowing up to 

288 single fiber splices.   The closure must provide ports for uncut feeder cables and 

ports for drop cables.  The closure, in canister configuration, with a quick-seal 

mechanical seal port, must allow for rapid and easy addition of cables after initial 

installation is complete.   

 

5. Conduit.  Supply and install 3 (three) inch Dura-Line Smoothwall HDPE Conduit or an 

equivalent is required for each Network segment needing newly installed underground 
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conduit.  Dura-Line is made to Industry standards for power and communications 

applications.   

 

It can be installed using open trench methods, HDD (Horizontal Directional Drilled) 

plowed, or pulled into conduit. Price Smoothwall HDPE conduit with optional Silicore-

TM permanently lubricated lining, Smoothwall, so ducts can be maximized for greater 

pulling and jetting distances, reducing the coefficient of friction over standard HDPE 

conduit.  

 

 

6. Hand-Holes.  Supply and install Quazite Hand-holes at locations as specified in 

Attachment I and Table 1.  All hand-holes at splice locations and underground slack loop 

locations are 30”x48” double deep or as specified in Attachment I.  All remaining hand-

holes sizes are specified as 17” x 30”. 

 

7. Above-Ground Cabinets.  Supply and install Corning Cross-Connect Cabinets 

according to manufactures and City of Ann Arbor’s specifications identified in Table 1on 

Print #160-278, #160-270 and #160-266.  Table 2 below provides the required 

specifications for the above-ground cabinets. 

 

Table 2 

Above-Ground Cabinets 

 

Corning Cable Systems Optical Cross-Connects  

(OCC) Cabinet Specifications 

Item Description Quantity 

OCC-080-G Pad-mountable version 3 

PAD-OCC-

CSS-02 

Pad-mountable frame w/ cable storage area, 

18 in. buried includes 6 inch buried pad 

mountable frame 

3 

OCC-PORT-

KIT 

Bottom Entry Panel w/ 6 watertight cable 

ports 

6  

(2 for each cabinet) 

 

8. Closet Connector Housing (CCH) and Patch Panels.  Several locations will require 

connector housings and patch panels.  Supply and install Closet connector housings 

(CCHs) per Attachment I.  CCH’s provide interconnect or cross-connect capabilities 

between outside plant, riser or distribution cables and opto-electronics.  

From fiber and cable routing and strain relief, to port labeling and termination, these 

housings reduce the risk of error that can disrupt networks.  Table 3 below provides the 

required specifications for CCHs and panels. 
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Table 3 

Closet Connector Housing (CCH) and Patch Panels 

Closet Connector Housing (CCH) and Patch Panels Specifications 

Item Supplier Description Quantity 

CCH-04U Corning Optical CLOSET CONN HSG 

4U F/12 PNLS 

6 

WCH-02P Corning Optical Wall-MNTD CLST 

HOUS/2CCH PNL 

12 

CCH-01U Corning Optical CLOSET CONN HSG 

1U F/2 PNLS 

23 

CCH-CP24-A9 Corning Optical CCH PNL W/12 LC 

DUPLEX SM 

36 

CCH-CP12-A9 Corning Optical CCH PNL W/6 LC 

DUPLEX SM 

35 

OR-PHD5E6U48 Ortronics 48 Port 110/6 Port C5E 

HDCLARITY 

7 

 

9. Secure Rack Enclosure Cabinets.  Seven (7) locations will require installation of 

secure, low profile, rack enclosure cabinets.  Supply and install Tripp Lite 4U vertical, 

wall mount low profile secure rack enclosure cabinets per Attachment I.  Table 4 below 

provides the required specifications for secure rack enclosure cabinets. 

 

Table 4 

Secure Rack Enclosure Specifications 

Secure Rack Enclosure Specifications 

Item Supplier Description Quantity 

SRWF4U Tripp Lite TRIPP LITE 4U WALL MOUNT 7 

 

10. Other Equipment and Materials Not Specified.  Supply and install any other 

equipment and materials that are not specified in this RFP but are required for completion of 

A2-INET per Attachment I and Table 1, shall meet and/or exceed all applicable City of Ann 

Arbor specifications, Utility specifications (e.g., AT&T, DTE), and industry standards for 

fiber optic network inside plant and outside plant construction (e.g., overhead guys, sidewalk 

anchor, etc.) 
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Acceptance and Testing 
 

A. Network Construction and Site Location Connectivity 

 

The Contractor(s) is required to construct A2-INET per detailed engineering drawings that will 

be provided by the City of Ann Arbor upon award of the contract.   

 

All construction activities must meet the construction, material and industry specifications and 

requirements within this RFP.  Deficiencies shall be remediated by the Contractor(s) at no cost to 

the City of Ann Arbor. 

 

Network segments that must deviate from the original design, due to unplanned and/or un-

foreseen site conditions must be approved by the City of Ann Arbor and the contractor retained 

by the City of Ann Arbor to providing construction oversite.   

 

Deviations to splicing and/or site location terminations must be pre-approved and then 

appropriately documented with red-line drawings and supporting documentation (refer to Section 

IV Documentation).   

    

B. Fiber Testing 

 

The Contractor(s) is required to test the fiber after installation, including all splicing and 

termination, after completion.   Test the fiber from end to end through any interconnections to 

ensure that the path is properly installed and that polarization and routing are correct and 

documented.  Any out of specification deficiencies identified must be properly corrected per 

industry standards. 

For each network segment or fiber optic link, including spare fibers, determine whether the 

optical loss is within the limits permissible under applicable testing industry standards.   

 

A link is defined as a continuous segment of fiber between one connector and another connector. 

 

When testing links that do not have connectors on both ends, use a mechanical splice to attach a 

pigtail to the unterminated fiber for the duration of the test.  Mechanical splices will not be 

measured for separate payment. 

 

The following industry testing standards shall be used to verify proper construction and 

installation: 

 

1. Testing industry standard FOTP-78 (Fiber Optic Test Procedure) will be applied to all 

fiber splicing and unused fibers within the following parameters using the bidirectional 

method established by FOTP-78, as follows: 

 

a. All fusion splices will have less than 0.15 dB loss using 1550 nm optical source.  

The test will be bi-directional with no splice loss being greater than 0.15 DB.  

Since the test is bi-directional, the splice loss refers to the final loss value 
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obtained once the test results are averaged at each splice; none being greater than 

0.15 dB.   

 

b. Terminations will have loss less than 0.4 dB using 1550 nm and 1310 nm optical 

source.  Testing methods will apply industry standard TIA-472D000-B Section 

8.2.1 (Telecommunications Industry Association) using Optical Time Domain 

Reflectometer (OTDR) as the measurement device. 

 

c. No manual calculations of bi-directional averages are allowed.   

 

d. Record all splice losses and termination losses in a Microsoft Excel spreadsheet 

and submit to the City of Ann Arbor for approval. 

 

2. Perform OTDR testing which captures optical attenuation on all fibers after post-

installation.  Optical attenuation performance shall meet or exceed standard TIA-

472D000-B Section 8.1 for single-mode fiber.  The maximum optical attenuation loss 

cannot exceed 0.25 dB/km at 1550 and 0.35 dB/km 1310 nm testing.   

 

 

C. Splice Testing Documentation 

Documentation of the fiber optic cable plant (test results) should follow ANSI/TIA/EIA-606 

Administrative Standard for Telecommunications infrastructure of commercial Buildings.  This 

documentation shall include the insertion loss data. 

Documentation 

A. Document the Installation 

Good record keeping is essential to successful completion of the project. This will help to ensure 

that A2-INET is installed correctly and that future trouble shooting and upgrading will be 

simplified. All CommScope® fiber optic cables have a unique lot number shown on the shipping 

spool. It is important that this number be recorded. Cable pre- and post- installation test data 

should be recorded in an orderly and logical fashion. 

Prepare diagrams showing all the links tested in this project. On each line representing a link, 

show the maximum allowable loss and the actual loss Ensure the actual loss is the one measured 

after all corrective actions have been taken.  

 

Provide an OTDR trace for all fibers to document the location of the sources of optical loss in the 

cable (refer Acceptance and Testing).   

 

All Red-line drawings, field notes, documentation, submitted to City of Ann Arbor in a format 

acceptable to the City of Ann Arbor (e.g., AutoCad, ESRI GIS, etc.). 

Schematics and detailed circuit diagrams of all splice locations shall be provided in an acceptable 

format to the City of Ann Arbor. 
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All fiber testing documentation must be provided in Microsoft Excel and Microsoft Word. 

Measurement and Payment1, 2, 3,4  

The completed work, as described, will be measured and paid for at the contract unit price using 

the following pay items as specified in Attachment H Fee Proposal Form.  An abbreviated 

Sample Fee Proposal Form is provided in the Table 5 below. 
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Table 5 

Sample Fee Proposal Form1, 2, 3, 4 

 

Network Segment Construction/Site 

Location Connection per Attachment I, 

Table 1. 

 

Print #:  
SINGLE BASE BID 

Per ft 

Amount 

Est. Footage1 Subtotal ($) 

Fiber Construction per foot for new aerial 

construction 

 

 

$ 

  

Fiber Construction per foot for overlash 

 

 

 

$ 

  

Fiber Construction per foot to pull through 

existing conduit 

 

 

 

$ 

  

Fiber Construction per foot for new underground 

installation (Boring) including conduit 

 

 

$ 

  

Fiber Construction per foot for new underground 

installation (Plowing if required) including conduit 

 

 

$ 

  

 

  Subtotal    
 

$ 

 

 Per Splice 

 

Total # Splices Subtotal 

Fiber OSP Construction price per splice for 48 

count loose tube  

 

 

$ 

  

Fiber OSP Construction price per splice for 144 

count loose tube 

 

 

$ 

  

All Other Material Costs 

(see Table 1 and Attachment I) 

 

 

 

 

$ 

Labor Costs  

 

 

$ 

Subcontractors 

 

 

 

 

$ 

Other Costs (specify)  

 

 

$ 

 
 

Total Cost Estimate   

 

 

$ 
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Sample Proposal Form1, 2, 3, 4 

 
1 Use estimated footage for each Network Segment and/or Site Location provided in 

Table 1 and Attachment I. 

 
2 Fiber Optic, Cable, Single Mode Fiber, 144F includes furnishing and installing 

outdoor-rated 144-conductor fiber optic cable.  Fiber Optic, Cable, Single Mode Fiber, 

48F includes furnishing and installing outdoor-rated 48-conductor fiber optic cable. 

 
3Fusion Splices. Fusion Splice will be measured in units of each and will be paid for at 

the contract unit price for each. 

 
4Material Costs.  Include all material costs per Attachment I and/or Table 1 

specifications for each Network Segment and/or Site Location.  This price shall include 

the furnishing of all materials and installation.   
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SECTION III 

MINIMUM INFORMATION REQUIRED 

Respondents should organize their Proposals into the following Sections: 

A. Professional Qualifications 

B. Past Involvement with Similar Projects 

C. Proposed Work Plan 

D. Fee Proposal by Task (include in a separate sealed envelope clearly marked “Fee 

Proposal”) 

E. Authorized Negotiator 

F.  Attachments 

The following describes the elements that should be included in each of the proposal sections and 

the weighted point system that will be used for evaluation of the proposals. 

 

A. Professional Qualifications and Past involvement with Similar Projects – 30 points 

 

1. State the full name and address of your organization and, if applicable, the branch office, 

and Major sub-contractors that will perform, or assist in performing, the work hereunder.  

 

2. Provide a list of specific experience and indicate proven ability in implementing similar 

projects for the firm to be involved in the project.  At a minimum, Prime Contractor, the 

firm manufacturing the liner and the firm installing the liner should each provide a 

minimum of three projects of similar size and type completed in the past 5 years.  A 

complete list of client references must be provided for similar projects recently completed.  

It shall include the firm/agency name, address, telephone number, project title, and contact 

person. A form has been provided in Attachment H – Past involvement with Similar 

Projects. In addition to the information requested on the form, provide detailed 

explanations of the previous projects as part of the written proposal and any additional 

information that would be helpful for the City to determine the most appropriate 

Respondent to be used. 

 

3. Provide any additional information on your qualifications or those of the Major sub-

contractors that would be helpful for the City to determine the most appropriate Respondent 

to be used.   

 

B. Proposed Work Plan – 50 points 

 

Provide a detailed and comprehensive description of how the Respondent intends to complete 

the services requested in this RFP. This discussion shall include, but not be limited to items 

requested in Section II including an overall construction schedule.   

 

Respondents will be evaluated on the clarity, thoroughness, and content of their responses to 

the above items.   
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C. Fee Proposal - 20 points 

 

Fee schedules shall be submitted in a separate, sealed, envelope as part of the proposal using 

the attached form (Attachment I ).  Fee quotations are to include lump sum fees for each of the 

three tasks described in this RFP. The fee proposed must include the total estimated cost for 

the project when it is 100% complete and must include costs for mobilization, permits, flow 

control, and traffic control in the cost for each Task. 

 

A sample of the required Services Agreement is included Attachment A. 

 

D. Authorized Negotiator 

 

Include the name, phone number, and e-mail address of persons(s) in your organization 

authorized to negotiate the Professional Services Agreement with the City. 

 

E. Attachments 

 

 The following forms must be completed and returned with the proposal. These elements should 

be included as attachments to the proposal submission: 

 Living Wage Forms (Attachment D)   

 Non-Discrimination Disclosure (Attachment F)  

 Contractor(s) Conflict of Interest Disclosure Form (Attachment E) 

 Fee Proposal Form (Attachment H) - Submitted in a separate sealed envelope marked 

fee proposal 
 

PROPOSAL EVALUATION 

 

A selection committee composed of City staff will evaluate each proposal by the above 

described criteria and point system (A and B, based on 80 points) to select a short list of firms 

for further consideration. The City reserves the right to not consider any proposal which it 

determines to be unresponsive and deficient in any of the information requested for evaluation.  

A proposal with all the requested information does not guarantee the proposing firm to be a 

candidate for further consideration. The City may contact references to verify material 

submitted by the Respondents.  

  

Interviews with the selected firms will be scheduled if deemed necessary by the City. At the 

interviews, the selected firms will be given the opportunity to discuss in more detail their 

qualifications, past experience, proposed work plan, and fee proposal.  The interview must 

include the project team members expected to complete a majority of work on the project. The 

interview shall consist of a presentation of up to thirty (30) minutes by the Respondent, 

including the person who will be the project manager on this Contract, followed by up to forty-

five (45) minutes of questions and answers.  Audiovisual aids may be used during the oral 

interviews.  The oral interviews may be recorded on tape by the Evaluation Team. 
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The firms interviewed will then be re-evaluated by the above criteria (A through C), and 

adjustments to scoring will be made as appropriate.  After evaluation of the proposals, further 

negotiation with the selected firm may be pursued leading to the award of a contract by City 

Council, if suitable proposals are received. 

 

The City reserves the right to not consider any proposal which is determined to be unresponsive 

and deficient in any of the information requested for evaluation.  The City also reserves the 

right to waive the interview process and evaluate the contractors based on their proposals and 

fee schedules alone. 

 

The City will determine whether the final scope of the project to be negotiated will be entirely 

as described in this Request for Proposal, a portion of the scope, or a revised scope.  
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SECTION IV 
ATTACHMENTS 

 
 
Attachment A – Sample Agreement 
 
Attachment B – Legal Status of Bidder 
 
Attachment C – Prevailing Wage Declaration of Compliance 
 
Attachment D –Living Wage Declaration of Compliance and Poster 
 
Attachment E – Contractor(s) Conflict of Interest Disclosure Form 
 
Attachment F – Non-Discrimination Declaration of Compliance and Poster 
 
Attachment G – General Conditions 
 
Attachment H – Fee Proposal Form 
 
Attachment I - A2-INET Network Segments and Site Locations 
 
 
 



 

 

ATTACHMENT A - SAMPLE AGREEMENT 
 

If a contract is awarded, the selected Firm(s) will be required to adhere to a set of general contract 

provisions which will become a part of any formal agreement.   These provisions are general 

principles which apply to all contractors/service providers to the City of Ann Arbor.  The required 

provisions are: 

 
 

THIS AGREEMENT is made on the       day of         , 2016, between the CITY OF 
ANN ARBOR, a Michigan Municipal Corporation, 301 East Huron Street, Ann Arbor, Michigan 
48104 (“City”) and          (“Contractor”)  
              
(An individual/partnership/corporation, include state of incorporation)                                  (Address) 
 

Based upon the mutual promises below, the Contractor and the City agree as follows: 
 

ARTICLE I - Scope of Work 
 
The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to abide 
by all the duties and responsibilities applicable to it for the project titled “On-Call Construction 
Services” in accordance with the requirements and provisions of the following documents, 
including all written modifications incorporated into any of the documents, which are incorporated 
as part of this Contract: 
 

 
City Nondiscrimination Ordinance 
Prevailing Wage Declaration of    

Compliance Forms 
Living Wage Declaration of   
  Compliance Forms  
Contractor(s)Conflict of Interest Form 
Bid Forms 
Contract and Exhibits 
Bonds  

 
General Conditions 
Standard Specifications 
Detailed Specifications 
Plans 
Addenda 

 

 

ARTICLE II - Definitions 
 
Administering Service Area/Unit means Public Services Area, Project Management. 
 
Supervising Professional or Owner means persons acting under the authorization of the 
Administrator/Manager of the Administering Service Area/Unit. 
 
Engineer or Owner’s Representative means Consulting Professional acting under the 
authorization of the Supervising Professional/Owner. 
 
Project means________________________,  No. _____ 
 
 

 



 

 

ARTICLE III - Time of Completion 
 

(A) The work to be completed under this Contract shall begin immediately on the date 
specified in the Notice to Proceed issued by the City. 

 
(B) The entire work for this Contract shall be completed by___________ 

 
(C) Failure to complete all the work within the time specified above, including any 

extension granted in writing by the Supervising Professional, shall obligate the 
Contractor to pay the City, as liquidated damages and not as a penalty, an amount 
equal to $0.00 for each calendar day of delay in the completion of all the work.  If 
any liquidated damages are unpaid by the Contractor, the City shall be entitled to 
deduct these unpaid liquidated damages from the monies due the Contractor. 

 
The liquidated damages are for the non-quantifiable aspects of any of the 
previously identified events and do not cover actual damages that can be shown 
or quantified nor are they intended to preclude recovery of actual damages in 
addition to the recovery of liquidated damages. 

 

ARTICLE IV - The Contract Sum 
 

(A) The City shall pay to the Contractor for the performance of the Contract, the unit 
prices as given in the Bid Forms for the estimated bid total of: 

 
         Dollars ($  ) 

 
(B) The amount paid shall be equitably adjusted to cover changes in the work ordered 

by the Supervising Professional but not required by the Contract Documents.  
Increases or decreases shall be determined only by written agreement between 
the City and Contractor. 

 

ARTICLE V - Assignment 
 

 (A)  The Contractor shall not subcontract or assign any portion of any right or obligation 
under this Agreement without prior written consent from the City. Notwithstanding 
any consent by the City to any assignment, Contractor shall at all times remain 
bound to all warranties, certifications, indemnifications, promises and 
performances, however described, as are required of it under the Agreement 
unless specifically released from the requirement, in writing, by the City. 

 
 (B)  The Contractor shall retain the right to pledge payment(s) due and payable under 

this Agreement to third parties. 
 

 

ARTICLE VI - Choice of Law and Forum 
 
This Agreement will be governed and controlled in all respects by the laws of the State of 
Michigan, including interpretation, enforceability, validity and construction, excepting the 
principles of conflicts of law.  The parties submit to the jurisdiction and venue of the Circuit Court 
for Washtenaw County, State of Michigan, or, if original jurisdiction can be established, the United 



 

 

States District Court for the Eastern District of Michigan, Southern Division, with respect to any 
action arising, directly or indirectly, out of this Agreement or the performance or breach of this 
Agreement.  The parties stipulate that the venues referenced in this Agreement are convenient 
and waive any claim of non-convenience. 
 
ARTICLE VII - Relationship of the Parties 
 
The parties of the Contract agree that it is not a Contract of employment but is a Contract to 
accomplish a specific result.  Contractor is an independent Contractor performing services for the 
City.  Nothing contained in this Contract shall be deemed to constitute any other relationship 
between the City and the Contractor.  Each Party will be solely responsible for the acts of its own 
employees, agents, and servants.  No liability, right, or benefit arising out of any 
employer/employee relationship, either express or implied, shall arise or accrue to any Party as 
a result of this Agreement. 
 
Contractor certifies that it has no personal or financial interest in the project other than the 
compensation it is to receive under the Contract.  Contractor certifies that it is not, and shall not 
become, overdue or in default to the City for any Contract, debt, or any other obligation to the City  
including real or personal property taxes. City shall have the right to set off any such debt against 
compensation awarded for services under this agreement. 
 

ARTICLE VIII - Notice 
 

All notices and submissions required under this Agreement shall be delivered to the respective party 
in the manner described herein to the address stated in this Agreement or such other address as 
either party may designate by prior written notice to the other.   Notices given under this 
Agreement shall be in writing and shall be personally delivered, sent by next day express delivery 
service, certified mail, or first class U.S. mail postage prepaid.  Notice will be deemed given on 
the date when one of the following first occur: (1) the date of actual receipt; (2) the next business 
day when notice is sent next day express delivery service or personal delivery; or (3) three days 
after mailing first class or certified U.S. mail. 
 

ARTICLE IX - Indemnification 
 
To the fullest extent permitted by law, Contractor shall indemnify, defend and hold the City, its 
officers, employees and agents harmless from all suits, claims, judgments and expenses, 
including attorney's fees, resulting or alleged to result, from any acts or omissions by Contractor 
or its employees and agents occurring in the performance of or breach in this Agreement, except 
to the extent that any suit, claim, judgment or expense are finally judicially determined to have 
resulted from the City’s negligence or willful misconduct or its failure to comply with any of its 
material obligations set forth in this Agreement. 
 
 
 

 
 
 
 



 

 

 
ARTICLE X - Severability 
 
Whenever possible, each provision of this Agreement will be interpreted in a manner as to be 
effective and valid under applicable law. However, if any provision of this Agreement or the 
application of any provision to any party or circumstance will be prohibited by or invalid under 
applicable law, that provision will be ineffective to the extent of the prohibition or invalidity without 
invalidating the remainder of the provisions of this Agreement or the application of the provision 
to other parties and circumstances. 

 
ARTICLE XI - Entire Agreement 
 
This Agreement, together with any affixed exhibits, schedules or other documentation, constitutes 
the entire understanding between the City and the Contractor with respect to the subject matter 
of the Agreement and it supersedes, unless otherwise incorporated by reference herein, all prior 
representations, negotiations, agreements or understandings whether written or oral.  Neither 
party has relied on any prior representations, of any kind or nature, in entering into this Agreement.  
No terms or conditions of either party’s invoice, purchase order or other administrative document 
shall modify the terms and conditions of this Agreement, regardless of the other party’s failure to 
object to such form. This Agreement shall be binding on and shall inure to the benefit of the parties 
to this Agreement and their permitted successors and permitted assigns and nothing in this 
Agreement, express or implied, is intended to or shall 
confer on any other person or entity any legal or equitable right, benefit, or remedy of any nature 
whatsoever under or by reason of this Agreement.  This Agreement may only be altered, amended 
or modified by written amendment signed by the Contractor and the City.    This Agreement may 
be executed in counterparts, each of which shall be deemed an original, but all of which together 
shall be deemed to be one and the same agreement.   
  



 

 

 

FOR CONTRACTOR 

 

FOR THE CITY OF ANN ARBOR      

 
By      
 

Its:      

 
By___________________________ 
    Christopher Taylor, Mayor 

 
    

By___________________________ 
    Jacqueline Beaudry, City Clerk 

 
 
 

 
Approved as to substance 
 
By___________________________ 
     Howard S. Lazarus 
 City Administrator 
 

 
 

 
By___________________________ 
 Tom Crawford, Admin and Financial 
 Services Area Administrator 

 
 

 
 
Approved as to form and content 
 
______________________________ 
Stephen K. Postema, City Attorney 



 

 

PERFORMANCE BOND 
(1)   
 of                                                                                                                 (referred to as 

"Principal"), and                                                                                                   , a 
corporation duly authorized to do business in the State of Michigan (referred to as 
"Surety"), are bound to the City of Ann Arbor, Michigan (referred to as "City"), for 
 
$                                                                 , the payment of which Principal and Surety 
bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, by this bond. 

 
(2) The Principal has entered a written Contract with the City dated                                                

_______________, 201_, for:          
           and 
this bond is given for that Contract in compliance with Act No. 213 of the Michigan Public 
Acts of 1963, as amended, being MCL 129.201 et seq. 

 
(3) Whenever the Principal is declared by the City to be in default under the Contract, the 

Surety may promptly remedy the default or shall promptly: 
 

(a)  complete the Contract in accordance with its terms and conditions; or  
 

(b)  obtain a bid or bids for submission to the City for completing the Contract in 
accordance with its terms and conditions, and upon determination by Surety of the lowest 
responsible bidder, arrange for a Contract between such bidder and the City, and make 
available, as work progresses, sufficient funds to pay the cost of completion less the 
balance of the Contract price; but not exceeding, including other costs and damages for 
which Surety may be liable hereunder, the amount set forth in paragraph 1. 

 
(4) Surety shall have no obligation to the City if the Principal fully and promptly performs 

under the Contract. 
 
(5) Surety agrees that no change, extension of time, alteration or addition to the terms of the 

Contract or to the work to be performed thereunder, or the specifications accompanying 
it shall in any way affect its obligations on this bond, and waives notice of any such 
change, extension of time, alteration or addition to the terms of the Contract or to the 
work, or to the specifications. 

 
SIGNED AND SEALED this               day of                                , 201_. 
 
               _______________________________ 

(Name of Surety Company)         (Name of Principal) 

By       
      (Signature) 

        By       

(Signature) 

Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
 
        _______________________________ 



 

 

LABOR AND MATERIAL BOND 
 

(1)        

of      (referred to 

as "Principal"), and                                                                                         , a corporation 

duly authorized to do business in the State of Michigan, (referred to as "Surety"), are bound 

to the City of Ann Arbor, Michigan (referred to as "City"), for the use and benefit of claimants 

as defined in Act 213 of Michigan Public Acts of 1963, as amended, being MCL 129.201 et 

seq., in the amount of  

$                                    , for the payment of which Principal and Surety bind themselves, their 

heirs, executors, administrators, successors and assigns, jointly and severally, by this bond. 

(2) The Principal has entered a written Contract with the City, dated                                 , 201_, 

for       

   ; and this bond is 

given for that Contract in compliance with Act No. 213 of the Michigan Public Acts of 1963 as 

amended; 

(3) If the Principal fails to promptly and fully repay claimants for labor and material reasonably 

required under the Contract, the Surety shall pay those claimants. 

(4) Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall have 

no obligation if the Principal promptly and fully pays the claimants. 

 

SIGNED AND SEALED this               day of                            , 201_ 

 

               _______________________________  

(Name of Surety Company)         (Name of Principal) 

By       
     (Signature) 

        By       

(Signature) 

Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
 
        _______________________________ 



 

        

ATTACHMENT B 
LEGAL STATUS OF BIDDER 

 
(The Bidder shall fill out the appropriate form and strike out the other three.) 

 
Bidder declares that it is: 
 
*  A corporation organized and doing business under the laws of the State of 

                                , for whom                                                                      , bearing the office title 

of                                  , whose signature is affixed to this Bid, is authorized to execute contracts. 

NOTE:  If not incorporated in Michigan, please attach the corporation’s Certificate of Authority 
 

•     A  limited  liability  company  doing  business  under  the  laws  of  the  State  of  ___________,   
whom  ______________ bearing  the  title  of  _____________  

whose signature is affixed to this proposal, is authorized to execute contract on behalf of the 
LLC. 
 
 
*  A partnership, organized under the laws of the state of _____________ and filed in the county 
of _____________, whose members are (list all members and the street and mailing address of 
each) (attach separate sheet if necessary): 
 

 

 

 

 

 
 
*  An individual, whose signature with address, is affixed to this Bid:      _______________   
                                                                                                                      (initial here) 
Authorized Official 
 
___________________________________________   Date  ______________, 201_ 
 

 
(Print) Name _______________________________   Title _____________________________ 
 
Company: ____________________________________________________________________ 
 
Address:  _____________________________________________________________________ 
  
Contact Phone (      ) ____________________    Fax   (     )  ___________________________ 
 
Email  _________________________________ 

  



 

        

ATTACHMENT C 
CITY OF ANN ARBOR 

PREVAILING WAGE DECLARATION OF COMPLIANCE 
 

The “wage and employment requirements” of Section 1:320 of Chapter 14 of Title I of the Ann Arbor City Code 
mandates that the city not enter any contract, understanding or other arrangement for a public improvement for or on 
behalf of the city unless the contract provides that all craftsmen, mechanics and laborers employed directly on the site 
in connection with said improvements, including said employees of subcontractors, shall receive the prevailing wage 
for the corresponding classes of craftsmen, mechanics and laborers, as determined by statistics for the Ann Arbor area 
compiled by the United States Department of Labor. Where the contract and the Ann Arbor City Code are silent as to 
definitions of terms required in determining contract compliance with regard to prevailing wages, the definitions provided 
in the Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. Further, to the extent 
that any employees of the contractor providing services under this contract are not part of the class of craftsmen, 
mechanics and laborers who receive a prevailing wage in conformance with section 1:320 of Chapter 14 of Title I of 
the Code of the City of Ann Arbor, employees shall be paid a prescribed minimum level of compensation (i.e. Living 
Wage) for the time those employees perform work on the contract in conformance with section 1:815 of Chapter 23 of 
Title I of the Code of the City of Ann Arbor.  
At the request of the city, any contractor or subcontractor shall provide satisfactory proof of compliance with this 
provision.  
The Contractor agrees: 
 

(a) To pay each of its employees whose wage level is required to comply with federal, state or local prevailing 
wage law, for work covered or funded by this contract with the City,  
 

(b) To require each subcontractor performing work covered or funded by this contract with the City to pay 
each of its employees the applicable prescribed wage level under the conditions stated in subsection (a) 
or (b) above.  

 

(c) To provide to the City payroll records or other documentation within ten (10) business days from the 
receipt of a request by the City. 

 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services in accordance with the terms of the wage and employment provisions of the Chapter 
14 of the Ann Arbor City Code.  The undersigned certifies that he/she has read and is familiar with the terms of Section 
1:320 of Chapter 14 of the Ann Arbor City Code and by executing this Declaration of Compliance obligates his/her 
employer and any subcontractor employed by it to perform work on the contract to the wage and employment 
requirements stated herein.  The undersigned further acknowledges and agrees that if it  is found to be in violation of 
the wage and employment requirements of Section 1:320 of the Chapter 14 of the Ann Arbor City Code it shall has be 
deemed a material breach of the terms of the contract and grounds for termination of same by the City. 
 
________________________________________________________ 
Company Name 
 
________________________________________________________ 
Signature of Authorized Representative                                 Date 
 
________________________________________________________ 
Print Name and Title 
________________________________________________________ 
Address, City, State, Zip 
_______________________________________ 
Phone/Email address  

 
 

Questions about this form?  Contact Procurement Office City of Ann Arbor    Phone: 734/794-6500 
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ATTACHMENT D 
CITY OF ANN ARBOR 

LIVING WAGE ORDINANCE DECLARATION OF COMPLIANCE 
 

The Ann Arbor Living Wage Ordinance (Section 1:811-1:821 of Chapter 23 of Title I of the Code) requires that an 
employer who is (a) a contractor providing services to or for the City for a value greater than $10,000 for any twelve-
month contract term, or (b) a recipient of federal, state, or local grant funding administered by the City for a value 
greater than $10,000, or (c) a recipient of financial assistance awarded by the City for a value greater than $10,000, 
shall pay its employees a prescribed minimum level of compensation (i.e., Living Wage) for the time those employees 
perform work on the contract or in connection with the grant or financial assistance.  The Living Wage must be paid to 
these employees for the length of the contract/program. 
Companies employing fewer than 5 persons and non-profits employing fewer than 10 persons are exempt from compliance with the 
Living Wage Ordinance.  If this exemption applies to your company/non-profit agency please check here  [   ]  No. of employees ___ 

The Contractor or Grantee agrees: 
 

(a) To pay each of its employees whose wage level is not required to comply with federal, state or local 
prevailing wage law, for work covered or funded by a contract with or grant from the City, no less than the 
Living Wage.  The current Living Wage is defined as $12.93/hour for those employers that provide 
employee health care (as defined in the Ordinance at Section 1:815 Sec. 1 (a)), or no less than 
$14.43/hour for those employers that do not provide health care.  The Contractor or Grantor understands 
that the Living Wage is adjusted and established annually on April 30 in accordance with the Ordinance 
and covered employers shall be required to pay the adjusted amount thereafter to be in compliance 
(Section 1:815(3). 

 
Check the applicable box below which applies to your workforce 

 

[   ] Employees who are assigned to any covered City contract/grant will be paid at or above the 
applicable living wage without health benefits 

 

[   ] Employees who are assigned to any covered City contract/grant will be paid at or above the 
applicable living wage with health benefits  

 

(b) To post a notice approved by the City regarding the applicability of the Living Wage Ordinance in every 
work place or other location in which employees or other persons contracting for employment are working. 

 

(c) To provide to the City payroll records or other documentation within ten (10) business days from the 
receipt of a request by the City. 

 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

(e) To take no action that would reduce the compensation, wages, fringe benefits, or leave available to any 
employee covered by the Living Wage Ordinance or any person contracted for employment and covered 
by the Living Wage Ordinance in order to pay the living wage required by the Living Wage Ordinance. 

 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services or agrees to accept financial assistance in accordance with the terms of the Living 
Wage Ordinance.  The undersigned certifies that he/she has read and is familiar with the terms of the Living Wage 
Ordinance, obligates the Employer/Grantee to those terms and acknowledges that if his/her employer is found to be in 
violation of Ordinance it may be subject to civil penalties and termination of the awarded contract  or grant of financial 
assistance.   
 
________________________________________________________ 
Company Name 
 
________________________________________________________ 
Signature of Authorized Representative                                 Date 
 
________________________________________________________ 
Print Name and Title 
________________________________________________________ 
Address, City, State, Zip 
_______________________________________ 
Phone/Email address  

 
Questions about this form?  Contact Procurement Office City of Ann Arbor    Phone: 734/794-6500 
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RATE EFFECTIVE APRIL 30, 2016 - ENDING APRIL 29, 2017 
 

$12.93 per hour      $14.43 per hour 
  If the employer provides health               If the employer does NOT 
  care benefits*                             provide health care benefits* 

  
Employers providing services to or for the City of Ann Arbor or recipients of grants or 
financial assistance from the City of Ann Arbor for a value of more than $10,000 in a 
twelve-month period of time must pay those employees performing work on a City of Ann 
Arbor contract or grant, the above living wage.  
  

  

ENFORCEMENT  
  

The City of Ann Arbor may recover back wages either administratively or through court 
action for the employees that have been underpaid in violation of the law.  Persons denied 
payment of the living wage have the right to bring a civil action for damages in addition to 
any action taken by the City.  
  
Violation of this Ordinance is punishable by fines of not more than $500/violation plus 
costs, with each day being considered a separate violation. Additionally, the City of Ann 
Arbor has the right to modify, terminate, cancel or suspend a contract in the event of a 
violation of the Ordinance.  
  
  
* Health Care benefits include those paid for by the employer or making an employer contribution toward 
the purchase of health care.  The employee contribution must not exceed $.50 an hour for an average work 
week; and the employer cost or contribution must equal no less than $1/hr for the average work week.  

   
The Law Requires Employers to Display This Poster Where Employees Can 
Readily See It.  
 

 
For Additional Information or to File a Complaint Contact  
Colin Spencer at 734/794-6500 or cspencer@a2gov.org    
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CITY OF ANN ARBOR 

LIVING WAGE ORDINANCE 
 



All vendors interested in conducting business with the City of Ann Arbor must complete and 
return the Vendor Conflict of Interest Disclosure Form in order to be eligible to be awarded a 
contract. Please note that all vendors are subject to comply with the City of Ann Arbor’s conflict 
of interest policies as stated within the certification section below. 

If a vendor has a relationship with a City of Ann Arbor official or employee, an immediate family 
member of a City of Ann Arbor official or employee, the vendor shall disclose the information 
required below. 

1. No City official or employee or City employee’s immediate family member has an
ownership interest in vendor’s company or is deriving personal financial gain from
this contract.

2. No retired or separated City official or employee who has been retired or separated from
the City for less than one (1) year has an ownership interest in vendor’s Company.

3. No City employee is contemporaneously employed or prospectively to be employed with
the vendor.

4. Vendor hereby declares it has not and will not provide gifts or hospitality of any dollar
value or any other gratuities to any City employee or elected official to obtain or maintain
a contract.

5. Please note any exceptions below:

Conflict of Interest Disclosure*

Name of City of Ann Arbor employees, elected 
officials or immediate family members with whom 

there may be a potential conflict of interest. 

(   ) Relationship to employee 
____________________________________ 
(   ) Interest in vendor’s company 
(   ) Other (please describe in box below) 

*Disclosing a potential conflict of interest does not disqualify vendors.  In the event vendors do not disclose potential
conflicts of interest and they are detected by the City, vendor will be exempt from doing business with the City. 

I certify that this Conflict of Interest Disclosure has been examined by me and that its 
contents are true and correct to my knowledge and belief and I have the authority to so 
certify on behalf of the Vendor by my signature below: 

Vendor Name Vendor Phone Number 

Signature of Vendor Authorized 
Representative Date 

Printed Name of Vendor Authorized 
Representative 

Questions about this form? Contact Procurement Office City of Ann Arbor Phone: 734/794-6500, procurement@a2gov.org 

Vendor Conflict of Interest Disclosure Form 

COI - Ver. 1 – 6/9/16 

ATTACHMENT E



 

 

ATTACHMENT F 

 
CITY OF ANN ARBOR  

DECLARATION OF COMPLIANCE 
 

Non-Discrimination Ordinance  

 
The “non discrimination by city contractors” provision of the City of Ann Arbor Non-Discrimination Ordinance (Ann Arbor City 

Code Chapter 112, Section 9:158) requires all contractors proposing to do business with the City to treat employees in a manner 

which provides equal employment opportunity and does not discriminate against any of their employees, any City employee 

working with them, or any applicant for employment on the basis of actual or perceived age, arrest record, color, disability, 

educational association, familial status, family responsibilities, gender expression, gender identity, genetic information, height, 

HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual orientation, source of income, veteran status, 

victim of domestic violence or stalking, or weight.  It also requires that the contractors include a similar provision in all subcontracts 

that they execute for City work or programs. 

 

In addition the City Non-Discrimination Ordinance requires that all contractors proposing to do business with the City of Ann 

Arbor must satisfy the contract compliance administrative policy adopted by the City Administrator.  A copy of that policy may 

be obtained from the Purchasing Manager 

 

The Contractor agrees: 

 

(a) To comply with the terms of the City of Ann Arbor’s Non-Discrimination Ordinance and contract compliance 

administrative policy. 

 

(b) To post the City of Ann Arbor’s Non-Discrimination Ordinance Notice in every work place or other location in which 

employees or other persons are contracted to provide services under a contract with the City. 

 

(c) To provide documentation within the specified time frame in connection with any workforce verification, compliance 

review or complaint investigation. 

 

(d) To permit access to employees and work sites to City representatives for the purposes of monitoring compliance, or 

investigating complaints of non-compliance. 

 

 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and has offered 

to provide the services in accordance with the terms of the Ann Arbor Non-Discrimination Ordinance.  The undersigned certifies 

that he/she has read and is familiar with the terms of the Non-Discrimination Ordinance, obligates the Contractor to those terms 

and acknowledges that if his/her employer is found to be in violation of Ordinance it may be subject to civil penalties and 

termination of the awarded contract.  

 

 

________________________________________________________ 

Company Name 

 

________________________________________________________ 

Signature of Authorized Representative                                 Date 

 

________________________________________________________ 

Print Name and Title 

 

________________________________________________________ 

Address, City, State, Zip 

 

________________________________________ 

Phone/Email address  
 

Questions about the Notice or the City Administrative Policy, Please contact: 

Procurement Office of the City of Ann Arbor 

(734) 794-6500 

 

 
Revised 3/31/15 Rev. 0          NDO-2 



 

THIS IS AN OFFICIAL GOVERNMENT NOTICE AND  
MUST BE DISPLAYED WHERE EMPLOYEES CAN READILY SEE IT. 

2016 Rev. 0     

CITY OF ANN ARBOR NON-DISCRIMINATION ORDINANCE 
Relevant provisions of Chapter 112, Nondiscrimination, of the Ann Arbor City Code are included 

below.  You can review the entire ordinance at www. a2gov.org/departments/city-clerk 

Intent:  It is the intent of the city that no individual be denied equal protection of the laws; nor 
shall any individual be denied the enjoyment of his or her civil or political rights or be 
discriminated against because of actual or perceived age, arrest record, color, disability, 
educational association, familial status, family responsibilities, gender expression, gender 
identity, genetic information, height, HIV status, marital status, national origin, political beliefs, 
race, religion, sex, sexual orientation, source of income, veteran status, victim of domestic 
violence or stalking, or weight. 
 
Discriminatory Employment Practices: No person shall discriminate in the hire, employment, 
compensation, work classifications, conditions or terms, promotion or demotion, or termination 
of employment of any individual.  No person shall discriminate in limiting membership, conditions 
of membership or termination of membership in any labor union or apprenticeship program.  
 
Discriminatory Effects:  No person shall adopt, enforce or employ any policy or requirement 
which has the effect of creating unequal opportunities according to actual or perceived age, 
arrest record, color, disability, educational association, familial status, family responsibilities, 
gender expression, gender identity, genetic information, height, HIV status, marital status, 
national origin, political beliefs, race, religion, sex, sexual orientation, source of income, veteran 
status, victim of domestic violence or stalking, or weight for an individual to obtain housing, 
employment or public accommodation, except for a bona fide business necessity. Such a 
necessity does not arise due to a mere inconvenience or because of suspected objection to such 
a person by neighbors, customers or other persons.  
 
Nondiscrimination by City Contractors:  All contractors proposing to do business with the City of 
Ann Arbor shall satisfy the contract compliance administrative policy adopted by the City 
Administrator in accordance with the guidelines of this section. All city contractors shall ensure 
that applicants are employed and that employees are treated during employment in a manner 
which provides equal employment opportunity and tends to eliminate inequality based upon any 
classification protected by this chapter. All contractors shall agree not to discriminate against 
an employee or applicant for employment with respect to hire, tenure, terms, conditions, or 
privileges of employment, or a matter directly or indirectly related to employment, because of 
any applicable protected classification.  All contractors shall be required to post a copy of Ann 
Arbor's Non-Discrimination Ordinance at all work locations where its employees provide 
services under a contract with the city.  
 
Complaint Procedure:  If any individual has a grievance alleging a violation of this chapter, 
he/she has 180 calendar days from the date of the individual's knowledge of the allegedly 
discriminatory action or 180 calendar days from the date when the individual should have known 
of the alleged discriminatory action to file a complaint with the city's Human Rights Commission. 
If an individual fails to file a complaint alleging a violation of this chapter within the specified time 
frame, the complaint will not be considered by the Human Rights Commission.  The complaint 
should be made in writing to the Human Rights Commission. The complaint may be filed in 
person with the City Clerk, by e-mail (hrc@a2gov.org), by phone (734-794-6141) or by mail (Ann 
Arbor Human Rights Commission, PO Box 8647, Ann Arbor, MI 48107). The complaint must 
contain information about the alleged discrimination, such as name, address, phone number of 
the complainant and location, date and description of the alleged violation of this chapter. 
 
Private Actions For Damages or Injunctive Relief:  To the extent allowed by law, an individual 
who is the victim of discriminatory action in violation of this chapter may bring a civil action for 
appropriate injunctive relief or damages or both against the person(s) who acted in violation of 
this chapter. 

mailto:aahumanrightscommission@gmail.com
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ATTACHMENT G - GENERAL CONDITIONS 
 

 Section 1 - Execution, Correlation and Intent of Documents 
 
The contract documents shall be signed in 2 copies by the City and the Contractor. 
 
The contract documents are complementary and what is called for by any one shall be binding.  
The intention of the documents is to include all labor and materials, equipment and transportation 
necessary for the proper execution of the work. Materials or work described in words which so 
applied have a well-known technical or trade meaning have the meaning of those recognized 
standards. 
 
In case of a conflict among the contract documents listed below in any requirement(s), the 
requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a 
document listed later. 
 
(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard 
Specifications; (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond Forms; (9) 
Bid. 
 
  

Section 2 - Order of Completion 
 
The Contractor shall submit with each invoice, and at other times reasonably requested by the 
Supervising Professional, schedules showing the order in which the Contractor proposes to carry 
on the work.  They shall include the dates at which the Contractor will start the several parts of 
the work, the estimated dates of completion of the several parts, and important milestones within 
the several parts. 
 

 Section 3 - Familiarity with Work 
 
The Bidder or its representative shall make personal investigations of the site of the work and of 
existing structures and shall determine to its own satisfaction the conditions to be encountered, 
the nature of the ground, the difficulties involved, and all other factors affecting the work proposed 
under this Contract. The Bidder to whom this Contract is awarded will not be entitled to any 
additional compensation unless conditions are clearly different from those which could reasonably 
have been anticipated by a person making diligent and thorough investigation of the site. 
 
The Bidder shall immediately notify the City upon discovery, and in every case prior to submitting 
its Bid, of every error or omission in the bidding documents that would be identified by a 
reasonably competent, diligent Bidder. In no case will a Bidder be allowed the benefit of extra 
compensation or time to complete the work under this Contract for extra expenses or time spent 
as a result of the error or omission. 
 

Section 4 - Wage Requirements 
 
Under this Contract, the Contractor shall conform to Chapter 14 of Title I of the Code of the City 
of Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers  
employed directly on the site in connection with said improvements, including said employees of  
subcontractors, shall receive the prevailing wage for the corresponding classes of craftsmen,
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mechanics and laborers, as determined by statistics for the Ann Arbor area compiled by the United 
States Department of Labor.  At the request of the City, any contractor or subcontractor shall 
provide satisfactory proof of compliance with the contract provisions required by the Section." 
 
Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms required 
in determining contract compliance with regard to prevailing wages, the definitions provided in the 
Davis-Bacon Act as amended  (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. 
 
  If the Contractor is a “covered employer” as defined in Chapter 23 of the Ann Arbor City Code, 
the Contractor agrees to comply with the living wage provisions of Chapter 23 of the Ann Arbor 
City Code.  The Contractor agrees to pay those employees providing Services to the City under 
this Agreement a “living wage,” as defined in Section 1:815 of the Ann Arbor City Code, as 
adjusted in accordance with Section 1:815(3); to post a notice approved by the City of the 
applicability of Chapter 23 in every location in which regular or contract employees providing 
services under this Agreement are working; to maintain records of compliance; if requested by 
the City, to provide documentation to verify compliance; to take no action that would reduce the 
compensation, wages, fringe benefits, or leave available to any employee or person contracted 
for employment in order to pay the living wage required by Section 1:815; and otherwise to comply 
with the requirements of Chapter 23. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision covering subcontractor’s employees who perform work on this contract. 
 

Section 5 - Non-Discrimination 
 
The Contractor agrees to comply, and to require its subContractor(s)to comply, with the 
nondiscrimination provisions of MCL 37.2209.  The Contractor further agrees to comply with the 
provisions of Section 9:158 of Chapter 112 of Title IX of the Ann Arbor City Code, and to assure 
that applicants are employed and that employees are treated during employment in a manner 
which provides equal employment opportunity.   
 

 Section 6 - Materials, Appliances, Employees 
 
Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, 
tools, equipment, light, power, transportation, and other facilities necessary or used for the 
execution and completion of the work. Unless otherwise specified, all materials incorporated in 
the permanent work shall be new, and both workmanship and materials shall be of the highest 
quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality 
of materials. 
 
The Contractor shall at all times enforce strict discipline and good order among its employees, 
and shall seek to avoid employing on the work any unfit person or anyone not skilled in the work 
assigned. 
 
Adequate sanitary facilities shall be provided by the Contractor. 
 

 Section 7 - Qualifications for Employment 
 
The Contractor shall employ competent laborers and mechanics for the work under this Contract.  
For work performed under this Contract, employment preference shall be given to qualified local 
residents. 
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 Section 8 - Royalties and Patents 
 
The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for 
infringements of any patent rights and shall hold the City harmless from loss on account of 
infringement except that the City shall be responsible for all infringement loss when a particular 
process or the product of a particular manufacturer or manufacturers is specified, unless the City 
has notified the Contractor prior to the signing of the Contract that the particular process or product 
is patented or is believed to be patented. 
 

 Section 9 - Permits and Regulations 
 
The Contractor must secure and pay for all permits, permit or plan review fees and licenses 
necessary for the prosecution of the work. These include but are not limited to City building 
permits, right-of-way permits, lane closure permits, right-of-way occupancy permits, and the like. 
The City shall secure and pay for easements shown on the plans unless otherwise specified. 
 
The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the 
contract documents are at variance with those requirements, it shall promptly notify the 
Supervising Professional in writing, and any necessary changes shall be adjusted as provided in 
the Contract for changes in the work. 
 

 Section 10 - Protection of the Public and of Work and Property 
 
The Contractor is responsible for the means, methods, sequences, techniques and procedures 
of construction and safety programs associated with the work contemplated by this contract. The 
Contractor, its agents or sub-contractors, shall comply with the "General Rules and Regulations 
for the Construction Industry" as published by the Construction Safety Commission of the State 
of Michigan and to all other local, State and National laws, ordinances, rules and regulations 
pertaining to safety of persons and property. 
 
The Contractor shall take all necessary and reasonable precautions to protect the safety of the 
public.  It shall continuously maintain adequate protection of all work from damage, and shall take 
all necessary and reasonable precautions to adequately protect all public and private property 
from injury or loss arising in connection with this Contract. It shall make good any damage, injury 
or loss to its work and to public and private property resulting from lack of reasonable protective 
precautions, except as may be due to errors in the contract documents, or caused by agents or 
employees of the City. The Contractor shall obtain and maintain sufficient insurance to cover 
damage to any City property at the site by any cause. 
 
In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor 
is, without special instructions or authorization from the Supervising Professional, permitted to act 
at its discretion to prevent the threatened loss or injury.  It shall also so act, without appeal, if 
authorized or instructed by the Supervising Professional. 
 
Any compensation claimed by the Contractor for emergency work shall be determined by 
agreement or in accordance with the terms of Claims for Extra Cost - Section 15. 
 

 Section 11 - Inspection of Work 
 
The City shall provide sufficient competent personnel for the inspection of the work. 
 
The Supervising Professional shall at all times have access to the work whenever it is in 
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preparation or progress, and the Contractor shall provide proper facilities for access and for 
inspection. 
 
If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public 
authority require any work to be specially tested or approved, the Contractor shall give the 
Supervising Professional timely notice of its readiness for inspection, and if the inspection is by 
an authority other than the Supervising Professional, of the date fixed for the inspection. 
Inspections by the Supervising Professional shall be made promptly, and where practicable at the 
source of supply. If any work should be covered up without approval or consent of the Supervising 
Professional, it must, if required by the Supervising Professional, be uncovered for examination 
and properly restored at the Contractor's expense. 
 
Re-examination of any work may be ordered by the Supervising Professional, and, if so ordered, 
the work must be uncovered by the Contractor. If the work is found to be in accordance with the 
contract documents, the City shall pay the cost of re-examination and replacement. If the work is 
not in accordance with the contract documents, the Contractor shall pay the cost. 
 

 Section 12 - Superintendence 
 
The Contractor shall keep on the work site, during its progress, a competent superintendent and 
any necessary assistants, all satisfactory to the Supervising Professional. The superintendent will 
be responsible to perform all on-site project management for the Contractor. The superintendent 
shall be experienced in the work required for this Contract. The superintendent shall represent 
the Contractor and all direction given to the superintendent shall be binding as if given to the 
Contractor. Important directions shall immediately be confirmed in writing to the Contractor.  Other 
directions will be confirmed on written request. The Contractor shall give efficient superintendence 
to the work, using its best skill and attention. 
 
  

Section 13 - Changes in the Work 
 
The City may make changes to the quantities of work within the general scope of the Contract at 
any time by a written order and without notice to the sureties. If the changes add to or deduct from 
the extent of the work, the Contract Sum shall be adjusted accordingly. All the changes shall be 
executed under the conditions of the original Contract except that any claim for extension of time 
caused by the change shall be adjusted at the time of ordering the change. 
 
In giving instructions, the Supervising Professional shall have authority to make minor changes in 
the work not involving extra cost and not inconsistent with the purposes of the work, but otherwise, 
except in an emergency endangering life or property, no extra work or change shall be made 
unless in pursuance of a written order by the Supervising Professional, and no claim for an 
addition to the Contract Sum shall be valid unless the additional work was ordered in writing. 
 
The Contractor shall proceed with the work as changed and the value of the work shall be 
determined as provided in Claims for Extra Cost - Section 15. 
 

 Section 14 - Extension of Time 
 
Extension of time stipulated in the Contract for completion of the work will be made if and as the 
Supervising Professional may deem proper under any of the following circumstances: 
 

(1) When work under an extra work order is added to the work under this Contract; 
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(2) When the work is suspended as provided in Section 20; 
 
      (3) When the work of the Contractor is delayed on account of conditions which could not have 

been foreseen, or which were beyond the control of the Contractor, and which were not 
the result of its fault or negligence; 

 
(4) Delays in the progress of the work caused by any act or neglect of the City or of its 

employees or by other Contractors employed by the City; 
 

(5) Delay due to an act of Government; 
 

(6) Delay by the Supervising Professional in the furnishing of plans and necessary 
information; 

 
(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor 

to an extension of time. 
 
The Contractor shall notify the Supervising Professional within 7 days of an occurrence or 
conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall be 
in writing and submitted in ample time to permit full investigation and evaluation of the Contractor's 
claim. The Supervising Professional shall acknowledge receipt of the Contractor's notice within 7 
days of its receipt. Failure to timely provide the written notice shall constitute a waiver by the 
Contractor of any claim. 
 
In situations where an extension of time in contract completion is appropriate under this or any 
other section of the contract, the Contractor understands and agrees that the only available 
adjustment for events that cause any delays in contract completion shall be extension of the 
required time for contract completion and that there shall be no adjustments in the money due the 
Contractor on account of the delay. 
 

 Section 15 - Claims for Extra Cost 
 
If the Contractor claims that any instructions by drawings or other media issued after the date of 
the Contract involved extra cost under this Contract, it shall give the Supervising Professional 
written notice within 7 days after the receipt of the instructions, and in any event before proceeding 
to execute the work, except in emergency endangering life or property. The procedure shall then 
be as provided for Changes in the Work-Section l3. No claim shall be valid unless so made. 
 
If the Supervising Professional orders, in writing, the performance of any work not covered by the 
contract documents, and for which no item of work is provided in the Contract, and for which no 
unit price or lump sum basis can be agreed upon, then the extra work shall be done on a Cost-
Plus-Percentage basis of payment as follows: 
 

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work, 
and shall receive an additional payment of 15% of all the reasonable costs to cover both 
its indirect overhead costs and profit; 

 
(2) The term "Cost" shall cover all payroll charges for employees and supervision required 

under the specific order, together with all worker's compensation, Social Security, pension 
and retirement allowances and social insurance, or other regular payroll charges on same; 
the cost of all material and supplies required of either temporary or permanent character; 
rental of all power-driven equipment at agreed upon rates, together with cost of fuel and 
supply charges for the equipment; and any costs incurred by the Contractor as a direct 
result of executing the order, if approved by the Supervising Professional; 
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(3) If the extra is performed under subcontract, the subcontractor shall be allowed to compute 

its charges as described above. The Contractor shall be permitted to add an additional 
charge of 5% percent to that of the subcontractor for the Contractor's supervision and 
contractual responsibility; 

 
(4) The quantities and items of work done each day shall be submitted to the Supervising 

Professional in a satisfactory form on the succeeding day, and shall be approved by the 
Supervising Professional and the Contractor or adjusted at once; 

 
(5) Payments of all charges for work under this Section in any one month shall be made along 

with normal progress payments. Retainage shall be in accordance with Progress 
Payments-Section 16. 

 
No additional compensation will be provided for additional equipment, materials, personnel, 
overtime or special charges required to perform the work within the time requirements of the 
Contract. 
 
When extra work is required and no suitable price for machinery and equipment can be 
determined in accordance with this Section, the hourly rate paid shall be 1/40 of the basic weekly 
rate listed in the Rental Rate Blue Book published by Dataquest Incorporated and applicable to 
the time period the equipment was first used for the extra work. The hourly rate will be deemed 
to include all costs of operation such as bucket or blade, fuel, maintenance, "regional factors", 
insurance, taxes, and the like, but not the costs of the operator. 
 

 Section 16 - Progress Payments 
 
The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice covering 
work performed for which it believes payment, under the Contract terms, is due. The submission 
shall be to the City's Finance Department - Accounting Division.  The Supervising Professional 
will, within 10 days following submission of the invoice, prepare a certificate for payment for the 
work in an amount to be determined by the Supervising Professional as fairly representing the 
acceptable work performed during the period covered by the Contractor's invoice. To insure the 
proper performance of this Contract, the City will retain a percentage of the estimate in 
accordance with Act 524, Public Acts of 1980. The City will then, following the receipt of the 
Supervising Professional's Certificate, make payment to the Contractor as soon as feasible, which 
is anticipated will be within 15 days. 
 
An allowance may be made in progress payments if substantial quantities of permanent material 
have been delivered to the site but not incorporated in the completed work if the Contractor, in 
the opinion of the Supervising Professional, is diligently pursuing the work under this Contract. 
Such materials shall be properly stored and adequately protected. Allowance in the estimate shall 
be at the invoice price value of the items. Notwithstanding any payment of any allowance, all risk 
of loss due to vandalism or any damages to the stored materials remains with the Contractor. 
 
In the case of Contracts which include only the Furnishing and Delivering of Equipment, the 
payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished, 
or in the case of delivery of a usable portion of the equipment in advance of the total equipment 
delivery, 60% of the estimated value of the portion of the equipment may be paid upon its delivery 
in advance of the time of the remainder of the equipment to be furnished; 30%  of the Contract 
Sum upon completion of erection of all equipment furnished, but not later than 60 days after the 
date of delivery of all of the equipment to be furnished; and payment of the final 10% on final 
completion of erection, testing and acceptance of all the equipment to be furnished; but not later 
than l80 days after the date of delivery of all of the equipment to be furnished, unless testing has 
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been completed and shows the equipment to be unacceptable. 
 
With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration - 
Section 43, and an updated project schedule per Order of Completion - Section 2. 
 

 Section 17 - Deductions for Uncorrected Work 
 
If the Supervising Professional decides it is inexpedient to correct work that has been damaged 
or that was not done in accordance with the Contract, an equitable deduction from the Contract 
price shall be made. 
 

 Section 18 - Correction of Work Before Final Payment 
 
The Contractor shall promptly remove from the premises all materials condemned by the 
Supervising Professional as failing to meet Contract requirements, whether incorporated in the 
work or not, and the Contractor shall promptly replace and re-execute the work in accordance 
with the Contract and without expense to the City and shall bear the expense of making good all 
work of other contractors destroyed or damaged by the removal or replacement. 
 
If the Contractor does not remove the condemned work and materials within l0 days after written 
notice, the City may remove them and, if the removed material has value, may store the material 
at the expense of the Contractor. If the Contractor does not pay the expense of the removal within 
10 days thereafter, the City may, upon 10 days written notice, sell the removed materials at 
auction or private sale and shall pay to the Contractor the net proceeds, after deducting all costs 
and expenses that should have been borne by the Contractor. If the removed material has no 
value, the Contractor must pay the City the expenses for disposal within 10 days of invoice for 
the disposal costs. 
 
The inspection or lack of inspection of any material or work pertaining to this Contract shall not 
relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made 
good. Unsuitable materials may be rejected by the Supervising Professional notwithstanding that 
the work and materials have been previously overlooked by the Supervising Professional and 
accepted or estimated for payment or paid for. If the work or any part shall be found defective at 
any time before the final acceptance of the whole work, the Contractor shall forthwith make good 
the defect in a manner satisfactory to the Supervising Professional. The judgment and the 
decision of the Supervising Professional as to whether the materials supplied and the work done 
under this Contract comply with the requirements of the Contract shall be conclusive and final. 
 

 Section 19 - Acceptance and Final Payment 
 
Upon receipt of written notice that the work is ready for final inspection and acceptance, the 
Supervising Professional will promptly make the inspection. When the Supervising Professional 
finds the work acceptable under the Contract and the Contract fully performed, the Supervising 
Professional will promptly sign and issue a final certificate stating that the work required by this 
Contract has been completed and is accepted by the City under the terms and conditions of the 
Contract. The entire balance found to be due the Contractor, including the retained percentage, 
shall be paid to the Contractor by the City within 30 days after the date of the final certificate. 
 
Before issuance of final certificates, the Contractor shall file with the City: 
 

(1) The consent of the surety to payment of the final estimate; 
(2) The Contractor's Affidavit in the form required by Section 44. 
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In case the Affidavit or consent is not furnished, the City may retain out of any amount due the 
Contractor, sums sufficient to cover all lienable claims. 
 
The making and acceptance of the final payment shall constitute a waiver of all claims by the City 
except those arising from: 
 

(1) unsettled liens; 
(2) faulty work appearing within 12 months after final payment; 
(3) hidden defects in meeting the requirements of the plans and specifications; 
(4) manufacturer's guarantees. 

 
It shall also constitute a waiver of all claims by the Contractor, except those previously made and 
still unsettled. 
  

Section 20 - Suspension of Work 
 
The City may at any time suspend the work, or any part by giving 5 days notice to the Contractor 
in writing. The work shall be resumed by the Contractor within 10 days after the date fixed in the 
written notice from the City to the Contractor to do so. The City shall reimburse the Contractor for 
expense incurred by the Contractor in connection with the work under this Contract as a result of 
the suspension. 
 
If the work, or any part, shall be stopped by the notice in writing, and if the City does not give 
notice in writing to the Contractor to resume work at a date within 90 days of the date fixed in the 
written notice to suspend, then the Contractor may abandon that portion of the work suspended 
and will be entitled to the estimates and payments for all work done on the portions abandoned, 
if any, plus 10% of the value of the work abandoned, to compensate for loss of overhead, plant 
expense, and anticipated profit.  
 

Section 21 - Delays and the City's Right to Terminate Contract 
 
If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the diligence 
required to insure completion, ready for operation, within the allowable number of consecutive 
calendar days specified plus extensions, or fails to complete the work within the 
required time, the City may, by written notice to the Contractor, terminate its right to proceed with 
the work or any part of the work as to which there has been delay. After providing the notice the 
City may take over the work and prosecute it to completion, by contract or otherwise, and the 
Contractor and its sureties shall be liable to the City for any excess cost to the City. If the 
Contractor's right to proceed is terminated, the City may take possession of and utilize in 
completing the work, any materials, appliances and plant as may be on the site of the work and 
useful for completing the work. The right of the Contractor to proceed shall not be terminated or 
the Contractor charged with liquidated damages where an extension of time is granted under 
Extension of Time - Section 14. 
 
If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of 
creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or repeatedly 
refuses or fails except in cases for which extension of time is provided, to supply enough properly 
skilled workers or proper materials, or if it fails to make prompt payments to subcontractors or for 
material or labor, or persistently disregards laws, ordinances or the instructions of the Supervising 
Professional, or otherwise is guilty of a substantial violation of any provision of the Contract, then 
the City, upon the certificate of the Supervising Professional that sufficient cause exists to justify 
such action, may, without prejudice to any other right or remedy and after giving the Contractor 3 
days written notice, terminate this Contract. The City may then take possession of the premises 
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and of all materials, tools and appliances thereon and without prejudice to any other remedy it 
may have, make good the deficiencies or finish the work by whatever method it may deem 
expedient, and deduct the cost from the payment due the Contractor. The Contractor shall not be 
entitled to receive any further payment until the work is finished. If the expense of finishing the 
work, including compensation for additional managerial and administrative services exceeds the 
unpaid balance of the Contract Sum, the Contractor and its surety are liable to the City for any 
excess cost incurred. The expense incurred by the City, and the damage incurred through the 
Contractor's default, shall be certified by the Supervising Professional. 
  

Section 22 - Contractor's Right to Terminate Contract 
 
If the work should be stopped under an order of any court, or other public authority, for a period 
of 3 months, through no act or fault of the Contractor or of anyone employed by it, then the 
Contractor may, upon 7 days written notice to the City, terminate this Contract and recover from 
the City payment for all acceptable work executed plus reasonable profit. 
 

 Section 23 - City's Right To Do Work 
 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of 
this Contract, the City, 3 days after giving written notice to the Contractor and its surety may, 
without prejudice to any other remedy the City may have, make good the deficiencies and may 
deduct the cost from the payment due to the Contractor. 
 

 Section 24 - Removal of Equipment and Supplies 
 
In case of termination of this Contract before completion, from any or no cause, the Contractor, if 
notified to do so by the City, shall promptly remove any part or all of its equipment and supplies 
from the property of the City, failing which the City shall have the right to remove the equipment 
and supplies at the expense of the Contractor. 
 
The removed equipment and supplies may be stored by the City and, if all costs of removal and 
storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written 
notice may sell the equipment and supplies at auction or private sale, and shall pay the Contractor 
the net proceeds after deducting all costs and expenses that should have been borne by the 
Contractor and after deducting all amounts claimed due by any lien holder of the equipment or 
supplies. 
 

 Section 25 - Responsibility for Work and Warranties 
 
The Contractor assumes full responsibility for any and all materials and equipment used in the 
construction of the work and may not make claims against the City for damages to materials and 
equipment from any cause except negligence or willful act of the City. Until its final acceptance, 
the Contractor shall be responsible for damage to or destruction of the project (except for any part 
covered by Partial Completion and Acceptance - Section 26).  The Contractor shall make good 
all work damaged or destroyed before acceptance. All risk of loss remains with the Contractor 
until final acceptance of the work (Section 19) or partial acceptance (Section 26).  The Contractor 
is advised to investigate obtaining its own builders risk insurance. 
 
The Contractor shall guarantee the quality of the work for a period of one year.  The Contractor 
shall also unconditionally guarantee the quality of all equipment and materials that are furnished 
and installed under the contract for a period of one year.  At the end of one year after the 
Contractor's receipt of final payment, the complete work, including equipment and materials 
furnished and installed under the contract, shall be inspected by the Contractor and the 
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Supervising Professional. Any defects shall be corrected by the Contractor at its expense as soon 
as practicable but in all cases within 60 days. Any defects that are identified prior to the end of 
one year shall also be inspected by the Contractor and the Supervising Professional and shall be 
corrected by the Contractor at its expense as soon as practicable but in all cases within 60 days. 
The Contractor shall assign all manufacturer or material supplier warranties to the City prior to 
final payment. The assignment shall not relieve the Contractor of its obligations under this 
paragraph to correct defects. 
 

 Section 26 - Partial Completion and Acceptance 
 
If at any time prior to the issuance of the final certificate referred to in Acceptance and Final 
Payment - Section 19, any portion of the permanent construction has been satisfactorily 
completed, and if the Supervising Professional determines that portion of the permanent 
construction is not required for the operations of the Contractor but is needed by the City, the 
Supervising Professional shall issue to the Contractor a certificate of partial completion, and 
immediately the City may take over and use the portion of the permanent construction described 
in the certificate, and exclude the Contractor from that portion. 
 
The issuance of a certificate of partial completion shall not constitute an extension of the 
Contractor's time to complete the portion of the permanent construction to which it relates if the 
Contractor has failed to complete it in accordance with the terms of this Contract. The issuance 
of the certificate shall not release the Contractor or its sureties from any obligations under this 
Contract including bonds. 
 
If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra 
compensation, or extension of time, or both, as the Supervising Professional may determine. 
 

 Section 27 - Payments Withheld Prior to Final 
 Acceptance of Work 
 
The City may withhold or, on account of subsequently discovered evidence, nullify the whole or 
part of any certificate to the extent reasonably appropriate to protect the City from loss on account 
of: 
 

(1) Defective work not remedied; 
 

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties 
against the Contractor; 

 
(3) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 
 

(4) Damage to another Contractor. 
 
When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to 
the City which will protect the City in the amount withheld, payment shall be made for amounts 
withheld under this section. 
 

 Section 28 - Contractor's Insurance 
 

(1) The Contractor shall procure and maintain during the life of this Contract, including the 
guarantee period and during any warranty work, such insurance policies, including those 
set forth below, as will protect itself and the City from all claims for bodily injuries, death 
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or property damage which may arise under this Contract; whether the act(s) or omission(s) 
giving rise to the claim were made by the Contractor or by any subcontractor or anyone 
employed by them directly or indirectly.  In the case of all contracts involving on-site work, 
the Contractor shall provide to the City, before the commencement of any work under this 
contract, certificates of insurance and other documentation satisfactory to the City 
demonstrating it has obtained the policies and endorsements required.on behalf of itself, 
and when requested, any subContractor(s). The certificates of insurance endorsements 
and/or copies of policy language shall document that the Contractor satisfies the following 
minimum requirements.    

 
(a) Worker's Compensation Insurance in accordance with all applicable state and federal 

statutes. Further, Employers Liability Coverage shall be obtained in the following 
minimum amounts: 

 
 Bodily Injury by Accident - $500,000 each accident 
 Bodily Injury by Disease - $500,000 each employee 
 Bodily Injury by Disease - $500,000 each policy limit 

 
(b) Commercial General Liability Insurance equivalent to, as a minimum, Insurance 

Services Office form CG 00 01 07 98 or current equivalent. The City of Ann Arbor shall 
be named as an additional insured. There shall be no added exclusions or limiting 
endorsements specifically for the following coverages: Products and Completed 
Operations, Explosion, Collapse and Underground coverage or Pollution.  Further 
there shall be no added exclusions or limiting endorsements which diminish the City’s 
protections as an additional insured under the policy. The following minimum limits of 
liability are required: 

 
$1,000,000 Each occurrence as respect Bodily Injury Liability or Property 

Damage Liability, or both combined. 
$2,000,000 Per Job General Aggregate 
$1,000,000 Personal and Advertising Injury 
$2,000,000 Products and Completed Operations Aggregate 

 

(c) Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, equivalent 
to, as a minimum, Insurance Services Office form CA 00 01 07 97 or current 
equivalent. Coverage shall include all owned vehicles, all non-owned vehicles and all 
hired vehicles. The City of Ann Arbor shall be named as an additional insured. There 
shall be no added exclusions or limiting endorsements which diminish the City’s 
protections as an additional insured under the policy.  Further, the limits of liability shall 
be $1,000,000 for each occurrence as respects Bodily Injury Liability or Property 
Damage Liability, or both combined. 

 
(d) Umbrella/Excess Liability Insurance shall be provided to apply excess of the 

Commercial General Liability, Employers Liability and the Motor Vehicle coverage 
enumerated above, for each occurrence and for aggregate in the amount of 
$1,000,000. 

 
(2) Insurance required under subsection (1)(b) and (1)(c) above shall be considered primary 

as respects any other valid or collectible insurance that the City may possess, including 
any self-insured retentions the City may have; and any other insurance the City does 
possess shall be considered excess insurance only and shall not be required to contribute 
with this insurance. Further, the Contractor agrees to waive any right of recovery by its 
insurer against the City. 
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(3) Insurance companies and policy forms are subject to approval of the City Attorney, which 
approval shall not be unreasonably withheld.  .Documentation must provide and 
demonstrate an unconditional 30 day written notice of cancellation in favor of the City of 
Ann Arbor. Further, the documentation must explicitly state the following:  (a) the policy 
number; name of insurance company; name and address of the agent or authorized 
representative; name and address of insured; project name; policy expiration date; and 
specific coverage amounts; (b) any deductibles or self-insured retentions which shall be 
approved by the City, in its sole discretion; (c) that the policy conforms to the requirements 
specified Contractor shall furnish the City with satisfactory certificates of insurance and 
endorsements prior to commencement of any work.  Upon request, the Contractor shall 
provide within 30 days a copy of the policy(ies) to the City. If any of the above coverages 
expire by their terms during the term of this Contract, the Contractor shall deliver proof of 
renewal and/or new policies and endorsements to the Administering Service Area/Unit at 
least ten days prior to the expiration date. 

 
(4) Any Insurance provider of Contractor shall be admitted and authorized to do business in 

the State of Michigan and shall carry and maintain a minimum rating assigned by A.M. 
Best & Company’s Key Rating Guide of “A-“ Overall and a minimum Financial Size 
Category of “V”. Insurance policies and certificates issued by non-admitted insurance 
companies are not acceptable unless approved in writing by the City. 

 
(5) City reserves the right to require additional coverage and/or coverage amounts as may be 

included from time to time in the Detailed Specifications for the Project. 
 

(6) The provisions of General Condition 28 shall survive the expiration or earlier termination 
of this contract for any reason. 

 
 

 Section 29 - Surety Bonds 
 
Bonds will be required from the successful bidder as follows: 
 

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted; 
(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) accepted. 

 
Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company 
authorized to transact business in Michigan and satisfactory to the City Attorney. 
 

 Section 30 - Damage Claims 
 
The Contractor shall be held responsible for all damages to property of the City or others, caused 
by or resulting from the negligence of the Contractor, its employees, or agents during the progress 
of or connected with the prosecution of the work, whether within the limits of the work or 
elsewhere. The Contractor must restore all property injured including sidewalks, curbing, sodding, 
pipes, conduit, sewers or other public or private property to not less than its original condition with 
new work. 
 

 Section 31 - Refusal to Obey Instructions 
 
If the Contractor refuses to obey the instructions of the Supervising Professional, the Supervising 
Professional shall withdraw inspection from the work, and no payments will be made for work 
performed thereafter nor may work be performed thereafter until the Supervising Professional 
shall have again authorized the work to proceed. 
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 Section 32 - Assignment 
 
 Neither party to the Contract shall assign the Contract without the written consent of the other.  
The Contractor may assign any monies due to it to a third party acceptable to the City. 
 
  

Section 33 - Rights of Various Interests 
 
Whenever work being done by the City's forces or by other contractors is contiguous to work 
covered by this Contract, the respective rights of the various interests involved shall be 
established by the Supervising Professional, to secure the completion of the various portions of 
the work in general harmony. 
 
The Contractor is responsible to coordinate all aspects of the work, including coordination of, and 
with, utility companies and other contractors whose work impacts this project. 
 

 Section 34 - Subcontracts 
 
The Contractor shall not award any work to any subcontractor without prior written approval of 
the City. The approval will not be given until the Contractor submits to the City a written statement 
concerning the proposed award to the subcontractor.   The statement shall contain all information 
the City may require.  
 
The Contractor shall be as fully responsible to the City for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts 
and omissions of persons directly employed by it. 
 
The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 
work to bind subcontractors to the Contractor by the terms of the General Conditions and all other 
contract documents applicable to the work of the subcontractors and to give the Contractor the 
same power to terminate any subcontract that the City may exercise over the Contractor under 
any provision of the contract documents. 
 
Nothing contained in the contract documents shall create any contractual relation between any 
subcontractor and the City. 
 

 Section 35 - Supervising Professional's Status 
 
The Supervising Professional has the right to inspect any or all work. The Supervising 
Professional has authority to stop the work whenever stoppage may be appropriate to insure the 
proper execution of the Contract. The Supervising Professional has the authority to reject all work 
and materials which do not conform to the Contract and to decide questions which arise in the 
execution of the work. 
 
The Supervising Professional shall make all measurements and determinations of quantities. 
Those measurements and determinations are final and conclusive between the parties. 
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 Section 36 - Supervising Professional's Decisions 
 
The Supervising Professional shall, within a reasonable time after their presentation to the 
Supervising Professional, make decisions in writing on all claims of the City or the Contractor and 
on all other matters relating to the execution and progress of the work or the interpretation of the 
contract documents. 
 

 Section 37 - Storing Materials and Supplies 
 
Materials and supplies may be stored at the site of the work at locations agreeable to the City 
unless specific exception is listed elsewhere in these documents. Ample way for foot traffic and 
drainage must be provided, and gutters must, at all times, be kept free from obstruction. Traffic 
on streets shall be interfered with as little as possible. The Contractor may not enter or occupy 
with agents, employees, tools, or material any private property without first obtaining written 
permission from its owner.  A copy of the permission shall be furnished to the Supervising 
Professional. 
 

 Section 38 - Lands for Work 
 
The Contractor shall provide, at its own expense and without liability to the City, any additional 
land and access that may be required for temporary construction facilities or for storage of 
materials. 
 

 Section 39 - Cleaning Up 
 
The Contractor shall, as directed by the Supervising Professional, remove at its own expense 
from the City's property and from all public and private property all temporary structures, rubbish 
and waste materials resulting from its operations unless otherwise specifically approved, in 
writing, by the Supervising Professional. 
 

 Section 40 - Salvage 
 
The Supervising Professional may designate for salvage any materials from existing structures 
or underground services. Materials so designated remain City property and shall be transported 
or stored at a location as the Supervising Professional may direct. 
 

 Section 41 - Night, Saturday or Sunday Work 
 
No night or Sunday work (without prior written City approval) will be permitted except in the case 
of an emergency and then only to the extent absolutely necessary. The City may allow night work 
which, in the opinion of the Supervising Professional, can be satisfactorily performed at night. 
Night work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be permitted 
unless the Contractor gives the Supervising Professional at least 48 hours but not more than 5 
days notice of the Contractor's intention to work the upcoming Saturday. 
 

 Section 42 - Sales Taxes 
 
Under State law the City is exempt from the assessment of State Sales Tax on its direct 
purchases.  Contractors who acquire materials, equipment, supplies, etc. for incorporation in City 
projects are not likewise exempt.  State Law shall prevail. The Bidder shall familiarize itself with 
the State Law and prepare its Bid accordingly. No extra payment will be allowed under this 
Contract for failure of the Contractor to make proper allowance in this bid for taxes it must pay.
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Section 43 
 

 CONTRACTOR'S DECLARATION 
 
 
I hereby declare that I have not, during the period                             , 20     , to                         , 20     
, performed any work, furnished any materials, sustained any loss, damage or delay, or otherwise 
done anything in addition to the regular items (or executed change orders) set forth in the Contract 
titled _________________________, for which I shall ask, demand, sue for, or claim 
compensation or extension of time from the City, except as I hereby make claim for additional 
compensation or extension of time as set forth on the attached itemized statement. I further 
declare that I have paid all payroll obligations related to this Contract that have become due during 
the above period and that all invoices related to this Contract received more than 30 days prior to 
this declaration have been paid in full except as listed below. 
 
There is/is not (Contractor please circle one and strike one as appropriate) an itemized statement 
attached regarding a request for additional compensation or extension of time. 
 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Past due invoices, if any, are listed below.
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Section 44 
 
 CONTRACTOR'S AFFIDAVIT 
 
The undersigned Contractor,                                                       , represents that on                              , 
20     , it was awarded a contract by the City of Ann Arbor, Michigan to                             under 
the terms and conditions of a Contract titled ___________________________.  The Contractor 
represents that all work has now been accomplished and the Contract is complete. 
 
The Contractor warrants and certifies that all of its indebtedness arising by reason of the Contract 
has been fully paid or satisfactorily secured; and that all claims from subcontractors and others 
for labor and material used in accomplishing the project, as well as all other claims arising from 
the performance of the Contract, have been fully paid or satisfactorily settled. The Contractor 
agrees that, if any claim should hereafter arise, it shall assume responsibility for it immediately 
upon request to do so by the City of Ann Arbor. 
 
The Contractor, for valuable consideration received, does further waive, release and relinquish 
any and all claims or right of lien which the Contractor now has or may acquire upon the subject 
premises for labor and material used in the project owned by the City of Ann Arbor. 
 
This affidavit is freely and voluntarily given with full knowledge of the facts. 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Subscribed and sworn to before me, on this           day of                     , 20__       
                                                      ,                          County, Michigan 
Notary Public 
____________ County, MI 
My commission expires on:  
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ATTACHMENT H – FEE PROPOSAL FORM1, 2, 3,4 
Respondent Company Name and Address: 

 

 

 

Network Segment Construction/Site 

Location Connection per Attachment I, 

Table 1. 

 

Print #:  
SINGLE BASE BID 

Per ft 

Amount 

Est. Footage1 Subtotal ($) 

Fiber Construction per foot for new aerial 

construction 

 

 

$ 

  

Fiber Construction per foot for overlash 

 

 

 

$ 

  

Fiber Construction per foot to pull through 

existing conduit 

 

 

 

$ 

  

Fiber Construction per foot for new underground 

installation (Boring) including conduit 

 

 

$ 

  

Fiber Construction per foot for new underground 

installation (Plowing if required) including conduit 

 

 

$ 

  

 

Subtotal 
 

$ 

 

 Per Splice 

 

Total # Splices Subtotal 

Fiber OSP Construction price per splice for 48 

count loose tube  

 

 

$ 

  

$ 

Fiber OSP Construction price per splice for 144 

count loose tube 

 

 

$ 

  

$ 

All Other Material Costs 

(see Table 1 and Attachment I) 

  

$ 

All Labor Costs 

 

  

$ 

Subcontractors 

 

  

$  

Other Costs (specify)   

$ 

 

 

Total Cost Estimate 
 

 

$ 



 

 
 

 

 

ATTACHMENT H – FEE PROPOSAL FORM1, 2, 3, 4 

 
1 Use estimated footage for each Network Segment and/or Site Location provided in 

Table 1 and Attachment I. 

 
2 Fiber Optic, Cable, Single Mode Fiber, 144F includes furnishing and installing, 

outdoor-rated 144-conductor fiber optic cable.  Fiber Optic, Cable, Single Mode Fiber, 

48F includes furnishing and installing outdoor-rated 48-conductor fiber optic cable. 

 
3Fusion Splices. Fusion Splice will be measured in units of each and will be paid for at 

the contract unit price for each. 

 
4Material Costs.  Include all material costs per Attachment I and/or Table 1 

specifications for each Network Segment and/or Site Location.  This price shall include 

the furnishing of all materials and installation.   

  



 

 
 

ATTACHMENT I – NETWORK SEGMENTS  

 

Print # Aerial OHG Overlash DTE  Pole 

AT&T 

Pole 

Foreign 

Pole Anchor 

Sidewalk 

Anchor 

Pole  

Riser 

Existing 

UG 

New 

UG 

Existing 

Handhole 

New 

Handhole 

New 

Cabinet 

End 

Splice 

Point 

Midsheath 

Splice 

Point 

Aerial 

Storage 

Loop 

UG 

Storage 

Loop 

R/R 

SW 

Flags 

No Tape 

Conduit 

Issues 

Short 

Duct 

Issue 

145-288 3,933 261   25 5   21   1   1,072   1       2 1       

145-290 3,049     18 4   10   1   235   1       1 1       

148-280                                           

148-282                   3,986 125 16 1   1     3   811 5 

148-284 3,815 196   29 7   14 1 3 1,897 404 8 1 1   2 2 1 1   8 

148-286                   2,334   6           2       

148-288 1,687 165   4 14   6   2 3,128 6 9     1   1 2   796 6 

148-290                   1,231 425 7 2         2       

151-274 2,690     13 5   9                   1         

151-276 2,337 50   4 18   8                   2         

151-278 1,208     10 2   3   1 1,117 205 4           1   372   

151-280                   2,622 67 10           2 2 969   

151-286 435 67     4   1                   1         

151-288 2,159 120   3 16   5                             

151-290 1,629     14     6     2,786 330 4 2       1 2       

154-270                   1,020   2               452   

154-272                   3,308 365 14 1     1   3   662   

154-274 3,898 320   12 25   15   3 1,074 257 5     1   2     586   

154-286 4,565 121 438 19 21   5   2   510       1     3 2     

154-288         1   1                             

154-290 612     3   2 1     723 776 3 2         1       

157-264                     1,540   3         1 1     

157-266 3,899     20     7   1             1 2         

157-268 3,748     23     9   1 512           1 1         

157-270                   3,121 605 15 2     1   4     5 

157-282                   2,649 400 11     1     1 1 1,540   

157-284 931 224 378 12 3   2   2 5,982 1,691 42 2     4     19 1,136 21 

157-286 3,572 1,120 258 39 6   13   5 42 252 2       1 2   7   6 

160-266 521     3     2   1 794 1,809 13     1     2   1,189   

160-268 817     5 1   3   1   77           1         

160-270                   2,251 1,219 11 4   1     6     5 

160-272                   2,024 672 11 2     1   3 1     

160-274 622     4     1   1 2,300 18 5     1     1       

160-276 1,277     9 1   2       85 1         1         

160-278 2,844 267   23 3   4 1 1 70 1 2         2 1       

160-280 3,741 213   38 2   10 1 1 324 9 4         1   1   9 



 

 
 

Print # Aerial OHG Overlash DTE  Pole 

AT&T 

Pole 

Foreign 

Pole Anchor 

Sidewalk 

Anchor 

Pole  

Riser 

Existing 

UG 

New 

UG 

Existing 

Handhole 

New 

Handhole 

New 

Cabinet 

End 

Splice 

Point 

Midsheath 

Splice 

Point 

Aerial 

Storage 

Loop 

UG 

Storage 

Loop 

R/R 

SW 

Flags 

No Tape 

Conduit 

Issues 

Short 

Duct 

Issue 

160-282 2,235 54   25     6   3 1,119 335 8       1 3   1   3 

160-284                   4,057   16     1     2   966   

160-286                   3,254 1,185 20 2     1   4   894   

160-288                   1,522 1,107 11           2   670   

160-290                   169 731 5           1       

163-266                   3,146 187 5           1   3,146   

163-268 547     4     3                   1         

163-272                   988   1           1       

163-274 2,218 92   13 8   3   1 2,817 130 7       1 1     555   

163-276 2,841     24 4   8   2 1,386 306 3       1 1 1   870   

163-278 5,048 157   30 12   7               1   2         

163-280 1,722 369   18     5                 1           

163-286                   414 385 3           1 2     

163-290                   1,052 2,515 12 1   1     2   211   

163-292 1,579     11     6   1   35           1         

166-264                   2,177   7           2       

166-266 1,660 123   13     2   2 3,014 659 12         1 3     9 

166-268 1,346     9     6   1 741 82 4           1 1     

166-270 3,906 60   19 9   6 2 2 253 110 1     1 1 1         

166-272 2,431 138   2 19   4   1 746 727 3       1 2 1       

166-274 2,893 47   16 12   3                 1 2         

166-276 685     8     1   1   130 1                   

166-290                   1,113   2           1   1,113   

166-292                   3,781 1,358 13 3     2   2 1 872 5 

166-294                   1,298     2         1       

169-274 3,516     22 7   2 1 1   354       1   1   1     

169-276 1,938     14 2   4                   2         

169-282                   2,115 195 12     1     2   258   

169-284                   225 3,968 6 5         3       

169-286 1,460     10       1 1   2,430   3       1 1       

169-292 777     7     4   2 3,040 275 11       1   2   725   

172-276 2,977     25     4                   1         

172-278 403     3     1                             

172-280 3,013 103   8 13   4   1 573 415 3       1 2         

172-282                                           

172-286 1,797 168   10     5                   1         

172-288 2,117     18     4                   1         

172-290 2,238     14     4                   1         

172-292 593     4     1   2 1,306 1,522 4 3     1   2   887   



 

 
 

Print # Aerial OHG Overlash DTE  Pole 

AT&T 

Pole 

Foreign 

Pole Anchor 

Sidewalk 

Anchor 

Pole  

Riser 

Existing 

UG 

New 

UG 

Existing 

Handhole 

New 

Handhole 

New 

Cabinet 

End 

Splice 

Point 

Midsheath 

Splice 

Point 

Aerial 

Storage 

Loop 

UG 

Storage 

Loop 

R/R 

SW 

Flags 

No Tape 

Conduit 

Issues 

Short 

Duct 

Issue 

172-294                   1,664 56 9 2 1 1     2 1 129 5 

175-276 2,622 329   22     7                   1         

175-278 4,982 490   31   1 15   1   150       1 1 2         

175-280 165         1                               

178-280 3,791     25     7   1   115           3         

                      

Totals

: 

115,48

9 

5,25

4 1,074 735 224 4 280 7 50 87,265 

32,61

7 384 45 2 16 26 54 81 42 19,809 87 

                      

   

Total 

Aerial & 

UG 

Footage: 235,371                  

 

  



 

 
 

ATTACHMENT I - SITE LOCATIONS 

 

Location Address 

Print 

# Entry Type 

Interior 

Footage 

Rack/Wall   

Mount PP Comments 

Fiber 

Patch 

Panel Qty Fiber Inserts Qty 

Trip Lite 

Secure Wall 

Cabinet Qty 

Copper 5E 

Patch Panel Qty 

CITY HALL 301 E. Huron St. 
157-

284 
Existing Duct   Rack 

3 separate entries - all 3 entries enter from the West in 

existing duct CCH-04U 3 

CCH-CP24-

A9 18         

COUNTY ADMIN 220 N Main St 
157-

284 
Existing Duct 10 Wall Enter into MDF 

WCH-02P 1 

CCH-CP12-

A9 1         

U of M HEAD END 610 E University 
160-

282 
Aerial 470 Rack Interior thru tunnel from another building 

CCH-01U 1 

CCH-CP12-

A9 1         

SPARK CENTRAL 255 E Liberty St. 
157-

284 
New UG 100 Rack 

Below Grade Entry - R/R Asphalt at Building - Interior 

EMT CCH-01U 1 

CCH-CP12-

A9 1         

FARMERS MARKET 315 Detroit St. 
157-

286 
New UG 100 Wall R/R Bricks & 4 Sidewalk Flags - Interior EMT 

WCH-02P 1 

CCH-CP12-

A9 1         

AAATA 

HEADQUARTERS 
2700 S Industrial  

160-

272 
New UG 490 Rack Tall Ceilings - Interior EMT 

CCH-01U 1 

CCH-CP12-

A9 1         

AAATA BLAKE TRANSIT 331 S Fourth Ave 
157-

284 
Existing Duct   Rack   Existing Duct from Handhole to MDF 

CCH-01U 1 

CCH-CP12-

A9 1         

CENTRAL POLICE DEPT 324 Maynard St 
157-

284 
New UG 10 Rack Use existing pullbox if there is room 

CCH-01U 1 

CCH-CP12-

A9 1         

PARKING STRUCTURE 650 S. Forest Ave 
160-

282 
Aerial 105 Wall Interior EMT 

WCH-02P 1 

CCH-CP12-

A9 1         

AA PUBLIC LIBRARY - 

MAIN BRANCH 
343 S Fifth Ave 

157-

284 
New UG 65 Rack Below Grade Entry/Use Existing 4" Entry - Interior EMT 

CCH-01U 1 

CCH-CP12-

A9 1         

AA PUBLIC LIBRARY - 

WEST BRANCH 
2503 Jackson Rd 

148-

284 
New UG 160 Wall R/R Asphalt at Building - Interior EMT 

WCH-02P 1 

CCH-CP12-

A9 1         

AA PUBLIC LIBRARY - 

MALLET CREEK 

BRANCH 

3090 Eisenhower Pkwy 
166-

270 
Existing Duct   Rack Existing 4" duct from riser pole to MDF with Maxcell  

CCH-01U 1 

CCH-CP12-

A9 1         

AA PUBLIC LIBRARY - 

TRAVERWOOD BRANCH 
3333 Traverwood Dr 

166-

294 
New UG 30 Rack Enter into MDF 

CCH-01U 1 

CCH-CP12-

A9 1         

FULLER POOL 1519 Fuller Road 
163-

286 
New UG 25 Wall R/R 2 sidewalk flags - Enter into MDF 

WCH-02P 1 

CCH-CP12-

A9 1         

FIRESTATION #1 111 N. Fifth Ave 
157-

284 
Existing UG 148 Rack Existing Duct Entry - Interior EMT 

N/A               

FIRE STATION #2 1510 E Stadium Blvd. 
163-

276 
New UG 10 Wall Enter into MDF 

CCH-01U 1 

CCH-CP12-

A9 1 SRWF4U 1 PHD5E6U48 1 

FIRE STATION #3 2130 Jackson Rd 
148-

284 
Aerial 10 Wall Enter into MDF 

CCH-01U 1 

CCH-CP12-

A9 1 SRWF4U 1 PHD5E6U48 1 

FIRE STATION #4 2415 Huron Parkway 
169-

274 
New UG 20 Wall Enter into MDF - R/R Asphalt at Building 

CCH-01U 1 

CCH-CP12-

A9 1 SRWF4U 1 PHD5E6U48 1 

FIRE STATION #5 1946 Beal 
166-

292 
Existing duct 10 Wall Enter into MDF  

CCH-01U 1 

CCH-CP12-

A9 1 SRWF4U 1 PHD5E6U48 1 

FIRE STATION #6 1881 Briarwood Circle 
157-

270 
New UG 35 Wall Enter into MDF - Exterior EMT 

CCH-01U 1 

CCH-CP12-

A9 1 SRWF4U 1 PHD5E6U48 1 

VETS MEM. PARK 2150 Jackson Rd 
148-

284 
New UG 220 Wall Tall Ceilings - Interior EMT 

CCH-01U 1 

CCH-CP12-

A9 1 SRWF4U 2 PHD5E6U48 2 

HOUSING 

COMMISSION/MAPLE - 

no building yet 

NW Corner of Dexter/Maple 
148-

286 
N/A 0 N/A No Building - storage left in closest handhole 

                



 

 
 

Location Address 

Print 

# Entry Type 

Interior 

Footage 

Rack/Wall   

Mount PP Comments 

Fiber 

Patch 

Panel Qty Fiber Inserts Qty 

Trip Lite 

Secure Wall 

Cabinet Qty 

Copper 5E 

Patch Panel Qty 

HOUSING 

COMMISSION/MILLER 
726 Miller Rd 

154-

286 
New UG 32 Wall Enter into MDF - R/R Sidewalk Flag 

CCH-01U 1 

CCH-CP12-

A9 1         

MACK POOL 715 Brooks St 
154-

286 
New UG 100 Wall R/R Asphalt at Building - Interior EMT 

CCH-01U 1 

CCH-CP12-

A9 1         

WATER TREATMENT 

PLANT 
919 Sunset Rd 

154-

290 

2 Entries - UG & 

Aerial 
331/50 2 Rack 2 locations - Tall Ceilings - Interior EMT 

CCH-01U 1 

CCH-CP12-

A9 1         

SENIOR CENTER 1320 Baldwin Ave. 
163-

278 
New Aerial 15 Wall Enter into MDF 

WCH-02P 1 

CCH-CP12-

A9 1         

BUHR PARK 2751 Packard St. 
166-

272 
New UG 10 Wall Enter into MDF 

CCH-01U 1 

CCH-CP12-

A9 1         

WATER UTILITIES FIELD 

OPS  
2000 S. Industrial 

160-

276 
New UG 20 Wall Enter into MDF 

WCH-02P 1 

CCH-CP12-

A9 1         

MUNICIPAL AIRPORT 801 Airport Dr. 
157-

264 
New UG 10 Wall Enter into MDF - Below Grade Entry - R/R Sidewalk Flag 

WCH-02P 1 

CCH-CP12-

A9 1         

FIELD OPERATIONS 

CENTER/SDC (2 Entries) 
4251 Stone School Rd 

166-

294 

Existing Duct both 

Entries 
20 Rack Existing Ducts into MDF 

CCH-04U 3 

CCH-CP24-

A9 18         

WASTEWATER 

TREATMENT 
49 Dixboro Road 

178-

280 
New UG 480 Rack Interior EMT 

CCH-01U 1 

CCH-CP12-

A9 1         

GALLUP CANOE LIVERY 3000 Fuller Road 
169-

282 
New UG 10 Wall Enter into MDF  

CCH-01U 1 

CCH-CP12-

A9 1         

HURON HILLS GOLF 

COURSE CLUBHOUSE 
3465 E Huron River Drive 

172-

280 
Existing Duct 10 Wall Enter into MDF 

CCH-01U 1 

CCH-CP12-

A9 1         

LESLIE GOLF COURSE 

CLUBHOUSE 
2120 Traver Rd 

163-

292 
Aerial 10 Wall Enter into MDF 

CCH-01U 1 

CCH-CP12-

A9 1         

AA-SALINE PARK & 

RIDE 
Ann Arbor-Saline Rd 

154-

272 
New UG 0 N/A Leave storage in new handhole 

                

MILLER RD PARK & 

RIDE 
Miller Rd & M-14 

145-

290 
New UG 0 N/A Leave storage in new handhole 

                

PLYMOUTH RD PARK & 

RIDE 
Plymouth Rd and US-23 

172-

294 
New UG 0 N/A Leave storage in new handhole 

                

GREEN RD PARK & RIDE Green Rd 
172-

292 
New UG 0 N/A Leave storage in new handhole 

                

STATE ST PARK & RIDE 

#1 
State St 

160-

272 
New UG 0 N/A Leave sp/storage in new handhole - 1 R/R Large Sidewalk 

                

STATE ST PARK & RIDE 

#2 
State St 

160-

272 
New UG 0 N/A Leave storage in new handhole 

                

LIBERTY ST PUMP 

STATION 
2675 W. Liberty St 

148-

282 
New duct 50 Wall Enter into MDF 

WCH-02P 1 

CCH-CP12-

A9 1         

CABINET AT STADIUM 

& HENRY1 
  

160-

278 
Existing Duct N/A N/A Leave storage in existing handhole 

                

CABINET AT NE 

CORNER OF 

EISENHOWER & 

STATE1 

  
160-

270 
New UG N/A N/A Leave storage in new handhole 

                

CABINET AT SE 

CORNER OF STATE & 

ELLSWORTH1 

  
160-

266 
New UG N/A N/A Leave storage in existing handhole 

                

MANCHESTER TANK 2111 Manchester Rd 
166-

276 
New UG 50 Wall Has existing handhole - Exterior EMT 

WCH-02P 1 

CCH-CP12-

A9 1         

NORTH CAMPUS TANK 3150 Plymouth Rd 
169-

292 
New UG 50 Wall Has existing handhole - Exterior EMT 

WCH-02P 1 

CCH-CP12-

A9 1         
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NAP 3875 Huron River Dr 
175-

278 
New UG 35 Wall Enter into MDF 

WCH-02P 1 

CCH-CP12-

A9 1         

HVA 1200 State Circle 
157-

268 
Existing Duct 50 Rack Existing Duct into MDF 

CCH-01U 1 

CCH-CP12-

A9 1         

 
1Above-Ground Cabinets.  Supply and install Corning Cross-Connect Cabinets according to manufactures and City of Ann Arbor’s specifications identified on Print #160-278, #160-270 and #160-266.  The table 

below provides above-ground cabinet information.  This information is also provided on Page 22, Section 7 of Materials Specifications.  Refer to Section M in the Construction Requirements Section for installation 

requirements. 

 

Corning Cable Systems Optical Cross-Connects  

(OCC) Cabinet Specifications 

Item Description Quantity per 

Location 

OCC-080-G Pad-mountable version 1 

PAD-OCC-

CSS-02 

Pad-mountable frame w/ cable storage area, 

18 in. buried includes 6 inch buried pad 

mountable frame 

1 

 OCC-

PORT-KIT 

Bottom Entry Panel w/ 6 watertight cable 

ports 

 

(2 for each cabinet) 
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	Background and Scope of Work  8 - 14
	Attachment A – Sample Agreement
	Attachment B – Legal Status of Bidder
	Attachment C – Prevailing Wage Declaration of Compliance
	Attachment D – Living Wage Declaration of Compliance and Poster
	1. All work performed by the Contractor(s) shall be in accordance with the City’s specifications and all applicable standards included but not limited to the following:
	ANSI, ATIS, ASTM, BOCA, BICSI, EIA, IEEE, MI-OSHA, NEMA NESC, NFPA, OSHA, TIA, UL, and any other applicable industry standard(s).
	7. Contractor(s) is responsible for locating all existing underground services including: electric, gas, telephone, data, water, and sewer prior to beginning any underground work.  Coordination with Miss Dig is required.
	8. Contractor(s) will provide experienced installers who are licensed or certified to install fiber manufactures material (i.e., CommScope, Corning, or Draka).
	9. Contractor(s) is required to facilitate inspections of work with City of Ann Arbor and the City’s designated representative (design, engineering services contractor) that is providing construction oversite under a separate contract.  Any deficienci...
	10. When construction is completed, the contractor(s) shall perform continuity testing of optical fibers using OTDR and industry standards for testing.  Refer to Sections on Cable Splicing and Fiber Acceptance and Testing for requirements.
	11. Contractor(s) shall install necessary lighting protection in accordance with aforementioned standards.
	12. Bonding on aerial Network segments is required per AT&T and DTE pole attachment agreements.  Contractor(s) must be familiar with AT&T and DTE pole attachment requirements.
	13. Copies of the AT&T and DTE pole attachment agreements will be provided to the winning Contractor(s) upon award of the contract(s).
	14. Grounding for underground Network segments is required at every splice enclosure with a minimum of 8 (eight) feet of grounding rod.   Grounding rods must be meet applicable industry standard specifications.
	15. Contractor(s) must ensure adequate clearance exists between proposed fiber build and other utilities, ground, rail, roads, and water.  At a minimum the Contractor(s) is required to build conforming to NESC codes.
	16. The Contractor(s) is also responsible to verify local utilities do not have more stringent clearance codes.
	17. Contractor(s) are responsible for adhering to all right-of-way and utility permitting terms and conditions as set forth in each right-of-way permit.
	18. Any construction changes must be pre-approved by the City of Ann Arbor and the City of Ann Arbor’s oversite contractor before commencing with said change.  Redline edit drawings in AutoCad format will be required for documenting any approved changes.
	19. If deficiencies and/or non-compliance issues are discovered by the City of Ann Arbor and the City or Ann Arbor’s construction oversite contractor, contractor(s) is responsible for remediation.
	20. Contractor(s) is responsible for all jobsite cleanup and the remove of all spent fiber reels and other materials used during construction.
	C. Warranty and Workmanship
	Provide warranty, workmanship and labor details.
	D. Construction Restoration
	Contractor(s) is responsible for the restoration of landscape to its original condition after work is complete.  Surrounding area must be filled, leveled and compacted.  If grass restoration is required, contractor must apply seed or hydro seed.

	F. Make Ready Fees
	Cables should be fed directly in by hand or over large diameter bends to prevent kinks, small bends, sharp edges and crossovers.   Cable should also be fed out of each pull box in a fashion that minimizes bends.  Sufficient slack should be left so tha...
	All splices must be fusions splices.  Splices shall conform to ANSI/TIA/EIA standards.  Splice locations have been incorporated into the network design and provisions for storing resulting slack cable after splicing is complete.
	All fusion splices will have with a maximum loss of < 0.25 dB unidirectional loss using 1550 nm optical source, a maximum bi-directional average loss of <0.15 dB using 1550 nm optical source.
	Similarly, a maximum loss of < 0.3 dB unidirectional loss using 1310 nm optical source, and a maximum bi-directional average loss of <0.20 dB loss using a 1310 nm optical source, shall be achieved.  Testing must use industry standard TIA-472D000-B and...
	J. Labeling and Identification
	Identification labels will be supplied by the Contractor(s) and will be installed by the Contractor(s) on the fiber in each hand-hole and at every point of attachment on the utility poles per specifications from Utility companies, per utility pole att...
	1. Aerial Cables.  Contractor(s) is responsible for supplying and installing aerial cable markers per Utility company specifications and/or pole attachment agreements.
	2. Underground Cables and Splice Cables.  Contractor(s) is responsible for supplying and installing underground cable markers to identify cable ID or Code, cable type, strand count and distance in feet.  William Frick and Company (or equivalent) has t...
	1. Grounding.  Contractor is responsible to ensure proper grounding, bonding, and that lightning protection is installed according to standards.
	2. Aerial Cable.  All cable must be supported by support a strand (i.e., messenger cable) per industry standards.
	3. Aerial Cable Slack Requirements.  150 foot maintenance loops are required every 1,500 feet, as specified in engineering drawings.  Maintenance loops must be dressed and stored properly.  All slack shall be physically protected.
	4. Provide aerial service loops with snowshoes in various locations (as specified on engineering drawings) to provide sufficient slack in the event that a repair becomes necessary.
	The longest aerial span will determine these service loop lengths per engineering drawings.  Wrapping will be done as directed in the field.
	5. Aerial Cable Lashing.  All cable lashing will be double-lashed with 0.038 inches, Type 302 austenitic, non-magnetic and thermally non-hardening stainless steel with a break strength of at least 115 pounds or 0.045 inch, Type 430 Magnetic, thermally...
	L. Underground Construction Requirements
	1. All fiber buried with directional boring must be a minimum of 4 (four) feet below grade.
	2. Newly installed conduits will be clear of all dirt, foreign matter, water and debris before installing cable.
	3. Conduit.  For Network segments requiring new conduit installation that conduit must be 3 (three) inch diameter Dura-Line Smooth-wall HDPE Conduit or an equivalent.  Provide as an option, conduit with Silicore-TM permanently lubricated lining so gre...
	4. Above Ground Markers.  Above ground markers must be installed ~500 feet or a lesser line-of-site along burial path, depending on Network segment geography.

	5. Cable Slack Requirements.  Throughout the underground cable plant, pull and store excess cable slack at designated intervals per Attachment I and Table 1 and the engineering drawings.
	6. Contractor(s) must provide stone base adequate drainage in hand-hole.


	N. Material Specifications
	The Contractor(s) is required to test the fiber after installation, including all splicing and termination, after completion.   Test the fiber from end to end through any interconnections to ensure that the path is properly installed and that polariza...
	C. Splice Testing Documentation
	Documentation of the fiber optic cable plant (test results) should follow ANSI/TIA/EIA-606 Administrative Standard for Telecommunications infrastructure of commercial Buildings.  This documentation shall include the insertion loss data.
	Documentation
	A. Document the Installation
	Good record keeping is essential to successful completion of the project. This will help to ensure that A2-INET is installed correctly and that future trouble shooting and upgrading will be simplified. All CommScope® fiber optic cables have a unique l...
	All Red-line drawings, field notes, documentation, submitted to City of Ann Arbor in a format acceptable to the City of Ann Arbor (e.g., AutoCad, ESRI GIS, etc.).
	Schematics and detailed circuit diagrams of all splice locations shall be provided in an acceptable format to the City of Ann Arbor.
	All fiber testing documentation must be provided in Microsoft Excel and Microsoft Word.
	Measurement and Payment1, 2, 3,4
	The completed work, as described, will be measured and paid for at the contract unit price using the following pay items as specified in Attachment H Fee Proposal Form.  An abbreviated Sample Fee Proposal Form is provided in the Table 5 below.

	MINIMUM INFORMATION REQUIRED
	The following forms must be completed and returned with the proposal. These elements should be included as attachments to the proposal submission:
	 Living Wage Forms (Attachment D)
	 Non-Discrimination Disclosure (Attachment F)
	 Contractor(s) Conflict of Interest Disclosure Form (Attachment E)
	 Fee Proposal Form (Attachment H) - Submitted in a separate sealed envelope marked fee proposal

	PERFORMANCE BOND
	ENFORCEMENT
	The City of Ann Arbor may recover back wages either administratively or through court action for the employees that have been underpaid in violation of the law.  Persons denied payment of the living wage have the right to bring a civil action for dama...
	For Additional Information or to File a Complaint Contact
	Colin Spencer at 734/794-6500 or cspencer@a2gov.org
	Revised 2/19/2016  Rev.1          LW-1




